

# **Kansas Eligibility Enforcement System (KEES)**

**Senate Standing Committee on Public  
Health and Welfare**

**Glen Yancey – KEES Executive Director**

**January 29, 2014**

# KEES Project Update

- **August 2013** – CMS Approval of the KEES System Security Plan.
- **August 2013** - Completed KEES ongoing operations cost allocation plan with KDHE and DCF Fiscal Staff.
- **August 2013** – KEES Completes CMS Operational Readiness Review.
- **September 2013** – MAGI Processing Implementation Memo Distributed to Eligibility staff in KDHE and DCF.
- **September 12, 2013** – Formal Approval of the KEES Security Design Plan (SDP) Received from The Social Security Administration.
- **September 30, 2013** – Accenture Delivers Final KEES Phase 2 Build to Kansas System Test.

# KEES Project Update

- **October 2013** – KEES Receives Authority to Connect to Federal Data Services Hub from CMS.
- **October 1, 2013** – KEES Implements changes to Medicaid Self Service Portal to collect Applicant data required for MAGI determination in compliance with ACA rules for Medicaid.
- **October 2013** – Medicaid Operations begins using CMS approved process for Medicaid eligibility determination in compliance with ACA.
- **October 2013** - Medicaid Telephony Application Pilot implemented at Medicaid Clearinghouse.
- **October 2013** – Statewide Classroom Training completed for DCF, KDHE and contractor staffs.
- **October 2013** – Implementation Webinars completed: MAGI Interim Implementation Processes; Prevention and Protection Services Eligibility; KEES Application Processing and Data Acceptance; Long Term Care and Spend Down; Workflow Tasks and No-Touch Processing.

# KEES Project Update

- **October 2013** – Implementation Webinars completed: Income and Budgeting/ Spend Down; Training Gaps and Update; KEES Point of Contact Kick-Off; KEES Implementation Memo part 1; KEES Implementation Memo part 2.
- **October 2013**– Medicaid Eligibility Operations APD submitted to CMS.
- **November 2013** – Controlled Release Methodology Implemented for KEES defect remediation cycles.
- **November 2013** - MMIS Scenario Testing Complete.
- **December 2013** – MMIS Parallel Testing Begins.
- **January 2014** – FFM Account Transfer End-to-End testing complete. IV&V attestation provided to CMS.
- **January 2014** – CMS Approves Kansas Medicaid Operations APD with enhanced Federal funding match.
- **January 2014** – Clearinghouse System Assurance Testing Begins.

# KEES Project Update - Implementation

- Environment Status
  - KEES Medicaid Self Service Portal is currently operating normally.
  - KEES End User Training Classes Complete.
  - Production Technical Environment Build complete.
- Implementation Status
  - Phased Functional Implementation underway.
    - Medicaid Self Service Portal collecting MAGI Applicant Data in Production.
    - Medicaid Telephony Application Pilot Implemented.
  - MMIS Parallel Testing in process.
  - System Assurance Testing under way.
  - Classroom Training and CBT Complete.
  - Mock Data Conversions Completed.
  - State Systems Interface testing underway.
  - FDSH Testing Complete.
  - Detailed Cutover Timeline and Plan Completed.
  - Implementation Call Center and Command Center Provisioning Complete.
  - Technical Contingency Plan development complete.
  - Document Imaging Conversion Testing Complete.
  - System Penetration Testing Complete.
  - System Performance Testing Complete.
  - System Security Monitoring provisioning complete.
  - User Acceptance Testing complete.

# KEES Project Update – Organization

## Phase II

- Organization Readiness Complete and ongoing.
  - Medical Policy Development – Implementation Memo Distributed.
  - Tier 2 Business Support Staff – Hired, supporting System Assurance Testing.
  - Functional Business Workflow Mapping – Complete.
  - Business Function Time Studies – Complete.
  - Pre-Conversion Data Gathering – Ongoing.
  - Training and Implementation Webinars – Complete.
  - KEES Medicaid Systems Release Management – Planning Complete.

## Phase III

- Organization alignment for Human Service Programs
  - KEES is already pivoting to Phase III alignment with DCF.
  - KEES DCF Detailed System Design - On Schedule.
  - DCF Operations Transition Alignment – In Process.
  - DCF Program Certification Staff Assignments – In Process.

# KEES Readiness Assessment

- Completion of MMIS Parallel Testing
  - Accurate eligibility determinations
  - Correct Plan Assignment
  - Seamless Beneficiary Enrollment
- Completion of System Assurance Testing
  - Validate Systems capability to effectively handle production volumes
  - Perform system workflow task time study
  - Validate Eligibility workforce division of labor and workforce staffing projections
  - Develop Job Aids and improve system documentation
  - Perform additional staff training
  - Validate functional work-around processes
- Eligibility Business Cycle Availability
  - Implementation cutover requires 5 working days
  - Coordinate with current eligibility processing
  - Avoid monthly benefit extension and adverse action dates

# KEES Financial Update


|                                 | Approved APD    | Actuals      | Projections | Grand Total              |
|---------------------------------|-----------------|--------------|-------------|--------------------------|
| Accenture                       |                 |              |             |                          |
| Accenture Deliverables          | 46,956,159      | -40,521,889  | -6,278,573  | 155,697                  |
| ADOBE Software                  |                 | -393,213     |             | -393,213                 |
| APSP License Billings           |                 | -3,725,400   |             | -3,725,400               |
| APSP Maintenance Billings       | 3,413,378       | -1,619,940   | -317,475    | 1,475,963                |
| Change Requests                 | 9,184,645       | -8,083,045   | -1,925,642  | -824,042                 |
| Development Hardware/Software   | 1,034,791       | -1,009,752   | -15,976     | 9,063                    |
| Facilities - Implementation     | 3,895,794       | -4,015,287   | -517,466    | -636,959                 |
| Monthly PO Billings             | 5,305,454       | -6,376,207   |             | -1,070,753               |
| Hosting                         | 12,907,606      | -5,778,630   | -1,069,281  | 6,059,695                |
| State Wage & Fringe             | 17,324,682      | -11,782,705  | -3,207,812  | 2,334,165                |
| Perceptive Software (Image Now) | 2,714,098       | -1,502,576   |             | 1,211,522                |
| Oracle                          | 4,243,217       | -12,163,844  |             | -7,920,627               |
| Equipment                       | 1,038,400       | -3,821,421   | -9,479      | -2,792,500               |
| Avenues Contractors             | 4,402,234       | -1,278,607   | -2,494,453  | 629,174                  |
| KMED Contractors                | 15,712,545      | -9,463,823   | -1,847,578  | 4,401,144                |
| File Conversion                 | 3,000,000       | -374,282     | -131,273    | 2,494,445                |
| Training (Avenues)              | 2,000,000       | -41,009      | -163,288    | 1,795,703                |
| Model Office Option             | 199,397         |              |             | 199,397                  |
| Other                           | 4,658,764       | -2,558,591   | -596,821    | 1,503,352                |
| Future Change Requests          |                 | 312,327      | -2,044,682  | -1,732,355               |
| Grand Total                     | 137,991,164     | -114,197,892 | -20,619,799 | 3,173,472                |
|                                 | Approved Budget |              |             | Projected Ending Balance |




# KEES Financial Update

- Project within budget
  - Currently projected to finish project under budget
  - State Staff Salary and Wages
  - Contract Staff Costs
  - Financial Stewardship
    - All Funds Stewardship Approach
- Project Accounting
  - Thorough Review of Project Accounting with Pivot
  - Regular detailed financial reporting and projections
  - Improved visibility and transparency into KEES project finances
  - Improved coordination with Multi-Agency Fiscal staff
- Medicaid Operations APD
  - Approved by CMS
  - Enhanced Operations funding for Medicaid Eligibility Determination Functions
  - Aligns Eligibility Determination match rate with MMIS & Claims Processing match rate.

# KEES Processing Workflow



# FFM Account Transfer Workflow



# KEES Status Recap

- Build and CR Release Schedule
  - Medical Self Service Portal updated to collect Tax Household and Relationship Data – In Production.
  - Functional Build of Phase II – Delivered by Accenture September 30, 2013.
  - Medicaid Telephonic Application Pilot – Implemented at Medicaid Clearinghouse.
- Testing and Defect Remediation
  - MMIS Parallel Testing – In Process.
  - System Assurance Testing – In Process.
- End User Training
  - Formal Training Complete
  - Training Webinars - Complete
  - Development of End User Job Aids and Reference Documents – On Schedule.
  - Medicaid Policy Information Library – Library Built; Information loaded as developed.
- KEES Phased Functional Implementation will Focus on Kansans!
  - Fact-Based ABMS and Federal Readiness Assessments – minimize risk to Kansas Applicants.
  - Data Security and Applicant Privacy will be Paramount
  - CMS Federal Partner Coordination and Relationship Management
  - Remaining Functional Components of KEES will be implemented in Production when they are thoroughly tested and eligibility workforce is ready to use the system effectively.

# Questions

