EXHIBIT

_8b

1D CBS Task Name Duration Start Finish
& Position
Code

1 G SFAAPIRG 6279 days Fri 7/29108  Thu 11/15/29
2 01 Munitions and Explosibéé of Concern Activities 783 days ’ Man 805" Tue 9/16/08
3 Wobiization and Permiting 60 days “Mon amos'f “Fue 10/25/08
4 [XtE MEC 80 Bidg incineration & Thermal Decomosition 433 days Wed 1026165 Fri 7120007
5 : Thermal Building Decontamination -1/2 FY05 30 days Wed 10/26/05 Fri 12/9/05
8 Debris Removal and Disposat - 1/2 FY05 13 days Wed 12/29/05 " Tue 1/10/06
7 Thermal Building Decontamination - FY08 80 days Won 12/12/05 Thu 3/9/06
) Debris Removal and Disposal - FY06 26 days Thu 3/2/06 Thu 4/6/06 _
CIr Thermal Building Decontamination - FY07 T80days: Tue 1/2/07 3/28/67
10 Debris Removal and Disposal - FY07 26 days Wed 3/21/07 1 Wed 4/25/07
EE “Thermai Building Decontamination - FY08 60 days Thu 3/28/G7 ™ Tha 6/21/07
12 Debris Removal and Disposal - FY08 26 days Thu 6/14/07 Fri 7/20/07
13 012 MEC 91 Foundations & Slab Decontamination 535 days | Wed 1026108 Tue 12/18i07
14 Eméndations and Slabs Decontamination and Removal -1/2 61 days Wed 10/26/05 Thu 1/26/06
15 FZu:dations and Slabs Decontamination and Removal 121 days Fri1/27/06:  Wed 7/19/06
B Ee F:ozzgatiohs and Slabs Decontamination and Removal idayst T Toe 4207 Frier22io7
7 , 'F;\;iggaﬁons and Stabs Decontarrination and Removal 171 days T Mo 825167 T Tue 12/18/07
iE 0.13 MEC 92 Explosive Sewer Decontamination 591 days Wed 10/26/05

LE] T Explosive Sewer Decontamination and Removal -1/2 FY05 74'days: Wed1Di26/05  Tue 2/14/06
) Explosive Sewer Decontamination and Removal -FY08 149 days Wed215/08"  Frig/isios
215 Explosive Sewer Decontamination and Remaoval -FY07 - 149 days”® Tue 17207 Thu 8/2/07
25 Expiosive Sewer Decontamination and Removal -FY08 “fagdays T R 8307 Tue 3/11/08
i .44 MEC Report 132 days Wed 3112108 Tue 9/16/08 |
74 Draft MEC Report 4G days Wed 312708 Tue 5/6i08
25 "SRL Review Cycle (N) 10 days Wed 5/7/08°  Tue 5/20/08
26 Draft Final MEC Report 20 days Wed 5/21/08 Wed 6/18/08
27 SRL Submittal Period {N) 2 days Thu 6/18/08 g En 6/20/08
28 Army Review (N 92 days Mon 6/23/087 Wed 7/23/08
75 Final MEC Repord ™~ 15 days Thu /24108 Wed 8/13/08
30 Final Army Review (N} 22 days Thu B8/14/08 :  Mon 5/15/08
31 ; "'Report Approval (Ny 1 day e 6/16i08" " Tue 9/16/08
32 1. SWMU 1 -Classification Yard 347 days Mon 81105 Wed 12/20/06
33 -Ei 1.2 Funds Recsived from Army 0 days Mon 8/1/05 Mon 8/1/05
34 1.3 RCRA Corrective Measures Study 117 days Mon 8/1/05 Fri 1/20/08
35 134 Focused CMS 117 days Mon B/1/05° Fri 1/20/06
36 319 T braft Focused CMS 25 days Mon 8/1/05° Fri 972/08
37 1312 SRi. Review Cycle (N) 10 days Tue 9/6/05 Mon 9/18/05
38 1313 Draft Final Focused CMS 20 days Fue 9/20/05]  Tue 10/18/05
3g 1.3.1.4 SRL Submittal Period (N) 2 days Wed 10/19/05 1 Thu 10/20/05
40 1.3.1.5 ; Regulatory Agency Review (N) 22 days Fri 10/21/05°  Tue 11/22/05 L
49 398" T Einal Focused CMS 15 days Wed 19/45/057 " Thi 12715105 _{'%b
42 1317 Final Reguiatory Review (N) 52 days Fri12/16/05° " Thu 1/19/06
43 1.3.1.8 Report Approval (N) 1 day Fri 1/20/08 Fri 1/20/06 i i
44 1.4 RCRA Corrective Measures Implementation Plan (Design} 117 days Wed 4/12/06 Tue 9/26/06
45 1.4.1 CMiI Work Plan 117 days Wed 4/12/06  Tue 9/26/06
46 14,11 Draft CMI Work Plan 25 days Wed 4/12/06 Tue 5/16/06
a7 1.4.1.2 SRL Review Cycle (N} - 10 days ; Wed 5/17/06 ;. Wed 5/31/08
48 1443 “Bratt Final CMi Work Plan 20days: 7 Tha B/406 T ied /28106
49 1.4.1.4 SRL Submittal Period (N} 2 days Thu 6/28/08 ° Fri 6/30/06
58 1415 Reguiatory Agency Review (N) 22 days ; Mon7/3106 1 Wed B/2/06
51 1418 Final CMi Work Plan 15 days |  ThuB/3/06 1 Wed 8/23/06
52 1447 Final Reguiatory Review (N) 22 days | Thu 8/24106 7 Mon 8/25/06
53 1.4.1.8 Report Approval (N} 1day . Tue 5/26/06 Tue 9/26/06
54 15 interim Corrective Measure 117 days | Mon 713106~ “Wed 12/20/06
55 151 Soil Remediation 10 days Wed 9/27/06 © Wed 10/11/06
56 1.5.1a Conhrmation Inspection - No Sampling 2 days : Tue 10/10/06  Wed 10/11/06
57 152 ICM Closure Report 117 days Mon 7/3/06 - Wed 12/20/06
58 1.52.1 Draft Closure Report 25 days Marn 7/3/06 Mon 8/7/06
55 {523 "SR Review Cyce () 16 days " Tue BIB/08 T Mon B/21/66
80 1523 Drafl Final Closure Report 20 days Tue 822106 Tle 8/19/06
81 1524 SRL Submittal Period (N) 2 days | Wed 8/26/08 Thu 9/21/06
62 Regulatory Agency Review {N} 22 days Er 82206 Tue 10/24106
83 “Final Closure Report ’ 15 days " Wed 10/25/06 ~Wed 11/15/06
B4 Final Regulatory Review (N} 22 days | Tru 111806 Tue 121906
5 Report Approval (N} THday] Wed 12/20/06  Wed 12/20/06

SFAAF IRG Schedule

Task Spilit

Gt

Progress TS Milestone

Summary

M

Project Summary

External Tasks

External Milestone 43%

Deadline

Page 1




D CBS Task Name Duration Start Finish "
Pasition 2005 2008 ] 2007 2008 ] 2009 ! 2010, 2011 ! 2012 I 2013 I 2014
o Code Q2 T a3 | Q3 4 il oz i3 lQa O TR ov I e o T RO o 0 = 2N oY W 0 C I 7 M e A Y oY N 7 o £ Ao 0 O T e 0 A N 7 I S oV 2 o 0 oS e Yo 7 0 e
&6 1.6 Statement of Basis 117 days Wed 11/23/05 Fri 5112106 i i i
&7 617 Brief Statement of Basis o 117 days |~ “Wed 111231087 Fri 5/12/06
] TTTTSeddTTTTTTTTT Draft Statement of Basis “obdays: Wed 11/23i08 | Fr 12/30/05 |
69 7845 SRL Review Cycie (N} i0days " Tae 1308~ Tue 1/17/06
70 : 1.6.1.3¢ Draft Final Statement of Basis 20 days : Wed 1/18/06 Tue 2/14/06
7 16.1.4 SRL Submittal Period (N) 2 days Wed 2/15/06  Thu 2/16/06
72 1.6.1.5 : Regulatory Agency Review (N} : 22 days Fri 2117106 Tue 3/21/06
73 616 “Final Statement of Basis 18days T Wed 32208 Tue 4/11/06
74 ; 1617 T Final Reguiatory Review (NY T T2 days | Wed 4712706 T Thu 8/11/06
75 678 Report Approvai (N) : 1 day Fri 5/12/06 Fri 5/12/06
76 277 SWMU 2 - River Water Treatment Plant Lagoons 1618 days | Mon /311 Wed 311517
7 e - 2.1 Funds Received from Army ) o 0 days Mon 1731117 Mon 43111
78 2.2 RCRA Facility Investigation H 117 days ! Mon 13111 Tue 6/14/11
79 221 tpdated Human Health Risk Assessment 117 days Mon 1311 Tue 6/14/11
ES) 23447 ‘Draft Updated Human Health Risk Assessment 25 days | Mon 1BHATTTTEA 244
81 2212 SRL. Review Cycle (N} 10 days Mon 2/7/11 Fe 2/18/11
82 2213 Draft Final Updated Human Health Risk Assessment 20 days * Mon 2/21/11 : Fri 3/18/11
83 : 2214 SRL Submittal Period (N) : 2 days Mon 32111 Tue 3/22/11
a4 22157 7777 Regulatary Agency Review () T T22days Wed 3/2311° Thu d/z1/11
85 : 22186 Final Updated Human Heaith Risk Assessme 15 days . Fri4f22i11 Thu 5/12/11
& 5317 Fival Regiatory Review (4~ T W BT
a7 2218 Report Approvat (N} 1day Tue 6/14111 Tue 6/14/11
88 2.3 RCRA Corrective Measures Study 117 days Wed 3/23/11 Thu 91111
891 TR Eogused EMST 117 daysWed 323111 Thu 91T
8 ‘ 23.11° Draft Focused CMS ' ’ T 25day Wed 3/23/11° Tue 4/26/11
g1 T 2312 ""SRL. Review Cydie (N) T0days: T Wed 4/27/11 0 Tue 5110/11
§7 o 2343 "Braf Final Focused CMS 20daysWed 511141 Tue 87111
53 ) 234" ‘ "7 SRL Submittal Period (N) 2 days | Wed 6/8/11  Thu 6/917
94 2315 Reguiatory Agency Review (N) 22 days Frigront Mon 7/11/11
85 2318 Final Focused CMS 15 days Tue 7/12/11 Mon 8/1/11
96 X R Final Regulatory Review (N} 22days? T Tue 82117 Wed 8/31/11
57 : 2318 ’ Report Approval (N) T ’ 1day Tha 917117 Tha 9/1H1
98 : 24 RCRA Corrective Measures implementation Plan (Design) 117 days £ 81011 Mon 11721111
99 " "Drafl CMI Work Plan ‘ 25 days FreAont T Tha T4t
100 SRL Review Cycle (N} 10 days Fri 771511 Thu 7/28/11
161 DBraf Firal CM{ Work Pian 56 days Ed 7281 Thu 82511
102 SRL Submittal Period (N) ; 2 days FriB/26/11  Mon Bl29/11
103 Reguiatory Agency Review (N) : S2days " TueBAOIT L Wed 972811
764 Einal Gl Wtk Bian : 15 days Fha 828/41 7 Wed 16718711
105 "Final Reguiatory Review (N) : 22 days ; Thu 10/20/11 Fri11/1811
106 "Report Approval {N} ) “Yday T Mon 112441 Mon 117217
107 RCRA Corrective Measures impl tation (R iation) 140 days Tue 11/22111 Mon 6/4/12
8 ‘ 261 Soil Excavation/Dewatering  23days Tuettz2n1: Thut2/22/11
168 ' 262 Confirmatory Sampiing and Waste Characterization : 23 days Tue 11221117 Thu'12/22/11
10 263 Backfili/iRegrade 73 days The 19728117 Thu 12/28/47
111 T zea T Closure Report 117 days T ER 122311 Mon 6/4/12
112 R 2 N R " Draft Closure Report R 25 days T Fa 1223147 Tha 172812
113 26432 SRi Review Cycle (N) 10 days Fri 272 Thu 2/8112
114 TR e T T brafl Final Closure Report 20days B 2027 Thu'3/ei12
15 TV SRL Submittal Period (N} i T Y days Frizein2 " Won 31212
116 : 2645 Reguiatory Agency Review (N) : 27 days | Tue 313112 " Wed 4/11/12
117 26486 . Final Closure Report 15 days Thu 4/12/12 Wed 5/2/12
118 R XV A " Final Regulatory Review (N) T g days . Thusisiz T P62
119 2648 Report Approval (N) : i day Wion 6/4/12 Mon 6/4/12
120 : 2.7 L.ong Term Monitoring/t.ong Term Maintenance 1073 days Mon 2/4/13 Wed 3/15/17
121 5 271 Year 1 Sampling 30 days : Mon 2/4/13 Fri3/15/13
122 3 272 Year 2 Sampling 30 days - Mon 2/3/14 Fri 31414
123 :53 273 Year 3 Sampling 30 days Maon 2/2115 Fri3/13M15
124 E 274 Year 4 Sampling 30 days Tue 2/2/16 Mon 3/14/16
125 E 275 Year 5 Sampling 30 days Thu 22117 Wed 3/15/17
EEI I ] 278 “ear ¥ TR Heport - Final Only 30 days | thon 2/4/43 Fri 315113 : M
T 277 ‘ear 2 LTM Report - Final Only 30 days Mon 2/3/14 Friaiiana ’ : B
28 278 VYear 3 LTM Report - Final Only 30 days Mon 27215 Fri3/13/15 o
129 E 278 Year 4 LTM Report - Final Only 30 days Tue 2/2118 Mon 3/14/16
567 oy 2710 Year 5 LTM Report - Final Onty o h 30 days Thu 2247 Wed 3/15/17
B 27117 \Well Abandocment ‘ o 7 Todays Thu227.  Thuz2i7
132 : 28 Statement of Basis 122 days Thu ai12i127 " Fri 9/28i12 : : : : ; G
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iD CBS Task Name Duration Stant Finish .
Position 2005 2008 1 2007 2008 2009 2010 ! 2011 i ] 2013 ] o .
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133 Brief Statement of Basis 122 days Thu 4/12/12 Fri 92812 : :
134 Drafi Statement of Basis 30 days Tha 4712712 Wed 5/23/12°
135 ""SRL Review Cycle (N) T {0 days T Thu 8247127 Wed 66112
136 Draft Final Statement of Basis 20 days Thu b/7/12 Wed 7/4/12
137 SRL. Submittat Period (N) : 2days | Thu 7/5/12 Fri 76112
138 Regulatory Agency Review (N) 22 days Mon 7/9/12 Tue 8712 :
138 Final Statement of Basis : 15 days Wed 878127 e 8/28/12 : : 2
140 Final Regulatory Review (N) : 22 days Wed 8/26/12 Thu6/27/112
a1 " Report Approval (Ny o ; " "1day “FrioiaBn2” i 928112 |
142 SWMU 3 - Main Sewage Treament Plant Drying Beds ; 237 days | Mon 1/2/06 | Tue 12/12/06 : :

""" Eunds Received from Amy TG days Mon 1/3/06 Mon 1/2/08"

RCRA Corrective Measures Implementation Plan (Design) | 117 days Tue 1/3/06 | Mon 6/19/06
145 CMi Work Plan 117 days | Tue 1/306 . Mon 6/18/06
148 Craft CMi Work Plan 35 days Tue V306" Tue 2/7/06
147 ""SRL Review Cydle (N) 0 day: Wed 2/8/06 " Wed 2/22/06'
148 Braft Final CMi Work Pian : 36 days | Thu 272306~ Wed 3/22/06
149 SRL submittal Period (N) ' Zdays? T Thu323i06 T Fri 324106
150 Regulatory Agency Review (N} Tt 33 days Mon 327/067 Tue 4/25/06
151 Final Cii Work Plan T ©T 45 days | Wed 4/26/06 - Tue 5/16/06
152 Final Regulatory Review (N} 22 days Wed 5/17/06 Fri 6/16/06
153 Report Approval (N) 1day! Mon 8/19/06°  Mon 6/15/06
154 RCRA Corrective Measures Implementation {Remediation) 120 days | Tue 6/20/06 | Tue'12/12/06
155 361 “""Soil Excavation/Dewatering . 3 da{is'»' Y ue 820006 Tha 612206
756 ‘362 Confirmatary Sampling and Waste Characterization : 3days.  Tuedl2om6 ! Thuei2zios
EETZ A Y- S D ‘BackfiliRegrage T : 1 day : Frigi23i06° Fri6/23i06
158 3.6.4 Closure Report 117 days : Fr6/23/06  Tue 12/12/06
(ECINe 3841 " Draft Closure Report 25 days’ FriGi23/067 Fri7/28/06
160 R4 T TSR Review Cydle (N) 10days:  Mon7/31/08" T Fri 81106 .
161 3643 Draft Final Closure Report 20 days Mon 8/14/06 Mon 9/11/06
162 3644 SRL Submittal Period (N} 2 days Tue 9/12/06 ‘Wed 9/13/06
63 ’ 3645 " Regulatory Agency Review (N) ’ 22days: Thuon4/06 . Mon 10/16/06
164 3646 Final Closure Report 15 days Tue 10/17/06 0 Mon 11/6/06
165 . 3647 Final Regulatory Review (N} 22days - Tue 11/7/06" Mon 12/11/06
766 3648 Report Approval (N) R “{day Tue 1212006 | Tue 12/12/06
167 4 SWMU 4 - Pond A and Sludge Disposal Area : 503 days Mon 1/3111;  Wed 12/8/112
168 5,3 92 Funds Received from Army ' 0 days KMon 1/3/11 Mon 173111
169 4.2 RCRA Facility Investigation H 177 days | Mon 1311 Tue 9i6/11
170 4.21 RFI Work Plan 117 days Mon 13111 Tue 6/14/11
74 VAR Draft RFI Work Pian 55 days Mon 173711 Fri 27411 .
172 VA3 SR Review Cycle (N) 10 days | Mon 277711, Fri2/18i11
LY R - & T Draft Final RFi Work Plan 20 days Mon 2/21/11 Fni 3/18/11
174 4214 SE1 Submittal Period (N) 2 days Mon 3/21/11 Tue 3/22/11
175 4215 Regulatory Agency Review (N} ' 22 days Wed 3/23/11:  Thu4/29/11
178 : 4218 Final RFI Work Plan : 15 days “Fridre21417 7 Thu 512711
177 : Final Regulatory Review (N} : 22 days | Fr 513111 Mon&/13/11
178 ""Report Approval {N) 1 day Tue 6/14/11 Fle 611417
g e . T S e
180 4.2.3 RFi Report 117 days Wed 3/23/11 Thu 81111
£ A 53 i ""braft RFi Reportt o ! 25'days Wed 3723711 Tue 4/26/11
ET:7 2 A I ¥ 5 A "SRL Review Cycte (N) o T iodays | Wed 42711 Tue 510711
183 . 4233 Draft Final RFi Repont 20 days ; Wed 5/11/11° Tue 87111
184 437374 SRL§lbmittal Period (N} i 3 days Wed 878711 Thu 6811
185 . 4235 7 ‘Reguiatory Agency Review (N} 32 days FrsioiM1. Mon 7/11/11
166 4238 Final RFI Report 15 days Tue 74211 fion 81711
187 4237 Final Regulatory Review (N} 22 days Tue 8/2/11 Wed 8/31/11
188 4238 Report Approval (N) 1 day Thu $/1/11 Thu 9/1/11
185 : 43 RCRA Corrective Measures Study 117 days | Ed 661 Mon 1121111
W 4371 Focused CMS T dayes Fri6/10/11 . Mon 11/21/11
159 T g a Ay o Drafl Focused CMS Com e g days U RASAGHT T Thu 714111
192 43132 SRL Review Cycle (N) 10 days Fri7/5/41 Thu7/28/11
183 4373 Bratt Final Focused CMS 20 days Er7i25i11 Tha 8/25/11
164 4314 SRL Submittal Period (N} B " davs Fri a6t Mon BRw 1
185 4315 " TRegulatory Agency Review (N ' 52 days Tue 830111 Wed 9/28/11
156 4398 Final Focused CMS 1% days Thu'9/28/11° Wed 10/19/11
197 ’ B 4317 " Final Regulatory Review (N) "3 days | T oot R T8
188 4318 Repont Approval (N} ) 1 day WMon 1121741 Mon 112111
FECH . 4.4 RCRA Corrective Measures Implementation Plan {Design) 117 days : Mon 172/12 Tue 811212
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D cBsS Task Name Duration Start Finish
Position 2005 ! 2008 i 2007 2008 2009 2010 i 2011 2012 ] 2013 I 2014
o Code Bl TEI TR T LT od ol Tgp tas ey oz 1 os Taa o T Tes aa 1 a1 1 Q2 i a3l Q4 G T8 e a4 e gz aa ga el gp T aa T ea Qi Taz 1Q3 1 Q4
200 iR 441 Braft CMI Work Pian 7% days fon 772/12 £ 2/312 : L :
201 4ds SRL Review Cycle (N) 10 days Mon 26/12° T ER 217142
262 443 “Draft Final CM{ Work Pian TZ0days | Mon220/m2 ] Fridien2
203 4.44 SRL. Submittal Period (N} 2 days . Mon 3/18/12 Tue 3/20/12
204 445 Regulatory Agency Review (N) 22 days Wed 3/21/12 Thu 4/19/12
205 4486 Final Cvit Work Plan 15 days Fri4rR0/12’  Thu5/10/12
206 447 Final Reguiatory Review (N) 22 days Fri&/1112 Maon 6/11/12
287 448 Report Approval (N) “{day’ Tue'812/12" " Tue 61212
208 45 inferim Carrectiv sure bdays! Tue®M2/12% " Tue 8112/12
209 4.6 RCRA Corrective Measures implementation (Remediation} 126 days Wed 6/13/12°  Wed 12/5/12
210 Soil Excavation/Dewatering 9 days Wed 6/13/12 Mon 6/25/12
311 Confirmatory Sampling and Waste Characterization | 9 days ‘Wed 6/13/12 " Mon 6/25/12
212 Backfil/Regrade 9 days Mon 6/18/12 Thu 6/28/12
213 Closure Report 117 days Tue 6/26/12  Wed 12/5/12
314 " Dratt Closure Report 25days: Tue6/26/12°  Mon 7/30/12
215 SRL Review Cycle {N) 10 days : Tue 7/31/12 Mon 8/13/12
216 Draft Final Closure Report 20 days UGG B4 Rlon 8140743
377 SRL Submittal Period (N} 2 days Tue 9117127 "Wed 8112/12
218 Reguiatory Agency Review (N) 22 days Thua 81312 7 B 10112/12
219 Final Closure Report 15 days . Mon 10/15/12 Fri 11/2/12
328 “Final Reguiatory Review (N) 32 days “Mon 14787127 Tue 12/4/12
337 Report Approvat (N} 1 day Wed 12757127 Wed 12/5/12 |
222 Statement of Basis 117 days Thu 8/28/11 Fri 319112
223 Brief Statement of Basis 117 days Thu 8/29/11 Fri 319112
324 """ Draft Statement of Basis 25 days T Thuemertl T Wed 11211
225 SRL Review Cycle (N) 30 days Thu 1173711 Wed 11/16/11
726 "Draft Final Statement of Basis 20 days Thu 14/477197 Wed 12744711
227 " 'SRL Submittal Period (N) 2 days Fhu 12450117 Ed 121611
228 i Reguiatory Agency Review (N} 22 days Mon 12/19/11 Tue 1/17712
223 ‘ "Final Statement of Basis 15'days: " Wed 11812 Tue 272
230 ‘Finat Reguiatory Review (N) 22 days | Wed 2/8/12 Thu 3/8/12
731 “Report Approval () 1day] Friaaia R a2
232 s SWMU 5 - Acid Sewage Disposal Plant 562 days : Wed 2/2/11 Thu 3/28/13
FECNE - I s,1"f ""RCRA Facility AssessmentiConfimnatory Study 0 days " Wed 212111 Wed 2/2/11
234 52 RCRA Facility investigation 177 days Wed 2/2111,  Thu 10/6111 H
235 521" RFl Work Pian 117 days Wed 27211 Thu T/14H1
238 E 52.1.1: Draft RFI Work Plan 25 days Wed 2/2/11 Tue 3/8/11
237 1 5212 SRL Review Cycie (N) 10 days Wed 3/9/11:  Tue 3/22/11
FECI | 529737 Drafl Final RF{ Work Pian 20 days Wed 97317 Fle 481
PRI | 344 SRL Submittal Period (N) 2 days Wed 4/20/11 Thu 421711
240 E 5215 Regulatory Agency Review (N) 22 days Fri 4722/11 Mon 5/23/11
2471 E3E Final RFf Work Plan 15 days Tue 824117 Mon 6/13/11
242 E 5217 Final Reguiatory Review (N} 22 days Tue 8/14/11  Wed 7/13/11
243w 5218 Report Approval (N} 1 day ; Thu 7/14/11 Thu 714/11
- 5227 " Field Work B B0 days Fa 7751 Tha 10/6/11
245 523 RFI Report 117 days | Fri 422117 Mon 10311
246 s 55347 T Draft RFIReport 25 days | TFd 422117 Thu 526011
247 [ 52372 SRL Review Cycle (N} 16 days | Fr 5/27/11 Thu 6/8111
248 | 5233 Draft Final RF| Report 20 days Fri 6/10111 Thu 7/7/11
249 iy 5234 SRL Submittal Period (N} 2 days | Fri 7871, Mon 7/11/11
250 N 5235 Reguiatary Agency Review (N} 22 days . Tue 7112/11 Wed 8/10/11
FEA I 536 Final RFi Repodt 15 days” ThuBA1/T1 Wed 8/31/11
257715y 5257 Finai Reguiatory Review (Nj 3 days Thu'g/ii1 Fri 8730711
253 Ea 5238 Report Appraval (N) 1day: Mon 10/3/11 Mon 10/3/11
254 53 RCRA Corrective Measures Study 117 days | Tue 7T/12/117 Wed 12/21/11
35 K ""Focused CMS V7 days Tue TH2AT T Wed 1224731
256 E 53.1.1 Oraft Focused CMS 25 days Tue 7/12/11 Mon 8/15/11
257 15 5312 SRL Review Cyce (N) 10 days Tue 8/16/11" " Mon 8/29/11
258 IEY 53.1.3 Draft Final Focused CMS 20 days Tue 8/30/11 Mon 9/26/11
58 5314 SRL Submittal Period (N} J'days Tue 92711 Wed 9/28/11
260 E 5315 Regutatory Agency Review (N} 22 days : Thu 972811 Fri10/28/11
261 154 5348 Firal Focused CMS ' o "5 days Ron 01T FA AR
262 iE 5317 Finat Regulatory Review (N} 22 days ‘ Mon 1121111 Tue 12/20/11
263 b 5318 Report Approval {N) 1day: Wed 12/21/11 © Wed 12/2111
264 54 RCRA Corrective Measures Implementation Plan {Design} 117 days Thu 2212 Fri7anz
285 53 541 Diraft CME Work Plan 25 days Thu 2/2/12 Wed 3(7/12
266 |34 542 SR Review Cycle (N) 10 days | The 9812 Wed 3729742
FE | 543 Braft Final CM{ Wark Plan 36 days - Fhi 43527 Ved 482
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1D CBS Task Name Duration Start Finish
o Position 07— TR U o7 T e AW AT TR T { ST 6T
268 E 544 SRL Submittal Period (N) 2 days Thu 4/19/12 Fri 4/20/12
268 545 Regulatary Agency Review (Nj ""22 days Mon 47231127 Tue 522/42 ] !
270 E 546 Final CMI Work Plan 15 days Wed 5/23/12 Tue 6/12/12
pra| E 547 Final Regulatory Review (N} 22 days Wed 6/13/12 Thu 711212 Lﬁ
272 E 548 Report Approvat (N} 1 day: Fri 7113112 Fri7/13112 b
273 g 55 Intedim Corrective Measure O days | Fri7/13/12 Fri 7/13112
274 56! RCRA Corrective Measures impi itation (R di 127 days : Mon 711612 Tue 1/8/13
275 561 Soil Excavation/Dewatering 10 days ‘Mon 711612 ER 72712
P - A 562 firmatory Sampling and Waste C rization W0days:  Mon7r6M27 T Fa 727112
277 563 Backfill/Regrade 10 days | Thu 7/19/12 Wed 8/1/12
578 564" Closure Report 17 days | Mon 773027 Tue 18i13
278 564.1: ' Draft Closure Report 25 days Mon 7/30/12 Fri 8/31112
280 ;'_4'3‘3 5642 SRL Review Cycle (N) 10 days Mon 9/3/12 ¢ Fri 9114112
281 E 56.43 Draft Final Closure Report 20 days Mon 9/17/12 Fri10/12112
282 E 5644 SRL Submittal Penod (N} 2 days Mon 10/15/12 . Tue 10/168/12
283 E 56.45. Regulatory Agency Review (N} 22 days Wed 10/17/12 0 Thu 11/15/12
284 iy 56.4.6 Final Closure Report 15 days * Fri 1116112 Thu 12/8/12
TR 5647 Final Regulatory Review (N) 22 days | FA 12712, Mon 17113
286 (N 5648 " Report Approval (N} 1 day Tue 11813 Tue 1/8/13
287 57 {ong Term Monitoring/Long Term Maintenance O days Tue 1/8/13 Tue 1/8/13
288 A ‘Weii Abandonment G days Tue 1813 Tue 178113
289 58 Statement of Basis 117 days Wed 10/17/12 . Thu 3/28M13
280 581 Brief Statement of Basis 117 days Wed 1011712 Thu 3/28/13
297 15y 5811 ""Draft Statement of Basis 25 days Ted 101772 Tus 11726742
292 E 58.1.2 SRL Review Cycle (N} 10 days Wed 11/21/12 Tue 12/4/12
293 ,E 58.13 Draft Final Statement of Basis 20 days Wed 12/5/12 - Tue /113
294 E SRL Submittal Period (N) 2days: Wed 1/2/13 Thu 1/313
FEN - I TegAsTTTTT ""Reguiatory Agency Review (Nj 22 days: Fri 114437 Ron 243
296 W 5818 Final Statement of Basis 15 days Tue /5437 Mon 2/25/13
297 E 5817 Final Regulatory Review (N} 22 days Tue 2/26/13 Wed 3/27/13
298 E 5818 Report Approval (N} : 1 day Thu 3/28113 Thu 3/28/13
299 E 59 ’ Régu'l'amfy and Public involvement, All SWiAU Travel, Pro;ect be 562 days Wed 2/2/11 Thu 3/28/13
300 & SWMU & - Pond B and Sludge Disposal Area : 1596 days : Wed 21211 Wed 3115117
307 = T84T RERA Facility Assessment/Confimatory Stady Odays, WedZ2/tt | Wed 2211
302 6.2 RCRA Facility Investigation 177 days Wed 212111 Thu 10/6/11
303 6.2.1° RFI Work Plan 117 days Wed 21211 Thu 7114111
304 Ea 8.2.1.1 Draft RFI Work Plan 25 days Wed 2/2/11 Tue 3/8/11
305 @ 8212 SRL Review Cycle (N} 10 days Wed 3/9/11 Tue 3/22/11
306 E 8213 Draft Final RFI Work Plan 20 days Wed 3/23/11 Tue 4/19/11
307 E,E 6214 SRL Submittal Period (N) 2 days Wed 4/20/11 Thu 4/21/11
308 E 6.2.15 Regulatory Agency Review (N) 22 days ; Fri 4/22/11; Mon 5/23/11
309 a 6.2.16 Final RFI Work Plan 15 days Tue 5/24111 Mon 6/13/11
30 (e 6217 Final Requiatory Review (N} 22 days | Tue /141117 Wed 7/13/11
311 E 8218 Report Approval (N} 1day! Thu 7714711 Thu7/14111
312 ﬁ 822 Field Work 60 days Fr 7118111 ¢ Thu 10/6/11
313 6.2.3 RFI Report 117 days Fri 422011 Mon 10/3/11
EEC 62347 T  Bratt RFi Report T s days T ER 4122417 Tha 5126i11
315 E 6.2.32 SRL Review Cycle (N) 10 days Fri 527/11 Thu 6/8/11
318 H 8.233 Draft Final RFi Report 20 days Fr6/10/11 Thu 77711
317 E 8234 SRL. Submittal Period (N} 2 days Fri 7/8/11 Mon 7/11411
318 E 6235 Regulatory Agency Review (N} 22 days Tue 7112111 Wed 8/10/11
318 EE 6236 Final RF] Report 15 days Thu 8/11/11 Wed 8/31/11
320 E 6237 Final Regulatory Review (N) 22 days Thu 9/1/11 Fri 8/30/11
321 E 6.2.3.8 Report Approval (M} 1 day fon 10/3/11 Mon 10/3/11
322 6.3 RCRA Corrective Measures Study 117 days Tue 7TM2/11 - Wed 1221111
323 8347 Eocused CMS - {17 days Tue 7211 Wed 12121141
324715y 6311 Draft Focused CMS 25 days Tue 72117 Mon B15/T1
325 E 6312 SRL Review Cycle (N} 10 days | Tue 8/16/11 Mon 8/29/11
328 3 6.3.1.3 Oraft Final Focused CMS 20 days Tue 8/30/11 Mon 8/26/11
327 E 6314 SRL Submittal Period (N} 2 days - Tue 9/27/11 Wed 8/28/11
328 E 8315 Regulatory Agency Review (N} 22 days : Thu 9/28/11 Fri 10/28/11
329 59 6318 Final Focused CMS 15 days Mon 10/31/11 Fri11/18/11
330 i 8317 Final Regulatory Review (N} 22 days Mo 112111 Tue 12720011
B[ 6318 Report Approval (Nj 1 day Wed 12721711 Ved 1221711
33 64" RCRA Corrective Measures Implementation Plan (Desian) 17 days | TthuZiznz U FR7A3M2
333 E 6.4.1 Draft Ctl Work Plan 25 days Thu 2/2/12 Wed 3/7/12
334 E 6.4.2 SRL Review Cycle {(N) 10 days : Thu 3812 Wed 3/21/12
335 E 643 Draft Firat CMi Work Plan 20 days Thu 3/22/12 Wed 4/18/12
SFAAP IRG Scheduls ook T s T pregess —— Summary D e External Milestone 4 Deadine &
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D cBS Task Name Duration Start Finish
o Pasition 2005 ! 2006 2007 2008 ! 2008, . i 2010 2011 2012 I e 200B ! 2014
Code G2 i oilGalarToeigsTaa tot oz i3l g4 Q11Q2|Q3104;Q1302!OB;Q4§Q15Q2103‘O4é01zQZ!QS}QQeQ‘IzQZ)Cﬁ.Q“)Q‘I;Q2EQ3;O4101 Gz | g3 i o4

336 =4 644 SRI Submittal Peniod (N) 7 days Tha 471812 T 4120112 ’ ;
387 ing 645" Regulatory Agency Review (N} 23 days Mon 47231127 Ttae 872212 El
338 648 Final CMi Work Plan 15 days Wed 823127 Tue6/12/12 ’

| 647 Final Reguiatory Review (N) 52 days Wed 6/13/12 Thu 7112/12 L!%;
340 39 648 Report Approval (N} 1 day Fri 711312 Fri 7/13/12 El
41 i 65 interim Comective Measure » O days Fri7/13/12 Fri 7113112 0_‘
342 6.6 RCRA Corrective Measures implementation (Remediation) 522 days ! Mon 7/16112 Tue 715114 ;
343 6.6.1; Soil Excavation/Dewatering 30 days Mon 7/16/12 Fri 8/24/12 r{:j
34 662 Confirmatory Sampling and Waste Characterization 30days: Mon7/6M12 Fr8i24n2 ;)B
345 663 Backfill/Regrade 30 days Mon 7/23/12 Fri 8/3112 i@
348 6.64 Closure Report 117 days Mon 213114 Tue 7/15/14
347 iR 6.6.4.1 Draft Closure Report 25 days Mon 2/3/14 Fri3/7/14
348 iR 6642 SRL Review Cycle (N} 0 days Mon 3/10/14 Fri 32114
349 E 5643 Dratft Final Closure Report 20 days Mon 3/24/14 Fri 4/18/14
350 E 6644: SRL Submittal Period (N} 2 days Mon 4/21/14 Tue 4/22/14
351 E 6645 Reguiatory Agency Review (N} 22 days Wed 4/23/14 . Thu 5/22/14
352 iEe 66486 Final Ciosure Report 15 days EA85344 7 Thudiaia
353 E 8.64.7 Final Regulatory Review (N} 22 days Fri6/1311 Mon 7/14/14
3B R 6648 Report Approval (N} 1 day Tue 715014 Tue 71514 : J
355 6.7 Lang Term Monitoring/lLong Term Maintenance 1073 days Mon 214113 Wed 345117 ‘ “
B 671 Year 1 Sampiing 30 days Mon 2/4/13 £a 311513 ' D :
357 E 6.7.2 Year 2 Sampling 30 days Mon 2/314 Fn 3114114 []
358 E 673 Year 3 Sampling 30 days Mon 2/2/15 £ri 3/13/15
KE 674 Year 4 Sampling 30 days Yue 2/2/16" " “Hon 314718
360 Eg 8.7.5 Year 5 Sampling 30 days Thu 2/2117 ¢ Wed 3/15/17
361 g 6.76 Year 1 LTM Report - Final Only 30 days i Mon 2/4/113 Fri 31513 D
kG-l - B 677 Year 2 LTM Report - Final Only 30 days Mon 27314 F anans [
363 E 678 Year 3 LTM Report - Final Only 30 days Mon 2/2/115 Fri 3/13/15
364 |5 678 Year 4 LTh Repori - Final Only 30 days Tue 2/2/16 . Mon 3/14/16
365 E 6,710 Year 5 LTM Report - Final Only 30 days Thu 2/2/17 Wed 3/15/17
366 Eg 6.7.11 Well Abandonment 0 days Thu 272117 Thu 2/2/17
367 ' 68 Statement of Basis o 117 days Wed 423114 Thu 10/214 . P
368 Brief Statement of Basis 117 days Wed 423114 Thu 10/2/14" ”
e Draft Staternent of Basis 25 days Wed 4723114 Tue 5727114 &
370 |4 SR Review Cycle (N) 10 days Wed 572814 Tue 6/10/14 Lﬁ} .
371 = Draft Final Statement of Basis 20 days Wed 6/11/14 Tue 7/8/14
372 E SRL Submittal Periad (N} 2 days | Wed 7/8/14 Thu 7/10/14 [;
373 E Regulatory Agency Review (N) 22 days Fri7/114 FMon 8/11/14
374 {7 Final Statement of Basis 15 days Tue 8/12/14 ¢ Man 9/1/14
378 E ’ " Final Reguiatory Review (N) 27 days Tue 9/2/44 " "Wed 10/1/14
376 E Report Approval (N} 1 day Thu 10/2/14 Thu 10/2/14
377 E . Reguiatory and Public Involvement, All SWMU Travel, Project Co 1596 days Wed 2/2/11 | Wed 3/15/17
378 2 SWHU 7 - North Acid Area - Chromate Area 1595 days Sat 2/2/08 " Mon 4/28114
EICI - B AN "RERA Eadiity AssessmentConfirmatary Study O'days satz2/08° Sat2/2/08
380 72 " RCRA Facility investigation 177days. “Mon 20408 Tue 10/14/08
38T 7247 REI Work Plan o 117 days | Mon 204/08°  Fri7/18/08
3828 SRR T Drafl RFI Work Pran 25 days Mon 2/4/08" " Mon 3/10/08
383 E 7212 SRL Review Cycle (N} 10 days Tue 3/11/08 1 Mon 3/24/08
384 E 7.24.3; Draft Final RFt Work Plan 20 days Tue 3/25/08 Mon 4/21/08
385 E 7214 SRL Submittal Period (N) 2 days Tue 4/22/08 ‘Wed 4/23/08
388 E 7.21.5 Regulatory Agency Review (N) 22 days Thu 4/24/08 ¥ 5/23/08
387 Ed 7248 Final RFI Work Plan 15 days Fue'5/27/08° " Mon 6/16/08
388 E 7217 Final Regulatory Review {N) 22 days Tue 6/17/08 Thu 7/17/08
389 E 7218 Report Approval (N} 1 day Fri 7/18/08 ¥ 7/18/08
EC ] 727 Field Work 60 days Mon 772108 Tue 10/14/08
381 723 RFi Report 117 days Thu 4/24/08  Wed 10/8/08
392 E 7.2.31 Draft RFj Report 25 days Thu 4/24/08 Thu 5/26/08
B 7232 "T8RL Review Cydie () 10 days Frig/aome T Thy 6/12/08
34y 7233 Draft Firial RF| Report 26 days | FriBA3/08°  F7/11/08
gt 7.234" "SR Submittal Periad (N) 2days: Mon7/14/08° " Tue 7/15/08
396 EB 7.235 Regulatory Agency Review (N} 22 days Wed 7/16/08 Thu 8/14/08 -
397 i 7238 Finat RFI Report o 5days: T Frigi5/08 “Fri 9/5/08 I Th
38 iEw 7237 Final Requiatory Review (N} 22 days Mon 9/8/08 Tue 10/7/08 ! T:Wv
355 7238 Report Approvat (N} 1 day Wed 10/8/08 " Wed 10/8/08 ! !
L/ 13 RCKA Corrective Measures Study {17 days . Wed 7/16/08  Mon 1/5/09 iﬁ
4067 7.3.1 Focused CMS 117days ~ Wed 7/46/08  Mon 1/5/08 lﬁ
402 &R 7311 Dratt Focused CMS PS5 days.Wed 71608 Tee 8/19/08 {:;;
403y 7337 SR{ Review Cycie Ny {6 'days Wed 8/20/08 Wed /3708 ]_;1 ;
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1D CBS Task Name Duration Start Finish
Position 2005 i 2006 2007 2008 26 2011 2012 I 2013 I 2014
2 Code Q2 1 Q3 loaiQriqzia3laQe | Q1 Q3 ar a2 1 a3 i Q4 o2 T Q3 T a4 i Qf i gz 1 Q3 | Gil ozl a3 gaiagr a2 sl oa Qi gz | Q3
404 Ea 7313 Draft Final Focused CMS 20 days Thu 8/4/08 Wed 10/1/08 : :
405" 15 AR I SRL Submittal Period (N 2'days Thu 1072/08 Fri 10/3/08
408 E 7315 Regulatory Agency Review (N} 22 days Mon 10/6/08 :  Wed 11/5/08
407 a 73186 Final Focused CMS 15 days Thu 11/6/08 Mon 12/1/08
408 :;;3 7317 Final Regulatory Review (N} 22 days Tue 12/2/08 Fri 1/2/08
409 E 7.318 Report Approval (N) 1day Mon 1/5/09 Mon 1/5/08
410 7.4 RCRA Caorrective Measures implementation Plan (Design) 117 days Mon 2/2/08 Fri 7117109
a1 5 7417 Draft CMI Work Plan 25 days Mon 2/2/09 tMon 3/3/09
412 E 742 SRL Review Cycle (N) 10 days Tue 3/10/09 Mon 3/23/09
413 E 743 Draft Final CM! Work Plan 20 days Tue 3/24/08 Maon 4/20/09
414 :,3 744 SRL Submittal Period (N) 2 days Tue 4/21/089 Wed 4/22/09
415 R 745 Regulatory Agency Review (N} 22 days Thu 4/23/09 Fri 5/22/09
416 E 746 Final CMI Work Pian 15 days Tue 5/26/08 Mon 6/15/09
417 E 747 Final Regulatory Review {N}) 22 days Tue 6/16/08 Thu 7/16/09
418 E 7.48 Repaort Appraval (N) 1 day Fri 7/17/09 Fri7/17/08
419 :;_;3 75, interim Corrective Measure 0 days Fri7/17/09 Fri 7/117/108
420 7.6 : RCRA Corrective Measures impl wation (R diation} 502 days Mon 7/20/08 Thu 711411
Soil Excavation/Dewatering T4dayst T Mon 720081 Thu 7/23/08
Confirmatory Sampling and Waste Characterization 4 days Mon 7/20/08 : Thu 7/23/08
Backfili/Regrade 2'days Fri 72408 Mon 7/27/08
Closure Report 117 days Wed 212117 Thu 773411
425 5 Draft Closure Report 25 days Wed 2/2/11 Tue 3/8/11
42677 5 SRL Review Cycie (N) 10 days Wed 379711 Tue 32211 [
427 e Draft Final Closure Repart 20 days Wed 3231117 Tue 4119/11
428 imH SRL Submittal Period () TZdays T Wed 2ot Tha 4211
429 Eg Regulatory Agency Review (N) 22 days Frid4/22111° Mon 523/11 E— L
430 E Final Closure Report 15 days Tue 5/24/11 hon 6/13/11 b
431 | Fd " Final Regulatory Review (M) Uaddays: T Tae 8114111 Wed 7/13/11 ﬁ
432 E Report Approval (N) ) 1day : Thu 7/14/11 Thu 7/14/11 |
433 Long Term Monitoring/Long Term Maintenance 1065 days : Tue 2/2/10 Fri 3114114
4347 =g Year 1 Sampiing ’ 30 days “Tue 221107 Tue 3/16/10
435 E Year 2 Sampling 30 days Wed 2/2/11 | Tue 315/11 D
43875y Year 3 Sampling 30 days Thu2/2/12 " Wed 3/14/12 [j
a7 Year 4 Sampling 30 days Won 27443 Fr 3543 K
438 5 Year 5 Sampling 30 days Mon 2/3/14 : Fri 3/14/14 D
a8 Year 1LTM Report - Final Only 30 days . Tie2i2i10" " Tue 3/16/10
440 E Year 2 L.TM Report - Final Only 30 days ; Wed 2/2/11 ¢ Tue 3/15/11 D
441 »’33 Year 3 L.TM Report - Final Only 30 days Thu 2/2/12:  Wed 3/14/12 [:]
442 5‘3 Year 4 LTM Report - Final Cnly 30 days Maon 2/4/13 Fri3/15/13 D
443 1y Year 51.TM Report - Final Only 30 day! “Mon 23147 R 31414 ]
Errani-r i “Well Abandonment "o BN 21T Sun 272114 z 2
445 Statement of Basis 117 days Tue 524111 Wed 11/2/11
446 Brief Statement of Basis 117 days Tue 5/24111 . Wed 1172711
@7 Draft Statement of Basis 25days | Tue 8241117 Hon 627/11
448 E SRL Review Cycle {N) 10 days Tue 6/28/11 - Mon 7/11/11
449 E Draft Final Statement of Basis 20 days Tue 7/12111 Mon 8/8/11
CE- "'SRL Submittal Period (N7 2 days 5 Tue 8811 Wed 81019
451 E Reguiatory Agency Review (N} 22 days | Thu 811711 Fri 9/9/11 o
452 E Final Statement of Basis 15 days » Mon 9/12/11 Fri 9/30/11
453 5 Final Reguiatory Review (N} 22days: Mo 10i3H1 Fue 11111
454 E Report Approvat (N} : tday! Wed 11/2/11 Wed 11/2/11
455 E e} Reguiatory and Public Invoivement, All SWMU Travel, Project Co 1595 days Mon 2/4/08 Mon 4/28/14
456 8 SWHMU 8 - North Acid Area - Chromate Concentration Pond 1564 days | Sat 2/2/08 Fri 3/14/14
E 8.1 RCRA Facility Assessment/Confirmatory Study G days ! Sat 2/2/08 Sat 2/2/08
8.2 RCRA Facility Investigation 177 days Mon 2/4/08  Tue 10/14/08
8.2.1" RFI Work Plan ) "117 days Mon 2408 Fri 7/18/08
E 8211, Draft RF Work Plan 25 days : Man 2/4/08 Mon 3/10/08
= 8212 SRL Review Cycle (N) 10 days Tue 3/11/08™""Mon 3/24/08
;_“{,_'3 8.213 Draft Final RFI Work Plan 20 days Tue 3/25/08 Mon 4/21/08
E 8214 SRL Submittal Period (M) 2 days | Tue 4/22/08 ‘Wed 4/23/08
o] 821315 Regulatory Agency R 22 days Thu 4/24/08 Fri 5/23/08
:E 32186 Finai RFI Work Plan 15 days Tue 527108 Mon 6/16/08
) }3 8217 Final Reguiatory Review (N} 22 days | Tue 6/17/08 Thu 7/17/108
3 8218 Report Approval (N} 1 day Fri 7/18/08 Fri 7/18/08
g 822 Field Work 60 days Mon 7/21/08  Tue 10/14/08
823" RFI Report 1i7days:  Thu 4/24/08° Wed 10/8/08
o} 8231 Draft RFi Report 25 days Thi 4/24/08 Thu 5/29/08
SFAAP IRG Schedule Task [ st . Progress S Miestons r 3 Summary L e External Milestone 48> Deadiine
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10 cBsS Task Name Duration Start Finish
Position 2007, 2008 i
i Code Gilar L aaled Qi

471 _33 8232 SRL Review Cycle (N} 10 days : Fri 5/30/08 Thu 8/12/08 i :
472 img 8233 Drafl Final RE1 Report 20 days Fri 6/13/08 Fri 711108
473 e 8234 SRL Submittai Period (N) 2 days Mon 7/14/08 Tue 7/15/08
474 33 8235 : Regulatory Agency Review (N} 22 days Wed 7/16/08 Thu 8/14/08
475 o 8236 Final RFI Report 15 days ‘ Fri 8/15/08 | Fri 9/5/08
478 E 8237 Final Regulatory Review (N} 22 days fMon 9/8/08 ¢ Tue 10/7/08
477 E 8238 Report Approvat (N} 1day Wed 10/8/08 ‘Wed 10/8/08
478 8.3 RCRA Corrective Measures Study . 117 days | Wed 7/16/08 Mon 1/5/09
479 83’ T FocusedCMS “{17days | Wed 7116/08° Mon 1/5/08
480 E 8311 Draft Focused CMS 25 days | Wed 7/16/08 Tue 8/19/08
481 153 8.3 SRL Review Cyde (N} : 10 days Wed 8/20/08 Wed 9/3/08
482 E 8313 Draft Final Focused CMS 20 days Thu 9/4/08 Wed 10/1/08
483 E 8.3.1.4 SRL Submittal Period (N) H 2 days Thu 10/2/08 Fri 10/3/08
484 E 8315, Regulatory Agency Review (N} 22 days Mon 10/6/08 Wed 11/5/08
485 E B8.3.16 Final Focused CMS 15 days Thu 11/6/08 Mon 12/1/08
488 E 83.1.7. Final Regutatory Review (N} 22 days Tue 12/2/08 Fri 1/2/09
487 E 8.318: Report Approval (N} 1 day Mon 1/5/09 Mon 1/5/08
488 84: RCRA Corrective Measures Implementation Pian (Design} 117 days Mon 2/2/09 Fri TH7/09

| 488 imd 8.4.1 Draft CMI Work Plan o e e 25 days ‘Mon 2/2/031 " Mon 3/5/09
480 E 842 SRL Review Cycle (N) 10 days | Tue 3/10/09 Mon 3/23/09
491 = 843 Draft Final CMI Work Plan 20 days Tue 3/24/09 Mon 4/20/09
492 E 844 SRL Submittal Period (N} 2 days Tue 4/21/08 Wed 4/22/09
493 E 845 Regulatory Agency Review (N} 22 days Thu 4/23/03 Fri 5122109
494 15y 846 Final CMI Work Plan 15 days Tue 5/26/09 Mon 6/15/09
455 E B47 Final Reguiatory Review (N} 22 days : Tue 6/16/09 Thu 7/16/08
496 E 848 Report Approval (N} 1 day:: Fri 7/17/09 Fri7/17/08
497 Eg 85 interim Corrective Measure 0 days Fr 7/17/09 Eri 711708
4681 I RCRA Corrective Measures impl tation (R 502 days | Mon7/20109° Thu TH4/1
499 Soil Excavation/Dewatering 4 days Mon 7/20/08 Thu 7/23/08
500 E Confirmatory Sampling and Waste Characterization 4 days Mon 7/20/09 0 Thu 7/23/08
501 Backfil/Regrade 1day Fri 7/24/09 Fri 7/24/09
502 Closure Report 117 days Wed 2211 Thu 741
503 EB Draft Closure Reporl 25 days Wed 2/2/11 Tue 3/8/11
504 E SRL Review Cycle (N} 10 days Wed 3/9/11 Tue 3/22/11
505 E Draft Final Closure Report 20 days Wed 3/23/11 Tue 4/19/11
506 E SRL Submittal Period (N} 2 days Wed 4/20/11 Thu 4/21/11
507 ;E Regulatory Agency Review (N) 22 days Fri 4/22/11 Mon 5/23/11
508 E Finat Closure Report 15 days Tue 5/24/11: Mon 6/13/11
509 E Finat Regulatory Review (N) 22 days Tue 6/14/11:  Wed 7/13/11
510 {4 Report Approval (N} 1day : Thu 7/14/11 Thu 7/14/11
51t ‘Long Term Manitoring/Long Term Maintenance 1065 days Fue 22107 Fe 311414
512 E Year 1 Sampling 30 days Tue 272110 Tue 3/16/10
513 1 5&W Year 2 Sampling 30 days * Wed 2/2/11 Tue A15/11
514 E Year 3 Sampling 30 days Thu 2/2/12;  Wed 3/14/12
515 E Year 4 Sampling 30 days Mon 2/4/13 £ 315113
516 53 Year § Sampling 30 days Mon 2/3/14 Fri 34114
517 |5 Year 1 LTM Report - Final Only 30 days Tue 2/2/10 Tue 3/16/10
518 | I& Year 2 LTM Repon - Final Only 30 days Wed 2/2/11 Tue 3/15/11
519 53 o Year 3 LTM Report - Final Only 30 days Thu 212 Wed 314i12
820 E Year 4 LTM Repart- Final Only 30 days Mon 2/4/13 Frid/sn13 -
521 |54 : Year 51.TM Report - Final Only 30 days Mon 2/3/14 Frisiana U
522713 A1 ivell Abandonment 0 days “Sun22/147 7 Sun 21214 i %
523 8.8, Statement of Basis 117 days Fri 4/22111 Mon 16/3/11
524 Brief Statement of Basis 117 days : Fri4/22/11.  Mon 10/3111
525 3 Draft Statement of Basis 25 days ; Fri4/22/11 Thu 5/26/11
526 i SRL Review Cycle {N} 10 days Fri 5127111 Thu 6/8/11
527 &4 Draft Final Statement of Basis 20 days Fri6/10/11 Thu 77111
528 E SRL Subrmittal Period (N} 2 days ; Fri 7/8/11 Mon 7/11/11
528 E Regulatory Agency Review (N} 22 days Tue 7/412/11 Wed 8/10/11
530 E Final Statement of Basis 15 days Thu 8/11/11 Wed 8/31/11
531 ’:33 Final Reguiatory Review (N} 22 days : Thu 8/1/11 Fri 9/30/11
532 E Report Approval (N} 1 day Mon 10/3/11 Mon 10/3/11
833 iy : Reguiatory and Public Invalverent, All SWMU Travel, Project Co 1527 days Won 2/4/08 " Wed 1/22/14 1 !
534 g SWHMU § - North Acid Area - Wastewater Treatment Lagoon 1844 days Bat 2/2/08 Fri 410115
535 E g1 'RCRA Facility AssessmenyConfirmatory Study 0 days "Sat 2/2/08 Sat 2/2/08 ’ ]
538 9.2 RCRA Facility Investigation 177 days Mon 2/4/08  Tue 10/14/08 M
537 9.21" RFI Work Pian 117 days Man 2/4/08 Fri 7/18/08 M
538 E 9.2.11 Draft RFl Wark Plan 25 days Mon 2/4/08 fon 3/10/08 {:—b [
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i) CBS Task Name Duration Start Finish
Position 5005 3608 3007 2012 - i I S T N
o Code Q2 1 @3 T 04 1781 Tz Q] Qi T2 T Q3 1 a4 TGz laiigaTorioe o3 iad ol Q2103 Qs
539 3 §212; SRL Review Cycle (N} : 10 days Tue 3/11/08 Mon 3/24/08 :
540 e 82.1.3" Draft Final RFI Work Plan 5 20 days Tue 3725/087 Mon 4/21/08
541 I 9214 SRL Submittal Period (N} 2 days Tue 4/22/08 .  Wed 4/23/08
542 il 9.2.1.5 Regulatory Agency Review (N) : 22 days | Thu 4/24/08 Fri 5/23/08
543 EE 8218 Final RFt Work Pian : 15 days Tue §27/08 |  Mon 6/16/08
544 T 9217 Final Reguiatory Review (N} H 22 days Tue &/17/08 . Thu 7/17/08
55 rN 8518 Report Approval (N) {day’ i 7{8I08" " En 1808
546 E 8.22 Field Work 60 days Mon 7/21/08  Tue 10/14/08
547 [ 923 “RFiReport T T gdays T Tue 10/14108 - Tue 10/14/08
548 9.3 RCRA Corrective Measures Study : 117 days Thu 424/08 1 Wed 10/8/08
L 631 Draft Focused CMS T 25 days ' Thu'4/24/08  Thu 5/29/08 |
556 5 332! "SRL Review Cycle (N) o ! 10 days Eri 830108 Thu&/12/08
551 Eg 933 Draft Final Focused CMS H 20 days Fri 6/13/08 | Fri7/11/08
552 E 9.34° SRL Submittal Period (N) 2 days Mon 7/14/08 Tue 7/15/08
553 E 835 Reguiatory Agency Review (N) 22 days Wed 7/16/08 : Thu B/14/08
554 E 8.36, Final Focused CMS 15 days Fri B/15/08 : Fri 9/5/08
555 E 937 Final Requiatory Review (N) 22 days i Mon 9/8/08 Tue 10/7/08
556 E H 938! Report Approval (N) H 1 day Wed 10/6/08 ; ~ Wed 10/8/08
557 9.4 "'RERA Corrective Measures Implementatioh Pian {Design} ’ ; 117days| Mon 2/2/09 “UFRAaTIATIOS
558 EH .41 Draft CMI Work Plan : 25 days ! Mon 2/2/09 Mon 3/9/08
5859 ‘,-:«'3 9.42 SRL Review Cycle (N} : 10 days Tue 3/10/09 Mon 3/23/09
560 E 943 Draft Final CMI Work Plan 20 days ; Tue 3/24/09 °  Mon 4/20/09
B CY) SR Eabmittal Period () : Tdays T Tle aiziios T Wed 4733768
5632 :3 845 Reguiatory Agency Review (N} 33days: " Thu 4/23/09 ‘ Fri5/22/09
563 E 8.46 Final CM! Work Plan 15 days Tue 5/26/09 Mon 6/15/09
564 1o 54,7 Finat Regulatory Review (N} 22 days Tue 8/16/09 1 Thu7/16/08
565 Y 848" Report Approval (N) ; 1'day FA 771087 i 71708
566 G 85" " intérim Corrective Measure " odayst " TEA7ATIOS T FA 7708
567 ; 9.6 RCRA Corrective Measures Impl tation (R diation} 502 days Mon 7/20/09 ;  Thu 7/14/11
568 Soil Excavation/Dewatering 6 days Mon 7/20/09 Mon 7/27109
568 imd | 98 1 T Confirmatory Sampling and Waste Characterization T gdays | Mon 7/20/08° T Mon 7/27/09
70 h : - Backfil/Regrade T ’ 6 days “Wed 7/22/06 1 Wed 7126809 :
571 : 9.6.2 Closure Report 117 days Wed 2/2/11 Thu 7114111
572 = . 9621 e Draft Closure Report s days Wed 22011, Tue 3811 [
573 14 8755 SR Review Cydle (N 10 days Wed 3/8/11 " Tue 3722111 :
574 ,’53 $6.2.3; Draft Final Closure Report : 20 days Wed 3/23/11 Tue 4119/11
575 E 9824 : SRL Submittal Period {N) . 2 days Wed 4/20/11 Thu 4/21/11
576 (&M §625° Regulatory Agency Review (N) ’ H 22 days Friarz2m1: Mon 5/23/11
577 R 8826 Finai Ciosure Report T 4B days T Fue BI24T T Mon 613114
578 E 8627 Final Regulatory Review (N} 22 days Tue 8/14/11 Wed 7/13/11
578 E 9628 Report Approvai (N} H 1day Thu 7/14/11;  Thu7/14/11
580 9.7 l.ong Term Monitoring/Long Term Maintenance i 1065 days Tue 2/2/10 Fri 3114114
LT 471 Year 1 Sampling TR0 days Tue 272107 Tue J16/0
582 imm 972" VYear 2 Sampling T T 3G days T Wed 221417 Tue 315/11
i g7 " Yearasamping ! e : 30 days Thu a2 Wed 314112
584 E 9.7.4 Year 4 Sampling 30 days Mon 2/4/13 Fri3MsM3
585 Eg 9.75. Year 5 Sampling 30 days Mon 2/3/14 - Fri3/14/14
588 E 876 Year 1 LTM Report - Final Only 30 days Tue 2/2/10 Tue 3/16/10
587 i TR Year 2 LTM Report - Final Only T agdays T Wed 2211 Fue 3811
588 E 878 Year 3 LTM Report - Final Only 30 days Thu 272112 Wed 3/14/12
589 E 879 Year 4 LTM Report - Final Only : 30 days Mon 2/4/13 Fri 3513
560 87.10 ""Year 5 LTM Report - Final Griy ' U s0days T Mon 234 T FA 371414
5697 mR ' g7i1" ‘Well Abandonment T Gdays 7 Tsun 22744 Sun 2/2/14
592 : 9.8 Statement of Basis 117 days Tue 5/24/11 . Wed 11/2/11
583 9.8.1 Brief Statement of Basis : 117 days Tue 5/24/11 . Wed 11/2/11
§54 md TesAn Drafl Statement of Basis ""25dayst T Tue 524711 Mon 6/27/11
595 E i 8812 SRL Review Cycle (N} : 10 days . Tue 6/268/11.  Mon 7/11/11
86 E . seisTTTTT Dratt Final Statement of Basis e 20days. " Tue 771211 Mon s/t
587 3 9814 SRL Submittal Period (N} 2 days Tue 8/8/11°  Wed B/10/11
[ 9815 ©TT Reguiatory Agency Review [N) - o 22 days Thu g1 Fiw@nt
589 EB 88186 Final Statement of Basis ; 15 days Mon 8/12/11 Fri 9/30/11
2800 E 8817 Final Reguiatory Review (M) 22 days Mon 10/3711 0 Tue 1174711
601 | 5818 ’ "Report Approval (N) ‘ o tday . Wed 1111 Wed THZITY
802 E 88 Reguiatory and Public Involvement, All SYWMU Travel, Project Co ! 1595 days Mon 2/2/09 Fri 4/10/15
803 10 SWHMU 10 - F-Line Area Ditches 1315 days Fri 22107 Mon 4/16/12
604 E 1.2 Funds Received from Army G days Wed 1/2/08 Wed 1/2/08
605 ' 10.7 tong Term Monitoring/Long Term Maintenance : 1087 days o Wed 1/2/08 Mon 4/16/12
606 Eg ‘ 10.7.1 Year 1 Sampling i 30 days Wed 1/2/08 Wed 2/13/08
SFAAP IRG Schedule Task [:_________! Split e Progress EEERE,.  Milestone ‘ Summary M Project Summary External Tasks External Milestone @ Deadling {/
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1D cas Task Name Duration Start Finish . -
Position 2005 2008 i 2007 2008 2008 i 2010 i i 2012 1 2013 . 2014
9 Code G o o4 Qi Loz ol ga ol e Tas Laa Qi TG a3 104t arTae i Gaiad foiTaz Qs iodlal G loatgriazlon 141 Q1r 1Q [Q3:Q4 101502 103 | Q4
607 2‘3 10.72 Year 2 Sampling 30 days Fn 1/2/08 Fr 2/13/08 :
608 E i06.73 Year 3 Sampiing 30 days Mon 17410 Tue 2116/10
609 E 10.7.4 Year 4 Sampling 30 days Mon 1/3/11 : Fri 2111111 |
610 ;Eg 10.7.5 Year 5 Sampling 30 days Tue 1/3/12 Mon 2113712 [ ; §
611 iy 10.76 Year 1 LTM Report - Finat Only 30 days Fr3/7/08°  Thu 4/17/08 t] !
612 E 10.7.7 Year 2 LTM Report - Final Only 30 days Tue 3/10/09 tdon 4/20/08 h l
613 1 1a 10.78 Year 3 LTM Report - Final Only 30days” Wed 3/10/10 Tue 4/20/10 T]
614 & 1079 Year 4 LTM Report - Final Only 30 days: fdon 377/41 Fri 4/18/11 '
615 | f5d 10.7.10 Year 5 LTM Report - Finat Only 30 days Tue 36/12° Mon 4/16/12
616 E 10.7.11 Well Abandonment O days ! Thu 21212 Thu 2/2/12 ’
-1 108 Reguiatory and Public Involvement, All SWMU Travel, Project Co. 1275 days . Fri 272/07 Fri 22412 ]
: 117 SWMU 11 - F-Line Area Settling Ponds ' " 1024 days | Mon 81105 Wed 9/2/03
619 &4 12 ,' Funds Received from Army " Odays “Mon 8/1/05°Mon 8/1/05
620 11.7 Lcmg' Term Monitoring/Long Term Maintenance 897 days Mon 2/6/06 Wed 9/2/09
527 BT AN """Year 1 Sampling 145 days ion 2/6/06 T Wed 8/30/06
622 imm Event 1 5 days Mon 2/6/06 Fri2110/06
623 | ER ; Event 2 5days Thu 7727106 Wed 8/2/06
624 15l 1175 Year 1 LTM Report - Final Only 20 days Thu 8/3/06°  Wed 8/30/06
625 ' 171 Year 2 Sampling ) 145 days Tue 26107 Thu 8/30/07
826 B Event 1 5 days Tue 2/6/07 Mon 2/12/07 [ﬂ
627 ey ; Event 2 5'days i 7127107 Thu 872107 ————%
628 5w 1176 ‘Year 2 LTM Report - Final Only 20 days Fri8/3/07,  Thu 8/30/07
629 11.74 Year 3 Sampling 145 days Wed 2/6/08 Fri 8/29/08 ﬁ
830 1 ay “Event 1 & days ¢ Wed 26108 Tue 2/12/08 [ﬂ'
837 = i Event 2 5 days Mon 7/28/08 Fri 8/1/08 —«——;{g
637 imy ’ 176 Year 3 LTM Report - Final Only 20 days “Mon'8i14/08 " Fri 8729108 i ;
635 11.74 "Year 4 Sampling 145 days Mon 2/9/09 Wed 9/2/09 P——
634 &Y ' T Bventt 5 days Mon 2/8/09:Fri 211309 ﬁ]
635 %W Event 2 5 days Thu 7730108 Wed B/5/08 L — ¥}
636 E Year 4 LTM Report - Final Only 20 days Thu 8/6/08 Wed 9/2/08 : %
637 U 12 - Pyotts Pond and Sludge Disposal Area 1595 days Mon 2/2/08 Fri 410115
638 i 121 'RCRA Faciiity AssessmentiConfirmatory Study T Odays i Mon2/209 1 Mon 2/2/09
639 12.2: RCRA Facility Investigation 177 days Mon 2/2/09 ©  Tue 10113/08
540 1227 RFI Work Plan "7 days Mon 2/2/09 Fri 7/17/09
541 E 12211 Draft RFi Work Plan 25 days Mon 2/2/09 | Mon 3/9/08
642 ;Eg 12212 SRL Review Cycdle {N) 10 days Tue 3/10/09 ) Mon 3/23/09
643 E 12213 Draft Final RFl Work Plan 20 days Tue 3/24/09 Mon 4/20/09
644 iy 12214° SRL Submittal Period (N 2 days Tue 4/21/09 " Viled 4722109
645 :,E 12215 Regulatory Agency Ri {N} 22 days Thu 4/23/08 ; Fri 5/22/08
646 [ 12216 Final RFI Work Plan 15 days Tue 5/26/09 Mon 6/15/09
€47 15 422477 “Final Reguiatory Review (Nj | 33 days Tue 6116109 Thu 7/16/09
548 E 12.2.1.8 Repart Appraval (N) 1 day Fri7/17/08 ; Fri 7/17/09
648 i 12232 Field Work 60 days | Mon 7720109 Tue 10/13/09
656 ’ T223° RFI Report” 147 days | Thu 423108 Wed 10/7/09
T 12:2.31 Draft RFi Report | 25days. Thu 4/23109 Thu 5/28/09
x| 122332 SRL Review Cycle (N) 10 days Fri 5/20/08 1 Thu 6/11/09
o] 12233 Draft Final RFI Report 20 days Fri 6/12/09 Fri 7/10/09
Ex] 12234 SRL Submittal Period (N) 2 days fhon 7/13108° " Tue 7114168
= 12235 Regulatory Agency Review (N} 22 days Wid 7715700 T Fru Bi{3/08
= 12.236 Final RF! Report 15 days Fri 8/14/09 Thu 813709
E’E 12237 Final Reguiatory Review (N} 22 days Frig/4/09:  Tue 10/6/09
= 12238 Report Approval (N) 1 day Wed 167109 Wed 107/09
1237 RCRA Corrective Measures Study 117 days Wed 7/15/08 Mon 1/4/10
12.3.1 Focused CMS 117 days ; \"Ved 711508 Mon 1/4/10
6T ey 123779 Draft Focused CMS 25 days Wed 7/15/08" " Tue 8/18/09
662 | 123427 'SRI Review Cycle (N 10 days Wed B8/19/08 Tue 9/1/09
663 | 5d 123713 Draft Final Focused CMS ; 20 days | Wed 872169 Wed 6/30/08
5547 ’ THz3da SRL Submittal Period (N) h ’z’days‘i U thadeios T Fr 102009
665 ’53 12315 Regulatory Agency Review (N} 22 days : Mon T0/5/08 1 Wed 11/4/08
e 12216 Final Focused CM$ 15 days - Thu'11/5/08  Mon 11/30/09
867 Eﬁ 12.31.7 Final Regutatory Review (N} 22 days Tue 12/1/08 - Thu 12/31/08
668 1 12318 Report Approval (N} 1 day ron 1410 Mon 1/4/10
663 12.4 RCRA Corrective Measures implementation Plan (Design) 117 days Tue 22110 Mon THSI10
670 iid 1247 Draft CMI Work Plan 75 days’| Tue 22110 Tue 38710 S ¥
871 :,.3 12.4.2 SRL Review Cycle (N} 10 days Wed 3/10/10 Tue 3/23/10
672 i 5E 1243 Draft Final CMi Work Plari 20 days Wed 3/24/10 Tue 420110
673 15 1244 SRL Submittal Period (N) 2 days Wed 4121116 Thu 4/22/10 %
874 EB 12.4.5; Regulatory Agency Review (N} 22 days : Fr4/23/10 Mon 5/24/10 nn
SFAAP IRG Schedule Task T Split o Progress R Milestone ‘ Summary M Project Summary External Tasks External Milestone @ Deadiine \'/
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ID CBS Task Name Duration Start Finish
Position 2008 2008 i 2007 2008 2009 i 2010 i 2011 2012 ] 2013 ! 2014
8 Code o T e TRl TS LT TE T Lo L e g Taa e o TeETaa o e Tas o4 191 [z 1 Q3 a4 (67 1087 8a o igalaa Taa 1911021031 Q4

675 [fam 12486 Final CMI Wark Pan 18 days Tue 572540 Tue 6/15/10 ; . ‘

676 g 12.4.7 Final Reguifatory Review (1) 22 days Wed 6/16/10 Fri 7716110 L]l

677 5 248 “Repori Approval (N) - ) T day! 7 Mon 748101 Mon 7718110 ‘ [.1'

678 | 12,5 interim Corrective Measure 0 days Mon 7/19/10°  Mon 7/19/10

679 12.6 RCRA Corrective Measures Implementation (Remediation} 659 days Tue 7/20/10 Mon 2/4/13 -

680 12.6.1- Soil Excavation/Dewatering 16 days Tue 7/20/10 Tue 8/10/10 (—D

681 E 12.6.2 Confirmatory Sampling and Waste Characterization 16 days Tue 7/20/10 Tue 8/10/10 TyD

682 1263 Backfil/Regrade 15 days Tue 7/271707 Mon /16110 Lyﬂ

883 284 Ciosure Report T ge3days . Tha 22127 Mon 2413 e 4

684 E Draft Closure Report i 25 days Thu 2/2/12 Wed 3/7/12 i : . :

B85 SRL Review Cycle (N i 10 days Thu3/8A27 Wed 3/21/12

e Draft Final Closure Report | 20 days Thu 3/22/12° Wed 4/18/12

687 |4 12.64.4 SRL Submittal Period (N} 2 days Thu 4719712 Fni4/20012 \

&88 E 12.6.4.5 Regutatory Agency Review (N} 22 days Mon 4/23/12 Tue 5/22/12

689 E 12.6.4.6 Final Closure Report 15 days Wed 523/12 . Tue 812112

630 E 12.6.4.7 Final Regulatory Review {N) H 22 days Wed 6/13/12 Thu 712/12 : : : i H U—-—‘—-————-—-w,

851 iia {5848 Report Approval (N} {'day Mon 27473 WMen 274113 : : : i ; : T

692 . 127 Long Term Monitoring/Long Term Maintenance {1073 days ; Wed 2/2/11 Fri 3113118

83 e 271 T Yeart8amping Y sodays? Wed 27211 Tue 311511 : : : [

84 TH 1272 Year 2 Sampiing : 30 days Thu 27242 Wed 3714712 : ; ]

695 |5 2737 Year 3 Sampling : 30days]  Mon2/4/13 Fri 3/15/13 B

596 |54 1274 Vear 4 Sampiing 30 days Won 273114 Fr 374714 : ]

897 Ea 12.7.5 Year 5 Sampling : 30 days : Mon 2/2/15 Fri3M1315 ‘ i

698 E - 1278 Year 1LTM Repori - Final Only T30 days Wed 2/2/11 Tue 3/15/11 D

ES) 33 ’ 1277 Year 2 LTM Report - Final Only 30 days Thuz/212 Wed 3714112 ; [:j

00 E 12787 """Year 3LTM Report - Final Only ' "30days Mon 241137 Fri 3115113 : : : ) : 0

o1iE 1278 iy T s days T TMon2/314 T P 311414 ' ' : =l

[ 12.7.90" “Year 5 LTM Repod - Final Oniy T e days | Mon 202181 FA 31318

703 E H 12.7.11. Well Abandenment G days Mon 2/2/15 Mon 2/2/15 :

764 3 Statament of Basis 7 days " Won 4333 Fae 1012112 : PE——

708 1281 """Brief Statement of Basis 1iTdays | Mon 42312 Tue 10/2112 {M

706 | om 2811 “Draft Statement of Basis 55 days fon 4i2312” " Fri 5i252 : : : 2

67T 5EAE SR Raview Cycle [N 16 days T Ron Ei812 S : 5 :

708 | &R 12813 " Braft Final Statement of Basis o { 20days] T Mon®/11A2Fri 7/6I12

705 1 12894 SR SUbmittal Period (N) 5 days Wion 718713 F s /6713

710 E 12.81.5 Regulatory Agency Review (N} i 22 days : Wed 7/11/12 Thu 8/9/12

[AEIR AT 12.8.16: Final Staternent of Basis 15 days Fri 8/10/12 Thu B/30/12

72 Final Reguiatory Review (N) ’ ’ 22 days | Frig/3112"  Mon 10/1/12 [

ANt ” Report Approval (N} “"Yaay: Fue 1072427 Tue 1672712

714 12.9 Regulatory and Public involvement, All SWMU Travel, Project Co 1595 days Mon 2/2/09 Fri 4/10/15

715 o 137777 '8WMU 13 - South Acid Area LWTP Evaporative Lagoons 1273 days : Mon 8/1/05 . Wed 8/1/10

718 E 1.2, Funds Received from Army 0 days | Mon 8/1/05 Mon 8/1/05

FAY20N N F X Ciosure Report 117days ~~ Mon 8/1/05 Fri 1/20/08

718 1 Draft Closure Report T g8 days . MonsisT T Fri 912/05

718 SRL Review Cydle (N o o 10'days | Tue 9/6/05° Mon 9/19/05

720, Draft Final Closure Report : 20 days Tue 9/20/05 Tue 10/18/05

721 I KK N “"8RL Submittal Period (N) crmmmmmmm—— : "2 days Wed 10/16/85 Thu 10/20/05 b

722 , 7?_1_5 S Regulatory Agency Review (N)‘ B » 22 days o Fn 10/21/05 THE 11/‘?“2{0§ L: ;;

723 13.1.6 Final Closure Report H 15 days Wed 11/23/05 . Thu 12/15/05 i

724 13.1.7 Final Regutatory Review (N) ) 22 days Fri 12/16/05 Thu 1/18/08 %;

725 s 13.1.8 Report Approvat (N) 1day! Fri 1/20/06 Fri 1/20/06 { .

738 » ’ o 13.7° Long Term Monitering/Long Term Maintenance 1146 days | ‘Mon 2/6/06  Wed 11710 }m ;

757 13717 "Year 1 8ampling T 45 days 7 "Mon 2/6i06 7 Wed 8/30/06 PR ‘ | ; ‘

728 Event 1 5 days | Mon 2/6/06 Fri 2/10/08 4} .

729 EH Event 2 : 5days | Thu 7/27/06 Wed 8/2/06

730 E “year 1 LTM Report - Final Galy ’ T30 days 7 Thu 87306 Wed 8/30/08 | A"\]Eﬁ

731 13.7.2 Year 2 Sampling 145 days | Tue 2/6/07 Thu 8/30/07 r M

ANt R o Event 1 ’ T | “Bdays] T Yue 2607 Mon 2/12/07 : 1

7357 Event 2 5 days Fri 7/27/07 Thu 8/2/07 ; __..w,ﬂ;r

734 EH “Year 2 LTM Report - Finat Only 20 days T UEdwisie7 T Thu 83007 D

735 13.7.3 Year 3 Sampling 145 days Wed 2/6/08 Fri B/29/08 i M

73 Event 1 ’ 5 days Wed 2/6/08 Tue 2/12/08 43

738 E : Year 3 LTM Report - Final Only 20 days Maon 8/4/08 Fri 8/28/08 : U

738 137.4 Year 4 Sampling ‘ ) o 145 days . thon 2908 " iWed 9/2/08 b ]

a6 g ‘ Event 1 : 5 days MonZ2/908 Fri 2013009 : A

[T Event 2 5'days Thu 773009 Wed 8/5/09

742 ] Year 4 LTM Report - Final Only i 20 days | Thu 8/6/08 Wed 9/2/09

SFAAP IRG Schedule Task R o Progress I — & Summary G project Summery External Tasks External Milestone 4 Deadiine <
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1D CBS Task Name Duration Start Finish .
Position 2005 2006 2007 2008 2009 ! 2010 2611 ] 2012 ! 2003, | 2014
o Code Q2 i Q3 Q2 } GO TG T o3 Taalar T o2 Tqa T Q4 1 Q1 1 Q2 | Q3 104 i Q 1 Qs ! 501502}03504;01émz‘oaémiméoz;oaso:sim;02]03;04

743 13.7.5 Year 5 Sampling 145 days Mon 2/8110 Wed 9/1/10 : :
a8 Event 1 5 days Mon 2/8/10 Fri 2/12110
745 ,33 Event 2 5 days Thu 7/29/10 Wed 8/4/10
746 :1'.3 Year 5 L.TM Report - Final Only 20 days Thu 8/5/10° Wed 9/1/10 :
747 13.7.8° Year 6 Sampling 145 days Tue 2/6/07 ;.  Thu 8/30/07 m

ZEE i Event 1 5 days Tue 2/6/07 | Mon 212/07 i
IZEN | Event 2 5days Fr 7127107 - Thu 8/2/07 v 3
750 | Year 6 LTM Report - Final Only 20 days Fr8/3/07 Thu 8/30/07 []
751 1377 Year 7 Sampling 145 days Wed 2/6/08 Fri 8/29/08 | PE——
752 E Event 1 5 days Wed 2/6/08 Tue 2/12/08 —-!]
[ Event 2 “s'days | "Mon7/28i08 T Fri8nioe »
75T Year 7 LTM Report - Final Only 20days i Mon 8/4/08 Fri 8/29/08 ntj
755 1 1378 Year 8 Sampling N 145 days “Mon 2/3/087 " Wed 9/2/03 |
756 g Event 1 5days Mon 2/9/08 Fri2/13/08 i 4
757 E Event 2 5 days Thu 7/30/09 : Wed 8/5/08 hi L
758 o Year 8§ LYM Bepori - Final Gnly 20 days Fhu &/8105° Wed 9/2/09 : i : :
758 14 ; SWMU 14 - Rocket Static Test Area 1598 days Wed 2/1/06 Wed 5/30/12 “
760 E 4.1 RCRA Facility Assessment/Confirmatory Study 0 days Wed 2/1/06 Wed 2/1/06 }’
761 E 14.2 RCRA Facility investigation 0 days Wed 2/1/06 | Wed 2/1/08 : ; : . : :
767 143 RERA Corrective Measures Study 0 days Wed 2/1706 Wed 271706 . : : : :
763 14.4: RCRA Corrective Measures Impiementation Pian (Design) 117 days Wed 2/1/06 ; Tue 7/18/06 ”
764 14.4.1 CMi Work Plan 117 days Wed 2/1/08 |  Tue 7/18/06
765 E 14.4.11 Draft CMI Work Plan 25 days Wed 2/1/06 : Wed 3/B/06
766 :,3 144.12 SRL Review Cydle (Nj 10 days Thu 3/9/06 :  Wed 3/22/06
767 E 14.4.1.3’ Draft Final CMI Work Plan 20 days Thu 3/23/08 . Wed 4/19/06
768 im 14414 SRL Submittal Period (N) 2 days Thu 4/20/06 Fri 4/21/06
[ 144157 Reguiatory Agency Review (N) 22 days Mon 4724106 Tue 5/23106
770 E 14416 Final CMI Work Plan 15 days Wed 5/24/06 Wed 6/14/06 :
771 E 14417 Final Regulatory Review (N} 22 days Thu 8/15/06 Mon 7/17/06 H
[t 14418 Report Approval (N) 1 day Tue 7/18/06 Tle 7/18/06
773 E 14,5 interim Corrective Measure 0 days Tue 7/18/06 Tue 7/18/06
774 14.6 ; RCRA Corrective M Imph ation (R diation) 750 days Wed 7/19/06 Fri 7117109
775 14.6.1° Soil Excavation/Dewatering 3 days Wed 7/19/06 Fri 712106
776 IEd 14.6.2 : Confirmatory Sal and Waste Characterization 3 days Wed 7/19/06 | Fr 7/21/06 |
777 1463 Backfi/Regrade 1 day Mon 7/24/06 1 Mon 7/24/06
778 1464 Closure Report 117 days Mon 2/2/09 : Fri 711709
779 E 14.64.1: Draft Closure Report 25 days » Mon 2/2/08 ; Mon 3/9/09
780 E 1464.2 SRL Review Cycle (N} 10 days Tue 3/10/09 1 Mon 3/23/08
781 E 14643 Dratt Final Closure Report 20 days Tue 3/24/09 ;. Mon 4/20/08
782 SRL Submittal Period (N} 2 days ; Tue 4/21/09 ;  Wed 4/22/09
7835 i i : Reguiatory Agency Review (N} 32 days Tru 423169 Fri 5122109
784 :3 14646 Finat Closure Report 15 days Tue 5/26/0¢ ‘ Mon 6/15/09
785 E 1464.7 Final Regqulatory Review (N} 22 days Tue &/16/09 - Thu7/16/08
786 E 146.4.8: Report Approval (N} 1 day £ 711710 Fri7/17/08
787 o 147 {lang Term Monitoring/llong Term Maintenance 1044 days Mon 27408 Fri 311612

G: Rt 1474 Year 1 Sampling 30'days Mon 2/4/08 " Mon 3/17/08
789 E 14.7.2 Year 2 Sampling 30 days Wed 2/4/08 | Wed 3/18/08
790 | 1473 Year 3 Sampling 30 days Thu2/&i10" " Thu 31810 |
791 14.7.4: Year 4 Sampling 30 days Fri2/4f11: Thu 37111
792 | THEFETTTTTTTTT  Year § Sampling “d0days T Mon 2/6/1 ‘ "Fri 37186/12
7893 E 14786 Year 1L.TM Report - Final Only 30 days Mon 2/4/G8 Mon 3/17/08
794 E 14.7.7 Year 2 L.TM Report - Final Only 30 days Wed 2/4/09 Wed 3/18/09
795 E 14.7.8 Year 3 LTM Report - Final Only 30 days Thu 2/410 Thu 3/18/10
798 E 14.7.9 Year 4 LTM Report - Final Only 30 days Fri 2/4/11 Thu 31711
787 et 14.7.10 Year 51.TM Report - Final Only 30 days Mon 2/6/12 i 3/18/12
798 14.8 Statement of Basis 117 days Thu 4/23/09  Wed 10/7/09
799 14.8.1 Brief Statement of Basis 117 days Thu 4/23/09°  Wed 10/7/09
800 :,;3 14.8.1.1 Draft Staternent of Basis "T2E days TThu4/2309 1 Thu B/28/08
801 E 14812 SRL. Review Cyde (N} 10 days Fn 5/29/08 Thu 6/11/08
802 14.8.1.3 Draft Final Statement of Basis 20 days : Fri6/12/08 £ 7/10/08
803 E 14814 SRL Submittal Period (Nj 2 days hon 7/13/08 Tue 7/14/08 -
804 5% 148157 Reguiatory Agency Review (IN) 22 days T ed FAS08 T ha 81309 |
805 E 14816 Final Statement of Basis 15 days ; Fri 8/14/08 Thu 9/3/08
BOB E_E 14817 Final Regulatory Review (N} 22 days Fri 974/09 Tue 10/6/09
807 E 14818 Report Approval (N} 1day: Wed 107708 Wed 10/7/08
808 E 14.9 Regulatory and Public invelvement, All SWMU Travel, Project Co 1598 days Wed 2/1/06 Wed 5/30/12 j
EDE] 15 SWMU 15 - Waste Storage Magazines 378 days | Thu 2/1/07 Fri 8/1/08 M
810 E 15.1 RCRA Facility Assessment/Confirmatory Study 0 days ; Thu 2/1/07 ¢ Thu 2/1/07 !’ E l [ l “

SFAAR IRG Schedule Task [::: Split Progress . Milestone ‘ Summary ﬁ Project Summary External Tasks Exiernal Milestone @ Deadiine \v/
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© S Taskame Duraton s Fimsn 2005 ; 2006 i 2007 2008 ! 2009 ! 2010 ] 2011 i 2002 i 2013 I :
a Q2 TQ3 Q4 TQ1 Q21 Q3 | Q4 01EQZEC3§Q4%Q1)QZ!OS§O4§Q1\02303E04§Q1502!(}3;04501§O2‘03§Q4‘O1502$03§O4§Q1§Q2(Q3;O4
811 RCRA Facility Investigation 177 days Thu 2/1/07 Fri 10112107
812 RFiWork Plan 117days | Thu 21407 Wed 7/18/07
813 o 7 Draft RFi Work Plan T 25 days Thu2/07" " Thu' 378107
814 & SRL Review Cydle (N) 16 days ER 3BT Tho 322007
815 iy Dratt Final RFI Work Plan i 20 days ; Frid/23i07  Thu 4/19/07
816 R SRL Submittal Period (N) 2days Fri4/20/07  Mon 4/23/07 ;
817 E Regulatory Agency Review (N} 22 days ¢ Tue 4/24/07  Wed 5/23/07 | ~
818 | = Final RFI Work Pian 5 days Tru 52407 Thu 6114107 f
818 |=% Final Regulatory Review (N} 22 days . Fr6Ms07 . Tue 717107 1 1
B20 g v ‘ Report Appmflaf (N) : 1 dayﬂ; Wed 7/1§/G7 » Weq 7N §/97 | %
827 iy Field Work 60 days Thu 7/18/07  Fri 10/12/07 ; j
823 RFI Report ) . B T fiTdays Tue 4124107 Tue 10/9/07 ‘ﬂ
o ot RFIRepo e e dipGT T Tus S2867 {L
82415 SRL Review Cyde (N) ; 10 days Wed 530107 Tue 8/1207 b
825 E Draft Final RF1 Report 20 days ; Wed 6/13/07 - Wed 7/11/07
626 |5 SRL Submittal Period {N) 2'days Thu 711267 Fri 7713107 : N
827 E Reguiatory Agency Review (N} 22 days Mon 7/18/07 Tue 8/14/07 : ’%1
828 E Finat RFI Report 15 days ; Wed 8/15/07 Wed 9/5/07
825 &4 " Final Regulatory Review (N) e " 52 days Thu 9607 Fri 10/5/07
830 | Report Approval (N} 1 day: Fue 10/9/07 Tue 10/8707 b
831 E 15.3. RCRA Corrective Measures Study : O days Tue 10/9/07 Tue 10/8/07
B32 |he 154 RCRA Carrective Measures Implementation Plan (Design} 0 days : Tue 10/3/07 Tue 10/9/07
833 E 15.8 interim Corrective Measure O days Tue 10/5/07 Tue 10/8/07
834 iy 486 RCRA Comective Measures implementation (Remediation) O days Tue 10/0/07 " Fue 1079107
835 -;E 157 Long Term Monitoring/Long Term Maintenance O days ; Tue 10/9/07 Tue 10/9/07
836 Statement of Basis o 117'days | CFr ziios Thu”7rl1"II(‘?yp m
837 Brief Statement of Basis 117 days Fri 2/1/08 Thu 7/17/08
838 & " Draft Statement of Basis 25 days TFi2uoe T FA 3708
B39 oW SRL Review Cycle (Nj 10 days Mon 3/10/08 Fri 3/21/08 : : X i ;
840 E ) ‘ Draft Final Statemﬁnt of‘Eva"a’sis o 20 drays” ’ Mon 3/24/08. - Fn 4118’9? i LJ‘;‘, H
841 T SRL Submittal Period (N} 2 days | Mon 4/21/08 Tue 4/22/08
842 i5H ‘Regulatory Agency Review (N} ’ o 22 days Wed 4/23/08 " Thu 5/22/08 : : : |
843 Eg Final Statement of Basis 15 days Fri 5/23/08 . Fri 6/13/08 ! H
844 | 5d Final Reguiatory Review (N) : 22 days Mon B/16/08 . Wed 7/16/08
B45 E Report Approval {N) 1day Thu 7/17/08 Thu 7/17/08 ; : | :
846 oy 158 Reguiatory and Public involvement, All SWMU Travel, Project Co 378 days Thu 2/3/07 Fri 8/1/08 : : - ]
847 16 SWMU 16 - Temporary Waste Storage Magazines 377 days Sat 2/2/08 Mon 8/3/09 v
CZER - B 8.1 RCRA Fadility AssessmentConfirmatory Study : 0 days Sat 2/2/08 | Sat 2/2/08 &
844 I R 2 "'RCRA Facility investigation 77 days | Jue 10/14/08 ; ; ;
856 ' AEWork pian Y days” Er 77igi08 : ‘ r
CE - """Draft RFi Work Pian "35dayst T Mon 2741087 Mon 3/10/08
852 E SRL Review Cyde (N} 10 days Tue 3/11/08 Mon 3/24/08 ;
BT 8513 " Bra Final RF) Work Pian So'days” " Fue 33508 Mon 4121/08 : l ‘
854 imN 18214 T USRL Submittal Period () o T adays T Tue 472208 Wed 4/23/08 E%
855 :53 16.2.1.5 Regulatory Agency Review (N} 22 days Thu 4/24/08 Fri 5/23/08 ; S
8567 16216 Final RFI Work Pian : 15 days Tue 5/27/08  Mon 6/16/08
857 E 16.2.1.7 Final Regulatory Review (N} 22 days Tue 6/17/08 Thu 7/17/08
B56 |gw 16218 Report Approval (N} 1 day Fri'7/18/08 Fri 7718108
855 =g 1622 C Fieldwork T G0days T Mon 7/21/08" Tue 10/14/08 %:]
BEO 16.2.3 RF! Report 117 days Thu 4/24/08  Wed 10/8/08 ——
BT 5 16231 Draft RFf Report : 25 days | Fruai24087 Tha 5/29/08 -
862 Ea 16.2.32 SRL Review Cycle {N) H 10 days Fri 5/30/08 Thu 6/12/08
B3 16233 Draft Final RFI Report 20 days Frig/i13/08 Fri 7/11/08
B4 16234 SRL. Submitial Period (N) : 2 days | Mon 7/14/68° Tue 7/15/08 %
865 E 16.2.35 Regutatory Agency Review (N) 22 days Wed 7/16/08 Thu 8/14/08
8861 B 162387 Final RFY Report 15 days Frig/15i08 Fri 6/5/08
867 E 16.2.3.7 Final Regulatory Review (N} ’ 22 days | Mon $/8/08 Tue 10/7/08 %
868 Tigzag T Repart Approval (N T  day T Wed 1078108 Weed 10/8/08 : }l
859 14 16.3 RCRA Corrective Measures Study 0 days Wed 10/8/08  Wed 10/8/08 H
870 |4 1647 RCRA Corrective Measures Implementation Plan (Design} " o days Wed 10/8/08 \Wad 10/8/08
871 159 16.5 interim Corrective Measure ' 0 days Wed 10/8/08  Wed 10/8/08 :
g7 inm €5 RCRA Correctiv ; o days Wed 10/8/08 | Wed 10/8/08 p
873 B 18.7 tong Term Monitoring/Long Term Maintenance G days Wed 1O/B/08  Wed 10/8/08 E}‘
74 16.8 Statement of Basis T days Mon Zizi08 " Fd 7i17i09 GE——
875 [T ¥ X "Brief Statement of Basis o T days fon 212708 Fr 7/17/09 . p—
876 RE-ARE Draft Statement of Basis 25 days Mon2/2/08  Mon 3/9/08 i
877 G 16.8.12 SRL Review Cycle (Nj ! 10 'days Tue 3/16/08" " Mon 3/23/08 ;
878 %A 16813 Draft Final Statement of Basis 26 days | e i4/68 ™ Ron 4726108 -y
SFAAP IRG Schedule Task [ spi o progimss P —— T rs Summary G ojcct Summary Externat Tasks Externat Milestone 4 Deadiine <
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879 "E 16.8.1.4 : SRL Submittal Period (N} 2 days Tue 4/21/09 Wed 4/22/09

880 E 16815 Regulatory Agency Review {N) 22 days Thu 4/23/09 : Fri 5/22/08

881 Eg 16.8.1.8 nal Statement of Basis Tue 5/26/08 1  Mon 6/15/08

882 ;Ei 16.8.1.7! Finat Regulatory Review {N} 22 days Tue 6/16/09 Thu 7/16/09

883 gy 16.8.1.8 Report Approval (Ny 1day Fri717/09 Fri 7/17/09

884 E 18.9 Regulatory and Public involvement, All SWMU Travel, Project Co 377 days Mon 2/4/08 Man 8/3/09 H B

885 17 SWMU 17 - G-Line Area Ditches i 1596 days Tue 2/1/11 Tue 311417 :
G . 171" RERA Faciiity Assessment/Confirmatory Study ; 0 days : Tue 2T Tue 21111

887§ [ ) RCRA Facility investigation T 177 days | Tue 21111 Wed 10/511

888 REi Wark Plan 117 days Tue 21/117 Wed 7113111

880 im Draft RFi Work Plan . 25 days Toe 271117 Mon 37711

890 g SRL Review Cycie (N) ¢ 10days Tue 3/8/11. Mon 3/21/11

897 5% Draft Final RF{ Work Plan Y 20 days Tue 3221117 Mon 4/18/11

892 159 SRL Submittal Period (N) : 2 days Tue 4119111 Wed 4/2011

893 E . Regulatory Agency Review (N} 22 days Thu 472111 #n 5/20/11

894 | fim Final RFI Work Plan 15 days Mon 823111 Fr8eM0M1

8395 ,E Final Regulatory Review (N} 22 days Mon 6/13/11 Tue 7112/11

8% | 7n Report Approval (N} 1day Wed 7/13/11  Wed 7/13/11

897 E Field Work . 60 days Thu 7/14/11 Wed 10/5/11

858 RFi Report ; 117 days Thu #2171 Fri8/30/11

| Drafi RFi Report 25'days | Thua/2111~" Wed 5/25/11

800 | jum SRL. Review Cycle (M) 10 days : Thu 5/26/11 Wed 6/8/11

507 i W Draft Final RFI Repori 20 days | Thu 6/9/11 Wed 7/6/11

90271 SR Submittal Period (N : 2 days Thu 7711” Fa 718111

903 E Regulatory Agency Review (N) 22 days Mon 7/11/11 Tue 8/9/11

504 5 Final RFI Report 15 days ied 8/10/11 Tue B/30/11

865 = Final Regulatory Review (I 22 days Wed 8/31/11 Thu 9/28/11

906 imd Report Approval (N) T T day T R 9o FA 93011

907 : 17.3 RCRA Corrective Measures Study 117 days Mon 7111/11 . Tue 12/20/11

908 : 17.31 Focused CMS 117 days Mon 7/11/11 Tue 12/20/11

ECh - 17311 Draft Focused CMS™ ST 3 days T Men A Fri 81211

910 | R 17312 ©77TSRL Review Cycle (N) o T 10 days | Mon 8715111 Fris/26im1

CIEECT T7ETE Braf Final Focused CMS G days T Won 8281 FR 723

EXE | 17314 """ SRL Submittal Period (N} o o 2 days Mon §/26/117 " Tue 8/27/11

913 ;_",E 17315 Regulatory Agency Review (N} 22 days Wed 8/28/11 " Thu 10/27/11

9147 Try 7348 Final Focused CMS 15 days Fri16/28M17. Thu 11/17/71

915 E 17.3.1.7 Final Regulatory Review (N) 22 days Fri 1118/11 Mon 12/19/11

916 &R 17318 ’ Report Approval (N} ' 1day Tue 127201117 Tue 12720111

917 RCRA Corrective Measures implementation Plan (Design) | 117 days Wed 2117127 Thu 7212

S8y Brafl CMi Work Plan 25 days Wed 2/1/12 Tue 3/6/12

919 E SRL Review Cycle (N) 10 days Wed 3/7/12 Tue 3/20/12

920 ,E Draft Final CMI Work Plan 20 days Wed 3/21/12 Tue 4/17112

7SI SRL Submittal Period (N} 3 days Wed 4/18/127Tha /1912

522 |4 Regulatory Agency Review () 77 22 days Fri 47200427 "Mon 8721112

923 :.3 ' Final CMI Work Plan ' ’ 15 days Tue 5/22/12° " Non 6/11/12

924 E Final Regutatory Review (N} 22 days Tue 6/12/12 Wed 7/11/12

g25 E Report Approval (N) 1 day Thu 7/12/12 Thu 7/12/12

826 Eg Interim Corrective Measure O days Thu 7/12/12 Thu7/12/12

927 . """RCRA Corrective Measures implementation [Remediation) 523 days ; Fri 7H327 Tue 715114

928 Soil Excavation/Dewatering 27 days Fri7/13/12 Mon 8/20/12

928 E 1762 Confirmatory Sampling and Waste Characterization 27 days : Fri7/13/12 Mon 8/20/12

g30 1763 Backfil/Regrade 27 days : Fri 7720012 Mon 8/27/12

E] T resTTTTT  Closure Report - AT days Mon 213114 Tue 7/15/14

932 E 17.6.4.1 Draft Closure Report 25 days Mon 2/3/14 . Fri3/7/14

R 17842 SRL Review Cycle (N} j 16 days Mon 3/10/14 Frizi24i4

934 E 17643 Draft Final Closure Report 20 days Mon 3/24/14 Frid/18/14

535 |5 17644 SRL Stbmittal Period (N} ; 2 days | Mon 421147 Tue 4i22/14

[T EE ’ T E4AETTTTTTTTTTTTT Regliatory Agenicy Review (N ! 22 days | Wed 4/23/74" Thu 5/22/14

937 153 17.64.6: Final Closure Report H 15 days Fri5/23m4 Thu 6/12/14

838 n§ 7647 T Finat Regulatory Review (N T Addays T TEA B34 Mon 7114/14 -

939 E 17648 Report Approval (M) ; 1 day Tue 7/15/14 Tue 7/15/14

240 17.7 g Term Monitoring/lon H 1073 days Fei 211142 Tue 3114117

I 1774 “Year 1 Sampling 30 days . Fri2ia Thu 314413

942 i 17.7.2 Year 2 Sampling 30 days Maon 2/3/14 Fri3/14/14

9437 e 1773 ’ "Year 3 Sampling o ‘ T 0days | Mon 272157 Fri 311315

944 E 17.7.4 Year 4 Sampling 30 days Mon 2/1/16 Frid/1iie

945 G 17.7.5 Year 5 Sampling : 30 days Wed 2/1/17 Tue 3/14/17

946 E 1776 Year 1 L.TM Report - Final Only : 30 days Fri 2/1/13 Thu 3/14/13 : : i g
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947 Ea 17.7.7 Year 2 LTM Report - Final Only : 30 days Mon 2/3/14 Fn 3/14/14 : :
548w Evad: S Year 3'LTM Report - Final Only 30 days Mon 273118 Fri 3/13/15

949 :_';E 17.7.8 Year 4 |.TM Report - Final Only 30 days Mon 2/1/16 Fn 3/11/16 :

950 % 17.7.10! Year 5 LTM Report - Final Only 30 days : Wed 2/117 Tue 3/14/17 :

851 i 17.8° Statement of Basis 117 days Wed 4/23/14 Thu 10/2/14

952 17.8.1 Brief Statement of Basis 117 days Wed 4/23/14 Thu 1012114

853 E 17.8.1.1¢ Draft Staterment of Basis 25 days : Wed 4/23/14 Tue 5/27/14

§54 3 17.8.1.2 SRL Review Cycle (N} : 10 days Wed 5/28/14 Tue 6/10/14

955 (& 17.8.1.3 Draft Final Statement of Basis 20 days Wed 6/11/14 Tue 7/8/14

0956 a 17.81.4; SRL Submittal Period (N} ; 2 days Wed 7/9/14 Thu 7/10/14

957 E 17.81.5 Regulatory Agency Review (N) 22 days Fri7/11

958 E,g 17.8.1.6 Final Statement of Basis 15 days Tue 8/12/14 Mon 9/1/14

958 E 17.81.7° Final Regulatory Review (N) 22 days Tue 9/2/14 Wed 1071114

%60 | = FETE Repor Approval (N} 1day Thu 1072714 Thu 10/2/14

961 _',E 17.9; Regulatory and Public Involvement, All SWMU Travel, Project Co 1596 days Tue 2/1/11 Tue 3/14/17

962 18 SWMU 18 - Old and New Sanitary Landfilis 5155 days Mon 21110 . Thu 11/15/29

863 E.B 18.1 RCRA Facility Assessment/Confirmatory Study Odays: Mon 2/110 Mon 2/1/10

964 E 18.2 : RCRA Facility investigation 0 days Mon 2/1/10 Mon 2/1/10

%65 imR 183" 'RCRA Corrective Measures Study T Sdays T Mon 274407 “Mon 21110

966 i 18.4 RCRA Corrective Measures implementation Plan (Design) 229 days Fri7/11114  Wed 5/27118

S67 | EH 18.4.3 Drafl CMi Work Plan - Landfil 25 days ; ’ AT Fha 81414

68 E 18.4.2 SRL Review Cycle (N} £ri /15114 Thu 8/28/14 :
| 1843 Draft Final CMI Work Pian - Landfif Fr&284d T Thug/as/4

870 53 o 18.4.4 SR SUbmittal Period (N} Frigi26/14 Mon 9/29/14

971 E 1845 Reguiatory Agency Review (N} : Tue 9/30/14 | Wed 10/29/14

972 E 18.486 Final CMI Work Plan - Landfll H 15 days | Thu 10/30/14 . Wed 11/19/14

973 E 18.4.7 Final Regulatory Review (N} 22 days Thu 11/20/14 Fri12/19/14

§74 & 18487 T Report Approval (N) ’ T day T Mion 1222147 Mon 1222114

975 E 1849 Draft CM! Work Plan - French Drain 20 days Tue 12/23/14 Mon 1/18/15

976 E 18.4.10 SRL Review Cycle {N} 10 days Tue 1/20/15 Mon 2/2/15

877 d 18.4.11: Draft Final CMI Work Plan - French Drain 20 days Tue 2/3/15 Mon 3/2/15

§78 |G 18412 "7 3RL Submittal Period (Ny ) T TDdayst T Tued/sNsT T Wed 3415

979 ﬁ 18.4.13 Regulatory Agency Review (N} 22 days Thu 3/515 Fri 4/3/15

980 |&H 8444 Final CMI Work Plan - French Drain ; 15days: Mon 4/6/15 Fri 4124115

981 E 18.4.15 Final Reguiatory Review (N} 22 days Mon 4/27/15 ‘ Tue 5/26/15

982 E 18.4.16 Report Approval (N) i 1 day Wed 5/27/15 Wed 5/27/18

983 E 18.4.17 Interim Corrective Measure O days Wed 5/27/15 Wed 5/27/15

o84 E 18.5 ) interim Carrective Measure G days Wed 5/27/15°  Wed 5/27/15

G85 o " RCRA Corrective Measures implementation (R iation} 3687 days Thu'sr28ns” P 711329

L) RCRA Facility Assessment/Confirmatory Study 45 days| T ThuB/2BA5 T Wed 1216115

087 ’ Cdnﬁrma‘fci‘y Sémp!ir\g and Waste Characterization 145 Jafs Thu 52815 Wed 12118/15

588 Backfil/Regrade 145 days ThuB/4na" " Wed 12723715

989 Closure Report 117 days Thu 2/1/29 £ 713129

EEO " Draft Ciosure Report 25days” T T Trhu 21T Wed 31729

991 ;:,.:a SRI. Review Cycle (N} 10 days Thu 3/8/29 Wed 3/21/29 ; : ; o

8992 E Draft Final Closure Report 20 days Thu 3/22/29 Wed 4/18/28 : :

953 E SRL Submittal Period (M) ¢ 2 days Thu 4/18/28 Fri 4/20129

994 E Regulatory Agency Review (N) 22 days Mon 4/23/29 Tue 5/22/29

895 33 Final Closure Report o 15days: | Wed'523/28 7 Tue 81229

996 E Final Regulatory Review (N} 22 days Wed 6/13/29 Thu 7/12/29

997 E : Report Approval (N} 1 day Fri7/13/28 Fri7/1329

88871 7 4a7 7 Long Term Monitaring/Long Term Maintenance 4276 days|  Fri2iM3 Fri 6122128 : : : ﬂ
o5 g T Vet T Sampling T g L ER AT G 314743 ; b D
1006 .2,3 18.7.2 Year 2 Sampling 30 days Mon 2/3/14 Fri 3/14/14 D
1001 E 18.7.3 Year 3 Sampling ; 30 days Mon 2/2/15 Fridrans

1002 E 18.7.4 Year 4 Sampling 30 days tMon 2/1/16 Fri 3/11/16

1003 E 18.7.5 Year 5 Sampling 30 days Wed 2/1/17 Tue 3/14/17

004 i ’ Teis " Year 6 Samgling 30days: Thu2/118” Wed 314718

1005 E 18.7.7 Year 7 Sampling 30 days Fri 2/1/19 Thu 3/14/18

006 1mm 1878 Year 8 Sampling ) o 30 days Man 2/3/20 Fri 3/13/20

1007 :“_;3 18.7.8 Year 9 Sampfing i 30 days ‘ Mon 2/1/21 Fri3/1221

1008 5% 18.7.10 Year 10 Sampling 30 days | Tue 2/1722 Mon 3/14/22

1608 33 18741 Year 11 Sampling 30 days Wed 21/23 Tue 314723

1010 E 18.7.12 Year 12 Sampling 30 days Thu 2/1724 Wed 3/13/24
1011 (Y 187.13 Year 13 Sampling i 3days: Monz2/325 T Fd 31425
1012 157 18.7.14 Year 14 Sampling : 30 days Mon 2/2126 Fri3/13/26

1013 E 18.7.18 Year 15 Sampling 30 days | Tue 2/2/27 Mon 31527

1014 EE 18.7.186 Year 16 Sampling : 30 days | Wed 2/2/28 Tue 3/14/28
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1015 E 18.7.17 B Year 17 Sampling 30 days Fri2/2/29 Thu 3/15/29 . ’
1016 ."53 . BRLNAT:] Year 18 Sampling 30 days Mon 2/5/29 Fri 3/16/29
017 iEW 18719 Year 19 Sampling R T30 days Mon 2/5129 Fri 3/116/29
1018 ;33 18.7.20 ¢ Year 20 Sampling 30 days: Fri2/2/29 Thu 3/15/28
1018 :‘3 18.7.21 Year 21 Sampling | 30 days Fri 2/2/29 Thu 3/15/29
1020 E 18.7.22 Year 22 Sampling 30 days Fri 2/2/28 Thu 3/15/29
1027 1 5g 18723 Year 23 Sampling ; 30 days FriZi2i8 " Thudi15/28
102271 g 18.7.24 Year 24 Sampiing e 30 days Mon 28728 Fni 3/16/29
023 |4 187257 “Year 25 Sampling T 7730 days Frid2/29 7 Thu3i15/28 |
1024 E 18.7.28 Year 26 Sampling 30 days Fri 2/2/29 Thu 3/15/28
025 img 8727 o Year 27 Sampling 30 days Fri2i229 Thu'3/15/29
1028 i 5 18728 " """"Year 28 Sampling ’ : 30days:  Fr2/229°  Thu3/15/29
1027 R0 18729 Year 28 Sampling ’ i 30 days “Mon 25287 7 Ed 3116128
1028 E 18.7.30 Year 30 Sampling 30 days Mon 2/5/29 Fri 3/16/28 .
028 87 a1T Vear | Cap Maintenancs 46 days A 3T TR 343 -
1030 |5 18.7.32 Year 2 Cap Maintenance 30 days Mon 2/3/14 Fri 3/14/14 ; : ; : D
1031 | &q 18.7.33 Year 3 Cap Maintenance 30 days | Mon 2/2/15 Fri 3/13/15
1032 ‘E 18.7.34 Year 4 Cap Maintenance - 30 days Mon 2/1/16 Fri 31118
035 8735 Year 5 Cap Maintenance ' o 30 days Wed 2147 Tue 3/14/17
1034 ,_',:,'3 18.7.36 Year 6 Cap Maintenance 30 days Thu 2/1/181  Wed 3/14/18
1035 E 18,737 Year 7 Cap Maintenance 30 days Fri 21118 Thu 3/14/18
1036 E 18.7.38 Year 8 Cap Maintenance 30 days Mon 2/3/20 Fri 3/13/20
1037 ,_';_“3 18.7.39 Year $ Cap Maintenance 30 days Mon 2/1/21 Fri3/12/21
10381 5g 18.7.46 Year 10 Cap Maintenance : 30 days | Tue 274723 Mon 3/14/22'
10387 i 8741 "Year 11 Cap Maintenance 30days;  Wed 24231 Tue 311423
1640 E ’ 187427 ""Vear 12 Cap Maintenance ) ’ T30 days | Tha 24T Wed 313724
64T 98743 Vear 13 Cap Maintenance T ’ T30 days T Mon 23125 FA 34725
042 5l 18.7.44 U Year 14 Cap Maintenance T i days | " Mon 272728 Fri 3713726
1043 E 18.7.45 Year 15 Cap Maintenance 30 days Tue 2/2/27 . Mon 315127
1044 E 18.7.46 Year 16 Cap Maintenance : 30 days Wed 2/2/28 Tue 3/14/28
1045 |5 18747 Year 17 Cap Maintenance T a0 days Fri2229" Thu 3/18/28
1046 | fon 18748 Year 18 Cap Maintenance 30days] " Mon2Eze . Fr 3628
1047 EE 18.7.48: Year 18 Cap Maintenance 30 days Mon 2/5/29° Fri 3/16/28
1048 | a 18.7.50 Year 20 Cap Maintenance 30 days Fri2/229:  Thu3isize
1048 E 18.7.51 Year 21 Cap Maintenance 30 days Fri2229; Thu3/15/28
1050 :,a 18.7.52 Year 22 Cap Maintenance 30 days Fri 212128 Thu 3/15/28
1051 E 18.7.53: Year 23 Cap Maintenance 30 days Fri 22/29 Thu 3/15/28
1052 E 18.7.54 " Vear 24 Cap Maintenance 30 days T Mon sz Fri 3116729
1053 | i 18755 Year 25 Cap Maintenance R 30 days Fri2/2/29 " Thu3/15/29
1084 | i8756" Year 26 Cap Maintenance : 30 days Fri 21228 Thu 3/15/28
055 ifd 187 57" Year 27 Cap Maintenance T M agdays T U Fd 272128 ha 315128
10568 :.3 18.7.58 Year 28 Cap Maintenance 30 days Fri2/2/29; Thu3/15/28
1057 | fan 18.7.59 Year 28 Cap Maintenance 36 days - Mon 2/5/29 £ 3i16/29"
1058 | 7% 18.7560" Well Abandonment T00 days Mon 2529 Fri8/22129
058 |y 18761 Year 30 Cap Maintenance ’ R 30 days | Won 276297 Fa 3116129 ; ; :
10666 iy 18762 Year 1 LTM Report - Final Only : 30 days Fi2/113 " Thu3r1413 : [
06T i 18783 VearziTMReport-Final Oy T30 days WMon 2/3/14 Fri 3/14/14 ]
1062 E 18.7.64 Year 3 LTM Report - Final Only 30 days Mon 2/2/15 Fri 3113715
eI w7 B7es T VYear 4 LTM Report - Final Only T 30 days fon 2/1/18 Fri 3111716
1064 :3 18.7.66: Year 5 LTM Report - Final Only : 30 days Wed 21117 Tue 3/14/17
1085 18767 Year & LTM Report - Final Only 30 day: Thu 2747487 Wed 3/14/18"
1066 74 18788 Year 7 LTM Report - Final Only I 30 days | A RARS T Tha 3149
1067 | N o 1878877 yeéar 8 LTM Report - Final Only 30 days Won 2/320"" T FA 313120
1068 E 18.7.70 Year § LTM Report - Final Only : 30 days Mon 2/1/21 Fri3/z/21
1069 E 18.7.71 Year 10 LTM Report - Final Only 30 days Tue 2/1122 Mon 3/14/22
10707 (e 18.7.72 Vear 11 UTM Repont - Final Only 7730 days Wed 271723 Tue 3M14/23
1671 | fan 18773" Year 12 LTM Report - Final Only 30 days | Thu 2717247 Wed 3/13/24
(7 a4 Year 13 LTM Report - Finat Onty comm 30 days | Mon 2/3/25" T Fri 314125
1073 18.7.75° ‘Year 14 LTM Report - Final Oniy : 30 days : Mon 272726 Fri 3/13/26
1074 | fR 18776 “Year 15 LTM Report - Final Only ' 30 days “Yue oi37 T Mon 311527
1075 (5 187,77 Year 16 LTM Report - Final Only 30 days Wed 22287 Tue 3M14i28
1076 e 187.78 " Year 17 LTM Report - Final Only 30 days | Eri 20287 Thu 3/15/29
077 18779 Year 18 LTM Report - Finat Only ‘ 30 days thon 2/5128 Fri 3/16/28

1078 b “18.7.80 Year 18 LTM Report - Final Only ) 30 days Mon 2/5/29 Fri 3/16/29
078 my i87.81 Year 20 LT™M Report - Final Only : 30 days | TER 2329 Thu 315129
1080 Eg 18.7.82 Year 21 LTM Report - Final Onty 30 days B9 Thu 3/15/28
Rt 18783 Year 22 LTM Report - Final Only 30 days - Fri 212128 Thu 371528
0821 g 187384 Vear 23 LTM Report - Final Oniy ! 30 days Frii2/g " Tha 3118128
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1083 E 18.7.85 Year 24 LTM Report - Final Only 30 days Mon 2/5/29 Fri 3/16/29 : :
084 | =g 187,86 Year 35 L TM Report - Final Only 30 days Fri2/2/287  Thu 31528
1085 | fum 187877 T Year 26 LTM Report - Final Only 30 days Fri2izzs’  Thu 31528
1086 | 5w 18788 Year 27 LTM Report - Final Only 30 days Fri2izi28™ " Thua/s29
1087 E 18.7.89 Year 28 L.TM Report - Final Only 30 days Fri 2/2128 Thu 3/15/29
1088 E 18.7.90 Year 29 LThM Report - Final Only 30 days Mon 2/5/29 | Fri 3/16729
1089 g 18.7.91: Year 30 LTM Report - Finat Only : 30 days | Mon 2/5/29 Fri 3/16/29
1080 188" Statement of Basis T 117 days Wed 5/23/23" " Thu 1171128
1651 1884 Brief Statement of Basis e Ti17days | Wed 523129 . Thu 11/1/28
1082 E 18.8.1.1 Draft Statement of Basis : 25 days Wed 5/23/29 Tue 6/26/29
0837 g 18812 SRL Review Cycie (N) 10 days ed 6127129 Tue 7/10/28
1084 |5 18.8.1.3 Draft Final Statement of Basis 20 days Wed7/1128 1 Tue 8/7129
7055 & 18814 T SRUSubmitial Period (N) T T T  Jdays T Wed 8/8229 T Thu 8/9129
1096 E 18.8.1.5 Regulatory Agency Review (N} 22 days Fri8/10/29 Mon 9/10/29
1097 E 18.81.6: Final Statement of Basis 15 days Tue 9/11/28 Mon 10/1/29
098 | il 8817 Final Reguiatory Review (N) 22 days Tue 1072728 Wed 10/31/29
058 e ELERKCE Report Approval (N) 1'day Fhu 191728 Tha 1171128
100 15 18.9% Regulatory and Public Involvement, Al SWMU Travel, Project Co 5154 days Tue 2/2/10:  Thu 11/15/28 r
7161 T 18 GWMU 18 - Ash Landfilis T 76 days | Wed 22714 Fri7A3M2 ' L ans
1102 E 18.1 RCRA Facility Assessment/Confirmatory Study Odays ! Wed 2/2/11 - Wed 2/2/11 ‘
63 9.7 RERA Facility investigation 0 days Wed 273111 Wed 272111 L 3
1104 E 18.3 RCRA Cofrective Measures Study O days Wed 2/2/11 Wed 2/2/11 ; ; 0
1105 19.4 RCRA Corrective Measures Implementation Plan {Design} 117 days Wed 212111 Thu 7/14/11 : : : | M :
1106 Ei 1947 Draft CMi Work Plan TS days T T Wed 27241 Tue 38R : :
07 1942 SRL Review Cycle (N} 10 days Wed 3/9/11 Tue 3/22/11
1108 | 5 19.43 Draft Final CMI Work Plan 20 days Wed 323117 Tue 4/19/11
190571 f=H 19.44° SRL Submittal Period (N) 2 days Wed 4/26111 " Thu 421111
1110 | ol 1g45 " Requiatory Agency Review (N) o 22 days Fr 4221117 Mon 523111
EEEEN | 1946 Final CMI Work Plan 15 days The 524/11 " Mon 61311 }
2R 1947 Final Reguiatary Review (Nj 97 days Fol BT Wed T
(Rt fo4gt Repart Approval (N) 1 day Fru 7744417 Thu 71411 h
1774 195 interim Corrective Measure T e days T RA TABAT L Fr 732 PEE——
1115 18577 Soil Excavation/Dewatering 3 days Fri 7/15/11 Tue 7/19/11
ERECIR T 19520 " Confirmatory Sampling and Waste Characterization : 3 days Fi 7511 Tue 7911 Lb-kwmﬁi
1117 19573 BackfiliRegrade 1day Wed 7R20M1" Wed 7/20/11 | i
1118 18.5.4 Clasure Report 117 days Thu 2/2/12 Fri 73112 ; ; :
1119 E 19.54.1 Draft Closure Report : 25 days Thu /2112 Wed 377112 ;
1120 54 19542 SRL Review Cycle (N) 10 days Thu 3/8/12 Wed 3/21/12 ﬁ
T |5 8543 Draft Final Closure Report . 20 days Thu 8722112 "Wed 4/18/12 : : ;
17227 8544 SRL Submittal Period (N) : 2 days Tru 4719712 Fri 4/20112 :
1123 E 19.54.5] Regulatory Agency Review (N} - 22 days Mon 4/23/12:  Tue 5/22/12
1124 E 18.54.6 Final Closure Report 15 days Wed 5/23/12 Tue 6/12/12 »
1125 &% 19.54.7 Final Reguiatory Review (N} 22 days Wed 6/13/12 Thu7/12/12 i H
1128 |28 195487 CT T Report Approval {N) : 1day Fri 7/13142 " Fri 71312 h,
127 i 5y 196 RCRA Corrective Measures implementation (Remediation) O'days !’ CFiTA3A2T Fa 732 : . : :
128y 19.7° Long Term Monitoring/Long Term Maintenance : TOdays] T Fa7msizi T Faviian2 : : : §
1128 E 18.8 Statement of Basis 0 days Fri 711312 Fri 7/13/12
1130 E : 19.9 Regulatory and Public Involvernent, All SWMU Travel, Project Co 378 days Wed 2/2/11 Fri7/1312 1 t
1137 : 267 SWMU 20 - Ash Lagoons and Sludge Disposal Area 378 days Wed 21241 Fri 711312 : : M
1132 E 201, RCRA Facility Assessment/Confirmatory Study 0 days ! Wed 2/2/11 Wed 272111 ’
EEEEIN 202 RCRA Facility Investigation O'days ; Wed 272417 Wed 2/2/11 L 3
1134 5y 203 RCRA Corrective Measures Study ’ ’ 45 days Wed 2/2/11 . Tue 4/5111 [:]
EE - A S6.4” RCRA Corredtive Measures implementation Pian (Design) 117 days Wed 29141 Fhu AT Gm—
1136 E 20.4.1 Draft CMI Work Plan 25 days Wed 2/2/11 Tue 3/8/11 3
EEEIEr | 2047 SR Review Cycle (N 10 days Wed 38117 Tue 322/11
1138 | 5 2043 Dratt Final CMI Work Pian 20 days Wed 3i23/111 Tue 471811
1136154 2044 SRI Submittal Period (N 2 days Wed 4/20/11 Thu 4/21/11
1940 {img 2045 T Regulatory Agency Review (N 22days T ER 422111 Mon 52311 %
114115y 2048 Final CMI Work Plan ) : 15 days Tue /24117 Mon&/13/11
1747 |5 2047 U Final Reguiatory Review (N} T e days T Tue 61411 Wed 7713111 )
1143 3 2048 Repaort Approval (N) : 1 day Thu 7/14/11 Thu 7/14/11 h
1144 ime 208 Vinterim Corrective Measure ’ Odays:  Thu7/4/11. Thu7/am : ‘ : ; ‘7
7745 ’ 20.6 RERA Comeclive Measures implementation (Remediationy . 261 days Ei7iAsitt Favmranz L e
1146 2061 T S0l Excavation/Dewatering 35 days TER TS Tru'sid —'j
4T e 2062" Confirmatory Sampling and Waste Characterization T3 days | Fa 1Y Thu'sri1 : ‘ LEL:E};“—“’;
1148 2063 Backfill/Regrade : 35 days Fr 722111 Thu 8811 ] ‘
1748 : 2064 Closure Report {117 days | Thu 27212 Fri 713112 r
T80 | 54 20641 Draft Closure Repart 25 days Thu 272112 Wed 377112 g
SFAAP [RG Schedule Task E’m“j Spiit o progress TR Milestone & Summary M Project Summary External Tasks Extemal Milestone 4 Deadiine

Page 17




D cBs Task Name Duration Start Finish
Position 2005 ! 2008 2007 2008 2008 i 2010 2011 i 2012 I 2013 2014
o N BTSRRI T G T el T aiT® e g Tl a i el G lasTaa Tef T rasrad gl de g3 laator faefaaloaioniqz|os!lod Q1 1. Q2 | 03 .1 04
1151 E SRL Review Cydle (N} 10 days Thu 3/8/12 Wed 3/21/12 :
1152 E Oraft Final Closure Report 20 days Thu 3/22/12 ;
1153 E SRL Submittat Period (N} 2 days Thu 4/19/12:
1154 Eg Regulatory Agency Review (N) 22 days Mon 4/23/12°  Tue 5/22/12
1155 :;3 Final Closure Report ] 15 days Wed 5/23/12 Tue 8/12/12
1156 :;3 Final Reguiatory Review (N) 22 days Wed 6/13/12 Thu 71212
1157 E Report Approval (N) : 1 day Fri7/ianz Fa 71312
1158 17 Long Term Monitoring/Long Term Maintenance 0 days Fri 7713112 Fri 713112
G Statement of Basis TG days FR7/1312 £ 7713i12
1160 E i : Reguiatory and Public involvement, Ali SWMU Travel, Project Co 378 days Wed 2/2/11 | Fri 7113112 ‘ : I ¥
1161 21 SWHMU 21 - Contaminated Materials Burning Ground 1333 days | Sun 24107 Fri 51112
627 m 2110 RCRAFaclity AssessmentiConfirmatory Study 0 days Sun 2/4/07 1 Sun 2/4/07 "
1163 N 212 " 'RCRA Facility Investigation ' ' T 0 days " Sun 27407 T Sun 24707 | ¢
1164 ,}3 213 RCRA Corrective Measures Study 0 days Sun 2/4/07 Sun 2/4/07
1165 214 RCRA Corrective Measures impiementation Plan {Design} 117 days Mon 2/5/07 Fri 7120107 H;
1168 21.4.1 CMI Work Plan 117 days Mon 2/5/07 . Fri 7120107 : |
1167 E 214119 Draft CMI Work Plan 25 days Mon 2/5/07 Mon 3/12/07 ! L
1168 {,E 21412 SR Review Cycle (N} 10 days Tue 3/13/07 1 Mon 3/26/07
1169 E 21413 Draft Final CMI Work Plan 20 days Tue 3/27/07 . Mon 4/23/07
1170 ,:,,3 21414 SRL Submittal Period (N) 2 days Tue 4/24/07 ¢ Wed 4/25/07
1171 E 21415 Regulatory Agency Review (N) 22 days Thu 4/26/07 Fri 5/25/07
1172 E 21416 Final CMI Work Plan 15 days Tue 5/28/07 Mon 6/18/07
1173 E 21417 Final Regulatory Review (N} 22 days Tue 6/15/07 Thu 7118107
11745 PE R I Report Approval (N) 1'day Fri 7120067 4 7i26i07
1175 E H 215 Interim Corrective Measure H 0 days Fri 7120107 Fri 7/20/07
1178 i 21.8 RCRA Corrective Measures impl ion (R diationj 748 days Mon 7/23/07 ¢ Mon 71910
1977 21861 ""Soil Excavation/Dewatefing TS0 days Mon 7/23/07 Fri 8/17/67 T
1178 [ 5{ T g T Confirmatory Sampling and Waste Characterization " 20 days Mon 7/23i07 Fri8/17/07
1179 2163 Backfil/Regrade 20 days Mon 7/30/07 Fri 8/24/07 ; : *’] ’
1180 2164 Closure Report 117 days Tue 212110 Mon 7/19/10
Ti8T (g T2ieadTTT Drfi Closure Report ’ T g days | Tue 2727407 Tue 3/8110
1182 | 27642 ’ SRL Review Cydle (Nj ' 10daysi " Wed 31010 Tue 3/23/10
1183 |54 21643 Draft Final Closure Report 20 days ¢ Wed 3/24/10 Tue 4/20/10
1184 | & 31644 SRL Submittal Period (N} 5 days Wed 47211107 Thu 4/22/10
1188 E 21845 Regulatory Agency Review (Nj 22 days Fr 4/23/10 Mon 5/24/10
1186 E 216456 Final Closure Report ‘ 15 days Tue 5/25/10 1 Tue 6/15/10
1187 = 21647 Final Regulatory Review (N) 22 days Wed 6/16/10 Fri 7/16/10
7188 | e 2648 ’ Report Approval (N} i 1 day WMon 7/8/10° " Mon 7/19/10
[F988T T T T Tong Term Monitoring/Long Term Maintenance o ’ 1042 days Mon 2/4/08 7 Wed 3/14/12
1190 E 21.7.% . Year 1 Sampling 30 days Mon 2/4/08 Mon 3/17/08
1181 E 2172 Year 2 Sampling 30 days Mon 2/2/09 Mon 3/16/08
1182 E 2173 Year 3 Sampling 30 days Tue 2/2/10 Tue 3/16/10
1183 E 21.7.4 Year 4 Sampling 30 days Wed 2/2/11 Tue 3715111
1184 5975 Year5Samping 7 Crmm 30 days Th 22712 Wed 3/14i12
1195 E 21786 Year 1 LTM Report - Final Only 30 days Mon 2/4/08 ;. Mon 3/17/08
1196 ok 2177 Year 2 LTM Report - Final Only 30 days Mon 2/2/08 Mon 3/16/08
197 |5 - 21780 Year 31TM Report - Final Only” 30 days Fue 2267 Tue 3716110
1198 E 2178 Year 4 LTM Report - Final Only 30 days Wed 2/2/11 Tue 3/15/11
ERE-I | %1740 Year 5 LTM Report - Final Only ’ 30 days Tha 22127 Wed 314712
1200 :’E 21.7.11 Well Abandonment . 0 days Thu 2/2/12 Thu 272112
1201 E 218 Regulatory and Public Invelvement, All SWMU Travel, Project Co! 1333 days Mon 2/5407 : Fri /1112
12027 R 22 SWAML 22 - Old Explosive Waste Buming Ground T G days T Mon 24/437 Mon 2/4i13
1203 E 23 SWMU 23 - New Explosive Waste Burning Ground Mon 2/4/13 Mon 2/4/13
1204 : 24 SWMLU 24 - Nitroglycerine and Paste Mix Area Sat 2/2/08 - Mon 4/28/14
205 15y 2477 RERA Facility Assessment/Confirmatory Study Sat 2/2/08", Sat 2/2/08
1208 24,2 RCRA Facility Investigation : 177 days | Mon 2/4/08 ° Tue 10/14/08
1207 ' 2424 RFI Work Plan : 117 days Mon 2/4i08 Fri 711808
P g T Drakt RFV Work Plan ) ! 25days? " "hon 2/4/08 1 Mon 3/10/08
1208 EE 24212 SRL Review Cycle (N) v ‘ - 10 daysy - Tue 3{1 1/08 Mon»3/274/>DE’3 L
1210 | o 24213 ) " "Draft Final RFI Work Plan 20 days | Tue3/25/08 Mon 4/21/08 Li
1211 E 24214 SRL Submittal Period (N} 2 days Tue 4/22/08 Wed 4/23/08 l,‘!L
1212 Y 24215 Reguiatory Agency Review (Nj 22 days Thu 4/24/08 Fri5/23/0¢ J i
218 ag 24218 Final RFI Work Plan’ 15 days - Tue 5/27/08  Hon 6/16/08 ! 7
1214 E 24217 Final Regulamry Revtew (N) , 22 éays - Tue 6/17/08 . Thu 7/17/08 l L—b
1215 3 24218 Report Approval (N} 1day: Fri7/18/08 Fri 7/18/08 -
1216 2422 Field Work . 60 days Man 7/21/08 " Tue 10/14/08 1 ]
1217 24.2.3 RFi Report 117 days | Thu 4/24/08 Wed 10/8/08 "
1218 E 24231 . Dratt RF! Report : 25 days : Thu 4/24/08 Thu 5/29/08 [ ﬂ;:H E
SFAAP IRG Schedule Task [:: Split v, Progress — Milestone Q Summary M Project Summary External Tasks External Milestone % Deadline \/
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iD CBS Task Name Ouration Start Finish
Paosition 2008 i 2008 i 2007 2008 i 2009 1 2010 i 2011 i 2012 2013 I 2014 .
o Code G5 L a3 | ! e T e e T Qz;csgmgméoz!os»m%m!cz!31@4501:02103104;01gazim;m{mzaz!os;miawoz?ozzm
1218 Ea 24232 SRL Review Cycle (N} 10 days Fri 5/30/08 Thu 6/12/08 | : :
12207 |59 T 04533 " Draft Final RFI Report . 20 days B 64308 FA 7/11i08
1227 |5 24334 TSR Submittal Period (N) 2 days Mon 7/14/08 Tue 7/15/08
1222 E 24.2.3.5°¢ Regulatory Agency Review {N) H 22 days Wed 7/16/08 Thu 8/14/08 by
1223 E 24238 Final RFl Report 15 days Fri 8/15/08 Fri 9/5/08 jﬁ
1224 E 24237 Firal Regulatory Review (N} 22 days Ron S/B/08 . Tue 10/7/08 : .
1225 1y 24238 Report Approval (N) 1'day Wed 10/8/08 © Wed 10/8/08 ]
1256 243 RCRA Corrective Measures Sudy 117 days Wed 7HBi08 " Mon 115709 m
1227 24.3.1 Focused CMS 117 days Wed 7/16/08 . Mon 1/5/09 [
1228 E 24311 Draft Focused CMS 25 days Wed 7/16/08 Tue 8/19/08 _)E H
1229 E 24312 SRL Review Cycle (N) 10 days Wed 8/20/08 Wed 9/3/08
1230 E 24313 Draft Final Focused CMS 20 days Thu 9/4/08 1  Wed 10/1/08
1231 E 24314 SRL Submittal Period (N) 2 days Thu 10/2/08 | Fri 10/3/08
1232 ;E 243.15 Regulatory Agency Review (N) 22 days : Mon 10/6/08 Wed 11/5/08
1233 E 24316 Final Focused CMS . 15 days Thu11/6/08 .  Mon 12/1/08
1234 ;;E 24317 Final Regulatory Review (N) 22 days Tue 12/2/08 : Fri 1/2/08
1235 53 24318 Report Approval {N) 1 day Mon 1/5/09 Mon 1/5/09
1236 i 24.4 RCRA Corrective Measures Implementation Plan (Design) 117 days Mon 2/2/09 Fri 7117109
FE Al B R PR 7 Braht CMI Work Pian T S days Mon 2/2/08° " Mon 3/803
1238 5 2443 SR Review Cycle (Ny 16 days Tae 3/10/697 Mon 3/23/08
1239 i&d 2443 Draft Final CMI Work Plan 20 days Tue 3/24/09 Mon 4/20/09
1240 E 2444 SRL Submitial Perod (N) 2 days Tue 4/21/09 . Wed 4/22/09
1241 E 2445 Regulatory Agency Review (N) 22 days Thu 4/23/09 ¢ Fri 5/22/08
1242 1 2448 T Final CMI Work Plan”T S days Fie 5/26/08 " Mon 6/15/08° .
1243 E 24.4.7 Final Regulatory Review (N} 22 days Tue 6/16/09 | Thu 7/16/09
1244 E 2448 Report Approval {N} 1 day Fr 7/17/08 | Fri 7117108
1245 E 24.5: interim Corrective Measure 0 days Fri 7/17/08 Fri 7/17/09
1246 : "RERA Corrective Measures Implementatimﬁhemediation) : 504 days Mon 7/20/08 i Mon 71811
1247 Sail Excavation/Dewatering 40 days Mon 7/20/09 1 Mon 9/14/08 i
12481 Confirmatory Sampling and Waste Characterization : 40 days Mon 7720/08 7 Mon 8/14/69 | :'r
A BackfillRegrade 40 days Mon 7/27/08 7 Mon 8/21/09 ] t
1250 Closure Report 117 days £ 214117 "WMon 7718111 : ;
1251 a Oraft Closure Report 25 days Fri 274111 Thu 3/10/11 ‘ » : e
1252 E SRL Review Cycle (N} 10 days Fri 31111 ; Thu 3/24/11
1253 5,3 Oraft Final Closure Report 20 days Fri 3125011 Thu 4/21/11 : ; ; : L‘bv
1254 E SRL Submittal Period (N} 2 days Fri 4/22/11 Mon 4/25/11 H i H
1255 |5 Regulatory Agency Review (N) 22 days Tue 4/26/11 Wed 5/25/11
1256 | 54 Final Closure Report : TS days T Tha 526t T Wed 61511 : h
1257 E Final Regulatory Review (N) : 22 days Thu 6/16/11 : Fri 771511 H : : L—‘v
1258 E Report Approval (N} 1'day Mon 7/18/11 . Mon 71181 t
1258 Long Term Monitoring/Long Term Maintenance 1065 days Tue 2/2/10 . Fri 3/14/14
1260 E Year 1 Sampling 30 days Tue 2/2/10 - Tue 3/16/10 | [:]
1261 | Year 2 Sampling 30 days Fri 204711 Fru 3771 : : ) B
1262 5N Year 3 Sampling T 30'days | Tha 2/2/12 Wed 3/14/12 [:]
283 g “Year 4 Sampling T 30 days Mon 24143 £ 371543 : | : ; D
12647 = Year & Sampling 30 days Mon 27314 Fa a4 D
1285 | &N Year 1 LTM Report - Final Only T C 30days | Tue 27240 Tue 3/16/10 ]
1266 E Year 2 L.TM Report - Final Only 30 days Fri 2/4/11 : Thu 317111 : : : D
1287 5 Year 3 LTM Report - Final Only 30days T Thu 222 ed 3/14/12 : : : : [+
1268 | 7] Vear 4 LTM Report - Einal Only o 30 days "Mon 2/4/ Eri315M13 D
1269 & Year 5 LTM Report - Final Oniy : 30 days Mon 2/3/14 CFriatang : ; : : D
R Wail Abandonment : & days Sin 55714 Sln 22114 : : : K 3
1571 Statement of Basis 117 days Fue 4260117 Wed 10i5/11 GEm——
1372 Brief Statement of Basis 117 days Tue 426117 Wed 10/5/11 P
1273 E Draft Staternent of Basis 25 days Tue 4/26/11 Mon 5/30/11 : |
13737 o "'SRL Review Cycle (N) ) 10 days Tue B/31711T Mon 8113/
1275 E Draft Final Statement of Basis 20 days Tue 6/14/11 Mon 7/11/11
1276 E SRL Submittal Period (N) : 2 days Tue 7/12/11:  Wed 7/13/11
1277 213 Regulatory Agency Review (N} 22 days Thu 7/14/11 Frig/12/11
1278 154 Final Statement of Basis 15 days | Mon B/15/11 ; Fri 9211
1279 E Final Regutatory Review (N} 22 days Mon 9/5/11°  Tue 10/4/11
1280 :;3 Report Approval (N} 1 day wWed 10/5/11 Wed 10/5/11
1261 33 ' Regulatory and PUBIC Involvement, All SWMU Travel, Project Co: 4595 days  Mon /408 Mon 4/28/14 ]
1282 25 SWHMU 25 - Nitrocellulose Area Ditches ;1596 days Wed 2/2/11 Wed 3/15/17 :
283 e 451" RCRA Facllity Assessment/Confirmatary Study : O'days Wed 221t \Wed 2211 %
1284 53 252 RCRA Facility Investigation 0 days Wed 2/2/11 Wed 2/2/11
1285 | =4 3537 RERA Corective Measures Study T days Wed 2/2/11 Wed 2/2/11 W
1286 25.4 RCRA Corrective Measures Implementation Plan (Design) 117 days : Wed 2/2/11°  Thu 714111 : ﬁ
SFAAP IRG Schedule Task T st s progress E—— MileStone X 3 Summary RS project Summary Externail Tasks External Milestore & Deadine <
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Finish

Task

I

Sptit

TR TSR T e

jis] Task Name Duration Start
2005 ! 2007 2008 2 2010 2012 ] 2013 ] 2014
a Q2 i Q3 | Q4 ¢ Q1 ST G4aToi e TaiTaa o Taz 1Q3 foa Qi ] Q2] Qi tof Taz [ Q3 fad i al TGz far el iqelas! Q1 102103 i Q4

1287 E Draft CMi Work Plan 25 days | Wed 2/2/11 Tue 3/8/11 :
1288 0y SRL Review Cycle (N} 10 days Wed 3/9/11 Tue 32211

1289 ;E Draft Final CMI Work Plan 20 days Wed 3/23/11 ; Tue 4/19/11

1290 {5EY SRL Submittal Period (N) 2 days Wed 4/20/11 Thu 421/11

1291 E Regutatory Agency Review (N} 22 days Fri4/22/11;  Mon 5/23/11 %:;

1292 E Final CMl Work Plan 15 days Tue 5/24/11.  Mon 6/13/11 I

1283 :.3 Final Regulatory Review (N) 22 days Tue 6/14/11 Wed 7/13/11 Tb
= e gt BT L e —
1288 E Interim Corrective Measure 0 days Thu 2/2/12 Thu 2/2112

1296 RCRA Corrective M impi tation (R diation) 639 days Thu 272112 Tue 7/15/14

1297 Soil Excavation/Dewatering o 3 days T Tru 222 Tue 24412

1288 Confirmatory Sampling and Waste Characterization 9 days Thu2/ai2’  Tue 21412 D
1299 Backfii/Regrade ' "9 days Tue 27112 Fr 2117112 : _,ﬂ ‘
1300 Closure Report 117 days Mon 2/3/14 Tue 7115114

[ESINrr] Braft Closure Report 25 days Mon 2/3/14 Fridi714 .
1362 | 5d SRL Review Cycle (N} 10 days Mon 3/10/14 Fr 32114

1303 E Draft Final Closure Report 20 days Mon 3/24/14 Fri 4/1814

1304 E SRL Submittal Period (N) 2 days Mon 4/21/14 . Tue 4/22/14

1305 E Regulatory Agency Review (N} 22 days Wed 4/23/14 Thu 5/22/14

1306 E Finai Closure Repont 15 days CFri523114° Thu&/12/14

1307 E Finat Regulatory Review {N) 22 days Fri6na/14.  Mon 7M4/14

1308 E Report Approval (N} 1 day Tue 7/15/14 . Tue 7115/14

1309 Long Term Monitoring/Long Term Maintenance 1073 days Mon 2/4113 Wed 15/17

1301 Year 1 Sampiing 30 days Won 2/4/13 Fri 315813

1311 ;E Year 2 Sampling 30 days : fon 2/3/14 ; Fri3114/14

1312 E Year 3 Sampling 30 days ; fon 2/2/15¢ Fn 3/13/15

1313 3 Year 4 Sampling 30 days Tue 2/2/18 Mon 3/14/16

1314 E Year 5 Sampling 30 days Thu /2117 ;  Wed 3/15/17

1315 E‘a Year 1 LTM Report - Final Only 30 days Mon 2/4/13 | Fri3/15/13

13186 E Year 2 LTM Repont - Final Only 30 days Mon 2/3/14 Fri 3/14/14

1317 1 Year 3 LTM Report - Final Only 30 days Mon 2/2/15 Fri 3/13/15

EERE- Year 4 LTM Report - Final Only 30 days Tie 2/2/16° Mon 3/14/16

1318 15 Year 5 LTM Report - Final Only 30 days Thu2/2/17°  Wed 3/15/17

1320 | = Well Abandonment "0 days Thu 2/2/17 - Thu 2/2/17

1321 Statemnent of Basis 117 days Fri 5123114 Mon 11/3/14

1322 Brief Statement of Basis 117 days Fri 523114 Mon 1113114

1323 ;.] Draft Statement of Basis 25 days Fri 5123114 Thu 6/26/14

1324 5,3 SRL Review Cycle (N} 10 days Fri6/27/14 Thu 7/10114

1328 E Draft Final Statement of Basis 20 days Fri7/11/14 | Thu 8714

1326 %3 SRL Submittal Periad (N) 2 days Fri 8/8/14 Mon 8/11/14

1327 ,E Regulatory Agency Review (N) 22 days Tue 8/12/14 Wed 9/10/14

1328 :n] Final Statement of Basis 15 days Thu §/11/14 Wed 10/1/14

1329 ifm Final Regulatory Review (N} 22 days Thu 10/2/14 Fri10/31/14

1330 |md “Report Approval (N} 1 day Mon 1173714 Mon 117314

1331 E 259 Regulatory and Public Involvement, All SWMU Travel, Project Co 1556 days Wed 2/2/11 Wed 3/15/17 §

1332 26 SWHMU 26 - Single Base Propellant Area, Waste Water Sumps 1595 days Sat 2/2/08 Mon 4/28/14

[ e B ATTTTTTTTRERA Bacility AssessmentiConfirmatory Stud e ] day‘s’j' ""Sat 2208~ ‘Sat 2/2/08 |

1334 26.2 RCRA Facility Investigation 177 days : Mon 2/4/08  Tue 10/14/08

358 262177 “RFI Work Plan {idays . Mon 2idiog” " Er 7i18i08

1336 E 26211 Draft RF1 Work Plan 25 days - Mor: 2/4/08 . Mon 3/10/08

1337 E 28212 SRL Review Cycle (N) 10 days : Tue 3/11/0B:  Mon 3/24/08

1338 zﬁ 26213 Oraft Final RFI Work Plan 20 days | Tue 3/25/08°  Mon 4/21/08

1339 E 26.2.1.4 SRL Submittal Peniod (N) 2 days Tue 4/22/08 Wed 4/23/08

1340 E 28215 Regulatory Agency Review (Nj 22 days Thu 4/24/08 Fri 5/23/08

1341 E 28218 Final RFI Work Plan 15 days Tue 5/27/08 Mon 6/16/08

342 26217 T "Final Reguiatory Review (N) 22 days T Fue 817087 Thu 7117108

1343 E Report Approval (N} 1 day Fri 7/18/08 Fri 7/18/08

1344 E’E Field Work 60 days Mon 7/21/08 . Tue 10/14/08

1348 26.2.3 RFl Report 117 days Thu 4/24/I08 Wed 10/8/08 H

346 g 26231 T Draft RF Report 25 days Thi 4724108 Thu 5/28/08 ”

1347 _';,3 26232 SRL Review Cycle (N) 10 days Fri 5/30/08 i 6/12/08

1348 153 26233 Draft Final RF! Report 20 days £ 6/13/08 Fri 7111/08

1343 Ei 26234 SRL Submittal Perod {4) 7 days Mon 7/14/08 Tue 7/15/08

1350 E 26235 Reguiatory Agency Review (N) 22 days : Wed 7/16/08 ] Thu 8/14/08 [M L

13517 g 26238 “Final RFI Report B 15 days | Fri 8/15/08 Fri 9/5/08 ;L

1352 E 26237 Final Regulatory Review (N} 22 days Mon 9/8/08 Tue 10/7/08 ﬂ

1353 E 28238 Report Approval (N} 1 day: Wed 10/8/08 Wed 10/8/08 | |

1354 28.3 RCRA Corrective Measures Study 117 days : Wed 7/16/08 WMon 1/5/09 H
SFAAR IRG Schedule Progress TR, Mileslone 0 Summary ” Project Summary Extemnal Tasks External Milestone % Deadline \/
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18] P((J:S?tﬁm Task Name Duration Start Finish T ; SR : 55 T S5 7 5575 T 5573 ] 5514 ‘
124 Code G2 DA Tad Teigz a3 Toa o1 Taz ta3xlaalQitd TEETRT T T e T e TR L e T T L Qs L4 a1 TEE T ga T ea o1 102 [ Q3 1 Qd
13585 26.3.1 Focused CMS 117 days Wed 7/16/08 Mon 1/5/09 : :
1356 1 5 26371 Draft Focused CMS 25 days Wed 7/8108 1 Fie 6/15/08
1357 | &g 263132 SRL Review Cydle (N) 10 days \Wed 8/20/08 . Wed 9/3/08
1358 | =N 26313" Braft Final Focused CMS 50 days Fhu G/a/o8  Wed 10/1/08
1359 i1 2314 SRL Submittal Period (N) 2 days Thu10/2/08  Fri 10/3/08
1360 E 26.3.15 Regulatory Agency Review (N} 22 day: : Mon 10/6/08 . Wed 11/5/08
131 | 26318 Final Focused CMS 15 days Thu 11/6708 7 Mon 12/1/08
1362 Eg 26.3.17 Final Regulatory Review (N) 22 days Tue 12/2/08 Fri 1/2/08
1363 E 26.3.1.8" Report Approval (N} 1 day Mon 1/5/09 Mon 09
1364 26.4 RCRA Carrective Measures Implementation Plan {Design} 117 days Mon 2/2/09 ; Fri 717109
13657 g 2641 Draft CMi Work Plan 35 days Mon2/2/08" " Mon 3/9/09
3667 e 2642 SRL Review Cycle (N) 10 days Tue 3/10/09 ¢ Mon 3/23/09
1367 E 2643 Draft Final CM! Work Plan 20 days Tue 3/24/08°  Mon 4/20/09
- FLEYE SRL Submittal Period (N) 2 days Tue 4/31/08 Wed 4/22/09
1369154 2645 Reguiatory Agency Review (N) 32 days Thu 4/23/08 Fri 5/25/08
1370 |5y 2646" Final CMi Work Pian 15 days Tue 5/26/69 . Mon 6/16/08
1371 {/5d 564 Final Regulatory Review (Nj 22 days Tue 6/16/09 Thu 7/16/08
1372 E 2648 Report Approval (N) 1 day Fri 7/17/09 Fri 7117108
373 iE 285 Interim Corrective Measure Todays! Fi7izios R 7ATI09
1374 266 RCRA Corrective Measures implementation {Remediation) 504 days Mon 7/20/09 : Mon 7/18/11
1375 2661 Soil Excavation/Dewatenng 10 days Mon 7/20/08 Fri 7/31/09 A
1376 | fudd 2662 Confirmatory Sampling and Waste Characterization 1C days tion 7/20/08 | Fri 7/31/08 ] :
1377 663" BackfillRegrade 16 days Mon 7/27/08 Fri B/7/09 Lﬂ . : :
1378 26,64 Closure Report 117 days Fri 241117 "Mon 7/18/11 ﬁ
1379 e 26841 Draft Closure Report 25 days Fi2dn1:  Thus/iort m
[ 266.4.2" SRI. Review Cycle (N) 0 days Fri3/11/11 . Thu3/24/11 . :
LT | 26643 Draft Final Closure Report 20 days FA328[7 Thu 42411 : /
1362 = 56644 SRL Submittal Period (N) 2 days Fri 47221117 Mon 4/25/11 ;
1383 E 26.6.4.5 Regulatory Agency Review (N) 22 days Tue 4/26/11 Wed 5/25/11 : ;%;
384 g 6646 Final Ciosure Report 15 days Thi 528111 Wed /15111 ! : !_;L : . ‘
1385 E 266471 Final Regutatory Review (N) 22 days Thu 6/16/11 ; Fri 7/15/11 Lh’
EEC 26.6.48" ! Report Approval (N} Y day Mon 771811 Mon 7/18/11 : ] ‘ |
1387 26,71 {'ong Term Monitoring/Long Term Maintenance 1665 days Yue 22107 Fn 311414 | “
1386 (&N 26717 Year 1 Sampling 30 days Tue 272110, Tue 3/16/10 ]
1385 |5 5873 Year 2 Sampling 36 days AT Tha 3T . D : ‘ ;
EETE 5§75 Vear 3 Samping 30 days Thu 2212 Wed 3714/13 ‘ : A
1391 E 2674 Year 4 Sampling 30 days Mon 2/4/13 Fri 3/15/13 D
1352 5w 26,75 “Year 5 Sampling 30 days TMon 234l FA 344 D
| 6786 Year 1 LTM Report - Final Only 30 days Tue 227107 Tue 3/16/10 M
T |y 3BT Vear 2 LTM Repon - Final Oniy 36 days Er 3iaHT G SATAT : B :
138515 2678 Year 3 LTM Report - Final Only 30 days Thu 27272 Wed 371412 ]
13%8 & 2679, Year 4 LTM Report - Final Only 30 days Won 2/4/13 Fri3/15/13 ; : D
387 T 567770 Vaar s UTM Report - Einal Only G days Rion 2744 A S 4i4 O
T 267118 Wil Abandonment O days Won 27314 Mon 2/3114 $
7568 : 268 Statement of Basis {7 days T Yue 426117 Wed 1075111 | P——
7400 2681 Brief Statement of Basis 147 days Tue 4261117 Wed 10/5/11 ;M
401 | 26844 " Draft Statement of Basis 25days| T Fue di26M1 Mon 573011 ﬁ
1402 | in 56812 SRL Review Cycle (Nj 10 days Tue 574117 Mon /13711 ]
403" 26813 " Draft Final Statement of Basis 20 days Tue 614117 Mon 7711111 %L
7408 | g 26.8.1.4 SRL Submittal Period (N) 2 days Tue 712111 Wed 7/13/11
05 3 28818 Reguiatory Agency Review (N) 32 days Tou 7744117 Fa 82 *
1406 E 268186 Final Statement of Basis 15 days Mon 8/15/11 Fr g/2111
1407 E 26817 Final Regulatory Review (N} 22 days Mon 8/5/11 Tue 10/4/11
408 EETE Report Approvai (Nj Tday! Wed 10/5/11 | Wed 10/5111
1408 Eg 26.9 Regulatory and Public invalvement, All SWMU Travel, Project Co 1585 days Mon 2/4/08 . Mon 4/28/14 1
1410 27 SWMU 27 - Nitroguanidine Area SAC and LWTP Evaporative Lago! 1146 days Mon 2/6/06 Wed 9/1/10
1411 271! Long Term Monitoring/Long Term Maintenance 1146 days : Mon 2/6/06 Wed 8/1/10
1412 : Year 1 Sampling 7 145 days | WMon /606 " \Wed 8/30i08
R : Event 1 5 days Mon2/6/06 . Fri2/10/06
S| : Event 2 Sdays’ | Thu7/27/06  Wed 8/2/06
1415 33 Year 1 LTM Report - Final Only 20 days The 8/3/06 :  Wed 8/30/06
1416 27.2 Year 2 Sampling 145 days Tue 2/6/07 Thu 8/30/07
W7 o “Event 1 5 days | Tue 26/07  Mon 2207
1418 E Event2 5 days Fri 7027107 Thu B/2/07
14718 E Year 2 LTM Report - Final Only 20 days FriB/3/07 :  Tha8/30/07
1420 27.3 Year 3 Sampling 145 days Wed 2/6/08 Fri 8/29/08
1421 5 Event 1 5days : Wed 2608 Tue 2/12/08 |
W22 Event 2 5days” Wion 7728768 Fri /1768 ¥
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18] cBs Task Name Duration Start Finish . ; . ;
Pasition 2005 i 2006 2007 2008 J 2609 i 2010 i 2011 i 2012 1 e 213 LS —
a Code BB T T T B o T TE T L T e gl e Lo T ea g las Laaigiioe laaias arTgeioitaaloniolaliod]gnio 03! Q4 Q1 Q2 1 63 1 Q4
1423 E Year 3 LTM Report - Final Only 20 days Mon B/4/08 Fri 8/29/08 '
1424 27.4 Year 4 Sampling ] 145 days Mon 2/8/09 Wed 9/2/09
EEZIR T Reentr T 5 days Mon 2/8/08 1 Fri 2/13i08 i
1426 | Event 2 : & days Thu 7/30/08 Wed B/5/09 A———~——~§ﬂu‘
427 5 i Year 4 LTM Report - Final Only 20 days Thu8/609;  Wed 9/2/09 [j
7428 ; 275 Year 5 Sampling 145 days ; Mon 2/8/10 . Wed 9/1/10 : :, ; ——
1429 E Event 1 5 days ‘ Mon 2/8/10 Fri 211210 : : : ! ﬂ
14307 Event 2 5days Thu 7/29/10 Wed B/4/10 11
1431 | e Year 5 LTM Report - Final Only D ' TZ0daysT T T Thue/sA0 T Wed 9/1/10 ]Ej
1432 E 27111 Well Abandonment : 0 days Tue 2/2/10 Tue 2/2/10 : ’
1433 3 28 SWMU 28 - Waste Calcium Carbide Treatment Area 0 days | Mon 8/1/05 Mon 8/1/05
1434 H 29 SWMU 28 - Industrial Wastewater Lagoons 0 days Mon 8/1/05 Mon 8/1/05
1435 o h - TUSWMU 36 - Pesticide Handling Area 696 days | Mon 272169 Mon 16/31/11
1436 E RCRA Facility Assessment/Confirmatory Study 0 days Mon 2/2/08 Mon 2/2/09
1457 RCRA Facility Investigation 177 days Mon 2/2/08 1 Tue 10/13/09
438 RFI Work Plan 117 days | Mon2/2/09 Fri 7/17/08 ; ————
1439 E Draft RFI Work Plan 25 days : Mon 2/2/09 Mon 3/9/09 :
1440 E SRI. Review Cycle (N) 10 days | Tue 3/10/08 ' Mon 3/23/09
1441 g Draft Final RFi Work Plan h T 20days T Tue 324108 Won 4726709 :
[LEFANEr SRL Submittal Period (Nj 2'days Tue 4i21/687  Wed 4/22/09
1443 E Regulatory Agency Review (N} 22 days Thu 4/23/09 Fri 5/22/08
1444 E Final RFt Work Plan 15 days Tue 5/26/09 Mon 6/15/09
1445 _-"3 Final Regulatory Review (N) 22 days Tue 6/16/09:  Thu 7/16/09 L
1448 =1 Report Approval (N) dayER 7ATI08TTTRA 717108 b_
14477 =g Fieid Work ’ ) 60 days Mon7/26/08 1 Tue 10/13/08 I .
7448 RFi Report T 117days | Thu4i23jos Wed 10/7/68 pE———
14487 ool Draft RF Report 25 days Thu4/23/08° " Thu5/28/09 : ' ' ‘
1450 o SRL Review Cyde (Ny T 10 days Fris29/08  Thu&/11/09
1451 | 54 Draft Final RF! Report 20 days Fri6z/08 Fri 7/10/08
1452 E SRL Submittal Period (N} 2 days Mon 7/13/09 Tue 7/14/08
1453 zg Regulatory Agency Review (Nj 22 days Wed 7/15/09 ;.  Thu 8/13/09 h
EEC | Final RFIReport - 15 days “Frisr408 " Th 9309 :
1455 E Final Reguiatory Review {N) 22 days Fri 9/4/08 Tue 10/6/09 :
1456 | o "Report Appraval (N) 1 day Wed 10/7/09 | Wed 10/7/08 !
1457 RCRA Corrective Measures Study 117 days Wed 7/15/09° Mon /4110 im
1488 Focused CMS 117 days Wed 7/15/08 1 Mon 1/4/10
1458 E Draft Focused CMS 25 days Wed 7/15/08 Tue 8/18/08 {Eﬁ
EC - I SRL Review Cycle (N) ' 10 days Wed 8/19/08 1 Tue 9/1/09 ]
14861 E Draft Final Focused CMS 20 days Wed 8/2/09 i Wed 5/30/09
462 SRL Submittal Period (N} : 3 days Thu'16/1/08 Fri 16/2/08
1463 E' Zzdsl T ’ Regulaiory AQericy Review {N) 22 days Mon 107/5/087  Wed 11/4/09
1464 5 30318 Final Focused CMS 15 days ! Thu 11/5/08 0 Mon 11/30/08
1465 |y TR0 : ""Final Reguiatory Review (N} 232 days Tue 12/1/08" Thu 12/31/08
1466 W . 30318 T Repon Approval (N) “tday Mon 14107 Mon /4110
1467 ‘ : 30.4 " "RCRA Corrective Measures iihp(efnentation Plan (Design) 117 days Tue 22116 "Mon 7119110 { ﬁ
488 304.1° Draft CMi Work Pian o ’ 35 days - Tue 2/2/10° Tue 3/9/10 k !
1468 Eg 3042 SRL Review Cycle (N) 10 days Wed 3/10/10 . Tue 3/23/10
1470 :_:‘3 304.3 Draft Finat CM! Work Plan 20 days Wed 3/24/10 Tue 472010
147 30.4.4 SRL Submittal Period (N} 2 days Wed 42110 Thu 4/22/10
1472 E 304.5 Regulatory Agency Review (N) 22 days Fri4/23M0°  Mon 5/24/10
1473 153 3046 Final CMI Work Pian i 15 days | Tue 5/25/10 Tue 6/15/10
14747 5y 047 Final Regulatory Review (N} ST days | Wed /160101 7116710
1475 E 30.4.8 Report Approval (N) 1 day Mon 7/18/10 Mon 7/18/10
1478 E 305 interim Corrective Measure O days Mon 7/19/10 Mon 7/19/10
1477 30.6 RCRA Corrective Measures Implementation (Remediation} ! 252 days Tue 7120110 Thu 7/14/11
1478 3061 Soil Excavation/Dewatering : Bdays T fue 720010 Thy 7/28/10
1479 E 308.2 Confirmatory Sampling and Waste Characterization 8 days Tue 7/20/10 Thu 7/28/10
4807 3083 BackfiiRegrade Sdays: Tue 7127110 T Vo BI21H0
1481 30.6.4 Closure Report : 117 days : Wed 2211 Thu T4t
1482 i 30641 ’ Draft Closure Report ’ ST g5 days Wed 2241 Tue 3/8/11
1483 |59 30642 SRL Review Cydle (N : 10 days Wed 3/5/11 Tue 3/22/11
1484 E 30643 Draft Final Closure Report : 20 days : Wed 3/23/11 Tue 4/18/11
e 0644 SRL Submitial Pedod (N} ’ "2 days Wed 4720011 Thu #2111
14B6 E 30.64.5 Regulatory Agency Review (NJ 22 days Fri 422111 Mon 5/23/11
1487 5y 30646 Final Closure Report : 15 days | TFue 524111 Mon 6113119
1488 E 30647 Final Regulatory Review (N} 22 days Tue 6/14/11 Wed 7/13/11
1488 E 30648 Report Approval (N} 1 day Thu 7/114/11 Thu 7/14/11
1480 30.7 Long Term Manitoring/l.ong Term Maintenance 0 days Wed 2/2/11 Wed 2/2/11
SFAAR IRG Schedule Task 7 s e Progress S \ilestone & Summary G D cjcct Summary External Tasks External Milestone 4 Deadiine S
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1D CBS Task Name Duration Start Finish .
Position 2005 ] 2006 j 2007 2008 3009 2010 T 2011 i 2012 I 2013 ] 2014
< Code 2 T3 1 Q41 Q1 Q2 103 [ Q4 1Q1 Q2 P03l Q4 01!02§c33<34£o1iozioséméomoz}oa504101ioz}ca[m%msoz!os;mlmi02103504{01302E03;o4
1487 1%y 3071 Well Abandonment : 0 days Wed 72711 Wed 272711 :
1355 308" Statement of Basis T TTTTHF days Fd 4221 Mon 1073141 P—
7453 ’ YR Brief Statement of Basis 117 days Frid23A1" WMon 1073111 Ly
1494 Z.! : 30.8.1.1 Draft Statement of Basis 25 days | Fri4/22/11 : Thu 5/26/11 !
455l 308132 SRL Review Cydle (N) 10 days Fri 527111 Thu 6/9/11
1486 E 30.8.1.3 Draft Final Statement of Basis 20 days Fri&/10/11 Thu 777011
1487 R 30814 SRL Submittal »Pleric?d (N) 2 d?yﬁ - Fr 781 Mon 7111 1, };
1498 Eg 30815 Regulatory Agency Review (N) 22 days Tue 7/12/11 Wed 8/10/11
1499 E 30.8.18 Final Statement of Basis 15 days Thu 811/ Wed 8/31/11 ol
1500 E 30.8.1.7; Final Regulatory Review (N} 22 days Thu 8/1/11 Fri 9730111 i : L
1807 i g 36818 Report Approval (N} Y day Mon 10/3/11 Mon 10/3/1 1] |
[EZN - B " 309 Reguiatory and Public Involvement, Al SWMU Travel, Project Co 606 days Mon 2/2/09°  Mon 10/31/11 [ 1
1563 T T UGRIMU 34 L Contaminated Waste Processor Lagoons {365 days Foe 2910 Fri 2113145 ; : . : ”
1504 Eg 311 ] RCRA Facility Assessment/Confirmatory Study . 0 days Tue 2/2110 Tue 2/2/110 ’ ] : :
1565 313" RCRA Facility Investigation 177 days Tue 2/2/10° “Wed 10/13/10 m
1506 ; 3121, RFI Work Plan 117 days Tue 212110 Mon 7119/10 ; ) . (——
567 e YT Draft RFl Work Plan 5% days Tue 272110 Tue 379110 ‘ o
508 | ey 31212 SRL Review Cycle (N} 10 days Wed 311010 1 Tue 3/23/10 E&'
509 1m0 3tz 7 Draf Final RFi Work Plan ' o T30 days T Wed 3724710 Tue 4720110 L}ﬂv
1570 | 5 324" SR Stbmittal Period (N} 7 days Wed 4/37A67 " Thu 4123710
1511 E 31,215 Regutatory Agency Review (N} 22 days Fri 4/23/10 : Mon 5/24/10
12 | 5R 31218 Final RF1 Work Pian 15 days Tue525/10°  Tue 6/15/16
15137 31297 Final Reguiatory Review (N) 55 days Wed 6716710 Fri 748110 i ; : L
1514 159 TE1248 Report Approval (N) “Hday’ Mon 7790 Mon 7/18/10 h
IS 322 Field Work ) ' ' 60 days Tue 7/20/10° Wed 10/13/10 E:\
1516 o 31237 RFIReport ) T 117 days Fria23ie; Thu 10710 : ) : : P
5777 4 31233 Draft RE1 Repart T ""25 days Fridi23H6" " Thu 5/27/10 ‘ ~>{:‘;
1518 | 31232 SRi Review Cydle (N} 10 days Fris2e/M0;  Fi8n110 ]
1519 154 31233 Draft Final RFI Report 20 days Mon 6/14/10;  Mon 7/12/10 f . H ﬁ H
820775 234 SRL Submittal Period (N 5 days Tus 7AZAE™ Wed 771410 ' ) % :
1521 E B ‘ 731 235 o ’ Reguk;iow Agency Revrew {N) - I 22 days T /15110 Fri 8/13/10 { 2
1522 | fn 31236 Final RFI Report 15 days Mon 8/16/10 ¢ Frig/ai10 : :
1523 E 31237 Final Regulatory Review (N} 22 days Tue 8/7/101  Wed 10/6/10 : Jb}
1524 |t 31238 - Report Approval (N) ’ - 1 day Tha 10/7/10, Thu 10/7/10 !
1525 313 RCRA Corrective Measures Study 117 days Thu TI5M0: Mon 1/3/111 : iﬁ
1528 3135 Focused CMS 117 days Thu7HSRGT  Mon 131 : | ——_
1527 (R 31311 Draft Focused CMS 25 days Thu7/15/10°  Wed B/18/10 ' ' L:ﬂ ‘
1528 | e 31342 SRL Review Cycle (N) . 10 days Thu 819710 Wed 9/1/10
1529 Ei ‘Draft Final Focised CMS 20 days Thu 9/2/107 " Thu §/30i10
B30T g SRL Submittal Period (N) 2'days £ 16//A6™ " Mon 10/4/10
1531 E Regulatory Agency Review (N) 22 days Tue 10/5/10 Thu 11/4/10 -
1832 E Final Focused CMS 15 days Fri11/5/100  Tue 11/30/10
1533 | Final Reguiatory Review (N} 22 days Wed 12/1/107 " Fri 12/31110
1534 | 1y " "Report Approval (N) ] "1 day Mon /37117 Mon 17311
1535 ) 314 'RCRA Corrective Measures implementation Plan {Design) 117 days| " Wed 2241 Thu 71411
1538 = 3141° Draft Chit Work Plan ‘ - ’ 25 days Wed 2121117 Tue 3/811
1537 | el 342" SRL Review Cycle (N) 10 days | Wed 3811 Tue 32211
E 3943 Draft Final Chl Work Plan Wed 37231117 Tue 418/11
15387 37447 SRL Submittal Period (N} Wed 4720117 Thu 4124i11
1540 a 3145 ; Regquiatory Agency Review (N} Fri 4/22/11 . Mon 5/23/11
EEIr 31486 Final CMI Work Plan Tue 5/24/11° Mon 6/13/11
1542 E 3147 Final Regulatory Review (N} Tue 6/14/11  Wed 7/13/11
RECEI | 31438 Report Approval (N} Tha 74441 Thu 7744741
1544 E 315 interim Corrective Measure Thu 7/14/11 Thu 7/14/11
1545 316 RCRA Carrective Measures implementation {Remediation) Fri 7115111 Thu /512
1548 7 3163 Soil Excavation/Dewatering o Fn 711511 ue 7126111
1547 33 3162 Confirmalory Sampiing and Waste Characterization Fri 711511 : Tue 7/26/11
1548 ! 3163 T Backfil/Regrade o EA 7231 Tha P28
1545 : 3164 Closure Report Wed 7127111 Thu 15112
1550 (@R 31641 TV bral Glosure Report T s days L Wed 72711 Tue 830111
BT |5y 31642 SRL Review Cycle (N 10 days Wed 8/31/11 7 Tue 91311
1552 (iEm 318643 Draf Final Closuris Report : 20 days Wed 91411 Tue 10/11/11
1553 E ' 316.4.4 ’ SRL Submitial Period (N 2days | Wed 107111 Thu 1071311
1554 E 31645 Reguiatory Agency Review (N) : 22 days | FriiQ/14711  Mon 11/14/11
18557 iy 31845 ’ “Final Closure Report ’ B 7 45 gay Fue 1915417 Mon 12811
1556 E 31647 Final Regulatory Review (N} 22 days Tue 12/6/11 Wed 1/4/12
1557 | e 31.6.48 Report Approvat (N} . 1day; Thu 17512 Thu 15112
1558 : 317 Long Term Monitoring/Long Term Maintenance i 1044 days : Wed 2/2/11 Tue 2/3/15
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1D CBs Task Name Duration Start Finish S S : o 58 ! 555 : T 55T 5575 T LK ‘ 1 5514
Q@ BT T e TS BT eI aTTa  ayl o larl gl aiigdaianras ! CRTTTE L T e TR T aa TG Lol T a3 Taa et TGz Tgs i a4 101 1 Q2 [ Q3 Q4
1559 3 Year 1 Sampling 30 days Wed 2/2/11 Tue 3/15711 :
1560 E Year 2 Sampling 0 days Thu /2112 Thu 2/2/12 ’
56T (W "Year 3 Sampling O days Mon 2/4/137 " Mon 2/4/13 X 2
1562 ,}3 Year 4 Sampling Odays: Mon 2/3/14 Mon 2/3/14 E
1563 EH Year 5 Sampling 0 days Tue 2/3/15 Tue 2/3/15
1564 {5 Year 1LTM Report - Final Only 30 days Wed /2110 Tue 3M15/11 D :
1565 E Year 2 LTM Report - Final Only O days Thu 27212 Thu 272112 ‘ :
S Year 3 LTh Report - Final Only O days Mon 2/4/13"Mon 2/4/13 $
1567 = Year 4 LTM Report - Final Only 0 days Mon 2/3/14 Mon 2/3/14
1568 E Year 51.TM Report - Final Only 0 days Tue 2/3/15 Tue 2/3/15
1569 3 31.7.11 Well Abandenment 0O days Tue 2/3115 Tue 2/3/15
1570 Statement of Basis 117 days | Fri 10/14111 Mon 3/26112
1571 ""Brief Statement of Basis 117 days Fr 10417 Mon 32612
1872 15 Draft Statement of Basis 25 days : Fri10/14111  Thu 11/17/11
1573 E SRL Review Cycle (N) 10 days Fei 11/18/11 . Thu 12/1/11
1574 E Draft Final Staternent of Basis 20 days Fr 122111 . Thu12/2911
1575 Ei SRL Subrmittal Period (N) 2 days Fri 12/30/11 Mon 1/2/12
1578 E Regulatory Agency Review (N} 22 days Tue 1/3/12 Wed 2/112
1577 | &X Final Statement of Basis i5daysi Thu 272042 Wed 22212
1578 E Final Regulatory Review (N} 22days: Thu 2/23112 Fri3/23/112
1579 er) Report Approval (N} 1 day : Mon 3/26/12 Mon 3/26/12
1580 E Regulatory and Public Invoivermnent, All SWMU Travel, Project Co 1305 days Tue 2/2110 " Fri 211315 I L
T8 3377TEWMU 35 Lead Eontamination and Recovery Uit G days Man 8/1/65 Mon 81705 () : : |
1585 33 SWkil 33 - Paste Area Half Tanks and Ditches 1273 days Mon 874708 Wed 8/i10 (%
5837 oy 33.1- RCRA Facility Assessment/Confirmatory Study 0 days Thu2/2/080 Thu2/2/06
1584 E 332 RCRA Facility Investigation O days Thu 2/2/06 Thu 2/2/06 i : H
1585 {5 333 RCRA Corrective Measures Study 0 days Thu 2/2/08
1586 Ta3al "RCRA Corrective Measures impiementation Plan (Design} 0 dayé ’ “Thu 2/2/06 " Thu 2/2/06
1587 33.41 CMi Work Plan 0 days Thu /208 Thu 2/2/06
1588 ey 35474 Draft CMI Work Pian G days Fha 573706~ Thu 2/2/06
1589 E 33412° SRL. Review Cycle (N} 0 days Thi 2/2/06 Thu 2/2/06
1580 |5 33413 Draft Final CMI Work Plan 0 days Thu 2/2/08 Thu 2/2/06 :
15871 5 33414 SRL Submittal Period (N) 0 days Thu 2/2/06 Thu 2/2/66 ; E
1582 | 33448 Regulatory Agency Review (N) Ddays;  Thu2/2/06 Thu2/2/06
1593 E 33416 Final CMI Work Plan 0 days Thu 2/2/06 Thu 2/2/06 §
1584 Eg 33417 Final Reguiatory Review (N} G days Thu 2/2/06 : Thu 2/2/06
1585 E 33418 Report Approval {N) 0 days Thu 2/2/06 Th 2/2/068 :
1596 W 335 interim Corrective Measure 0 days Thu 2/2/06 Thu 2/2/06
1587 o 336 RCRA Corrective Measures Imp} ion (Remediation) 375 days Mon 8/1/05 Fei 212107 m
1588 3361 Soit Excavation/Dewatering 0 days Mon 8/1/05 tMon B/1/05 ] ; :
EECEI-T 336.2 “"Confirmatory Sampiing and Waste Characterization 0 days Thu 2/2/06 Thu 2/2/06 :
1600 3383 Backfill/Regrade O days Mon 8/1/05 Mon 8/1/05
60T 3364 Ciosure Report ddays: Fri 22007 i07 |
1602 i 336.4.1 "Draft Closure Report 0 days ) Fri 2720 ’
1603 Eg 33642 SRL Review Cycle (N} 0 days Fri 2/12/07 Fri 2/2/07 ‘
1604 :;;3 33643 Draft Final Closure Report O days: Fri 212107 Fri 2/2/07
1605 E 33.64.4 SRL Submittal Period {N) Odays | Fri 2/2007 | Fri 2/2/07
1806 E 33645 Reguiatory Agency Review (N} Odays! Fn2/2107 Fri 272107 :
1807 33646 Final Ciosure Repart Odays T RA Y207 R 22007 g
1608 E 336847 Final Regulatory Review (N} 0 days Fri 2/2/07 . Fn2/2/07 ,
1609 E 33.84.8 Report Approval (N} Odays: Fri 2/2/07 Fni2/2/07 ’
1610 337 Long Term Monitoring/Long Term Maintenance 1146 days : Mon 2/6/06 Wed’9(1l10 . ;
1611 33.7.1 Year 1 Sampling 145 days Mon 2/6/106 Wed 8/30/06
1612 Z‘E Event 1 5 days : hon 2/6/06 Fri 2/10/08 g {
181371 5 Event 2 5days | Thu7/27/106  Wed 8/2/06 _~+ﬂ@
1614 % 33786 Year 1 LTM Report - Final Only 20 days | Thu 8/3/06 Wed 8/30/06 H
1615 33.7.2 Year 2 Sampling 145 days Tue 2/6/07 Thu B/30/07 M
EET Y T Teeent1 T " sdays | Tue 28167 Mon 2712167 : ' ] ‘
817 9 Event 2 5 days Fri 7/27107 Thu 8/2/07 . W{E
16818 E 3377 Year 2 LTM Report - Final Only 20 days Fri 873/07 Thu 8/30/67
1619 3373 Year 3 Sampling 145 days | Wed 2/6/08 Fri B/29/08 ﬁ
1820 58 o Event Sdays T Wed BB Tue Biizios Il ’
821 g Eventz 5 days ‘Mon 7/28/08 Fri B/1/08 B Y
1622 E 33.7.8 Year 3 LTM Report - Final Only 20 days Mon 8/4/08 . Fni 8/29/08
1635 3374 Year 4 Sampling 145 days | “Mon 2808 Wed /2108
624 Event 1 5 days Mon2/9/08 Fri2/13/08 ﬂ
1825 EB Event2 § days Thu 7/30/09 Wed B/5/08
B8 i 3378 Year 4 UTM Report - Final Only 26 days | Thu /8708 Wed §/2/08
SFAAP IRG Schedule Task [T spe o Progess T ——T— Y Summary PSSR oooject Summary Extemal Tasks External Milestone 4 Deadine &
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i8] CcB8s Task Name Duration Stant Finish .
Position 2007 20 i 2009 2011 i 20 ]
i Code g2 1 @3 Q2 T a3 Tga iov 1 Qal a3 (2 T aaga o1 Ta21 Q3 i Q4 | Q1
27 3375 Year 5 Sampling 145 days Mon 2/8/10 Wed 8/1/10 :
16281 o Event{ 5'days Mon 28107 Fri2A2/10
1625 | Event 2 5days Thu7/201M067  Wed 8/4/10
1630 |54 337400 Year 5 LTM Report - Final Only 50 days ThuB/5/10 Wed 51110
1631 iny 37110 Well Abandonment 0 days Thu2/4/10;  Thu2/4/10
1632 | 33.8 Regulatory and Public invoivement, All SWMU Travel, Project Co O days Sun 2/4/07 Sun 2/4/07 : ’
1633 E 34, SWMU 34 - Five Comers Settling Ponds O days Mon 8/1/05 Mon 8/1/05 () :
1634 SWMU 35 - Nitroglycerin Are 1273 days Man 8/1/05 Wed 9/1/10 '
1635 i "TRCRA Faciiity Assessment/Confirmatory Study T Gdays T The 22006 T Thu 2/2/06 ¢
1638 E 352 RCRA Facility Investigation 0 days Thu 2/2/06 | Thu 2/2/08 ’
1637 E : 35.3 RCRA Cormective Measures Study O days Thu 2/2/06 Thu 2/2/06 ’,
1638 354 RCRA Corrective Measures implementation Plan {Design) 0 days Thu 2/2/06 - Thu 2/2/06
1638 . Taga T M Work Plan o 0 days Thu2/2/06% " Thu 2/2/06 : |
1840 5q 3417 Draft CMi Wark Plan 0 days Thu 2/2/08 Thu 2/2/06 ¢
1641 E 35412 SRL Review Cycle (N) 0 days Thu 2/2/06 ; Thu 2/2/06 ’
1842 {5 354137 Draft Final CM{ Work Plan 0'days Thu2/2/06 Thu2/2/06 &
1843 | &g 35414 SRL Submittal Period (N G days Thu'2/2/06 Thu 2/2/06 : ¢
1644 E 35415 Regulatory Agency Review (N} 0 days Thu 2/2/06 ; Thu 2/2/06 ‘
1645 | =R 35418 Firal CMI Work Plan 0 days Thu2/2/06 . Thu2/2/06 ¢
1848 E 35417 Final Regulatory Review (N} 0 days Thu 2/2/06 Thu 2/2/06 P ‘
1647 @ 35.418: Report Approvaf (N} 0 days Thu 2/2/06 This 2/2/06 ’
1648 e 355 Interim Corrective Measure 0 days Thu 2/2/06 Thu 2/2/108 ’
1648 356 RCRA Corrective Measures Impl tation (R iation) 375 days Mon 8/1/05 Fri 212007 (M
856 | 3581 Soil Excavation/Dewatering G days Mon B1/65 Mon 8/1/05 1 ’
1657 E ' " 3se2 Confirmatory Sampling and Waste Characterization 0 days Thuzizioe | Thu 2206 Y
1653 : 35637 Backfill/Regrade 0 days Mon B/1/0 on 8/1/05 : ' :
1683 35.6.4 Closure Report 0 days Fri 2i2i07" Fri 2207 ‘ :
1654 | 554 35641, Draft Ciosure Report 0 days Fri 2/2/07 Fri 2/2/07 ¢
1655 | 356432 SRL Review Cycle (N} 0 days Fri 2/2107 ; Fri 2/2/07 : &
1656 x| 35.6.4.3 Draft Final Closure Report 0 days Fri2/2/07 Fri2/2/07 : ‘ : i
1657 | g 35644 SR1. Submittal Period (N} 0 days Fri 2/2/07 Fri 22007 ¢
1658 E 35845 Reguiatory Agency Review (N} 0 days Fri 2/2/07 Fri 2/2/07 ’ :
1658 @ 35646 Final Closure Report G days Fri 2/2/07 Fri 212107 : ’ i
1660 | e 35.6.4.7; Final Regulatory Review (N} 0 days Fri 2/2/07 : Fri 22/07 ‘
1661 E 35648 Report Approval {N) 0 days Fri 2/2/07 Fri 212107 ‘, R
1662 357 Long Term Monitoring/L.ong Term Maintenance 1146 days Mon 2/6/06 1 Wed 9/1/10 [ﬂ
1663 : 3871 Year 1 Sampling 145 days Mon 2/6/06  Wed B/30/06 PR ’
64 E i " Event 1 5 days’ “Mon 2/6/06 1 Fd 2/10/08 :
1665 | 59 Event 2 Sdays:Thu 7127106 Wed 8/2/06 ; [}
1668 378 Year 1LTM Report - Final Only 20 days ThuB/3/06 1 Wed B/30/06 ‘ I
1667 35.7.2 Year 2 Sampling 145 days Tue 2/6/07:  Thu 8/30/07 ﬁ
It Event 1 5'days Tae 2i8i67" Mon 211207 : i
1668 | ] Event 2 5'days Fri 7/27i07 Fhiy 8/2/07 ; I ;
1670 | 5 _ BIT ‘Year 2 LTM Report - Final Only 20 days Fri 8/3/0 30 D
B 3573 Year 3 Sampling ' 145 days ‘Wed zi6i08’ " Fri 829108 | S :
672 5 ! Event1 5 days “Wed z608" " Tue 2/12/08 : ] ‘
73 |5 Event 2 "'5days Mon 7/28/08 Fri 8/1/08 l
1674 | 3578 Year 3 LTM Report - Final Only 20 days Won Bi408 ™ En 8/20/08 B!
678 RS A& Year 4 Sampling 145 days Mon 2/8/08 7 Wed 9i2i08 ; : | PR
1676y | Event 1 5 days Mon 2/9/09 Fri 2/13/09 I i
1877 5 Event 2 5 days Thu7/30/08°  Wed 8/5/08 i
678" g 3579 Year 4 LTM Report - Final Only’ 20 days Thu 8/6/08° " Wed 8/2/09 : ; D :
167G o UREYETT “Year 5 Sampiin o ’ 145 days Mon 2810 Wed 9/1/10° P
1680 |1 Event 1 5 days Mon 278110,  Fn 2/12/10 I
88T | 54 Event 2 5 days Thu7/28148 Wed 8/4/10 , : i
BET 35710 Year 5 LTM Report - Final Only 26 days Tho 8510 Wed 81710 : [
1683 :53 357.11 Welt Abandonment H 0 days Tue 2/2/10 Tue 2/2110 ‘
884 oy 358 Regulatory and Public Involvernent, All SWMU Travel, Project Co| 1001 days Mon 26106 FA 2/5/110 ’ ] ;
1685 " 387 SWMU 36 - N-Line Area 1182 days . Sat 2208 Wed 9/26/12 m
1688 E Tag 1 RCRA Faciity Z{éséséfneht](:onﬁrmatory Study """Ddays Sat 2/2/08 Sat 2/2/08
1687 36.2 RCRA Facility Investigation 177 days Won 2/4/68 . Tue 10/14/08 M
1688 36.2.1 RF1 Wark Plan 117 days | Mon 2/4/08 Fri 7/18/08
s 352.1.1 Draft RFI Work Plan 25 gays . Mon 2/4/08 1 Mon 3/10/08
1680 E 36212 SRL Review Cycle (N} 10 days ! Tue 3/11/08 fon 3/24/08
8817 29 36213 Draft Final RF1 Work Plan 20 days | Tue 3/25/08 7 Mon 4/21/08
18827 36214 SRL Submittal Period (N} 2 days Tue 4/22/08  Wed 4/23/08
1693 E 368.2.1.5 Regulatory Agency Review (N} 22 days ‘ Thu 4/24/08 Fri 5/23/08
1654 E 36.2.1.6 Final RFI Work Plan 15 days Tue 5/27/08 fion 6/16/08
SFAAP IRG Schedule Task TV spiit ... Progress EETEEREE  Milestone Summary Project Summary External Tasks External Milestone 4§
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1695 33 36.2.1.7: * Final Regulatory Review (N} 22 days Tue 6/17/08 Thu 7/17/08

i858 36218 “"Report Approval {N) 1'day Fri 7/18/08 Fri 7118108
687 | EW : “Field Work 60 days #Mon 7/21/087  Tue 10/14/08
1698 36.2.3¢ RFI Report 117 days Thu 4/24/08 Wed 10/8/08 H
1698 I3 36231 Draft RF| Report 25 days Thu 4/24/08;  Thu 5/29/08
1700 E 36.2.3.2 SRL Review Cycle (N} 10 days Fri 5/30/08 Thu 6/12/08 ;
1701 E 36233 Draft Final RFI Report 20 days Fr 6/13/08 Fri7/11/08 :
1702 | R 36234 SRL. Submittal Pericd (N} 2 days : Mon 7/14/08 Tue 7/15/08
1703 E 36.2.35 Regulatory Agency Review (N} 22 days Wed 7/16/08 Thu 8/14/08
1704 5y 362.3.6 Final RF| Report 15 days Fri 8/15/08 Fri 9/5/08
1705 3 36237, Final Regulatory Review (N 22 days ; Mon 8/8/08 Tue 10/7/08
1706 E 36238 Report Approval (N) 1 dayé Wed 10/8/08 Wed 10/8/08
1707 36.3 RCRA Caorrective Measures Study 117 days | Wed 7/16/08 | Mon 1/5/09
1708 36.3.1 Focused CMS 117 days Wed 7/16/08 Mon 1/5/08
7768 31 Graft Foclsed CHMS 55 days Wed 7/18/08" " Tue B/18/08
1710 5 36.3.1.2 SRL Review Cycle (N} 10 days Wed 8/20/08 . Wed 9/3/08
1711 5 36.3.1.3° Draft Final Focused CMS 20 days Thu 9/4/08 : Wed 10/1/08
1712 E 36.3.1.4 SRL Submittal Period {N) 2 days : Thu 10/2/08 : Fri 10/3/08
713 5 36315 ""Reguiatory Agency Review (N} 22 days Mon 10/6/08 . Wed 11/5/08
1714 E 36.3.1.6; Final Focused CMS 15 days Thu 11/6/08: Mon 12/1/08 - :
1715 it 36317 Final Reguiatory Review (N} 22 days Tue 12/2/0 2108
1716 36.3.1.8. Report Appravat (N} 1 day Mon 1/5/09 Mon 1/5/09
1717 36.4 RCRA Corrective Measures implementation Plan (Design} 117 days Mon 2/2/08 Fri 7117/09
1718 533' i 3844 Oraft CMI Work Plan 35 days Mon 2/2/09 Mon 3/8/08
1719 E 36.4.2 SRL Review Cycle (N) 10 days Tue 3/10/08 ©  Mon 3/23/09
1720 53 3643, Draft Final CMI Work Plan 20 days Tue 3/24/03 . Mon 4/20/08
1721 EH 36.44 . SRL Submittal Period (N) 2 days | Tue 4/21/08  Wed 4/22/08
722 iEd T3645" Regulatory Agency Review (N) 22 days ; Thu 4/23/687 " Fri522008
1723 E 36.4.6 Final CMI Work Plan 15 days Tue 5/26/09 . Mon 6/15/08
1724 5 3647 Final Regulatory Review (N} 22 days : Tue 6/16/09 Thu 7/16/09 ,r
1725 ind 36.4.8 Report Approval (N} 1 day Fri 7/17/08 ; Fri 7/17/08
17268 E 36.5 Interim Corrective Measure 0 days Fri 7/17/09 Fri 7/17/08
1727 RCRA Corrective Measures Implementation (Remediation} 250 days Mon 7/20/08 . Mon 7/19/10
1728 Soil Excavation/Dewatering 30 days Man 7/20/09 Fri 8/28i08
1728 E Confirmatory Sampling and Waste Characterization 30 days Mon 7/20/09 Fri 8/28/09 : :
1730 Backfil/Regrade 30 days Mon 7/27/08 Fri 9/4109
1731 Closure Report 117 days | Tue 22/10 . Mon 7/19/10 {
737 o " Draft Closure Report 25 days | Tue 220" Tue 319110
1733 E SRL Review Cycle (N) 10 days Wed 3/10/10;  Tue 3/23/10
1734 15 Draft Finai Closure Report 20 days Wed 3/24/10 Tue 4/20/10
1735 E SRL Submittal Period (N) 2 days Wed 4/21/10 1 Thu 4/22/10
1736 ,_"'53 Reguiatory Agency Review (N} 22 days Fri4/23/10 . Mon 5/24/10
1737 E Final Closure Report 15 days Tue 5/25/10 Tue 6/15/10
1738 {_'.E Final Regulatory Review (N} 22 days Wed 6/16/10 ; Fri 7/16/10
1738 :.3 Report Approval (N) 1 day Mon 7/18/10 | Mon 7/19/10
1740 Long Term Monitoring/Long Term Maintenance 0 days Tue 22)10 Tue 2/2/10
74T """ Well Abandonment 0 days Tue 212107 Tue 2/2110
1742 Statement of Basis 117 days Fri 4/23110 Thu 10/7/10
1743 " Brief Statement of Basis 117 days Fri4/231107 Thu 1077110
1744 §3 Draft Statement of Basis 25 days Fri 4/23/10 . Thu 5/27/10
1745 159 SRL Review Cycle (N} 10 days Fri 5/28/10 Frig/11/10
1748 Eg Draft Final Statement of Basis 20 days Mon &/14/10 Mon 7/12/10
1747 153 SRL Submittal Pencd (N} 2 days Tue 7/13/10 Wed 7/14/110
1748 Ea Reguiatory Agency Review (N) 22 days Thu 7/15/10 i 8/1310
1748 Ei final Statement of Basis 15 days Mon 8/16/10 . Fri 9/3/10
1750 | i Final Reguiatory Review (N) 22 days Tue 877710 Wed 10/6/10
1751 E Report Approval (N) : 1 day Thu 10/7/10 Thu 10/7/10
1752 33 o 369 " Reguiatory and Pubiic involvement, All SWMU Travel, Project Co' 933 days Mon 272108 7 Wed 9/26/12
1753 37 SWMU 37 - Sandblast Areas 1307 days Mon 2/2/09 Tue 3/4/14
1754 = 371 " RCRA Fadility Assessment/Confirmatary Study Ddays. " Mon2208.  Mon2/2/08
1755 37.2 RCRA Facility Investigation 177 days | Mon 2209 °  Tue 10/13/109
1758 721" T pE Work Plan o 117 days | dMon2i2i087 T Fr 714708
1757 E 37z Draft RFf Work Plan 25 days Mor 2/2/09 thon 3/8/08
1758 Ei 37212 SRL Review Cycle (N} 1G days . Tue 3/10/09 Mon 3/23/08
1758 E 37213 Draft Final RFI Work Plan 20 days Tue 3/24/08 tMon 4/20/09
1760 E 37.2.14 SRL Submittal Perind {N) 2 days Tue 4/21/09 Wed 4/22/09
1761 E 37215 Regulatory Agency Review (N} 22 days Thu 4/23/03 Fri 5/22/09
1762 E 37216 Final RFI Work Pian 15 days ; Tue 5/26/09 Mon 6/15/09

SFAAP IRG Schedule Task E:—:J Spiit Progress DR, '/ iiestone L 3 Summmary R ©oject Summary External Tasks External Milestone € Deadline

Page 26
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53 ar2azy Final Reguiatory Review (N} - 22 days Tue 6/16/09 Thu 7/16/09
E 37218 Report Approval (N} 1day: Fri 7/17/08 Fri 7117/09
fr T2z " Field Work T ) o 60 days Mon 7/20/08 Tue 10/13/08
3733 RFI Report 117 days | Thu 4/23/09° Wed 1017/09
& 37.2.3.1 Draft RFi Report 25 days Thu4/23/09  Thu 5/28/09
by 37232 SRL Review Cydle (N} 10 days Fri&29/08.  Thu&/11/08
for] 37233 Draft Final RF1 Report 26 days Fr6/12i08 Fri 7/10/08 )
= 37234 SR Submittal Period (N} 2 days” Mon 7713108 Tue 7/14/09
o] Tar2EsT """ Regulatory Agency Review (N) S days i "Wed 7/15/08 1 Thu 8/13/09 |
o 372386 Final RFi Report 15 days Fri8nai0e”  Thu9/ame
E 37.237 Final Reguiatory Review {N} 22 days Fri 9/4/09 Tue 10/6/09
e I 37238 Report Approval (Nj iday!  Wed 10/7/09 1 Wed 10/7/09
i 3737 """ "RERA Corrective Measures Study T4 days T Wed 5109 . Mon 1/4/10
37.3.14 Focused CMS 117 days Wed 7/15/08 Mon 1/4/10
frr | 47344 " Draft Focused CMS 25 days Wed 7588 T Fue BI8I0S
E 37312 SRL Review Cycle (N} 10 days Wed B/19/09 Tue 9/1/09
= 37.3.1.3: Draft Final Focused CMS 20 days Wed 9/2/09° Wed 9/30/08
= 37314 SRL Submittal Periad (N} : 2 days Thu 10/1/08 | Fri 10/2/09
E 37.315 Regulatory Agency Review (N} 22 days Mon 10/5/09 . Wed 11/4/09
= 37346 Final Focused CM5 18 days Thu 11/5/08" " Won 11/30/08
= 37377 Final Regulatory Review (N) : 22 days Tue 12/1/08" " Thu 12/31/09
E 37318 Report Approval (N} H 1 day Mon 1/4/16 : Mon 1/4/10
37.4 RCRA Corrective Measures Implementation Plan {Design) ‘ 117 days Tue 2/2/10 Mon 7/18/10
et 3741 Draft CMi Work Pian 25 days | Tue 272110 Tue 3/8/10
E 3742 SRL Review Cycle {N) 10 days Wed 3/10/10:  Tue 3/23/10
37.43° Draft Final CMI Work Pian 20 days Wed 3241167 The 4/20/10
: A7 44 SRUSubmittal Period () e : 3 days Wed 4724740 TRy 49340
eI 37457 ’ Regulatory Agency Review (N T 2S days Fri4/23/10° Mon 5/24/10
;—E 37.46 Final CMI Work Plan 15 days Tue 5/25/10,  Tue 8/15/10
E 37.47 Final Regulatory Review (N} ! 22 days Wed 6/16/10 Fri 7/16/10
E 37.48° Report Approval (N} : 1 day Mon 7/19/10 ¢ Mon 7/18/10
- 375 " interim Corrective Measure ‘ Ddays: " "Mon 7/19/10° " Mon 71910
RCRA Corrective Measures implementation {Remediation) 252 days | Tue 7/20/110 Thu 7114111
Soil Excavation/Dewatering o 6 days ' Tue 7/20110°  Tue 7/27/10
E Confirmatory Sampling and Waste Characterization 6 days Tue 7/20/10 Tue 7/27/10
Backfill/Regrade 6 days Thu 7/22/10 Thu 7/29/10 :
Closure Report 117 days Wed 2/2/11 Thu 71411
x| Draft Closure Report 25 days Wed 2211 Tue 3/8/14
e "SRL Review Cydie (N} o ) 10 days Wed 3/8/11 Tue 3/22/11
T Draft Final Ciosure Report 20 days Wed 3/23/11 Tue 4ot
= SRU Submittal Period (N T g Wed 4201 Tha 4224711
E Regulatory Agency Review (N) 22 days Fri 4/22/111 Mon 5/23/11
E Final Closure Report 15 days Tue 5/24/11 Mon 6/13/11
x| Final Regulatory Review (N) o : 22 days | Tue /147117 Wed 7113111
= ‘Report Approval (N} ) ’ ’ Hday! T Tha 4 TR A4 |
T Long Term Moniton’ng/Lohg Term Maintenance : 1037 days Tue 221101 Wed 2514
- 37794 Year 1 Sampiing T . 30 days Tue 22746 TUe 3/16/10 ]
E 37.7.2 Year 2 Sampling : 0 days Wed 2/2/11 | Wed 2/2/11 0
= 3773 Year 3 Sampling ’ : 0 days Thu2i2n2, " Thu 22012 ; : v ‘ $
E 37.7.4 Year 4 Sampling O days Mon 2/4/13 Mon 2/4/13 0
E‘E 37.75 Year § Sampling 0 days Wed 2/5/14 Wed 2/5/14 . ‘
b 3778" Year 1LTM Repori - Final Only ’ ’ 30 days Tue 227107 Tue 3r16/10 : ; i D
815 37.7.7 Year 2 LTM Report - Final Only . T D days T Wed 28T Wed 272t : $
1818 E 3778 Year 3 LTM Report - Final Only O days Thu 2/2112 ; Thu 2/2/12 ’
1817 E 37.78 Year 4 LTM Repart - Final Only O days Mon 2/4/13 Mon 2/4/13 : H ‘ :
1818 | TET7A0TTTTTTTTT Vear B LT Report - Final Only ) T G days T T Wed 21514 Wed 2/5/14 R 4
1819 E 37711 Well Abandonment ; 0 days | Wed 2/5/14 - Wed 2/514 ’
T 37.8 Statement of Basis YU 97 days i Fri 42211 Mon 10311
7827 : 37.8.1 Brief Statement of Basis 147 days Fri 42211 Mon 1013111
B2 im0 AT " Draft Statement of Basis 25days,Fi 4221 Thubi26/11
1823 _‘;E 37812 SRL Review Cycle (N} : 10 days Fri 872711 Thu 6/8/11
1824 E 37.8.1.3 Draft Final Statement of Basis 20 days Fri6/10/11 Thu 7711
825 |5 37.814 SRL Subrmittal Period (N} Zdays  Fa7/BR1 0 Mon 71111
18268 E 37815 Regulatory Agency Review (N} H 22 days Tue 771211 Wed 8/10/11
1827 37816 Final Statement of Basis Y5 days T Thu BT Wed 8131711
1828 37817 Final Reguiatory Review (N} 22 days Thu g1 FA9mEotT
828 A 37818 " Report Approval (N 1day. Mon 103717 Mon 10311
1830 ) 37.8 Regulatory and Public Involvement, All SWIMU Travel, Project to 1307 days won 2/2/08 Tue 3/4/14 : [
SFAAP IRG Schedule Task N =" e Progress TS Milcstone & Summary G Project Summary External Tasks External Milestone €9 Deadiine L
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1D cBS Task Name Duration Start Finish
Position 5606, 3007 2008 1 2008 2003 ]
Code » &1 G4 T G GETET T E a8 f2 o3 [os o
1831 SWMU 38 - Oil Water Separator 378 days Tue 22110 Wed 7/27111
1832 E 38.1 RCRA Facility Assessment/Confirmatory Study O days Tue 2/2/10 Tue 2/2/10
1833 E 38.2 RCRA Facility investigation 0 days Tue 2/2/10 Tue 2/2/10
1834 383 ! RCRA Corrective Measures Study 0 days Tue 2/2/10° Tue 212110
1835 38.3.1: Focused CMS O days Tue 2/2/10 Tue 2/2/10
1836 384 RCRA Corrective Measures mpiementation Plan {Designj 117 days Tue 22110 1 Mon 7/18/10
1837 38.4.1 CMi Work Plan 117 days Tue 212110 Mon 7/19/10
1838 | 54 38411 T Dratt CMI Work Plan 25 days Tue 22/10 Tue 3/8/10
183 &g | 38412 "SRL Review Cydle (N) W0dayst  Wed 31010 )
1840 E 384.13. Draft Final CMI Work Plan 20 days Wed 3/24/10 ° Tue 4/20/10
1841 E 384.14 SRL Submittal Period (N} 2 days Wed 4/21/10 Thu 4/22/10
1842 E 384.15 Regulatory Agency Review (N) 22 days Fri 4/23/10 Mon 5/24/10
1843 E 384.16 Final CMI Work Plan 15 days Tue 5/25/10 Tue 6/15/10
1844 E 384,17 : Final Regulatory Review (N} 22 days Wed 6/16/10 Fri 7/16/10
1845 E 38.4.1.8; Report Approval (N} 1 day Mon 7/18/10 hon 7/18/10
1846 38.5- interim Corrective Measure 0 days Tue 2/2/10 - Tue 2/2/10
1847 E 3851 Confirmation Inspection 0 days Tue 2/2/10 Tue 2/2/10
1848 150y 3852 ICM Closure Report 0 days Tue 2/2/10 Tue 2/2/10
(7 3ss Statement of Basis 117 days Fri4iz310: " Thu 1017110
1850 e Brief Statement of Basis 117 days Fri 423107 Thu 107110
EESI ] 38611 Draft Staternent of Basis 25 days FA 4231457 Thu 8127710
1852 E 386.1.2 SRL Review Cycle (N} 10 days Fri 5/28/10 Fri6/1110
1853 E 386.1.3: Draft Final Statement of Basis 20 days Mon 6/14/10 Mon 7/12/10
1854 E 386.14: SRL Submittal Period (N) 2 days Tue 7/13/10 Wed 7/14/10
1855 E 386.1.5¢ Regulatory Agency Review (N) 22 days Thu 711810 : Fri 8/13/10
1856 E 38.6.1.8 : Final Statement of Basis 15 days Mon 8/16/10 Fri 8/3/10
1857 EE 386.1.7 Final Regulatory Review {N) 22 days | Tue 9/7/10  Wed 10/6/10
1858 E 386.1.8° Report Approval (N} 1 day Thu 107710 Thu 10/7/10
1858 8.7 RCRA Corrective Measures Impl tion (R diation) 195 days Fri 10/8/10 Thu 7/14/11
1860 (LNAN Soil Excavation/Dewatering 3 days F10/8/18 " Wed 10713710
[0 I “agraT “Confirmatory Sampling and Waste Characterization Fdays! T Fr 1081107 Wed 10/13/10
1862 o 3873 Backfil/Regrade - T g Fh 101410 Fru 0410
1863 3874 Closure Report 117 days Wed 2/2/11 : Thu 7114/11
1864 | &x 38.74.1] Draft Closure Report 25 days Wed 272117 Tue 3i8i11
1865 E 38742 SRL Review Cycle (N) 10 days Wed 3/9/11 ¢ Tue 3/22/11
1866 E 38.7.43; Dratt Final Closure Report 20 days Wed 3/23/11: Tue 419/11
1867 E 38744 SR Subrmittal Period (N) 2 days Wed 4/20/11 Thu 4721/11
1868 E 38745 Regulatory Agency Review (N) 22 days Fri4i22/11: Mon §23/11
1869 E 38748 Final Closure Report 15 days Tue 5/24/11 Mon 6/13/11
1870 % 38.747 Final Regulatory Review (N) 22 days Tue 6/14/11  Wed 7/13/11
871 | 5y 38.7.4.8 “'Report Approval (N} 1day Thu 744117 Tha 7THEMT
1872 15 38.8 Lang Term Monitaring/Long Term Maintenance 0 days Wed 22111 Wed 2/2/11
1873 38.9: Project Oversight and Regulatory issues 378 days Tue 22/107 " Wed 7727117
[CIZE| ey Reguiatory and Pubtic involvement, Al SWLI Travel, Projec 378 days Tue 22107 Wed 7/27/11
875 | 7T 38 SWMU 38 - South Acid Area Ditches T T g7 days Man 202109 0 Tue 8/3/10
18761 g 381 RCRA Facility Assessment/Confirmatory Study ’ " Gdays! Mon 2208 Mon 2/2i09
1877 E 39.2; RCRA Facility Investigation 0 days Mon 2/2/08 Mon 2/2/09
1878 39.3 RCRA Corrective Measures Study 0 days Mon 2/2/09 Mon 2/2/09
878 6 39_3.1"“’ ' FocusedCMS 0 days Mon 2/2/08 on 2/2/09
1880 38.4 RCRA Corrective Measures Implementation Plan (Design} 117 days Mon 2/2/09 Fri 7/17/08
1881 3944 CMi Work Plan 117 days Mon 2/2/09 Fri 7/17/09
e e 39411 Draft CMI Work Plan 25 days “'Mon 2/2/08"7 " Mon 3/8/08
1883 E 394.1.2 SRL Review Cycle (N} 10 days Tue 3/10/09 Mon 3/23/09
1884 E 38413 Draft Final CM{ Work Plan 20 days Tue 3/24/09 Mon 4/20/08
1885 E 39.4.1.4 SRL Submittal Period (N) 2 days Tue 4/21/09 Wed 4/22/09
1886 E 39.4.15 Regulatory Agency Review (N) 22 days Thu 4/23/109 Fri §/22/09
1887 ;;3 38.4.1.8 Final CMI Work Plan 15 days Tue 5/268/09 Mon 6/15/09
1888 E 38.4.1.7 Final Regulatory Review (N} 22 days Tue 6/16/09 Thu 7/16/08
1889 E 38418 Report Approval (N} 1 day Fri 7/17/09 Fri 7/17/08
1860 o i Interim Corrective Measure “0days.  Mon2/2008 " Mon 2i2/08
183 E 3851 Confirmation Inspection 0 days ! Mon 2/2/09 Mon 2/2/09
1892 %% 3852 1CM Closure Repart *0 days Mon 2/2/09 Mon 2/2/08
1883 386 Statement of Basis 117 days Thu 4/23108  Wed 1077109
1834 38.6.1 Brief Statement of Basis 117 days Thu 4/23/08 Wed 1077/09
1885 g 39611 Draft Statement of Basis Z8dayst T Thu4/23/09 ¢ Thu 5/28/09
8% 39612 SRL Review Cycle (N) 10 days Fri5008 Thu®&/11/09
857 5 38613 Draft Final Statement of Basis 20 days Fri6/12/09 Fri7/10/09
1898 33 39.6.1.4 SRL Submittal Period (N} 2 days Mon 7/13/09 Tue 7/14/08
SFAAP IRG Schedufe Task Spiit e Progress TS, Miestone Summary M Project Summaty External Milestore &
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1898 E 39.6.1.5 Reguiatory Agency Review (N} 22 days Wed 7/15/09 Thu 8/13/09 i :
1500 396,16 Final Statement of Basis 15 days Fri 8/14i09 Thu 6/3108
1801 E 39.6.1.7 Final Regulatory Review (N) 22 days Fri 9/4/08 Tue 10/6/09
1802 iim 396,18 Report Approvatl (N} 1day Wed 10/7/09 ° Wed 10/7/09
1903 387 RCRA Corrective Measures lmplementation {Remediation) 193 days | Thu 10/8/08 Mon 7/18/10
1904 39.7.1 Soii Excavatior/Dewatering 3 days Thu 10/8/08 ©  Tue 10/13/08
1905 E 38.72 Confirmatory Sampling and Waste Characterization 3 days Thu 10/8/08 - Tue 10/13/09
1506 39.7.3: Backfill/Regrade 1 day Wed 10/14/09  Wed 10/14/09
1667 T34 ‘Closure Report 7 {47 days T Tue 212107 Mon 711810
[ES | 39.74.1: Draft Closure Report 25 days Tue 2210 Tue 3/9/10
1909 Ei 38742 SRL Review Cyde (N) 10 days . Wed 3/10M0 Tue 3/23/10
1910 | &Y 39743 Draft Final Closure Report 20 days Wed 3/24/10©  Tue 4/20/10
1911 1 5R SRL Submittal Period {N) 2 days | Wed 4/21/10 Thu 4/22/10
1912 E Regulatory Agency Review (N) 22 days Fr 4/2310 Mon 5/24/10
1813 E Final Closure Report 15 days Tue 5/25/101  Tue 6/15/10
1814 15 Final Regulatory Review (N) 22 days Wed 6/16/10 Fn 7116110
1915 (W Report Approval (N} 1 day Mon 7/19/10 Mon 7/19/10
1916 E Long Term Monitaring/Long Term Maintenance O days Tue 27210, Tue 2/210
1517 ’ Project Oversight and Regulatory Issues 378 days Mon 2208 Tue 83110
1918 E.] Regulatory and Public Involvement, All SWMU Travel, Projec 378 days Mon 2/2/08 Tue 8/3/10
1918 SWMU 40 - Calcium Cyanamide Disposal Area 696 days Mon 2/2/08 - Mon 10/31/11
1820 E RCRA Facility Assessment/Confirmatory Study O days Mon 2/2/09 Mon 2/2/08
1921 RCRA Facility Investigation 177 days Mon 2/2/09 ¢ Tue 10/13/09
1833 RFi Work Pian 117 days | Mon 2/2i09 Fri7/17/08
5257 =x Draft RFf Work Plan 25 days | Mon 22087 "Mon 3/9/09
1924 5,3 SRL. Review Cycle (N} 10 days : Tue 3/10/09 ¢ Mon 3/23/08
1925 E Draft Final RF! Work Plan 20 days Tue 3/24/09 Mon 4/20/0%
1926 E SRL. Submittal Period (N) 2 days Tue 4/21/09 Wed 4/22/09
1927 1R Regulatory Agency Review (N} 22 days Thu 4/23/09 Fri 6/22/08
1928 E Final RFl Work Plan 15 days Tue 5/26/09 Man 6/15/09
1929 |% Final Regulatory Review (N) 22 days Tue 6/16/08;  Thu 7/16/08
1830 | 5 Report Approval (N} 1 day Fri 7/17/09 “Fri 774709
1831 E Field Wark 60 days Mon 7/20/08°  Tue 10/13/09
1932 | RFI Report 117 days Thu 4/23/08 Wed 10709
1833 E Draft RFi Repant 25 days Thu 4/23/08 » Thu 5/28/08
1834 E SRL Review Cycle (N) 10 days | Fri 5/28/09 | Thu 6/11/09
1935 E Draft Final RF| Report 20 days Fri 6/12/08 Fri 7/10/09
1936 Eg SRL Submittal Period (N} 2 days Mon 7/13/09 Tue 7/14/08
1937 E Regulatory Agency Review (N} 22 days Wed 7/15/08 ! Thu 8/13/08
1938 % Final RFI Report 15 days Fri 8/14/09 Thy 8/3/08
1938 Final Reguiatory Review (Nj 22 day Fri9/ai08 . Tue 10/6/08
LI Report Approval (N} i da Wed 1077/08" " Wed 16/7/09
1841 RCRA Corrective Measures Study 117 days Wed 7/15/08 Mon 1/4/10
1843 FocusedCMs {7 days | Wed 715008 Mon 114110
1843 oy Draft Focused CMS 25 days “Wed 7/15/08 " Tue 8/18/09
1944 E SR Review Cycle (N) 10 days Wed 8/19/08 Tue 5/1/09
1945 E Draft Final Focused CMS 20 days Wed 9/2/08 Wed 9/30/09
1946 Eg SRL Submitial Period (N} 2 days Thu 10/1/08 Fri 10/2/08
1847 E Regulatory Agency Review (N} 22 days Mon 10/5/09:  Wed 11/4/09
1848 E Final Focused CMS 15 days Thu 11/5/08  Mon 11/30/0%
19489 E Final Regulatory Review (N 22 days Tue 12/1/08 1 Thu 12/31/09 :
1850 ::3 Report Approvat (N) 1 day Mon 1/4/10¢ Men 1/4/10 i
1951 RCRA Corrective Measures Implementation Plan (Design} 117 days Tue 22/10 Mon 7/19/10
1852 E Oraft CMI Work Plan 25 days Tue 2/2/10 Tue 3/9/10
1953 E SRL Review Cycle (N) 10 days Wed 3/10/10 Tue 3/23/10
1854 | ER Draft Final CMI Work Plan 20 days Wed 3/24/10 Tue 4/20/10
1855 | R SR Submittal Period (N} 3 days | Wed 421107 Thu 4/22/10
1956 Regulatory Agency Review (N} 23 days | Fri /23110 Mon 5/24/10
1957 159 Final CMi Work Plan 15 days * Tue 5/25/10 Tue 6/15/10
1858 |54 Final Regulatory Review (N) To2'days. | Wed&/eito” T FA 711810
1859 Report Approval (N} 1 day ! Mon 7118110 Mon 7/18/1C
1980 v "interim Corrective Measure Odays Mon7/19/10° " Mon 7/19/10
78671 RCRA Corrective Measures implementation [Remediation) 252 days Tae 772010 Thu 7714111
1862 Sofl Excavatior/Dewatering 7 days e 7200 Wed 7728110
1963 1Y Confirmatory Sampling and Waste Characterization” "7 days Tue 720110 Wed 7/28/40
1964 Backfill/Regrade 4 days Thu 7/28/10 Tue B/3/10
FECT Closure Report 117 days Wed 2211 Thu 71411
1866 E Oraft Closure Report 25 days Wed 2/2/11 Tue I/8/11
SFAAP IRG Schedule Task 7 s L Progress T —— & Summary G pooject Summary Extemal Tasks Exemal Milestone G Deadine b
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1967 fam 40642 SR Review Cyde [N} 10 days Wed 379711 Tue 3/22/11
AEC | 0643 "Draft Final Closure Report 20 days Wed 3237777 Tued/iant
1969 | 5d 40.6.4.4 SRL Submittal Period (N} 2 days Wed 4720711 Thu 4Ryl ;
1870 E 40645 Regulatory Agency Review (N} 22 days Fri 4/22/11 : Mon 5/23/11
1971 E 40646 ‘ Final Closure Report 15 days Tue 5/24/11 Mon 6/13/11
1572 |15y 40.64.7 Final Regulatory Review (N} 22 days Tue 6/14/11 . Wed 7/13/11
1973 5w 40648 Report Approvai (N} Tday' Tha 7/14/11 Thu 7/14/11
1974 Eg 407, Long Term Monitoring/Long Term Maintenance O days Wed 2/2/11 Wed 2/2/11
1875 408" Statement of Basis 117 days Fri /221117 Mon 10/311
1976 40.8.1: Brief Statement of Basis 117 days Fri 4/22111 Mon 10/3/11
1877 i 408.1.1 Draft Statement of Basis 25 days FA4i2i1 Thu 52611
1978 408121 SRL Review Cyde (N} 10 days Fri 62711 Thu 6/8/11
1879 (&N 40.8.1.3 Draft Final Statement of Basis 20 days Frig/10/11 Thu 77711
1880 | =g 40814 SRL Submitial Perod (N) 2'days En 7811 Mon 714111
1981 E 40.8.1.5 Regulatory Agency Review (N) 22 days Tue 7/12/11:  Wed 8/10/11
1982 E 408.16, Final Staternent of Basis 15 days Thu8/11/11°  Wed 8/31/11
1983 (e ETT Final Regulatory Review (N} 22 days | Thu 971/11° Fri 8/30/11
1984 E 40.8.1.8 Report Approval (N} 1 day Mon 10/3/11,  Mon 10/3/13
1985 E ’ 408 Reguiatory and Public involvement, All SWMU Travel, Project Co 695 days “Mon 22108 Mon 1031711 i Fol S T i a
1986 417 TSWMLU 41~ Calcium Carbonate Cake Landfill 1146 days Mon 2/6706 T Wed 8/1/10° : m
1987 41,11 Long Term Monitoring/Long Term Maintenance 1146 days Mon 2/6/06 . " Wed 91110 M
1988 41.1.1 Year 1 Sampling 146 days Mon 2/6/06 :  Wed 8/30/08 M
1989 ik Event 1 5'days Mon 2/6/06 | Fr 2/10/06 :
15561 5 : Event 2 5'days Thu 7/27/106 Wed 8/2/06
ACETN 41.9.26 Year 1 LTM Report - Finai Only 20 days Thu8/3/061  Wed 8/30/06
1662 4112 Year 2 Sampling 145days | Tue 206/07.  Thu 8/30/07 M
1583 1 5g Event 1" & days Fle 36167 Mon 2112167 ]
[T or Event 2 5 days Fri7/27/07 | Thu 8/2/07 1
1995 |5 41.1.27 Year 2 L.TM Report - Final Only 20 days Fri8/3/07,  Thu 8/30/07 D
1556 4113 Year 3 Sampling 145 days | Wed 2/6/08 Fri 8/29/08 M
1987 |fmm Event 1 5days | Wed 2/6/08 ,  Tue 2/12/08 I
BEERE N : “Event 2 5 days Mon 7/28/08 FriB/1/08 |
1999 E 411.28: Year 3 LTM Report - Final Only 20 days Mon 8/4/08 ¢ Fri 8/29/08
2000 4114 Vear 4 Sampling 145 days Mon 2/3/09 1 Wed 9/2/09 PE————
2001 | R Evént 1 5 days Hon 2/8/08 Fri 2113169 i
20621 Event 2 5'days Thu 7/36/08 7 Wed 8/5/08 i
2003 E 41.1.29 Year 4 LTM Report - Final Cnly 20 days : Thu 8/6/09 Wed 8/2/09 i D
2004 B TRES Year § Sampﬁﬁg ’ “1as déys Mon 2/8)10'; " Wed 911/10 M
2005 5 " Event 5 days Mon 27818 Fri 2/12/10° |
2666 E o “Event 2 5days Fhi 7816 Wed Bi40 ﬂ
2007 (G 41130 Year 5 LTM Report - Final Only Zodays:ThuB/SM0;  Wed 8110 i 0
2008 4116, Year 6 Sampling 145 days Mon 2/6/06 | Wed 8/30/06 M
5005 T 3 Event i 5 days #ion 278708 ™ B 2/10i06 I
2070 | =% Event 2 5days Thu7/27i06  Wed 8/2/06
2017 |5y 41131 ‘Year 6 LTM Report 20 days " Tru B/3i08" " Wed 8130108
2012 KR Year 7 Sampling 145 days | Tue 2/6/07 1~ Thu 8/30/07 P
2013 | o T Event 1 5 days Tue 26107 Mon 2/12/07 1
2014 E Event 2 5 days Fr7/27/107 Thu 8/2/07 H
2615 15 41132 " Year 7 LTM Repart - Final Only 20 days Er 8/31077 7 Thu 830/07 D .
2018 41.1.8. Year 8 Sampling 145 days Wed 2/6/08 Fri 8/28/08 M
2017 E Event 1 5 days Wed 2/6/08 Tue 2/12/08 H
2018 5R Event 2 5 days Mon 7/28/08 Fri 8/1/08
2618 E o 41_1‘3“'3‘:' B Year 8 LTM Report - Finai Only 20 days Mon B/4/08 Fri 8/29/08
3556 4118 Year 9 Sampling 145 days Mon 2/8i03° Wed 9/2i09 e
2027 i g Event 1 5 days Wan 2/6/08 Fri 2113108 I
202 54 gvent2 T £ days Thu 7/30/08 " \Wed 8/5/08 1
26231 5x 41734 Year § LT Report - Final Gniy 20 days ThuB/6I08 . Wed B/2/09 |
3554 41718 Year 10 Sampling o 145 days Mon 2/8/10 Wed 91710 Pam———
2625 e ‘ Event 1 5 days Mon2/8/10°  Fri2/12/10 I
20638 im Evert2 Csdays. YRGS Wed brario 1
2027 :';3‘3 41.1.35 Year 10 LTM Report - Final Only 20 days | Thu 8/5/10 Wed 9/1/10 : D
5028 Year 11 Sampling 145 days T HMon 2/6i06 T Wed 8/30/06 L s
025 imm Evert 1 & days Mo /6106 Fri 2/10/06 ]
2030 5y Event 2 £ days Thu 7127108 Wed 8/2/06
2031153 41138 Year 11 LTM Report - Final Only 20 days Thu 8/3/06 - Wed 8/30/08
EOEY] 41112 Year 12 Sampling ' 145 days - Tue 26107 Thu BI30/07 L ]
2033 a4 Event 1 5 days : Tue 2/8/07 " Mon 21207 I
2034 g Evant 2 §'days " FR 7127157 Fho B/3/67 i -
SFAAP IRG Schedule Task m Spiit e Progress T, Milestone X 3 Summary M Project Summary Extemnal Tasks Extemal Milestone 4 Deadiine 7
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2035 | fom 4137 Year 12 LTM Report - Final Only 70 days | Fr&/aio7  Tha 8130707 ] :

2036 41913 Year 13 Sampling 145 days Wed 2/6/08:  Fri B/29/08 M

2037 | W Event 1 5 days Wed 2/6/08 “"Tue 2/12/08 B

2638 | o Event 2 5'days Tion 772868~ Fri 871708 |

20% Iy 41.1.38 Year 13 LTM Report - Final Only 20 days Mon 8/4/08 | Fri6/29/08 B

2040 41.1.14 Year 14 Sampling 145 days Mon 2/9/03 | Wed 8/2/09 §——

2647 | iEa : Event i & days fon 3/6i08 FA 2713108 : I

2043 =4 ! Event 2 5 'days | Thu'7/30/08"° " Wed 8/5/09 |

26431 5d 414397 Year 14 LT Report - Final Only 20 days Thu 8/6/09 Wed 8/2/09 [j :

2044 PIRRE Year 15 Sampling 145 days Mon 28167 Wed 8//10 | R

R Event1 5 days Mon 2/8/10 Fri 2/12/10] I

20648 = Event 2 5 days Thu7/29/10 . Wed 8/4/10

2047 1w 41140 “Year 15 LTM Report - Final Only ""20 days “Thu 8/5/10 Wed 91110

2048 41.1.186 Year 61 Sampling 145 days Mon 2/6/06 Wed 8/30/06 M s

20457 Event 1 & days Won 278106 Er 2716108 I

2050 i Event 2 5days Thu 7727706 Wed 8/2/06

2051 E 41,141 Year 16 LTM Report - Final Only 20 days Thu 8/3/06 °  Wed B/30/06

2052 4447 Year 17 Sampling 145 days Tue 206/07 . Thu 8/30/07 G

2053 | mH - : Event 1 Sdays: Tue2e7 Mon 2/12/07 |

2054 ,:,3 Event 2 5 days Fri 7027/07 Thu 8/2/07 B

2055 E 41.1.42 Year 17 LTM Report - Final Only 20 days Fri 8/3/07 : Thu 8/30/07 D

2056 41,118 Year 18 Sampling 145 days Wed 2/6/08 0 Fri BIi29/08 M

2057 i Event 1 5 days Wed 2/6/08 1 Tue 2/12/08 H

2658 {5 : Event 2 5 days Mon 7/28/08 Fri 81708 ]]

2059 E 41,143 Year 18 LTM Report - Finat Only 20 days ton B8/4/08 Fri 8/29/08

3660 1 41148 Year 19 Sampling i45days | Mon 29087 Wed 9/2/09 | peE——

iR : Event 1 5 days Mon 2008 Fri2/13/08 ' |

FE7E - Event 2 5 days Thu 7/30/08 7 Wed 8/5/08 )

2063 =M 41.1.44 : Year 19 LTM Report - Final Only 20 days Thu 8/6/08 Wed 9/2/09 D :

2664 A0 Vear 20 Sampling 145 days WMon 2816 Wed 8/1/10 P

2065 |7 Event 1 5'days Mon 278710, Fr 212110 |

2066 | mR " Event 2 5days Thu 772810 Wed B/4/10° i

2067 | 5H FERWIE Year 20 LTM Report - Final Only 20 days Thu 8/5/10 f Wed 9/1/10 D

2068 41.1.21; Year 21 Sampling 145 days Mon 2/6/06 . Wed 8/30/06 : M

2069 e} Event 1 5 days Mon 2/6/06 Fri 2/10/06 H |

2070 E Event 2 5 days Thu 7/27/06 Wed 8/2/06 '

2071 E 41.1.46 Year 21 LTM Report - Final Only 20 days Thu 8/3/06  Wed 8/30/06

2672 41.1.22 "Year 22 Sampiing 445 days | Tue 2607 Thu 8/30/07 PR

75| ' Event 1 5 days TusBjsioT Men 21267 1

674 =y Event 2 5 days “Fri7r2vio7 Thu B/2/07 ;]

2675 (Ew 41.1.47 Year 22 LTM Report - Final Only 20 days Fraaio7 T Thi aiatio? D :

3676 41123 Year 23 Sampiing 145 days Wed 2/6/08 " Fri 8/29i08 P

2077 B Event | 5days e 3i6/68 " Fue 31168 ] E

7078 |4 Event 2 & 'days Mon 7/28/08 Fri 8/1708

2679 |5 ' Year 23 L.TM Report - Final Only 20 days Wan 8/4708 - Eri Bragios :

3080 Year 24 Sampiing 145 days Mon 2909 " Wed 8/2/08 | P

2081 |Eq Eventt 5 days Fon 27809 Fri 2/13i09 I

2082 | 7o Event 2 5 days Thu 7/30/08 Wed 8/5/09 H :
56857 g 41448 Year 24 LTM Report - Final Only Sodays T ThuBeios T Wed 8/2/08 ] :
5084 41.1.25 Year 25 Sampling 145 days Mon 21810 Wed 9/1/10 P

085 Event 1 5 days WMon 2i8/46° " Fd 2112116 I

86Ty Evenid 5 days 772610 T Wed 814116 I ; :
2087 g o 47450 Year 25 LTM Report - Final Only Sodays” T The B80T Wed 911710 [} ’ :

2088 E 42 SWMU 42 - Temporary Sanitary Landfill Odays : Mon B/1/05 : Mon 8/1/05 (} R

2089 437SWHU 43 Tunnel Dryers 1334 days Tue 2727107 Thu 312615 : ; M
2080} 54 431 RCRA Facility Assessment/Canfirmatory Study Gaays Tue 2/2/10 Tue 272110 " : ’ : ‘
2091 43.2 RCRA Fagility Investigation 177 days | Tue 2/2/10 . Wed 10/13/10

2063 4321 RFi Work Pian 117 days | Tue 22/10 Mon 7/18/10

2083 5y 43211 Draft RFi Work Plan’ 25 days | Tue 22/10° " Tue 3910

2084 159 43242 SRL Review Cycle (N) J0days . Wed3/10/10 Tue 3/23/10

208515 433773 Braft Final RFI Work Pian 50 days Wed 8247107 Fue 42010

2096 _':g 43214 SRL Submittal Period (N} 2 days Wed 4/21/10 Thu 4/22/10

2087 E 43215 Ragulatory Agency Review (N) 22 days Fri4i23/10 Mon 5/24/10

2088 :7.‘3 43.2.1.6 Final RF{ Work Plan ; 15 days € 5/25/10 ue 6/15/10

20887 2y 43247 Final Regulatory Review R 97 days | Wed 6/16/10 - Fri 7180

2100 E 43.2.1.8 Report Approval (N) 1 day Maon 7719410 Mon 7/18/10

107 5 43753 Eield Work 60 days Tue 71200107 Wed 16113710

2102 43.2.3 RF} Report 117 days Fri4/23i10 Thu 10/7/10
SFAAP IRG Schedule Task Em‘—w:‘_q Spiit o progress RS Milestone X 2 Summary M Project Summary External Tasks Extemal Milestone 4 Deadiine &
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. Pasition 2008 i 2006 ! 2007 2008 2009 2010 ] 2011 ] 2012 ] 2013 ] ... 2014
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2103 [foa 43237 Draft RF1 Report 55 days Fr 4723710 Thu 5/27/10 : '

2104 iy aanEg SRL Review Cycle (N) 10 days Fri 5/28/10 Fr 61110 L’D%%j’

2165 {5 432373" Draft Final RFI Report 20 days Mon 6/14/40° " Mon 7/12/16

2106 &m 3334 SRI. Submittal Period {NJ Z'days” Tae 7AD" Wed 7714710

2107 E 43235 Regulatory Agency Review (N} 22 days : Thu 7/15/10 , Fri 8/13/10 [—J, 3

AL 43236 Final RFI Report 15 days Mon B/16/10 Fri 9/310

2109 E 43237 Final Regulatory Review (N} 22 days Tue 8/7/10 Wed 10/6/10 .
219071 5 43238 Report Approval (N 1day’ Thu 10777907 Thu 1077710 |

2111 LR RCRA Corrective Measures Study ’ 117 days Thu 7/1510. Mon 1/311 Iﬁ

7112 43317 Focused CMS 117 days Thu 77151107 Mon 113141 LM

31137 g 43311 Draft Focosed CMS 25 days Thu 715110 Wed 8/18/10 :& ’

2114 54 43312 SRL Review Cyde (N} 10 days Thu'8/19/10°  Wed 8/1/10

2115 5d 433137 Draft Final Focused CMS 20 days Thu'2710°  Thu 9/30/10 va

27615y 359G SR Submittal Period (N} 3 days Fri 16/1/70 Mon 10/410

2117 E 43,315 Regulatory Agency Review (N) 22 days Tue 10/5/10;  Thu 11/4/10

2118 |5 43376 Final Focused CMS 15 days Fr11/5M0"  Toe 11/30/10

2119 E 43.3.1.7, Final Regulatory Review {N) 22 days Wed 12/1/10 Fn 12/31110

2120 E 43.31.8° Report Approval (N) 1 day Mon 1/3/11 ] Mon 1/3/11

121 434 "'RCRA Corrective Measures Impiementation Plan (Design) | 117 days|  Wed 2211 Thu 7114111

FEFF IR 43417 Draft Ci Work Pian 25 days | Wad BT e SiBH

2123 E 4342 SRL Review Cycle (N} 10 days ‘Wed 3/8/11 : Tue 3/22/11

2124 |5 4343 Draft Final CMI Work Pian 20 days Wed 32311 Tue 4118/11

2135 15 4344 SR Submitial Period (N) 2 days Wed 4726/17 Tha 4/27711

326 15y 4345° Reguiatory Agency Review (N} 22 days Fri4/22/11 " Mon 52311

I 4348 Final CMI Work Plan 15 days Tue 524111 Mon 6/13/11

2128 g 4347 Final Reguiatory Review (N} 22 days Tue 614117 Wed 7713/11

213871 Report Approval (N} 1day Thu 7H41Tha 774717

2130 154 435, Interim Corrective Measure 0 days Wed 2/2/11 ; Wed 2/2/11

2131 436 RCRA Corrective M Iimplementation (Remediation) 117 days Mon 24137 Tue 716113 . p—

5133 AT Cissure Report 117 days Mon 543 Fue T8I | p——

PN I Draft Closure Report 25 days Mon 2/4/13° Fri 3/8/13 ¥

2134 |5 43612 SRL Review Cycle (N) i0days " Mon 3/41/13 "R 3122013 ih

2135 15 436.1.3¢ Draft Finat Closure Report 20 days Man 3/25/13 Fri4/1913

2136 | 43614; SRL Submittat Period (N 2 days Mon 4/22/13  Tue 4/23/13 b,

2137 E 436.1.5° Regulatory Agency Review {N) 22 days Wed 4/24/13 Thu 5/23/13 : ”‘{ !

2138 15q 436781 Final Ciosure Report 15 days B B/24137 TRy 613713 !

2139 E 43.6.1.7 Final Reguiatory Review (N) 22 days Fri6/14/13 . Mon 7/15/13 i

40 | 43sBl Report Approval (N) 1 day e 7613 T e 783 |

7141 437 Long Term Monitaring/Long Term Maintenance 1073 days Wed 2211 Fri 3113115

2142 E 43.7.1 Year 1 Sampling 30 days Wed 2/2/11 Tue 3/115/11 D

2143 &g 4377 Year 2 Sampling 30 days Thu 2242 Wed 3M4/12 D

2144 E 4373 Year 3 Sampling 30 days Mon 2/4/13 Fri3/1513 D

2145 | 4374 Year 4 Sampling 30 days hon 2/3/14 Fri 3/14/14 D
2146 E 4378 Year 5 Sampling 30 days Mon 2/2/15 ; Fri 3/13/15

2147 E 4376 Year 1 LTM Report - Final Only 30 days Wed 212111 Tue 3/15/1 i : [:]

2148 i mg ' Year 2 LTM Report - Final Only 30 days Thu2/2112 7 Wed 3/14/12 [:]

2148 g “Year 3 (TM Report - Final Only 30 days Mon 2/4/13 Fn 37115113 D

2150 |G 4378 Year 4 LTM Report - Final Only 30 days Won 27314 EA 314114 =
251 43710 Year 5 LTM Report - Final Only 30 days Mon 2/2/15 Fri 31315

2152 43.8 Statement of Basis 117 days Wed 4/24/13 Thu 10/3/13 M
2153 4381 Brief Statement of Basis 117 days Wed 4/24/13 : Thu 10/3/13 ﬁ
a547ER 438117 " Draft Statement of Basis T35 days. T Wed 47241131 Tue 526113

FAECIE 43812 'SRL Review Cycle {N) 10 days Wed 5/28/13 Fue 6/11/13

2156 E 43813 Draft Final Statement of Basis 20 days Wed 6/12/13 ; Tue 7/9/13

2157 153 43874 SRL SUbmittal Period (Nj 5'days Wed 77107137 Thu 7i11/43

2158 | &Y 4381877 “"Reguiatory Agency Review (N 22 days FA7/A2/137 " Mon B/12/13

2158 _',}3 43.8.1.6 Final Statement of Basis 15 days Tue 8/13/13 Mon 8/2/13 i
2760 33 T4 BA T Final Reguiatory Review (Nj 22 days Tue 9/3/13" T Wed 10/2/13 h.j;
2761 43818 Report Approvat {N) 1 day Thu10/3/13 " Thu 10/3/13 f
2162 E ' - Regulatory and Public involvement, Al SWMU Travel, Pr'oject' Co 1334 days.  Tue 22170° 7 Thu3/26/15 ‘

2183 5 44 SWMU 44 - Tark 7784 G daye Mon B/1/05 fon 8/1/05 {}

2164 45 SWHLL 45 - Building 9040 (Calcium Cyanamide Conveyors and Ste 2639 days | Tue 21210 Thu 3/26/20

2165 5y 451" RORA Facility AssessmentConfirmatory Study o Odays . Tue2ig | Tue 10 @

2165 e} RCRA Facility investigation O days Tue 2/2/10 Tue 21210 ’

2167 &Y 4537 "RCRA Corrective Measures Study TOdays: T Tue 22107 Tue 2210 L 3

2168 5 454 RCRA Corrective Measures Implementation Plan (Design) 0 days Tue 272110 Tue 2/2/10 ’

2168 I5d 455" interim Corrective Measure 0 days Tue 2/2/10 Tue 2/2/10 ’

2170 45.8 RCRA Corrective Measures implementation {Remediation] 117 days ' Tue 2216 Wed 7113116
SFAAP IRG Schiedule Task [T spie e progress EEsEeEEEEEEE  Milesione & Summary GO pioject Summary External Tasks External Milestone 4 Deadiine 4
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2171 45.6.11 Closure Report 117 days Tue 27216 Wed 7/13/16 i :
2172 ey 5671 " Draft Ciosure Report 25 days | Tue 22167 Mon 3/7/16
73 5 45612 SRL Review Cydle {Nj 10 days Tue 3/8/%6°  Mon 3/21/16
2174 53 456.1.3 : Draft Final Closure Report 20 days Tue 3/22/16°  Mon 4/18/16
2175 |1y 456.1.41 SRL Submittal Period (N} 2 days ; Tue 4/19/16 | Wed 4/20/16
2176 E 455.1.5" Regulatory Agency Review (N) 22 days Thu 4/21/16 Fri 5/20/16
2177 E Final Closure Report 15 days Mon 5/23/16 Fri6/1016
2178 E Final Reguiatory Review (N) 22 days ; Mon 6/13/16 Tue 7/12/16
2179 15 “"Report Approval (N} T day T Wed 7/13/16 T Wed 7/13/16 ;
2180 Long Term Monitoring/Long Term Maintenance 2378 days | Wed 2/2/11 Fri 3113120 H M
FECE 3 ’ Year 1 Sampling T30 days Wed 27911 T 318711 ]
2187 5 Year 2 Sampling 30 days Thu 22112 Wed 3/14/12 ]
2183 E Year 3 Sampling 30 days Fri 21113 Thu 3/14/13
2184 = Year 4 Sampling 30 days Mon 2/3/14 Fri 3/14/14 D
2185 E Year 5 Sampling 30 days Mon 272/15 ; Fri31315
2186 33 Year 6§ Sampling 30 days Tue 2/2/18 Mon 3/14/18
2187 E Year 7 Sampling 30 days Thu 272117 Wed 3/15/17
2188 Q Year 8 Sampling 30 days Friz/218,  Thu3/15/18
VLTI E ) Year 9 Sampiing 30 days Mon 2/4/119 Fri 3/15/18
2180 Year 10 Sampling 30 days Mon 2/3/120 Fni3/13/20
2157 | 5g Year 1 LTM Report - Final Only 30 days Wed 2721117 Tl 3718/14 {:]
2192 E Year 2 LTM Report - Final Only 30 days ; Thu2/2/12°  Wed 3/14/12 D
2193 E Year 3 LTM Repont - Final Only 30 days Fri2/113 Thu 3/14/13 D
2184 = Year 4 UTM Report - Final Only 30 days Man 2/3/14 Fri 3/14/14 D
2188 Year 5 LTM Report - Final Only 30 days Mon2/215°  Fri3/fans
2196 E Year 6 LTM Report - Final Only 30 days Tue 2/2/16 Mon 3/14/16
2187 154 Year 7 LTM Report - Final Onl 30 days Thu2/2/17  Wed 3/15/17
| 2198 i 5q Year 8 LTM Report - Final On 30 days | TFr22ABT Thu 31518
2199 E Year 9 L.TM Report - Final Only 30 days Mon 2/4119 Fri 3/15119
2260 &g 457367 Year 16 LTM Report - Final Only 30 days #on 27320 Fr 3713726
2201 458 Statement of Basis 117 days Mon 5/23/116 . Tue 11/1/16
2202 4589 " "Brief Statement of Basis 117 days Mon 52316 Tue 11/1/16
2203 :ng 45811 Draft Statement of Basis 25 days Mon 5/23/16 " Fri 6/24/16
2264 1 45812° SRL Review Cycie (N} 10 days © Mon 6/27/16 | Fri 7/8/18
2205 E‘S 458.1.3! Draft Final Statement of Basis 20 days Mon 7/11/18 Fri8/5/16
2206 E 458.1.4 ] SRU Submittal Period {N) 2 days Mon 8/8/16 Tue B/9/16
2207 g 458.1.5 Regulatory Agency Review (N) 22 days Wed 8/10/16 Thu 978/16
2208 1 458167 "Final Statement of Basis 15 days Frigiene:  Thudrzans
2308 %:'3' ‘ 45817 Final Regulatory Review (Nj 22 days Fri 9/30/16 | Mon 10/31/18
2210 E 458.1.8 Report Approval (N) 1 day Tue 11/1/16 Tue 11/1/16
21 (54 458 Reguiatory and Public involvement, All SWMU Travel, Broject Ca 2630 days Tae 2/2/107 " Thu 3/26/20 [ !
2212 46 . SWMU 46 - Decontamination Oven 556 days Mon 22/08 . Mon 4/18/11 : *
2213 iy 46817 RCRA Facility Assessment/Confirmatory Study 0 days Mon 272067 Mon 22109 : L 3 E, :
7214 ""48.27 7 TRCRA Facility Investigation 177 days Mon 272108, Tue 10/13/09 PE——
2275 ‘4621 TRAWork Plan T 117 days Mon 21208 EA 7147108 Pem—— : :
216 5y 48211 Draft RF| Work Plan 25 days Mon 2/2/08° " “Mon 3/5/09 : :
2217 | = 46212 SR Review Cycle (N) 10 days Tue 3/10/08 . Mon 3/23/08
2218 E 462,13 Draft Final RF! Work Plan 20 days Tue 3/24/08 Mon 4/20/09 [J-‘;'
218 5 46214" SRL Submittal Period (Nj 2 days Tue 42108 Wed 4/22/08 :
2220 E 46.21.5 : Reguiatory Agency Review (N} 22 days Thu 4/23/08 Fri 5/22/09
227 i 46216 Final RFI Work Plan 15 days Tue'5/26/087  Man 6/15/09 LL’L
2222 '_;3 46.2.1.7 Final Regulatory Review (N} 22 days Tue 6/16/09 Thu 7/16/08 |
23875 46218 Report Approval (N} 1 day Fi 77108 Fri 7/17/08
2224153 4622 Field Work 60 days Mon 7/20/08 Tue 10/13/08 f\ b[_L_j
2235 48753 RFi Report 147 days” " Tha 4123768 Wed 1617708 PE——
2228 R 482317 T Dralt RFI Report “28days T Thy 4/28/08 T Tha 5/28/09 .
2227 E 4823.2 SRL Review Cycle (N} 10 days | Fri6/29/08 . Thu6/11/08
22853 Tag233 T " Dratt Final RFi Report 20days’ T FriB2/08 Fri 7/10/08 )
2229 i 46.2.3.4 SRL Submittal Period (N} 2 days Mon 7/13/08 Tue 7414/09
230 | 5 46235 ""Reguiatory Agency Review (N) 32 days Wed 7/15/109 T B/13/09 M
2231 E 46,236 Final RFI Report 15 days | Fri 8/14/09 Thu 8/3/09 m
2253 m 462377 "Final Regulatory Review (N} 22 days | Frigiaiog” " Tue 10/6/08 ; L_;
EZC 46238 Report Approval (N} 1 day Wed 1708 Wed 10/7/09 ‘ |
prcr 4673 RCRA Corrective Measures Study 117 days | Wed 711508 Mon 1/4i10 |
3235 4631 " Focused CMS - {7 days T Wed 7iiE08 T Won 1410 | ———
Rz ey 46391, Draft Focused CMS 25days . Wed7/1509  Tue 8/18/03 [ :
2237 i 48312 SRL Raview Cydle (N} 10 days Wed 8/15/08 Tue §/1/09
2238 E 46313 Oraft Final Focused CMS 20 days | Wed 9/2/09 Wed 9/30/08
SFAAPIRG Schedule Task 7] sem o progress e Miestons & Summary G £ooject Summary Extemal Tasks External Milestone Deadiine <o
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1B CBS Task Name Duration Start Finish ) . ¢ 2014
o pgilsgn 0220!0503 Q4 Q1 ! 022050603 1G4 x Q1. szoémoa (Ga To1 ! szoiogos i Q4 i a1l 022010903 TN i 022051003 et : Q1] sz!1 1Qs Y ! Qi i 0220'12(]3 i Q4 § Q11 szol1 3o:-x i 04 g o1 Q2 1 Q3 f Q4
2235 TR 46314 SRL Sibmittal Penod (N} 2 days Thu 1071708 Fr 10/209 : ;
2240 E 46.3.1.5 Regulatory Agency Review (N) ’ 22 days Mon 10/5/09 .  Wed 11/4/09
2241 E 46.3.1.6 Final Focused CMS 15 days Thu 11/5/08; Mon 11/30/08
2242 154 46397 Final Reguiatory Review (N} 22 days Tue 12/1/05° Thu 12/31/08
2243 EB 46.3.1.8 L Report Approval (N} 1 day Mon 1/4/10 Mon 1/4/10
2244 46.4 RCRA Corrective Measures impiementation Plan {Design} 117 days Tue 22010 Mon 7119110
2245 1 & 441" Draft CM1 Work Plan 25 days Tue 27207 Tue 39110
2248 | 4642 SRL Review Cyde (N} ‘ 10 days “Wed ¥10r0 ™ Fue 323710
2247 |5 46.43 Draft Final CMI Work Plan 20 days Wed 3241107 Tue 4/20/16
2248 I5w 4844, SRL Submittal Period (N} 2 days Wed 4217107 Thu 42210
2249 E Regulatory Agency Review (N) 22 days Fri 4/23/10 Mon 52410
2250 i mN Final CM! Work Plan 15 days Tue 5/25/10  Tue 6115110
2251 153 Final Regulatory Review (N} 22 days Wed 8/16/10 Fri 760
2252 E 4648 Report Approval (N} 1 day Mon 7/18/10 Mon 7/18/10
2253 E 46.5 Interim Corrective Measure 0 days Mon 7/19/10;  Mon 7/19/10
2254 46.6 - RCRA Corrective Measures Impl itation {Remediation) 121 days Tue 7/120/10 . Wed 1/12/11
2255 46.6.1: Soil ExcavatiorvDewatering 4 days Tue 7/20/10 ‘ Fn 7123110
2256 E 4662 Confirmatory Sampling and Waste Characterization 4 days Tue 7/20010 Fri7/2310
2257 T TasE3TTTTT  BacksiiRegrade ) T - 1day Won 772607 Men 7728110
2258 46.6.4 Closure Report 117 days Mon 7/26/10 : Wed 1/12/11
258 e Drafi Clostire Report 5 days Mon Vi26/10° ™ F 82710
2260 | jun 46642 SRL Review Cycle (N) 10 days Mon 8/30/10°  Mon 8/13/10
2261 5.3 4664.3; Draft Final Closure Report 20 days Tue 914/10 Tue 10/12/10
262 BB SRL Submittal Period (Nj 2'days:  Wed 10/13/10 . Thu 10
2263 E 4664.5 Regulatory Agency Review {N) 22 days Fri 10/15/10 Tue 11/16/10
2284 E 46646 Final Closure Repont . 15 days Wed 11/17/10 Thu 129110
2265 E 46647 Final Reguiatory Review (N} 22 days Fri 12/10/10 Tue 11111
7768 im 46648 Repor Approval (N} o ’ {day Wed 17421117 Wed 111217
2287 iR 487 tong Term Monitoning/Long Term Maintenance 0 days Tue 2/2/10: Tue 2/2/110
2268 468" Statement of Basis 117 days E 10715116 Fri /1111
2265 Brief Statement of Basis ) 77 days Fri 10715110 Fri 4111
2270 | a ""Draft Statement of Basis o ST g5 days T UFAA0M51G P 11190
2271 E SRL Review Cycle (N} 10 days Mon 11/22/10 Tue 12/7/10
2272 | Oraft Final Statement of Basis 20 days Wed 128/10,  Wed 1/5/11
2273 E 46.8.1.4 ; SRL Submittal Period (N} 2 days Thu 1611 Frii77i11
2274 E 46.8.1.5 Reguiatory Agency Review (N} 22 days Mon 1710711 Tue 2/B/11
2275 ,:.3 45.8.1.6 Final Staternent of Basis 15 days Wed 2/9/11 Tue 311/11
278\ 46847 Final Regulatory Review (N) 22 days Wed 372117 "Thu 3/31/1
27715 ABETB Report Approval () e { day Er 4HAT 4T : |
2278 E 46.9% Reguiatory and Public Involvement, All SWMU Travel, Project Co 558 days Mon 2]2/09‘ Mon 4/18/11 [ <k st e - bR J
2278 47 SWMU 47 - Nitroguanidine Production Area (25) Sumps 1932 days Sat 2/2/08;  Wed 8/12/15
2280155 RCRA Facility AssessmentConfirmatory Study G days Sat 2/2/08" Sat 2/2/08 ¢ i
2281 RCRA Facility investigation 177 days Mon 24/08°  Tue 10/14/08
2262 RFi Work Plan T 117 days Mon 214i08" T Fri 7118108 w
2783 Ei " Draft RFI Work Plan ’ T 2Edayst Wion 2iajos " Won S70i8 DEE
2284 E o SRL Rievi?v»f Cycle (N} ‘ H 10 days Tue 3/11/08 i Mon 3/24/08 : .
2285 E Draft Final RFl Work Plan 20 days | Tue 3/25/08.  Mon 4/21/08 ]:b
2288 |5 SRL Submittal Period (N} 2 days Tue 4/22/08 | Wed 4/23/08
287715 Reguiatory Agency Review (N} 3 days Thu 4/24/08 Fri 5/23/08 %
2268 g Finat RF) Work Plan : 15 days Tue 527/08  Mon 8/16/08
2289 o] Final Regulatory Review (N} 22 days Tue 6/17/08°  Thu 7/17/08 b
2290 E Report Appraval (N} 1 day Fri 7/18/08 Fri 7/18/08 H
2261 15y FieldWork ™ 80'days T Mon 7/21/08™ " Tie 10714708
2282 RFI Report 117 days Thu 4/24/08°  Wed 10/8/08 {ﬁ
FZECHR T DBraft RF Report 25 days Thu 4/24/08" " Thu 5/29/08 ;{ E
22584 15y SRL Review Cydle (N) 10 days Fri&/30/08  Thu6/12/08
2295 |5 Draft Finat RF! Report : 20 days Fri6/iai08" FA 7/11/08
27% 153 SRL Submutial Period (N} ’ days Mon 7/14/08" Tue 7/15/08 .
2297 Eg Regulatory Agency Review (N} 22 days Wed 7/16/08 Thu 8/14/08
2298 |5 "Final RFI Report R e T A TErigiisioB T Fei 9isio8 L
2299 E Final Regulatory Review (N} 22 days Mon 9/8/08 Tue 10/7/08 LE
230015 "Report Approval (1 ' Fday Wed 10/8/08 T Wed 10/8/08 i | j
2301 RCRA Corrective Measures Study 162 days | Wed 7/16/08  Wed 3/11/09 L
2302 Facused CMS o 162 days|  Wed 7/16/08.  Wed 3/11/08 PR
- T Braft Focused CME o TS days e THEIOET T s B Gi08 :
23647 g SRL Review Cycle (N} 10 days Wed 8/20/08°  Wed 9/3/08 ! :
2305 | had Draft Final Focused CMS : 20 days Thu 9/4/08 . Wed 10/1/08
2306 {5y SRUSubmittal Period (N Fdays | Thu 1072/08 Fr0/3i08 h :
External Milestone % : Deadline
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18] CBS { Task Name Buration Start Finish
Position 2005 2007 1 ; 2009 i 2010 ] 11 i 2012 2013 .., 2014
i) Code Q2 L a3 g3 Taa Q3 o4 ol o2 o3 lad otttz lan Toator gz laalodiar oz ]Qal T2 g3 v ga a1 Tae gzl

2307 a 47.31.8 Regulatory Agency Review (N} 22 days: Mon 10/6/08 Wed 11/5/08 ) : ¢ i

2308 E 47316 Final Focused CMS 15 days Thu11/6/08:  Mon 12/1/08

2308 iy 47347, Final Regulatory Review {Nj 22 days Tue 12/2/08 Fri 112/09 . U;

2310 ,"&3 47.3.1.8 Report Approval (N} 1 day Mon 1/5/09 Mon 1/5/09

2311 E 47319 Bench-Scate Treatability Study 45 days Tue 1/6/09 Wed 3/11/09 E

2312 47.4 RCRA Cormrective Measures implementation Plan (Design) 117 days Mon 2/2/09 | Fr 717109 L ”

2313 E 47.4.1 Draft CMI Work Plan 25 days WMen 273768 Mon 3/8/08 ]

2314 E 47,42 SR Review Cycle (N) 10 days Tue 3/10/09 Mon 3/23/09

2315 g T474377 aft Fin: ] Pian 20 days Tue 3/24/08° Mon 4/20/08 |

2318 E 47.4.4 SRL Submittal Period (N} 2 days Tue 4/21/09 Wed 4/22/09

2317 E 4745 : Regulatory Agency Review (N} 22 days Thu 4/23/09 Fri 5/22/08

2318 ;E 47.4.6 Final CMI Work Plan 15 days Tue 5/26/09 Mon 6/15/09

2318 E‘] 47.47 Final Regulatory Review (Nj 22 days Tue 6/16/09 Thu 7/16/09

2320 E 4748 | Report Approval (N} 1 day Fri 7/17/09 Fri 7717109

2321 g 47.5: interim Corrective Measure 0 days Fr 7747108 Fa 7/17/09

2322 47.6 RCRA Corrective Measures Img ntation (R diation) 1025 days Mon 7/20/09 . Tue 71613

2323 47.6.1: Soil Excavatior/Dewatering . 40 days ; Mon 7/20/09 Mon 9/14/09

2324 154 47621 Confirmatory Sampling and Waste Characterization 40 days Mon 7/20/0% Mon 9/14/09 D

2325 4783 /Regrade o 40 days “Mon 7/27/08 ""Mon 8/21/09 ]

2326 47.6.4 Closure Report 117 days Mon 2/4113 Tue 7/16/13

2327 15y 47649 Draft Closure Report 35 days Mon 2/4113 Fri 3/6/13

2328 E 47.6.4.2 SRL Review Cycle (N) 10 days Mon 3/11/13 Fri 312213

2329 1 &N 47.6.4.3: Draft Final Closure Report 20 days Man 3/2513 ¢ Fri 411913 1
23305y "47844 » SRL Submittal Perod (Nj 2 days Mon 42213 Tue 42343

2331 E 47645 ' Reguiatory Agency Review (N} 22 days Wed 4/24/13 © - Thu 5/23/13

2332 E 47.64.6 Final Closure Report 15 days Fri5/24/13:  Thu6/13/13

2333 E 47647 Final Regulatory Review (N} 22 days ¢ Fri6/14/13 . Mon 7/15/13

2334 e PYA-VE-S Report Approval {N) “1day Tue 7/16/13 : Tue 7/16/13

2335 47.7 . Long Term Monitoring/Long Term Maintenance 545 days Tue 21210 Fri 311612 “
2336 E 47.7.1 Year 1 Sampling 30 days ! Tue 2/2/10 Tue 3/16/10 D : :

2337 (5w a7y Year 2 Sampiing 30days:  Wed22111 Tue 3/15/11 1

2338 »E 47.7.3 Year 3 Sampling 30 days Mon 2/6/12 | Fri 3716112 :

2338 E 47.74 Year 1 LTM Report - Final Only 30 days Tue2/2/10¢  Tue 3/16/10 i [j

2340 |5 4775 Year 2 LTM Report - Final Only 30 days Wed 2/2/11 Tue 3/15/11] M

2341 5:-‘13 4778 Year 3 LTM Report - Final Only 30 days Mon 2/6/12 Fri 3/16/12

2342 47.8 Statement of Basis 117 days Wed 4/24/13°  Thu 10/3/13 ﬁ
3343 RERY Brief Statement of Basis 117 days Wed 42413 Thu 101313 P
234454 478147 " Draft Statement of Basis 25 days Wed 424113 Tue 5/28/13

23455y h 47812 SRL Review Cycle (N} 10 days Wed 52013 Tue 8/11/13

2346 1w 47813 Draft Final Statement of Basis 20 days Wed 6/12/13 Tue 7/9/13

2347 15l 478714" SRL Sabmittal Pedod (N} 2 days Wed 71013 . Tha 771113

2348 E 47.81.5. Regulatory Agency Review (N} 22 days Fri7/1213.  Mon 812113

23489 E 47.8.1.6; Final Statement of Basis 15 days Tue 8/13/13° Mon 9/2/13

2350 E 47.8.1. al Reguiatory Review (N 22 days ; Tue 8/3/13;  Wed 10/2/13

2351 E 47818 Report Approval (N} 1 day Thu 10/3/13 Thu 10/3/13

2352 "‘_.;3 47.9: Reguiatory and Public Involvement, All SWMU Travel, Project Co_ 1683 days Mon 2/2/09 Wed 8/12/15 “
2353 48 ¢ SWMU 48 - Nitroguanidine Support Area 1595 days Thu 2/2/06 Mon 5128012

2354 RCRA Corrective Measures Implementation {Remediation) 117 days Fri 212007 Thu 7/19/07 M

Z3E% Ciosure Report 117 days Fri 22/077 Thu 7i19i07 P

2355 E Draft Closure Report 25 days Fri 2/2/07 Fri 3/8/07 i

2357 E SRL Review Cycle {N) 10 days Men 3/12/07 - Fri 3723/07

2358 E Draft Final Closure Report 20 days Mon 3/26/07 Fri 4/20/07

2359 ifT SRL Submittal Period (N) 2 days Mon 4/23/07 Tue 4/24/07

2360 |y Regulatory Agency Review (Nj 22 days Wed 4/25/07 Thu 5124/67 ™

2381 E Final Closure Report 15 days Fri 5/25/07 Fri 8/15/G7 PL‘%I

2362 E Final Regulatory Review (N) 22 days Mon 6/18/07 Wed 7/18/07

2363 E Report Approvat (N}) 1day! Thu7/18/07  Thu 7/19/07 l

2364 Long Term Monitoring/l.ong Term Maintenance 1542 days Thu 2/2/06 Wed 3/14/12

2365 Year 1 Sampling ‘ 145 days Mon 2606 Wed 8/30/06 L e

2366 i T Rvent 5 days Mon2/6106  Fri 2110106

2387 E Event 2 5 days ‘ Thu 7/27/08 Wed 8/2/06

2368 E 3376 Year 1 LTM Report - Final Only 20 days Thu 8/3/06 Wed 8/30/08 Li

2369 48.7.2 Year 2 Sampling 145 days Tue 2/6/67  Thu BI30/07 Fﬁ

2800 s Event 1 5 days | Tue 2/6/07 Mon 2/12/07 |

2371 54 Event 2 5days Fri7/27/07 . Thu8/2/67 ﬁ

2377 = 3377, Year 2 LTM Report - Final Only 20 days Fri8/3/07  ThuB/30/07 D

2373 4873 Year 3 Sampling 145 days Wed 2/6/08 Fri 8/29/08 G

2374 E Event 1 5 days Wed 2/6/08 Tue 2/12/08
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iD CBS Task Name Duration Start Finish .
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o Code ol o2 o3 o4 G2 1 a3 Tz i galaa ior Qi Q3 i Q4 GiTgatortaz {3 a1 i a2
2375 ifw Event 2 5 days Man 7/28/08 Fra1/08
T ny 1B7E Year 3 LTM Report - Final Only 36 days | Mon 8/4/68" ™ Fri 8735108 N
2377 @74 Year 4 Sampling 145 days Mon 2/0/05 . Wed 9/2/09 S
2378 {54 Event 1 5days Mon 2/8708° Fni 2/13/08
237 iy Event2 S days Thu 7/30/08 Wed 8/5109
2380 15X 33.7.9" Year 4 LTM Report - Final Only 20 days Thu 8/6/09 1  Wed 9/2/09 |
7381 4875 Year 5 Sampiing 145 days Won i8/407 " Wed 911716 | (—
2382 154 Event 1 &days | Mon 2/8/10 Fri 2/12110 [|
233 im0 Bvent2 T §days Thu 7/29/10° Wed 8/4/10 i
2384 E 33.7.10: Year 6 LTM Report - Final Only 20 days Thu 8/5/10 ¢ Wed 9/1/10 D
2385 48.7.6 Year 6 Sampling 145 days Mon 2/6/06 Wed 8/30/06 M
2386y e " Event 1 ' 5 days Mon2/6/06 1 Fri 2/10/06 I
2387 (5 : Event 2 5 days Thu 7/27106 . Wed B/2/08
2388 = 33.7.8 : Year 1 LTM Report - Finat Only 20 days ; Thu 8/3/06 : Wed 8/30/08
7385 | 4877 Year 7 Sampling 145 days Tue 2607, Thu 8/30/0T M
2380 | 5w Event 1 5 days Tue 2/6/07 Mon 2/12/07
2387 |54 Event2 5 days Fri 7/27/07 Thu 8/2/07 ﬁ
2382 E Year 7 LTM Repart - Final Only 20 days Fri 8/3/07 Thu 8/30/07 D
2393 E Year 1 Sampling 30 days Thu 2/2/06 : Thu 3/16/06 E
2394 E Year 2 Sampling 30 days Fa 272/07 Fri 3/16/07
2385 E Year 3 Sampling 30 days Mon 2/4/08 Mon 3/17/08
2396 :13 Year 4 Sampling 30 days Mon 2/2/09:  Mon 3/16/08
2397 E Year 5§ Sampling 30 days Tue 2/2116: Tue 3/16/10 D
23398 _’E Year 6 Sampling 30 days Wed 2/2/11 Tue 3/15/11
2399 E Year 7 Sampling 30 days Thu 2/2/112 Wed 3/14/12
2400 | = Year 1LTM Report - Final Only 30 days Tha 272087 Tha 3/16/06 ] )
2401 E Year 2 LTM Report - Final Only 30 days £n 2/2/07 Fri 3/16/07
2407 &4 Year 3 LTM Report - Final Only 30 days Mon 2/4/08" Mon 3/17/08
2403 E Year 4 LTM Report - Final Only 30 days Mon 2/2/08 . Mon 3/16/08
2404 3 Year 5 LTM Report - Final Only 30 days Tue 2/2/10° Tue ¥/16/10 D
2405 g Year 6 LTM Report - Final Only 30 days Wed 2/2/11 ! Tue 3/15/11
2406 | 7 “Year 7 1. TM Report - Final Only 30 days Thu 272027 Wed 3/14712 (3]
2407 Statement of Basis 117 days Wed 4i35767 | Wed 16116767 ﬁ
2408 Brief Statement of Basis 117 days Wed 4/25/07 . Wed 10/10/07 | o
2409 Eg Draft Statement of Basis 25 days Wed 4/25/07 Wed 5/30/07 HE
2405 SRL Review Cycie (N} 10 days Tha5/31/07 1 Wed 6/13/07
2411 {53 Draft Final Statement of Basis 20 days Thu6/14/07 © Thu 7/12/07
24177 5 SRL Submittal Period (N) 2 days Fri 7/13/67
3413 E Reguiatory Agency Review (N} 22 days Tue 717107 Wed 8/15/07
2414 E Final Statement of Basis 15 days Thu 81607 Thu 8/6/07
2415 E : Final Regulatory Review (N} 22 days Fa Q707 Tue 10/9/07
2416 a 48.8.1.8 Report Approval (N} 1 day Waed 10/10/07 1 Wed 10/10/07
2417 |4 489" Reguiatory and Public Invoivement, All SWU Travel, Project Ca 1585 days Fhu 2720067 Mon 5128712 ]
7418 o 49} SWMU 49 - Road Just Southeast of the Sanitary Landfill Gdays | Fri7/29i05] Fri T/29/05
741§ 4587 Reguiatory and Public invelvement, All SWhill Travel, Project Co 0 days “Fri 7/29/05 { TRA 7729108 : : ; : | ;
2420 50 SWHMU 50.- D»i’srpos‘aAl Site Easg of the Classification Yard 5769 days Thu ?IZ/OG [ 5126128 : ‘W
2421 50.7 Long Term Manitoring/l.ong Term Maintenance 5716 days Thu 2/2/06 Tue 3/14/28 ”
2422 E 50.7.1 Year 1 Cap Maintenance 30 days Thu 2/2/06 Thu 3/16/06 ['"' :
2423 E 50.7.2 Year 2 Cap Maintenance 30 days Fn 272107 Fri 3/16/07
2424 | 50.7.3 Year 3 Cap Maintenance 30 days Mon 2/4/08 Mon 3/17/08
2425 E 50.7.4 Year 4 Cap Maintenance 30 days Mon 2/2/08°  Mon 3/16/09
246w 5075 Year 5 Cap Maintenance 30 days Tue 2/2/10 Tue 3/46/10 {:[
2427 E 50.78 Year 1 LTM Report - Final Cnly 30 days Thu 2/2/06 : Thu 3/16/06 E
2428 5w 577 Year 2 LTM Report - Final Only 30 days £ 212107 Fn 3/16/07
2429 15y 5078 Year 3 LTM Report - Final Only 30 days Mon 2/4/08" " Mon 3/17/08
2430 E 50.7.9 Year 4 LTM Report - Final Only 30 days Mon 2/2/08 Mon 3/16/09
2431 E 50.7.10¢ Year 5 L.TM Report - Final Only 30 days Tue 2/2/10°  Tue 3/16/10 B
2432 E 50.7.11 Year 6 LTM Report - Final Only 30 days Wed 2/2/11 Tue 3/15/11
243315 50742° Year 7 LTM Report - Final Only 30 days Thu 2212 Wed 314112 D
P22 B 50.7.137 T Year 8 UTM Report - Final Only "'30 days “Won 2413 R 3BM3 {:{
2435 E 50,714 Year 9 LTM Report - Final Only 30 days! won 213114 Fn 3/14/14
2435 |mw B5O7AETT “Year 10 UTM Repori - Final Oridy 730 days | won 22115 Frdians
2437 g ’ 50.7.16 Year 11 LTM Report - Final Only 30 days Tue 272116 Mon 314116
2438 = 50.7.17 Year 12 LTM Report - Final Only 30 days Thu2217 Wed /15117
pZEE B B 50748 Year 13 LTM Report - Final Only 3G days | CEn 28 Thy 31518
2440 g 507197 Year 14 LTM Report - Final Only 30 days - Mon 2/4/19 Fri 3/15/19
2441 &5 56" Year 16 LTM Report - Final Cnly 30 days Rion 23726 Fri 313126
2442 3 50.7.21 Year 16 L.TM Report - Final Cnly 30 days Tue /2721 Mon 31521
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© Pgs?tin Task tame Durstion st Finish 2005 i 2008, 2007 2008 2009 { 2010 i 2011 i 2012 . I 2013 I . 2014 .
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2443 3 50.7.22 Year 17 1.TM Report - Final Only i 30 days Wed 2/2/22 Tue 3/15/22 :

2444 E 50.7.23 Year 18 .TM Report - Final Oniy 30 days Thu2/2/23: Wed 3/15/23

2445 E 50.7.24 Year 18 LTM Report - Final Only 30 days Fri2f2/24 Thu 3/14/24

2448 _"?3 50725 Year 20 LTM Report - Final Only ! 30 days Mon 2/32/25 Fri3/14/25

2447 E 50.7.26 Year 21 |.TM Report - Final Only ; 30 days ; Mon 2/2/26 Fri 3/13/26

2448 E 50.7.27 Year 22 LTM Report - Final Only 30 days Tue 2/2/27 . Mon 3/15/27

2449 E 50.7.28 Year 23 LTM Report - Final Oniy : 30 day:

24501 50.7.29" Year 6 Cap Maintenance 30 days:  Wed2/2/11 Tue 3/15/17 D

2457 54 50730777 Year 7 Cap Maintenance 30 days Thu 2727127 Wed 3/14/12 | . [ .
753 55575 Vear B Cap Maimenanca 450 days Kion 574/13 B EEE : | : R
2453 E . 50.7.32 Year 8 Cap Maintenance : 30 days Mon 2/3/14 Fri3/14/14

2454 E 50.7.33 : Year 10 Cap Maintenance 30 days Mon 2/2/15 Fri 3/13/15

2455 |5Q 50.7.34 Year 11 Cap Maintenance 30 days Tue 2/2/18 Mon 3/14/18

2456 E 50.7.35 Year 12 Cap Maintenance 30 days : Thu2/2117  Wed 3/15/17

2457 E 50.7.36 ¢ Year 13 Cap Maintenance 30 days Fri2/2/18+  Thu3/15/18

2458 |5 50.7.37. Year 14 Cap Maintenance i 30 days Mon 2/4/19 Fri3/15/18

2459 |5 50.7.38 Year 15 Cap Maintenance i 30 days Mon 2/3/20 Fri 3/13/20

2480 E 50.7.39 Year 16 Cap Maintenance 30 days Tue 2/2/21 Mon 3/15/21

2461 15X 50.7A4D‘ Year 17 Cap Maintenance 30 days | Wed 2/2/22 . Tue 3/15/22

2462 E 50.7 41 Year 18 Cap Maintenance 30 days | Thu 2/2/123 Wed 3/15/23

2463 E 50.7.42 Year 19 Cap Maintenance 30 days - Fri 2/2/24 Thu 3/14/24

2464 [l 50.7.43 Year 20 Cap Maintenance 30 days ; Mon 2/3/25 Fri3r4/25

2465 E 50.7.44 Year 21 Cap Maintenance 30 days Mon 2/2/26 Fri 3/13/26

4% 50.7.45 Year 22 Cap Maintenance 30days” T Tue 2227 Mon 318127

2467 E 50.7.46° Year 23 Cap Maintenance . 30 days Wed 2/2/28 Tue 3/14/28 :
2468 mq 50.7.47 " Year 8 Cap Restoration 30days|  Mon2/4A37 T TFrasAa : : : |
2469 |5y 50.7.48 Year 16 Cap Restoration 30 days Tue 2/2/21 Mon 3/15/21

2470 E 50.7.49 Year 22 Cap Restoration 30 days Tue 2/2127 Mon 3/15/27

2471 iEd 508 . Statement of Basis 0 days Thu 2/2/06 Thu 2/2/08 ‘

2472 :,‘3 50.9 Regutatory and Public Involvement, All SWMU Travel, Project Co 5768 days Thu 2/2/06 Fri5/26/28 | :
2473 51 SWMU 51 - New Reclamation Yard 686 days Mon 2/2/08 . Mon 10/31/11

2474 g9 514" 'RCRA Facility Assessment/Confirmatory Study o "0 days ‘WMon 22081 Mon 2/2/08

5478 RERA Facility investigation 177 days Mon 2/2/08 " Tue 10/13/09

2478 T RFIWork Plan 117 days Mon 2/2/08 © Fri /17109

2477 E Draft RFI Work Plan 25 days Mon 2/2/09 Mon 3/9/09

2478 E.B SRL Review Cycle (N) 10 days ! Tue 3/10/09 Mon 3/23/08

24789 g Draft Final RFI Work Plan 20 days Tue 3/24/08 Mon 4/20/08

2480 | oW SRL Submittal Period (N 2 days Tue 4/21/08 | Wed 4/22/09

2481 :.3 Regulatory Agency Review (N) 22days:  Thu4/23i087 " Fri 5/22/08

2482 E Final RF1 Work Plan 15 days Tue 5/26/08 : Mon 6/15/09

2483 59 Final Regulatory Review (N} 22 days ! Tue 6/16/08;  Thu 7/16/09

2484 |5y Report Approval (NJ 1day’ Fri 7H7i58" Fri 7/17/08

2485 (IW Field Work : 60 days Mon 7/20/09 - Tue 10/13/09

7486 T RFi Report o 117 days Thu 4/23/08 7 Wed 10/7/09

ZEiaat I Draft RFI Report ’ e CBE days Thu4/23/08° " Thu'5/26809

2488 1% SRL Review Cycle (N} 10 days Fri 5/29/08 Thu 6/11/08

2489 154 Draft Final RFI Report ) 20days:  Fi6/12/08  Fn7/1009)

2490 -E;] SRL Submittal Period (N) 2 days : Mon 7/13/09 Tue 7/14/09

2491 | g Reguiatory Agency Review (N 72 days Wed 7/15/09 Thu 8/13/09

2492 EE Final RF1 Report 15 days . Fri 8/14/09 Thu 8/3/09

2493 E Final Regutatory Review (N 22 days Fri 5/4/09 Tue 10/

24847 = Report Approval (N} 1 day Wed 16/7/087 " Wed 10/7/09

3485 RCRA Corrective Measures Study 117 days Wed 7/15/08 Mon /4110’

2496 Focused CMS 117 days Wed 7/15/09 | Mon /4110

2487 Ea Draft Focused CMS : 25 days Wed 7/15/08 . Tue 8/18/09

2488 Eg SRL Review Cycle (N} 10 days Wed 8/19/09 Tue 9/1/09

2499 E Draft Final Focused CMS 20 days Wed 9/2/09 Wed 8/30/09

2500 E o SRL Submittat Period (N} o " 2days’ Thu 10/1/09 Fri 10/2/09

2501 Eg Regulatory Agency Review (N} 22 days Mon 10/75/09°  Wead 11/4/09

2502 | EW "Final Focused CMS T mm—— 15 days Thu 10508 Mon 11/30/08 |

2503 E Final Regulatory Review (N} ] 22 days Tue 12/1/08°  Thu 12/31/08

2504 E Report Approval (N} 1 day won 1/4/10 Mon 174110 :

3505 RCRA Corrective Measures Implementation Plan (Design) 117 days Tue 2210 Won 71910 [ s

2506 g Draft CMI Work Plan ': 25days Flue 22110 Tue 3/9/10 ;

2507 :}E SRL Review Cycle (N} 10 days Wed 3/10/10 Tue 3/23/10 i

2508 E Draft Final CMIE Work Plan 20 days Wed 3/24/10 Tue 4/20/10 s

2509 E SRL Subrmittal Period {N) : 2 days Wed 4/21/10 ; Thu 4/22/10 %

2510 ::,3 Reguiatory Agency Review (N) i 22 days Fri4/23/10 Mon 5/24/10
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D Task Name Duration Start Finish H
2005 i 2006 3007 3608 ! 5008 ; 3010 ! 7611 I 2012 2013 .., ] PR S S—
il G2 103 TTOA AT T GET T ad TTa g O T Ga e T L aE T AT ey T as T d g g a3 e ron g2 @8 Taa ol Toe T as e o i e 03 i0e 191 Q2 Q3 Q4
2511 Ei Final CMI Work Plan 15 days Tue 5/25/10 Tue 6/15/10 : |
2512 &y Final Regulatory Review (N) 22 days Wed 6/16/10 Fri7/16716 Lq:b
251371 54 Report Approval (N} . 1day Mon 7191107 Mon 7719710 ; [;
2514 154 Interim Corrective Measure Odays ! Mon 7/18/10 Mon 7/19/10 : ’-;
RCRA Corrective Measures impl tation (R diation) 252 days Tue 7/20/10 . Thu 7/14/11
Soil Excavation/Dewatering 6 days Tue 7/20/10 S’ Tue 7/27/10
Confirmatory Sampling and Waste Charactenization 8 days Tue 7/20/10 Tue 7/27/10
“BackfiliKegrade & days Thu T30 Fhu 12840
Closure Repart 2 ¥
2520 E Draft Closure Repant 25days | Wed 2/2/11 Tue 3/8/11
2521 E SRL Review Cydle (N) 10 days Wed 3/9/11 Tue 3/22/11
2522 E Draft Finat Closure Report 20 days Wed 3/23/11 : Tue 4/19/11
2523 (iom SRL Submitial Period (N) 2 days Wed 4/20/11 Thu 421711
2524 E Regulatory Agency Review (N) 22 days : Friarz2nt Mon 5/23/11
2525 E Final Closure Report 15 days Tue 5/24/11: Mon 6/13/11 :
2526 E Final Regufatory Review (N} 22 days Tue 6/14/11 Wed 7/13/11
2527 E Report Approval (N} 1 day Thu714/11°  Thu7/14/11
2528 | {.ong Term Monitoring/Long Term Maintenance 0 days ' Wed 2/2/11 Wed 212111
258 \m sz Well Abandonment T T "G days| Ned 27211 Wed 22111 $
L) Statement of Basis 1% daye B A3 T Mon 1004741 P——
353 Brief Statement of Basis 117 days Eri 41237417 Won 1073747 P—
2532 |fud Draft Statement of Basis 25 days Fri4/2211°  Thu5/26/M11
2533 a SRL Review Cycle (N} 10 days Frisr27nt Thu 6/9/11
/A E Draft Final Statement of Basis 20 days Eri 6ot Thu 77711
2535 E j SRL Submittal Period (N} 2 days Fri7/8i11:  Mon7/11/111
2538 E Regulatory Agency Review (N} 22 days Tue 7/12/11 : Wed 8/10/11
2537 :.3 - Final Statement of Basis 15 days Thu &11/11 Wed 8/31/11
2538 3 Final Regulatory Review (N} 32 days Thu 8111 Fri 9/30/11
2539 E Report Approval (N} 1 day Mon 1G/3/11;  Mon 10/3/11 i
2540 E Reguiatory and Public Involvement, All SWMU Travel, Project Co' 696 days Mon 2/2/09° Mon 10/31/11 |
2541 E SWMU 52 - Paint Bay Building 0 days Thu 2/2/06 Thu 2/2/06 ‘
2542 53 SWMU 53 - Bum and Debris Area Noth of STP - 1779 days Thu 2/2/106 Fri 218113 H
254371 5Y 5371 RERA Facility AssessmentCorfirmatory Siudy 0 days Thu 2/2/06 Thu 2/2/06 ¢
2544 |1 53.2 RCRA Facility Investigation O days Thu 2/2/06 ; Thu 2/2/06 ’
2545 1 53.3 RCRA Corrective Measures Study 0 days Thu 2/2/08 Thu 2/2/06 ’
2548 53.4 RCRA Corrective Measures implementation Plan (Design} 117 days FA 22107 Thu 7/19/07 : M
2547 £3.4.1 CMI Work Plan 117 days Fri 212007 Thu 7/18/07 ﬁ
2548 |5 53414 """ Drat CMI Work Plan 25 days Frizaor] T Fa o7
2549 E 534.1.2 : SRL Review Cyde (N) 10 days Mon 3/12/07 i Fn 3/23/07
2550 a 53.4.1.3 Draft Final CMI Work Plan 20 days Mon 3/26/07 Fri 4/20/07
2551 EE 53414 SRL Submittal Period (N} 2 days Mon 4/23/07 : Tue 4/24/07
2552 E.] 534.15 Regulatery Agency Review {N) 22 days Wed 4/25/07 . Thu 5/24/07
2553 | & 53448 Final CMI Work Plan 15 days Fri 5/25/07 Fri 6/15/07
2554 i 7 53417 Final Regulatory Review (Nj 93 days Mon 6/18/67" " \Wed 7/18/07
2555 E §34.1.8 Report Approval (N} 1 day Thu7/18/07 ¢ Thu 7/19/07
2556 53.5 interim Corrective Measure 616 days Fri 22107 Fri 7117108
2557 | 8354 Confirmation inspection 36 days £ 272107 e 32167
2558 53.5.2 ICM Closure Report 117 days Mon 2/2/09 ; Fri 7117109
2559 3 53521 Draft Closure Report 25 days Mon 2/2/09 Mon 3/9/09
2560 E 53522 SRL Review Cycle (N) 10 days Tue 3/10/08 Mon 3/23/09
2561 E 53523 Draft Final Closure Report 20 days Tue 3/24/08°  Mon 4/20/09
2562 |5 53524 SRL Submittal Period (N 2 days Tue 4/21/08 1 Wed 4/22/09
2563 E 53525 Reguiatory Agency Review {Nj 22 days Thu 4/23/09 Fri 5/22/09
2564 E 535286 . Finat Closure Repart 15 days Tue 5/26/08;  Mon 6/15/09
2565 E 53.5.2.7 Final Regulatary Review (N} 22 days Tue 6/16/09 Thu 7/16/08
2566 | M 53528 Report Approval (N} 1'day Fri7/17i08 Fri 7/17/08
2567 Statement of Basis 117 days Thu 4/23/109 ]  Wed 10/7/09
2568 """ 'Brief Statement of Basis 117 days Thu 423108 Wed 1077109
256515y Draft Statement of Basis 25 days Thu 472309 Thu 5/28/08
2570 |5 "SRL Review Cydle (N) 10days . “Fa 52008 Thu 6711108
2571 E Draft Final Statement of Basis 20 days Fri8/12/09 Fri 7110108
2572 E SKL Submittal Perniod (N} 2 days Mon 7/13/09 Tue 7/14/08
2573 E Regulatory Agency Review (N) 22 days Wed 7/15/08 Thu 8/13/08
2574 E Final Statement of Basis 15 days Fri 8/14/09 Thu 9/3/09
7575 Final Regulatory Review (N} 55 days T TEA G408 T Tue 10/6/08
2576 e Report Approval (N) {day” Wed 10/7/08 Wed 10/7/09
2577 15 537 RCRA Corrective Measures implementation (Remediation) 0 days Fri 212107 Fri 2/2/07
2578 53.8 Long Term Monitoring/l.ong Term Maintenance 1042 days | Mon 2/4/08 . Wed 3/14/12
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D CBS | Task Name Duration Start Finish
Position 2005 i 2006 i 007 2008 ! 2009 2010 2071 2012 [ 2013 I 2014, ..,
a Code Q2 P03 104 1Qi T Q2 i O3 1 Qa1 Q1102 703 17Qa 171 17762 Q3 1045 a1 "8 [ 68 7T G4 (01 702 | Q3 TG4 a1 1740 [ Q3 T 44 1 ar 102 1 Q3 1G4 87 TG I aa T Q4 1 a1 T4 1 g3 1G4

2579 E 53.8.1 Year 1 Sampling 30 days Mon 2/4/08 Mon 3/17/08 :
2580 E 5382 Year 2 Sampling 30 days Mon 3/16/09 D

2587 G 5383 Year 3 Sampiing 30 days T Tue 3716110 /]

2582 E 5384 Year 4 Sampling 30 days : Wed 2/2/11 Tue 3/15/11 E]

2583 E 5385 Year 5 Sampling 30 days : Thiu 2/2/12 Wed 3/14/12 D

2584 E 53886 Year 1 LTM Report - Final Only 30 days Mon 2/4/08;  Mon 3/17/08 D

2585 E 5387 Year 2 LTM Report - Final Only 30 days Mon 2/2/09 Mon 3/16/09 D

2886 |54 5388 Year 3 LTM Report - Final Only 30 days Tue 2/2/10° " Tle 3/16/10 D

2587 (5N 5389 ar 4 LTM Report - Final Only 30 days CWed 2121417 T TLe 1B T D

2588 E 53.810¢ Year 5L TM Report - Final Only 30 days Thu 2/2/12 Wed 3/14/12 D

2589 53.9: ‘ Project Oversight and Regulatory Issues ] o 1779 day; ‘ kThu 202106 Fri 2813 '

2590 E 53.9.1 Regutatory and Public involvement, All SWMU Travel, Pro}ec; 1779 days Thu 2/2/06 | Fri 2/8/13 i ¥ [ ! [
2591 SWMU 54 - Fluorescent Tube Wells 377 days Sat 2/2/108 Mon 8/3/09 m

2592 E RCRA Facility Assessment/Confirmatory Study 0 days Sat 2/2/08 Sat 2/2/08 ’ : .

2583 RCRA Facility Investigation 177 days Mon 2/4/08 ¢ Tue 10/14/08

2594 RFi Work Plan 117 days : Mon 2/4/08 - Fri 7/18/08

2585 :.3 Draft RFl Work Plan 25 days Mon 2/4/08 Mon 3/10/08 %

2596 i;_g SRL Review Cycle (N) 10 days Tue 3/11/08 1 Mon 3/24/08

2587 |mm " Draft Final RFi Work Plan "20days’  Tue3/2508  Mon4/21/08 1N

2508 i SR Submittal Period (Nj 5 days Toe 4722708 Wed 4723768

2585 E " Reguiatory Agency Review (N 22 days Thu 4/24/08 Fri 5/23/08

2600 EB Final RF| Work Plan 15 days Tue 5/27/08 1 Mon 6/16/08

2601 E Final Regulatory Review (N) 22 days Tue 6/17/08 Thu 7/17/08

02 g Report Approval (N) Fday: Eri7/18/08" Fn 7/48/08

2603 E Field Work 60 days Mon 7/21/08 . Tue 10/14/08

2604 RF! Report 117 days Thu 4/24/08 ©  Wed 10/B/08

805 5 Draft RFI Report 35 days Thu 4724/08 Thu §/29/08

2606 | &y "SRL Review Cyde (N} 10 days Fri5/30/087  Thu 6/12/08

2607 E Draft Finat RF] Report 20 days Fri6/13/08 : Fri7111/08

2608 g SRL Submittal Penod (N} 2days ! Mon 7/14/08 Tue 7/15/08

2609 E Regulatory Agency Review (N} 22 days Wed 7/16/08 Thu 8/14/08

2810 g Final RFl Repart 15 days Fri 8/15/08 Fri 9/5/08 :

RN Einal Reguiatory Review (N 55 Gaya “Mon 88icE e 1077708

2612 | fd Report Approval (N} 1'day \Wed 10/8/08  Wed 10/8/08 |

2613 E RCRA Corrective Measures Study 0 days Sat 2/2/08 Sat 2/2/08 ’

2614 Eg RCRA Corrective Measures Implementation Plan (Design) 0 days Sat 2/2/08 Sat 2/2/08 .

2615 (& interim Corrective Measure 0 days Sat 2/2/08 . Sat 2/2/08 ’

2616 | W RCRA Corrective Measures implementation (Remediation) O days Sat 2/2/08 : Sat 2/2/08 ‘

2817 E Long Term Monitoring/Long Term Maintenance 0 days Sat 2/2/08 ; Sat 2/2/08 ’

2618 Statement of Basis 117 days Mon 2/2/09 Fri 7117109

2618 Brief Statement of Basis 117days.  Mon 22087 Fri7/17/09

2620715 Draft Statement of Basis 25 days Mon 2/2/09; " Mon 3/9/09 b3
2621 i5W SRL Review Cydle (N) 10 days Tue 3/10/08°  Mon 3/23/09 H :
2622 |7 Draft Final Statement of Basis 20 days | Tue 3/24/08 . Mon 4/20/09

2623 E SRL Submittal Period (N 2 days Tue 4/21/08 ; Wed 4/22/08

2624 E Regulatory Agency Review (N) 22 days Thu 4/23/09 ! Fri5/22/09

2625 W Final Staternent of Basis 15 days Tue 5/26/09 Mon 8/15/09

2626 % Final Regulatory Review (N} 22 days Tue 8/16/08°  Thu 7/16/08

2827 3,3 B ""Report Approval (N} : Tday. Fa7/A7I087 A TIATI09

2628 E Regulatory and Public involvement, Al SWMU Travel, Project Co: 377 days : Mor 2/4/08 Mon 8/3/08

2629 SWMU 585 - Otd Administrative Buildings 378 days Thu 2/2/06 * Fri B/3/07 M

830 i "RERA Fadility AssessmentConfirmatory Study Tdays? Thu 2/2/(:‘5'1 T Thu 2206 ¢ 1

2657 ""RCRA Facility investigation T 45 days ; Thi 2208 Thu 47606 "

2632 E Confirmatory Sampling and Waste Characterization 45 days Thu 2/2/08 Thu 4/6/06

2833 E RCRA Corrective Measures Study O days | Thu 2/2/06 - Thu 2/2/06

2634 | EY RCRA Cormective Measures Implementation Plan (Design) O days Thu 2/2/06° Thu 2/2/06

2635 |5 interim Corrective Measure 0 days Thu 2/2/06 Thu 2/2/08'

2636 " 'RCRA Corrective Measures impiementation {Remediation) 117 days Fri /207, Thu 7/18/07  ——

2637 Closure Report ' 117 days Fri 22007 Thu 719107 Gm——

2838 E o " Draft Closure Report 25 days “Fri 2i2i07 " Fri 3/8i07 i

2638 ES SRL Review Cycle (N} 10 days ; Mon 3/12/07 Fri 3/23/07 :ﬁ:g

640 B Draft Final Closure Re;m ’ Z0days?  Mon 3)25/07‘? ’ ’ h Fn 4120/07 [ WD'

2641 E SRL Submittal Period (N} 2 days ton 4/23/07 Tue 4/24/07

2642 E Regulatory Agency Review (N} 22 days : Wed 4/25/07 Thu 5/24/07

2643 15N Final Closure Report 15 days Fri 5/25/07 Frig/15/07

2644 E Finat Regutatory Review (N} 22 days Mon 6/18/07 Wed 7/18/07

2845 E Report Approval (N} 1day: Thu 7/18/07 Thu 701907

2846 15y Long Term Menitoring/Long Term Maintenance 0 days Fri 2/2/07 Fn 2/2/07 ‘
SFAAP IRG Schedule Task [::j Split Progress . Milestone ‘ Summary ﬁ Project Summary External Tasks External Milestone @ Deadiine \/
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D ces Task Name Duration Start Finish . . 2013, I 2014
8 Péiié‘é’“ szoéosoa (oY, ] &1 i 0220;07Q3 G gl ] 0220!0503 g : Q1] szologoa CETTET szosmoz NN szoi1 103 Y] ! Qi 1 022%1203 Q4 2 QTG TaiTaatai [ a2l a3 lod
2647 15w 558" Regufatory and Public involvement, All SWHU Travel, Project Co_ 378 days Tha 2/2/06 Fri 873167 Gl it PR s I '
2648 56 SWMLU 56 - Well South of Facility 211 639 days | Thu 2/2/06 :  Tue B/19/08 “
2645 | 5 56.1. RCRA Facility Assessment/Confirmatory Study 60 days Thu2/2008°  Thu4/27/06 ; E 7 :
2650 E 56.2 RCRA Fadility Investigation 0 days Thu 2/2/06 Thu 2/2/06 ’
2651 Eg 56.3 RCRA Corrective Measures Study 0 days Thu 2/2/06 Thut 2/2/06 ’
2652 56.4° RCRA Corrective Measures Implementation Plan {Design) 117 days Thu 2/2/06 | Wed 7/19/06 ﬁ
2853 56.4.1: CMi Work Plan 117 days Thu 2/2/06 - Wed 7/18/06 M
2654 | & PR Draft CMi Work Plan 25 days ; Thu2/2/08 " Thu'3/9/06 %
2655 ,E 56.4.1.2 SRL Review Cycle (N) 10 days Fri 3/10/08 Thu 3/23/06
2656 E 56.4.1.3! Draft Final CMI Work Plan 20 days Frid/24/06 1  Thu 4/20/06 a
2657 E ‘ _55.41 4 : ’SRL ?u?miﬂa! Per‘it@ {N} ) 2 days ‘ »Fn' 4/21/08 o Mon 4/24/08 a
2658 E 56.4.1.5: Regulatory Agency Review (N} 22 days Tue 4/25/06 Wed 5/24/06
2658 S_}j 56.4.18; Final CMI Work Plan 15 days Thu5/25/06 1 Thu 6/15/06 : !—:h
2660 |; 56.4.1.7! Final Regulatory Review (N} 22 days Fri 6/16/08 Tue 7/18/06 .
2667 1 5g BEAE Report Approval {Hj Tday Wed 7/19/06" ™~ Wed 7/18/06 Il
2662 |5N 565, Interim Corrective Measure 0 days Wed 7/19/06 ; Wed 7/19/06 ; ‘
2663 56.6: RCRA Corrective Measures implementation {(Remediation) 617 days | Thu 2/2/06 Fri 7/118/08 H M
2664 E 5661 Confirmatory Sampling and Waste Characterization 0 days Thu 2/2/06 . Thu 2/2/06 ’

2865 ] . Ciosure Repart ' o “117days’ Mon24io8. Fri7/18i08 : P
2656 |5 Draft Giosure Report 35 days Mon 274108 Mon 3710708 : i s L
2667 E SRL Review Cycle (Nj 10 days Tue 3/11/08 Mon 3/24/08 LE
2668 | fud Draft Final Closure Report 20 days Tue 3/25/08 Mon 4/21/08 [qu
2669 E SRL Submittal Period (N} 2 days Tue 4/22/08 7 Wed 4/23/08 :

2670 :,3 Regulatory Agency Review (N) 22 days Thu 4/24/08 Fri 5/23/08 i
2671 ;’_‘,_,3 Final Closure Report 15 days Tue 5/27/08 : Mon 6/16/08
2872 b Final Reguiatory Review (N} 22 days |, Tue817/08:  Thu7/17/08 5
2673 Eg . Report Approvai {N) 1day: Fri 7/18108 Fri 7/18/08
2674 Long Term Monitoring/t.ong Term Maintenance 250 days Fri 212007 Sat 2/2/08 m
2675 ,"_u‘_i Year 1 Sampling 0 days Fa 2/2/07 Fri 2/2/07 : ‘
2676 E Year 2 Sampling 0 days Sat 2/2/08 Sat 2/2/08 ’
2677 E Year 1 LTM Report - Final Only 0 days Fri 2/2/07 ; ‘
2678 |y Year 2 LTM Report - Final Only Odays! ~ Sat2/2/8  Sat2/2/08 : ¢
2679 E Well Abandonment O days Sat 2/2/08 Sat 2/2/08 ‘
2680 |5 Regulatory and Public involvement, All SWMU Travel, Project Co: 639 days Thu 2/2/08 Tue 8/19/08 E E LU T
2681 SWMU 57 - Chemical Preparation House v 377 days Sat 2/2/08 Mon 8/3/109
2662 iy RERA Fadiity AssessmantConfirmatory Study Gdays Sat 2/2/08 Sat 272708
2683 RCRA Facility investigation 177 days Mon 2/4/08  Tue 10/14/08
2584 "RFi Work Plan’ ) 117days | Mon2/4/0B:  Fri7/18/08 :
2685 |5 Draft RFf Work Pian 25 days Won 2/4708 " Non 3/10i08 [&
2686 E SRL Review Cycle (N) 10 days Tue 3/11/08 Mon 3/24/08
2667 & Draft Final RFi Work Plan 26 days Tue 3/25/08° Mon 4/21/08 | 1
2688 E SRL Submittal Period (N} 2 days Tue 4/122/08 . Wed 4/23/08
2689 | fan Reguiatory Agency Beview (N) 35 days Thu 4/24/08 Fri 5/23i08
2690 E Final RFI Work Plan 15 days Tue 5/27/08 Mon 6/16/08
2691 :,,3 Final Regulatory Review (N} 22 days Tue 6/17/08 Thu 7/17/08
2692 E Report Approval (N} 1 day Fri 7/18/08 Fri7/18/08
2683 E Field Work 60 days Mon 7/21/08 . Tue 10/14/08
2694 RFi Report 117 days Thu 4/24/08 Wed 10/8/08
P Draft RFi Repot 25 days Thu a24/08" " Thu 5/29/08
2696 E SR Review Cycle (Ny 10 days Fri 5/30/08 Thu 6/12/08
2697 E Draft Final RF1 Report 20 days Fri 6/13/08 Fri7/11/08
SRL Submittal Period (i} 2 days Mon 7/14/08 Tue 7/15/08

i oy Regulatory Agency Review (N} 22 days Wed 7148708 Thy 8114708
2700 E Final RFI Report 15 days Fri 8/15/08 Fri 8/5/08
270 EB Final Reguiatory Review {N} 22 days Mon 9/B/08 Tue 10/7/08
2702 E Report Approval (N) 1 day Wed 10/8/08 Wed 10/8/08
2103 I RCRA Corrective Measures Study 0 days Sat 2/2/08 Sat 2/2/08 ’

764 RCRA Corrective Measures mplementation Plan [Design) Gdays: " gat22i08” Sat 2/4/08 $
2705 &9 : interim Corrective Measure ’ 0 days Sat 2/2/08" Sat 2/2/08 0
2706 & RCRA Corrective Measures implementation (Remediation) Odays . Sarzizoe T Sat2/2/08 $
2707 5% Long Term Monitoring/ong Term Maintenance Odays Sat 22108 Sat 2/2/08 %

i Statement of Basis Commmm 17 days | Won 2208 Eri 7117108 L -
2708 "'Brief Statement of Basis 117 days” Mon 27208 Fri7i17/08 ==
2710 = Draft Statement of Basis 25 days : Mon 2/2/08 L 7 o S N SRR SN SSvs— mhmh
T gy SRL Review Cydle (N} f0days " Tde 3/10/08 T Mon 9/23/08 b
FEP I | Dratt Final Statement of Basis 20 days - Tue 3/24/08  Mon 4/20/09 =
2713 ,EE SRL Submittal Period (N) 2 days Tue 4/21/08 Wed 4/22/08
2714 :;3 Reguilatory Agency Review (N} 22 days Thu 4/23/09 Fri 5/22/09 |
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8] cBS Task Name Duration Start Finish
Position 2005 ] 2006 i 2007 2008 i 2009 2018 ! 2011 ! 2012 ] 2013 I 2014
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2715 E 57.816 Final Statement of Basis : 15 days Tue 5/26/09 Mon &/15/09 : - : i :
2716 &= 57817 Final Regulatory Review (Nj 22 days Tue 6/16/08 1 Thu 7/16/08 Fjl
2717 154 57818 Report Approvat (N} 1 day B 7117108 Fd 7117709 ! } : |
2718 | 57.9: Regulatory and Pubiic Invoivement, All SWMU Travel, Project Co 377 days Mon 2/4/08 Mon 8/3/0% H : o 2 ]
2719 58 SWMU 58 - Combined Shops Area {1219 days Wed 212111 Mon 10/5/15
2720 E 58.1 RCRA Facility Assessment/Confirmatory Study 0 days Wed 2/2/11 Wed 2/2/11 ’
2721 ; 58.2: RCRA Facility Investigation 174 days Wed 2/2/11 Mon 10/3/11 P : ﬁ .
5753 58,247 RFl Work Plan - TS days Wed Z241"ThG THAHY ) P——
723 5 sz T Draft RFT Work Plan o 25 days Wed 2/2/11 Tue 3/8/11 .
FIEZINE 58212 SRL Review Cycle (N) j 10 days Wed 3/9/11° Tue 3/22/17 ! ; : %
2725 E 58.2.1.3 Draft Final RFl Work Plan 20 days Wed 3/23/11 Tue 4/19/11
2736 i 58.2.14 o SRL Subrmittal Pejod Ny N ’ o 2 di‘ays‘ - ,W?d 4/20/11’ Thu 4/21/171 b,
2727 E 58.2.1.5 o Regulatory Agency Raview (N) 22 days Fridr2/41 Mon 523111 r-éf 1
272815 582718 Finai RFI Work Pian 15 days Tue 572411 Mon 613711 : : : 1 “ ;
2729 E 58.2.1.7" Final Regulatory Review (N} 22 days Tue 6/14/11 : Wed 7/13/11
2730 :‘uj 58.2.1.8 Report Approval (N} 1 day Thu 7/14/1% Thu 7714111
273115 882327 Field Work 60 days Wed 2/2/11 Tue 4/26/11
2732 58.2.3: RFl Report 117 days Fri4/l22/11  Mon 10/3/11
2733 |5 58234 Draft RFI Report 77 ' 5 days T A a2 Thu 26T
HEE- | 58232 SRL Review Cyde (N ; 10 days FrA 82717 Thu 8/8/11
3731 58233 Draft Final RFt Repart 20 days | Fri6ii0/11 Thu 777111
2736 R 58234 SRL Submittal Period (N) 2 days Fri 7781177 Mon 7111711
2737 ,"_;g 582351 Regudatory Agency Review {N) 22 days Tue 7/12/11 Wed 8/10/11
LIEC 56236 Final RFi Report ™~ i5 days Thu 819741 Wed 831711
FREEI | 882377 Final Regulatory Review (N) ’ T days T e : Fri 9/30/11 {_};
EZUI - R 5'8,213.8"' T """ Report Approval (N} o ’ Tday! " Mon 1073717 Mon 1073711 | :
PIZS] 583 RCRA Corrective Measures Study 117 days Tue TH21 Wed 12721141 P—
2743 834 Focused CMS 117 days Tue 7H211 Wed 12721111 ————
2743 E 58311 Draft Focused CMS 25 days Tue 7/12/11;  Mon 8/15/11 ! H
2744 E 58.3.1.2 : SRL Review Cycle (N) 10 days Tue 8716/11 Mon 8/29/11
2745 E Draft Final Focused CMS 20 days Tue 8/30/11 Mon 8/26/11
2746 | &R SRL Submittal Period (N) 2 days Tue 8/27/11: Wed 9/28/11
2747 3 Regulatory Agency Review (N) 22 days Thu 8/29/11 Fri 10/28/11
2748 (A Final Focused CMS 16 days Mon 10/31/11 Fri 11/18M1
2749 E Final Reguiatory Review (N} 22 days Mon 11/21/11 : Tue 12720111
2750 | 54 58378 Report Approvai (N) 1'day Wed 1272117 Wed 1272111 : ;
2751 : 58.4- RCRA Corrective Measures Implementation Plan {Design} 117 days Thu 212112 Fri 713112 ﬁ
7B me T seA4d i Draft CMi Work Plan ’ ) 25days | Thu12T Wed 3712
2753 E 5842 SRL Review Cycle (N) 10 days Thu 3/8/12:  Wed 3/21/12
7547 g 5843 Draft Final CMi Work Plan 20 days Thu 322112 \Wed 4118712
2755 &g 5844 SRL Submittal Period (N) 2 days Thu 4/19/12 Fri 472012
2756 E 5845, Reguiatory Agency Review (Nj 22 days Mon 4/23/12, Tue 5/22/12
2757 E 58.4.6: Final CMI Work Plan 15 days Wed 5/23/12 Tue 6/12/12
2758 | &Y TUER AT Final Reguiatary Review (N) 22 days Wed 6/13/12" " Thu7/1212 |
2758 | &g TBR4E Report Approval (Ny T T T ey R Y32 TFr7A312 : : : v v b ‘
2760 |m 58.5! interim Corrective Measure G days F 71312 Fri 7/13/12 ; : H i : i H
2761 5867 RCRA Carrective Measures implementation (Remediation) 783 days Mon 7/16112" Wed 7/15/15 | ' ' h
2762 58.6.1 Soit ExcavatiorvDewatering 3 days Mon 7/16/12 » ‘Wed 7/18/12 r{ )
2763 if 58.6.2 'Coﬁﬁrmalory Savﬁbiingy and Waste Characterization 3 dayé Mon 7/16/127 " Wed 7/18/12 i H ) : L ‘;h -
2764 5863 Backfil/Regrade : 2 days | Thu 7/18/12 Fri 7/20112 ' f
2765 5664 Closure Report 117 days Tue 2/3/15 : Wed 7/15/15
27667 il EEAT " Draft Closure Report 35 days Tue /3/15% " Mon 3/8/15
2787 E 58.6.44.2 SRL Review Cycle (N) : 10 days Tue 3/10/15 Mon 3/23/15
2768 ,:,a 586.4.3 Draft Final Closure Report 20 days Tue 3/24/15;  Mon 4/20/15
27651 5 28544 SRL Submitial Perod (N 2 days Tue'd/23/1587 Wed 4/22/15 :
2770 E 58645 Regulatory Agency Review (N) - 22 days Thu 4/23/15 Fri 6/22/15
2771 153 58.6.4.8 Final Closure Report H 15 days | Mon 5/25/15 | Frigmans
2772 5 Ege47” "Final Regulatory Review (Nj : ; 27 days Mor 8/45/16 7 ue 7/14/15 : ) )
27737\ 586448 Report Approval (N) ' ' tdayi  Wed 7/15/15 0  Wed 7/15/15 i ; |
2774 o 58.7. ) 'LohgyTé'rr;n MonitoﬁngchnQ Term Maintenance o 550 d‘éyé” Mon 2/4/13 Fri 3/13/15 H m
277571 5 5871 Year 1 Sampling : 30 days ‘f Mon 2/4/13 Fr 315143 : D
G 5873 ’ 2 Gampling N 36 days Nion 273114 L
2777 5873 Year 3 Sampling : 30 days | Mon 2/2/15
b 5874 T Year 1LTM Report - Final Only ‘ 30 days | Mon 2/4/13" D
fer B 5875 Year 2 LTM Report - Final Oniy i ’ CHidays T Mon waAe T R BaA : D
2780 E 58.7.6 Year 3 LTM Report - Final Only 30 days Mon 2/2/15 Fri 3/13/15 i
2781 1% 58.7.7 Well Abandonment Q days | Mon 2/2/15 Mon 27215
7782 5887 Statement of Basis T days T Tha 412315 T ER 107245
SFAAP IRG Schedule Task (T s e Progress SRR M lestone kS Summary R ©ooject Summary External Tasks Extemal Milestone @ Deadiine 45
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2783 58.8.1 Brief Statement of Basis 117 days Thu 4/23/15 Fri 10/2/15 ’ ‘
78 = 58811 Draft Statement of Basis 5% days Thu 47231157 Wed 5/27/15
27855 581812 SRL Review Cycle (N) 10 days Thu5/28/157  Wed 6/10/15
2786 | W ' ERB TS Oraft Final Staterent of Basis 20 days Thu B 1A T Wed 76/ 5
2787 1 58.8.1.4 SRL. Submittal Period (N) : 2 days Thu 7/9/15 ; Fri 7/10/15
2788 E 58815 Regulatory Agency Review (N} 22 days Mon 7/13/15 Tue 8/11/15
2788 E 58.8.1.6 Final Statement of Basis 15 days Wed 8/12/15 | Tue 9/1/15
2790 |54 58817 Fi Review (N} ; 22 days Wed 9/2/15 " Thu 10/1/15
27515 seBiE! T Repart Approval (N) ’ 1day Fri10/245" " Fri 101215
2792 g 58.9: Regulatory and Public Involvement, All SWMU Travel, Project Co 1218 days Thu2/3/11:  Mon 10/5/15 - : H
2753 77581 'SWMU 58 - Laundry Faciity 377 days Sat2/2i08  Mon 8/3/09 e
27845y ©UTERY RCRA Facility Assessment/Confirmatory Study T Gldays " Satz2/08° T Sat 27208 ¢
2795 RCRA Facility Investigation 177 days Mon Z/4/08 . Tue 10/14/08 i
2796 RFi Work Plan 117 days Mon 2/4/08 Fri 7/18/08
2757 54 - " Draft RF Work Plan 25 days Won 274168 T WMon 3/10i08
2798 {5 SRL Review Cydle (Nj 10 days Tue 3/11/0B.  Mon 3/24/08 : [ i
2798 E Draft Final RFI Work Plan 20 days | Tue 3/25/08 Mon 4/21/08’ i };
2800 !fmm SRL Submittal Period (N} 2 days Tue 4/22/08 ]  Wed 4/23/08
2801 |5y Reguiatory Agency Review (N} 22 days Thu 4724/08 Fri 5/23/08 Y
2802 :,.3 Final RFl Work Plan 15 days Tue 5/27/108 Mon 6/16/08 : 4
2803 = Final Regulatary Review (N} 22 days Tue 6/17/08 Thu 7/17/08
2804 33 Report Approval (N) 1 day Fri 7/18/08 : Fri 7/18/08
2805 i 5 Fieid Work 60 days Mon 77/21/08 T Tue 10/14/08 : %:—)
2806 o RFi Report 117 days Thu 4/24/08 ~ Wed 10/8/08 ’ [H
2807 iy Draft RFi Report 25 days Thu /2408 1 Thi 5/29/08 4
2808 |5 SRL Review Cydle (N) 10 days Fri530/08]  Thu/12/08 j T
280971 5=y Draft Final RFi Report 20 days Fri6/13/08 Fri 7/11/08 | i
| 2810 | E' o SRL Submittal Period (N} 2days T Won 7114708 ¢ Tae 7715108 |
2811 E Regulatory Agency Review (Nj 22 days Wed 7/16/08 ; Thu 8/14/08 :
2817159 Final RFI Repor 15 days Fri8/5/08™ Fri 9/5/08 ]
2813 159 Final Regulatary Review (N} 22 days Mon 9/8/08 . Tue 10/7/08
2814 |5 : Report Approval (Nj T T Y day T "Wed o/8i08 Wed 10/8/08 |
2815 _’}3 58.3; RCRA Corrective Measures Study ‘ O days Sat 2/2/08 Sat 2/2/08 ‘
2816 E 59.4 RCRA Comective Measures implementation Plan (Design) 0 dayg' TSt 27210 "TSat2/2j08 ’
2817 E 59.5° interim Corrective Measure { days Sat 2/2/08 Sat 2/2/08 ‘
2818 E 5961 RCRA Corrective Measures implementation (Remediation) O days Sat 2/2/08 ¢ Sat 2/2/08 ‘
2819 1R 597 Long Term Monitoring/L.ong Term Maintenance : O days Sat 202/08 Sat 2/2/08 ‘
3820 Statement of Basis 717 days ""Mon 212109 Fri 7/17/09
2827 Brief Statement of Basis YT days Mon 2/2/09 Fri 7117109
2827 i Draft Statement of Basis : 25 days Mon 272109 Mor 3/8/09°
ELPE - SRL Review Cydle (N} 10 days Tue 3/10/69° Mon 3/23/09
2824 15l Draft Final Statement of Basis 20 days Tue 3/24/09 . Mon 4/20/09
2825 |y SRL. Submittal Period (N} 2'days Toe 4/21/08 7 Wed 4/22/08°
2826 5 Regulatory Agency Review (N} 22 days Thu 4/23/09 Fri 5/22/09
2827 E Final Statement of Basis 15 days Tue 5/26/09 #on 6/15/09
2828 i Final Regulatory Review (N) 22 days Tue 6/16/08 1 Thu 7/16/09
2829 G ""Report Approval (N} 1day Ed 7ATION Fri 7/17i09
2830 E i 589 Regulatory and Public Irvolvement, All SWMU Travel, Braject Go 377 days Mon 2/4/08 Mon 8/3/09 i §
2831 o 60 SWMU 60 - Otd Photographic Laboratory 897 days Mon Bi1i05" " Thu 3/5/08 QM
2832 E 60.1. RCRA Facility Assessment/Confirmatory Study 0 days Thu 22/08 Thu 2/2/08 : ’ ‘

2833 7 60.2 RCRA Facility investigation 177 days | Thu 2/2/06 ~ Fri 10/13/06 M

2834 TRFIWork Plan T e T days Thu212/06 " Wed 7/19/06 Pr——
28357 79 ’ “T Draft RFY Work Plan ’ 75 days Thu 2/2/06 Thu 3/8/06 D

836 5y 6027132 SRL Review Cycle (N) 10 days Fri3M0i08 T Thu 3/23/06 )

2837 i q 607213 Draft Final RF! Work Plan 30 days Fri3/24/06°  Thu 4/20/06

2838 &R 60.21.4° SRL Submittal Period (Nj 3 days Fra/21/08" " Mon 4/24i08

2839 E 60.2.1.5 Regulatory Agency Review (N) H 22 days | Tue 4/25/08 Wed 5/24/06

2840 |y 80218 Final RF Work Plan j 15 days Thu525/06 1 Thu 61508

2847 79 60217 Final Regulatory Review (N} : 22 days Erde/16i08  Tue 7/18/06

2847 im0 e0218 " “Report Approval (Ny o 1 day Wed 7/19/06  Wed 7/19/06

2843 129 6022 Field Work : 80 days Thu 7/26/06 " Fri 10/1308

2844 60.23 { Report ‘ YT days T Tue 425060 Tue 10/10/06 |

2845 iy 60231 Draft RFI Report : 25 days Tue 4/25/06°  Tue 5/30/06 ;

2846 E 60.2.3.2 SRL Review Cyde (N} 10 days : Wed 5/31/06 : Tue 6/13/06 -
847y 50233 Draft Final RFl Report 7 ‘ C S daysT T Wed S/'WQG \)'Yed 7/12/06 Lh
2848 iy 50234 SRL Submittal Period (N) 2 days Thu7/13/08 Fri 7/14/08 En
2849 E 80235 Regulatory Agency Review (N} i 22 days | Mon 7H17/08 Tue 8/15/08 . :
2850175 B0236 Final RFT Report 18 days Wed 8716/06 Wed 976708 ?‘Lf'}j
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D CBS  [Task Name Duration Start Finish i . 7 5674 I 2014
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2851 E 60.2.37 Final Regulatory Review {N) : 22 days Thu 977106 Fri 10/6/06
2852 E 60.2.3.8. Repont Approval (N} - 1 day Tue 10/10/06 1 Tue 10/10/06
2853 60.3 . RCRA Corrective Measures Study 117 days Mon 7/17106 Thu 1/4/07

5854 6031/ Focused CMS 117 days Mon 717106 Thu 1/4/07

NETTT 5 80.3.1.1 Draft Focused CMS 25 days Mon 7/17/06 . Fri8/18/06
2856 |5R 60.31.2 SRL Review Cycle (N} 10 days Mon 8/21/06 Fri 911068
2857 E 60.31.3: Draft Final Focused CMS 20 days Tue 9506 Mon 10/2/06
3858 SRL Submittal Periad (N} 2 days Tue 1073106 Wed 10/4/06
2858 | ’ “"Reguiatory Agency Review (N) T : 27 days Thu10/5/06 | Mon 11/6/06 :

2860 {5 Final Focused CM3 15 days Tue 11/7/06 7 Thu 11/30/06
2861 E Final Regulatory Review (N} . 22 days : Fri 12/1/06 Wed 1/3/07
7862 Report Approval (N) P " iday’ Thu 174107 Thu/4i07
Z883 1 RCRA Corrective Measures impiementation Blan (Desi"g‘r'\')‘" ’ 117days|  Thu '1015'/0'6‘:' ""Wed 3/28/07
2864 CMI Work Plan 117 days Thu 10/5/06  Wed 3/28/07

| 7865 | b Draft Chi Work Plan ’ 35 days Tha 10/5/067 " Thu 11/8/06
28686 E SRL Review Cycle (N} 10 days Mon 11/13/06 ;  Tue 11/28/08
2867 | Draft Final CMI Work Pian ; 36 days Wed 11/20/08 " Wed 12/27/06
2866 | =y SRL Submittal Period (N} 2 days Thu 12/28/06 | Fri 12/29/06
2869 E Regulatory Agency Review (N) 22 days Tue 1/2/07 Thu 2/1/07
2B70 15 Final CMi Work Plan ; 15 days En 27267 Fri 2/23/07
2871 E Final Regulatory Review (N} H 22 days - Mon 2/26/07 : Tue 3/27/07
2872 E Report Approval (N} 1 day Wed 3/28/07 Wed 3/28/07
2873 {5y Interim Corrective Measure 0 days Fr2/2/07 Fr 2/2/07
2874 RCRA Corrective Measures | pi ation (R diation) ! 742 days Mon 8/1/05 Fri 7/18/08
SE7E " Soil Excavation/Dewatering T T ddays i Mon B/1/05 . Wed 8/3/05 ﬂ
2876 Eﬁ 'Conﬁimatory 'S'ampﬁﬁrg and Waste Characterization  § 3 days Fn 2/2/07 Tue 2/6/07 : | ;L,’
87T BackfiliRegrade - % days Wed 277767 Thu 2/8167 : : | ]

2878 Closure Report 117 days Mon 2/4/08 : Fri 7118/08
2878 | Draft Closure Report 25 days Mon 2/4/08 . Mon 3/10/08 ~
2880 Ea SRL Review Cyde (N) * 10 days Tue 3/11/08°  Mon 3/24/08

| 2881 | E "Draft Final Closure Report 20 days Tue 3/25/08 ! Mon 4/21/08 [irl
2682 | 5 SRL Submittal Period (N} 2 days Tue 4/22/08 Wed 4/23/08
2883 :;3 Regulatory Agency Review (N} 22 days Thu 4/24/08 Fri 5/23/08
2884 |5 Finat Closure Report 15 days Tue 5/27/08. Mon 6/16/08 %ﬁtb
2885 E Final Regulatory Review {N) 22 days Tue 6/17/08 Thu 7/17/08
2886 i2q Report Approval (N} 1 day Fri 7/18/08 Fn 7/18/08
2887 E Long Term Monitoring/L.ong Term Maintenance ; O days Sat 2/2/08 . Sat 2/2/08 ’

“OBEE | “Reguilatory and Public involvement, Al SWMU Travel, Project Co 772daysi T " Thu 2208 Thy 3509 i T ek T e |
2889 E SWMU 61 - Environmental Laboratory (Facility 232) 0 days Fri 202107 Fri2/2/07 ‘ !
2880 m H : SWMU 62 - Transformer Storage Warehouse (Facility 566-5) 0 days Fri 22007 Fn 2/2/07 ’

2851 637 SWMU 63 - Water Towers 695 days Sat 2/2/0871  Tue 11/3/10

2892 5% 63.1, RCRA Fadiity Assessment/Confirmatory Study O days Sat 2/2/08 | Sat 2/2/08 ‘ 1

2883 63.23 RCRA Facility Investigation 177 days Mon 27408 Tue 10/14i08

2894 k 821 RFi Work Plan o AT days Mon 2408 Fr Trigio8 w

W% Ey e " Draft RFIWork Plan e 35'days i Mon 214i08 T Won 316108

2856 |59 6321321 SRL Review Cycle (N) 10 days Tue 3/11/08

2897 | 632137  Brah Final RF1 Work Pran ’ : 35 days . Tue 3/25/08" " Mon 4/21/08 %ﬁ;

2858 %W 63274 SRL Submittal Period (N) 2 days Tue 4/22/08"  Wed 4/23/08

2895 5 63215 Regufatory Agency Review (Nj ! 22 days Thu 4/24/08 Fri 5723108 .

2600 | = 63216 Final RFI Work Plan : 15 days Tue 5/27/08  Mon 6/16/08

2801 ,33 63.21.7: K Final Reguiatory Review (N) 22 days Tue 6/17/08°  Thu 7/17/08

28021 53218 Report Approval (N o 1'day 7808, R 718108 [E]

2803 5 6322 Eleld Work #0'days Mon 7724108 Tue 16714708

2504 63.2.3 RF! Report 117 days Thu 4/24/08  Wed 10/8/08 | —

2505 |59 83534 Draft RFi Report 55 days Thu 424087 Thu 5/25/08 »[}Ey

2506 | 83232 SRL Review Cydle {N) " {0'days "TFri 8730/08 . Thu 612/08

2507 | R 632337 Draft Final RFI Report 20 days Fri 6/13/08 Fri 7/11/08 Lw

2908 {5 63234 SRL Submittal Period (N} : 3 days Mon 7/44/08° Tue 7/15/08

2908 54 83235 Regulatory Agency Review (N} 22 days Wed 7/16/08 ' Thu 8/14/08

FEETONE-— TgazEsT T Final RFI Repor T T i 'days . Fn 81508 Fr 9r6i08

P BI5AT Einal Beguiatory Beview (M) 55 days Wion S/8I08 ™ Fus 107708 U%L

2577 i TEd2EsT Report Approval (8] T {dayt T TWed 10/8/08 7 Wed 10/8/08 [ | :

7513 ; 833 RCRA Corrective Measures Study ) ' 117 days | Wed 111608 Mon 1/5/08 EM

2514 : 6331 Focused CMS 117 days Wed 7/16/08" " Mon 1/5/08 FM

ik | (<R " Draft Focused CMS o ' v | 25 days Wed 7/16/08 7 e 81908 4 :

2916154 83312 SRL Review Cycle (N} 10 days Wed 8/20/08 \Wed 9/3/08 h

2917 83313 Oraft Final Focused CMS 20 days Thu $/4/08 Wed 10/1/08 L

2915 B3FTE SRiBlbmittal Perod (N ; 3 days Thu T0/2/087 " Fn 10/3108 h
Extemal Milestone @ Deadline
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2919 E 63.3.1.5: Regulatory Agency Review (N) 22 days ; Mon 10/6/08 Wed 11/5/08 : )
2920 Final Focused CMS 15 days Thu11/6/08;  Mon 12/1/08
2927 g “Final Reguiatory Review (Nj B 22'days’Tue 12/2/08 Fri 17209
2922 E . Report Approval (N) 1 day Mon 1/5/09 Mon 1/5/08
2923 i 63.4 RCRA Corrective Measures Implementation Plan (Design} 117 days Mon 2/2/09 Fri 7/17/09
Tt I 63.4.1 Draft CMI Work Plan 25 days Mon2/2/09  Mon 3/9/09
2525 E 6342 SRL Review Cycie (N} 10 days Tue 3/10/09 Man 3/23/09
2926 _”__;g 63.4.3 Dratft Finat CM} Work Plan 20 days Tue 3/24/08 Mon 4/20/09
927 im 6344 SRL Submittal Period (N 2 days Tue it T Wed 4723708
2928 E 83.45 Regulatory Agency Review (N} H 22days: Thu 4/23/09 ¢ Fri B/22/08
2929 E 63.48 v Final CMI Work Plan ; 15 days Tue 5/26/09 Mon 6/15/09
2930 _"5'.3 63.4.7 Final Regulatory Review (N) 22 days TueB8/16/03:  Thu 7/16/09
2931 ina 63.48 Repont Approvat (N} 1 day FA7/7/09: Fri 7/17/08
2832 i €835 Interim Corrective Measure 0O days Fa7/17/09 Fri7/17/09
2933 636 RCRA Corrective Measures implementation {Remediation) 250 days Mon 7/20/09 Mon 7/19/10
2934 63.6.1. Soil Excavation/Dewatering 10 days Mon 7/20/09 Fri7/31/08
2935 15 636.2 Confirmatory Sampling and Waste Characterization 10 days Mon 7/20/09 ‘ Fn7/31/08
2936 BackfilllRegrade 10 days Mon 7/27/09 Fri 8/7/109
S Biosure Report T S o T8I
2938 E Draft Closure Report i 25 days Tue 2/2/10 : Tue 3/9/10
2939 »':',3 SRL Review Cycle (N} 10 days Wed 3/10/10 Tue 3/23/10
2940 E Draft Final Closure Report 20 days Wed 3/24/10 : Tue 4/20/10
2847 SRL Submittal Period (N : 2 days Wed 4i21/40 Tha 42210
284271y o Regutatory Agency Review (N} : 22 days Fri4/23710° Mon 5/24/10
2943 E Final Closure Report 15 days Tue 5/25/10 : Tue 6/15/10
2944 ,:53 Final Regulatory Review (N} 22 days Wed 6/16/10 | Fri7/16110
2945 E . Report Approval (N) Mon 7/19/10 Mon 7/19/10
2946 E 637 Long Term Monitoring/Long Term Maintenance Tue 2/2/10 Tue 2/2110
2847 Statement of Basis i Fri 423110 Thu 107710
2948 Brief Statement of Basis 117 days Fri 4/23/10 Thu 107110
2948 1ER Draft Statement of Basis 25 days FA4/2310,  Thu 827110
2850 E SRL Review Cydle (N) 10 days Fri5/28/10 ; Fri&/1110
2951 1Y Draft Final Statement of Basis 20 days Mon 6/14/10 Mon 7/12/10
2952 @R SRL Submittal Period (N} 2days” Tue 71310 Wed 7/14/10
2853 E Regulatary Agency Review (N) 22 days Thu 7/15/10 Fri8/13/10
2854 E Final Statement of Basis 15 days Mon 8/16/10 | Fri 9/310
2955 E Final Regulatory Review {N) 22 days Tue 9/7/10 . Wed 10/6/10
2956 ;_';j Report Approval (N} 1 day Thu10/7/101  Thu 10/7/10
2957 E Regulatory and Public involvement, All SWMU Travel, Project Co 695 days Mon2/4/08:  Tue 11/9/10
2858 64 SWMU 84 - Paper Buming Ground 1596 days Fr 212107 Tue 5/14/13
958 i 84.1 RCRA Facility Assessment/Confirmatory Study 0 days Fr 22107 "URR 272007
2960 ; 64.2 RCRA Facility Investigation 174 days Fri 22107 | Wed 10/10/07
2961 : 64.2.1 RFI Work Plan 117 days Fa 202107 Thu 7719107
262 |m | e4zid Draft RFi Work Plan” 75 days | Fri2/2/07" Fri 3/8107
2963 E 64.2.1.2 SRL Review Cycle (Nj 10 days Mon 3/12/07 : Fni 3/23/07
2964 E 64213 Draft Final RFi Work Plan 20 days Mon 3/26/07 Fri 4720107
2965 E SRL Submittal Period (N} 2 days Mon 4/23/07 . Tue 4/24/07
2966 :_I;E 84215 Regulatory Agency Review (N} 22 days : Wed 4/25/07 © Thu 5/24/07
2987 E 64218 Final RF} Work Plan 15 days | Fri 5/25/07 | Fri6/15/07
2968 E 84217 Final Regulatory Review (N} 22 days Mon 6/18/07  Wed 7/18/07
2969 E 64218 Report Approval (N} 1 day Thu7/19/07 | Thu 7/19/07
2970 E 6422 Field Work 60 days : F 2/2/07 Fri 4127107
2871 T 84,23 RFI Report 17 days Wed 4/25/07 Wed 10/10/67
29712 15y 64231 Draft RFi Report 25 days Wed 4/25/07 . Wed 5/30/07
2973 E 64232 SRL Review Cydle (N} 10 days Thu5/31/07 .  Wed 6/13/07
2974 5y G423 aT Draft Final RF( Report 20 days Tha&/14/G7 ™ Thu 7112j67
2975 E 64234 SRL Submittal Period (N} 2 days Fri7i13/07 . Mon 7/18/07
2976 E 84235 Regulatory Agency Review (N} 22 days Tue 7117107 Wed 8/15/07
2977 E 642386 Final RF! Report 15 days : Thu 8/16/07 Thu 9/6/07
2578 5 68423777 T Final Reguiatory Review (Nj T T 22days’ U Ra9mioT T Tue 10/9/07
2579 E 64238 Report Approvat (N} : 1 day; Wed 10/10/07  Wed 10/10/07
2980 64.3 RCRA Corrective Measures Study ; 117 days Tue 7117107 Fri 1/4108
2981 ' 64.3.1 Focused CMS ) ) "7 117 days Tue 747107 Fri 1/4/08
2982 iy 64.311 Draft Focused CMS days | Tue 7/47/07 " Mon 8/20/07
2983 &g 643472 SRIL Review Cyde (Nj 10 days Tue 821707 Tue 81407
7584 64313 Draft Final Focused CMS 20 days Wed /5007 Tue 1072107
2985 E 84.3.1.4 SRL Submittal Period (N} 2 days : Wed 10/3/07 Thu 10/4/07
2986 :“3 84.3.15 Reguiatory Agency Review (N} 22 days Fri 10/5/07 . Tue 11/6/07
-
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2987 Y E4378 Final Focused CMS 5 days : Wed 1177707 Fni 11/30/07 i . ‘
WEEET ez 84317 Final Reguiatory Review {Nj ! 22 days Mon 1273767 Thu 173708

2589 E 64.3.1.8 Report Approval (N) 1 day Fri1/4/08 | Fri 1/4/08

2980 64.4: RCRA Corrective Measures implementation Plan {Design} 117 days Mon 2/4/08 Fri 7/18/08

2881 64.4.1 CMi Work Plan : 1 117 days Mon 2/4/08 | Fri 7/18/08

2992 E 64411 Draft CMi Work Plan 25 days Mon 2/4/08 . Mon 3/10/08

2593 54 64.412 SRL Review Cycle (N) ) ; 10 days Tue 3/11/08 7 Mon 3/24/08

2984 i1 64413 Draft Final CMi Work Pian ; 20 days Tue 3/25/08° Mon 4/21/08

2995 174 64.41.4 SRL Submittal Period (N} : 2 days Tue d/22/08 1 Wed 4/23/08 ’

28996 E 64.4.15 Regulatory Agency Review (N} 22 days Thu 4/24/08 ! Fri 5/23/08 : {

2997 E 644.16° Final CMI Work Plan R 15 days Tue 5/27/08 : Mon 6/16/08

2988 i 64.4.17 Final Regulatory Revi ! 22 days Tue 6/17/08 T Thu 7708

2559 5 Ces4te T Report Approval (N} TP A day Fri7itaio8. " Fri 71808 ; b : :

3000 = : 845 Interim Corrective Measure 0 days.. Fri 7/18/08 : Fri 7/18/08 a

3001 64.6 RCRA Corrective Measures Implementation {Remediation) 499 days Mon 7/121/08 ;. Mon 7/18/10 v

3002 646.1. Soii Excavation/Dewatering ) : 5 days Mon 7721768 Fri 7125108 : ~{ : ;

3003 | 84,62 Confirmatory Sampling and Waste Characterization : Sdays: Mon 7/21/08° Fri 7/25/08 N : :

3004 Backfil/Regrade 5 days Wed 7/23/08 | Tue 7/29/08 L)ﬂ

3005 : Closure Report ) ) ’ 1i7days: " Tde 212110 "Mon 7119110

3006 E 64.64.1 Draft Closure Report 25 days Tue 2/2/10 g Tue 3/9/10

3007 E H SRL Review Cycle (N} 10 days Wed 3/10/10 ; Tue 3/23/10

3008 |joW 64.6.4.3 Draft Final Closure Report 20 days Wed 3/24/10 . Tue 4/20110

3608 i 64644 SRL Submittal Period {Ny 7 'days Wed 4/2710" " Tha 4722710

3070 5 64645 Regulatory Agency Review (Nj 52 days Fridi23/16" " Mon 5/24/10

3011 E 646486 Final Closure Report 15 days Tue 5/25/10 Tue B/15/10

02 ;) 64647 Final Reguiatory Review (N} 22 days Wedsrieio — Fn 7/16/1“9

3013 E 84648 Report Approvat (N) 1 day Mon 7/18/10 Mon 7/19/10

3014 E Long Term Monitoring/Lang Term Maintenance 0 days Mon 7/19/10:  Mon 7/18/10

3015 Staternent of Basis 117 days Fri /23110  Thu 1077110

3016 Brief Statement of Basis : 117 days Fri4/23/110°  Thu 10/7/10

3017 |5 Draft Statement of Basis 25 days Fri4/23710° Thu 5/27/i0

3078 | R SRL Review Cycle (N) 10 days Frisi28n0’  Frign1/10

3019 5 Draft Final Statement of Basis 20 days Mon 6/14/10¢  Mon 7/12/10

3020 |&H SRL Submittal Period (N} ; 2 days Tue 7113107 Wed 7/14/10

3021 E Regulatory Agency Review (N} 22 days Thu 7/15/10 Fri 8/13/10 ;

3022 Eg Final Statement of Basis i 15 days Mon 8/16/10 Fri 9/3110

3023 ;_7_5 Final Regulatory Review (N} ; 22 days | Tue §/7/10 Wed 10/6/10 ~

3024 E Repont Approval {Nj 1 day Thu 106/7/10 Thu 10/7/10

30251 5y Reguiatory and Public invoivement, All SWMU Travel, Project Co 1596 days Fri2/2/07 " Tue 5114/13 : R i o T RN p ) . } ‘ : ; |
3028 Long Term Monitoring/Long Term Maintenance 1055 days Mon 2/2/08 Fri 31513 : m
3027 |5 " Vear 1Sampling 30 days Mon 2/2/08  Mon 3/16/09 [ -

3028 | Y Vear 2 Sampling 30 days Tae 227G, Tie 31616 1 : ; B |

30287 Y Year 3 Sampiing ’ 30 days Wed 2/2/11 Tue 31511 ! : . : D

3030 1 Year 4 Sampling ) 730 days Thu 272127 Wed 314112 (]

03T 15 Year 5 Sampling ’ o 30days!  Mon2an3) Fri3isn3 D
3032 E Year 1 LTM Report - Final Only ' 30days! Monzoe ! Mon 3/16/09 H D

3033 | & Year 2 LTM Report - Final Only h ; 30 days Tue 22/10° Tue 316110 B

3032 | Year3 LM Heport - Final Orly 35 days Wed 272114 T ue B [

0% = Year 4 LTM Report - Final Only 36 days Thu 221327 Wed 3/14/12 : : ; [ ‘

3036 E Year 5 LTM Report - Final Only : 30 days Maon 2/4/13 Fri3/15/13 : ! D
3037 o €5 SWMU 65 - Tank Farm 1595 days Sat 2/2/08; Mon 4/28/14 w .
3037 s RCRA Faiiity Assessment/Confimatory Study 0 days Sat2/2/08" " Sat 2/2/08 : & ’ : } | : o
KOk 652 RCRA Facility Investigation ‘ 787 days Mon 2408 Wed 3/23/11 ‘ :
3040 ; 65.21 RFI Work Plan 117 days Thu 711510 Mon 1/3/11

B Draft RFi Work Plan 58 days Thu 771540 Wed B/18/10

36427 | 4 SRL Review Cycle (N) 10 days Thu B0 Wed 97110

3043 | iad Draft Final RFi Work Plan 20 days Thu8/2/10;  Thu 8/30/10

W4\ m 65214 SRL Submittal Period (Nj T 2 days Fri'10/710" " Mon 10/4/10

3045 ';.;i 65215 Reguiatory Agency Review (N} 22 days Tue 10/5/10 Thu 1174110

3046 | 5d 65216, o Final RFIWork Plan 7 ’ S 48 days T FA 117540 Tue 1173010

3047 1z 65217 Final Reguiatory Review (N} ! 55 daye Wed 12/1/107 Fr 12131710

3048 | =R £52.1.8 Report Approval (N) 1 day Maor 13111 Mo 1311

3048 g 8523 ' Fiald Work ’ 80 days | “Mon 204108 Mon 4/28/08 . {:j

3050 65.2.3 RFl Report 117 days | Tue 10/5/10 Wed 3/23/11

30517 Y 85231 " Draft RFI Report : ZEdays T Ge 0BG T e 118010

30557 =g 65.2.3.2" SRL Review Cyce (N} : 10 days Y Wed 111610 Wed 197240

3053 | e 65233 Draft Final RF} Report : 20 days - Mon 11/29/10 1 Mon 12/27/10

3054 5 5555 SRL Sibmittal Peniod (N ] Zdayst T Tue 128G Wed 12728110
SFAAP IRG Schedute Task Spiit e Progress S Milestone 3 Summary ﬁ Project Summary External Tasks Extemal Milestone & Deadiine <
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3055 E 65.2.3.5 Regulatory Agency Review {N) 22 days : Thu 12/30110 Fri 172811 : ik . ’
3056 E 65236 Final RF! Report 15 days Mon 1/31/11} Fn 2/18/11
3057 Ea 65.23.7 Final Regulatory Review (N) . 22 days Mon 2/21/11 Tue 3/22/11
3058 E 65.2.38: Report Approval (N} 1 day Wed 3/23/11 Wed 3/23/11
3058 65.3: RCRA Corrective Measures Study 117 days | Thu 12130110 ; Fri 6/10/11
3060 653.1: Focused CMS 117 days Thu 12/30/10 Fri 6/10/11
3061 1iE 65.3.1.1 Draft Focused CMS 25 days Thu 12/30/10 Wed 2/2/11
3062 | 5 85312 ""SRL Review Cycle (N} 10 days Thu 2/3/11° Wed 2/16/11
3063 ,3 85.3.1.3 Draft Final Focused CMS 20 days Thu 2/17 1
3064 E 653.1.4 SRL Submitial Period (N) 2 days : Thu 3/17/11 Fri3/18/11
3065 Ea 653.1.5: Reguiatory Agency Review (N} 22 days Mon 3721711 Tue 4/19/11
3066 E 85.3.16 Final Focused CMS 15 days Wed 4/20/11° Tue 510/11
3067 (7 85317 Final Regulatory Review (N} 22 days “Wed 511117 Thu /9711
3088 g FERRN:) Repor Approval (N) Tday Er 6716714 Fri B0
3069 65.4 RCRA Corrective Measures Implementation Plan {Design} 117 days Mon 3/21/11:  Tue 8/30/11
3070 E 85.4.1 Draft CMi Work Plan 25 days Mon 3/21/11 ; Fri 4/22/11
3071 E 8542 SRL Review Cyde (N) 10 days | Men 4/25/11 Fri 5/6/11
3072 E 6543 Draft Final CMI Work Plan 20 days Mon 5/9/11 Fri 6/3/11
3073 E 6544 SRL Submittal Period (N) 2 days Mon 8/6/11 Tue 6/7/11
3074 E 8545 Regulatory Agency Review {N) 22 days Wed 6/8/11 Thu 717111
3075 E 85486 Final CMI Work Plan 15 days Fri7/8/11,  Thu7/28M1
3078 E 8547 Final Reguiatory Review (N) 22 days Fri7/2911:  Mon 8/29/11 .
3077 E 6548 : Report Approval (N) 1day Tue 8/30/11 Tue 830111 :
3078 E X Interim Corrective Measure G days Tue B/30/11 Tue B/30/11
65.6 RCRA Corrective Measures impl tation (R di 1) 122 days Wed B/31/11:  Thu 2/16M12
856.1° Soil ExcavatioryDewatering : T B daysT T Wed 83941 e 916111
8562 Confirmatory Sampling and Waste Characierization 5 days Wed B/371/41" T /6/11
6563 Backfil/Regrade Sdays:  Fngiiv " Thu et
6564 Closure Repart 117 days Wed 97111,  Thu 2116112
3084 33 65.6.4.1 Draft Closure Report: 25 days Wed 9/7/11° Tue 10/11/11
3085 E 85642 SRL Review Cycle (N} 10 days Wed 10/12/11; Tue 10/25/11
| 3086 b 65.6.4.3 "Draft Final Closure Report 20 days Wed 10/26/11 Tue 11/22/11
3087 EE SRL Submittal Period (N) 2 days : Wed 11/23/11 ¢ Thu 11/24/11
3088 1@q - Regulatory Agency Review (N} 22 days Fri11/25/11° Mon 12/26/11
3089 zi Final Closure Report 15 days Tue 12/27/11:  Mon 1/16/12
3080 E Final Regulatery Review {N) 22 days Tue V17/12}  Wed 2/15/12
3091 i 55.6.4.8 Report Approval (N 1day Thu 21612 Thu 201612
3092 Long"Term Monitoring/Long Term Maintenance 1065 days Tue 2120107 e 314114
3093 5 Year 1 Sampiing 30 days Tue 2727107 TTle E18/10 M
3094 Eg Year 2 Sampling 30 days Wed 2/2/11 Tue 3/15/11
3095 Ea Year 3 Sampling 30 days Thu 2/2112;  Wed 3/14/12
3096 :}3 Year 4 Sampling 30 days Mon 2/4/13 Fri 3/15M13
3057 (&mE Year 5 Sampling 30 days - Mon 2/3/14 Fri 314114 [:I
3098 1mH Year 1LTM Report- Final Only 77 30 days Tue 2210 Tue 3/16/110° 7]
3099 EE : Year 2 LTM Report - Final Only 30 days Wed 2/2/11 . Tue 3/15/11
3100 E Year 3 LTM Repori ~ Final Only 30 days Thu 272112 Wed 3/14/12
o7 im0 Year 4 LTM Report - Final Orly 30 days” Won 24713 Fri 3/15/13 - A
3102 (g Year 5 LTM Repori - Final Only 36 days Won 3774 Fri 3714114 D
303 iy Weill Abandonment Odays’  Mon2/3/14" Mon 23114 %
3104 65.8 Statement of Basis 117 days Fri 11/25/11 Mon 57112
3105 65.8.1 Brief Statement of Basis . 117 days Fri 117125011 : Mon 57112
RO 81, Draft Statement of Basis T days T UERTRENTT Thy 122511
3107 E 65.8.1.2 SRL Review Cycle (N} 10 days Fri 1273011 Thu 1/12/12
3108 E 658.1.3 Draft Final Statement of Basis 20 days Fri 1/13/12 Thu 2/9/12
3109 E 65.8.1.4 SRL Submittal Period (N) 2 days Fri2/10/12 . Mon2/13/12
3110 E 85.8.1.5 Regulatory Agency Review (N) 22 days Tue 2/14/12 Wed 3/14/12
31 E 65816 Final Statement of Basis 15 days ! Thu 3/15/12 Wed 4/4/12
3112 E 65817 Final Reguiatary Review (N) 22 days i Thu 4/5/12 Fri 514112 ss
3718 65.8.1.8 ‘Report Approvai (N} {day. Mon 57112 Mon 57142 |
3114 E 659 Regulatory and Public | ment, Al SWMU Travel, Project Co 1585 days fMon 2/4/08 Mon 4/28/14
3115 &6 SWHMU 66 - Installation-Wide Surface Water V 3252 days Wed 2/2/11 Thu 7/20123
3716 iy 86,17 TRCRA Fadiity Assessment/Confirmatory Study 0days Wed 21211 WWed 22111 L 2
66,2 RCRA Facility Investigation 0'days Wed 22011 Wed 212111
66.2.1 RF1 Work Plan 0 days Wed 2/2/11 Wed 272111
R 86211 Drall RF{ Work Pian & days Wed 272111 Wed 272111 L
& 66.2.1.2 SRL Review Cycle (N} © days Wed 2/2/11 Wed 2/2/11 $
2;3 66213 Oraft Final RFI Work Plan 0 days Wed 2/2/11 Wed 2/2/11 0
E 66.2.1.4 SRL Submittal Period (N} G days Wed 2/2/11 : Wed 2/2/11 0
SFAAP IRG Schedute Task :::;j Split Progress TR, \ilestone 0 Summary M Project Summary External Tasks External Milestone % Deadiine \‘/
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3123 :3 668.2.1.5 Regulatory Agency Review (N} 0 days ; Wed 2/2/11 Wed 2/2/11 ’ !
ERFZN -1 66218 Final REl Work Plan 0 days Wed 2/2/117 " Wed 2/2/17 ¢

3125 |54 66217 " Final Regulatory Review {Nj 0'days Wed 2721117 Wed 2721 2 3

3126 ;E 66.2.1.8: Report Approval (N) 0 days Wed 2/2/11 Wed 2/2/11 ! ’

3127 2y 6622 Field Work O days | Wed 22111, Wed 2/2/11 %

3128 7R 66.23" RFI Report 0 days Wed 2/2/11°  Wed 2/2/11 2 3

3129 66.3 RCRA Corrective Measures Study 0 days Wed 2/2/11 Wed 2/2/11

3130 6631 “Focused CMS 0 days i Wed 272/117 " Wed 272/1% $

337 66.4 RCRA Corrective Measures Implementation Pian (Design) 0 days Thu 22/12 Thu 2/2/12 :

3132 E 66.4.1; Draft CMi Wark Plan 0 days Thu 2/2/12 Thu 272112 : ‘

KRN E-- I 86.4.2 Final Regulatory Review (Nj Odays: Thu 2/2/12 Thu 2/2/12 ¢

3134 E 66.4.3 Report Approval (N) O days ; Thu 212112 Thu 2/2/12

3135 5% 665 Interim Corrective Measure Odays: Thu 2227 Fha 2942 : :]
3136 66.8 | RCRA Corrective Measures implementation (Remediation} 2 days . Thu 272112 Fri 213112 .v
3137 BB Soil Excavation/Dewatering 1 day Thu 272/12} Thu2/2/12 ,—{

3138 | d 6662, Confirmatory Sampling and Waste Characterization 1day Thu 2/2/12 Thu 272112 %
3135 Backfiil/Regrade 1day’ Fri2/3/3" Fri2ranz [

3940 Closure Report Odays Thu 22112 Thu /2112

3141 1 5R " "Draft Ciosure Report "0 days’ " Thu 2/2/12'fm T Tha 22732 H 0 .
3142 :,3 SRL Review Cycle (N} O days ; Thu2/212 Thu 27212 ’

KAEKINE -1 Draft Final Closure Report 0'days Thu 222’ Thu 2/2112 $

3144 |l SRL Submittal Period (N) G days Thuzi2n2! Thu2/2i12 L 2

3145 E Regulatory Agency Review (N) 0 days Thu2/2/12 Thu 2/2/12 : ’

346 5y Final Closure Report GOdays Thu 27542 Tho 2242 $
KAt~ Final Regulatory Review (N} 0 days Thu 2/212 ; 2712 $

3148 | :‘_;E ""Report Approval (Ny 0 days Thu 2/2/12 : Thu 2/2/12 ‘

3148 66.7 Long Term Monitoring/Long Term Maintenance 0 days : Thu 2/2/12 Thu 212112

3150 | e 66.7.1 Well Abandonment T & days | Thu2i2i12; " Thu 2/2/12 ] ¢

3151 6.8 Statement of Basis 117 days Thu 22T FA T3 | ——
3183 66,84 Brief Statement of Basis 117 days Thu 221137 ER T3 | Np——
KGN 66.68.11 " Draft Statement of Basis 25 days Thu2/e/iz " Wed37/12

3154 | 54 66.8.12 SRL Review Cycie (N) 10 days Thud/B/12: Wed 321/12

3155 Ea 66.8.1.3 Draft Final Statement of Basis 20 days Thu 3/22/12°  Wed 4/18/12

3156 | [ 66.81.4 SRL Submittal Period (N) 2 days Thuds/z: Fri 42012

3157 E 66.8.1.5 Regulatory Agency Review (N) 22 days Mon 4/23/12 Tue 5/22/12

3158 E 66.8.16 Final Statement of Basis 15 days Wed 523/12 | Tue 8/12/12

3159 E 66.8.1.7 ! Final Regulatory Review (N) 22 days Wed 6/13/12 Thu 7/12/12

3160 &y 66.8.1.8’? ' Report Approval (N) 1day !~ Fri7/3/27 " Fa 713112 |
3161 Eg 669 Reguiatory and Public Involverment, All SWMU Travel, Project Co; 3252 days Wed 2/2/11 Thu 7/20/23

3487 &7 SWMU 67 - South Acid Are 2076 days Mon 27208 Mon 2113117

3163 |54 671 RCRA Facility Assessment/Confirmatory Study 0'days’ Mon 2/2/69° " Mon 2/2/08

3164 87.2 RCRA Facility Investigation 177 days Mon 2/2/08 . Tue 10/13/08

3188 67.21 RFi Work Plan 117 days fhon 21208 T ER Fi7i08

3166 1 GH 67211 """ Draft RFY Work Plan 25 days Mon 2/2/08 . Mon3/8/08

3167 E 67.2.1.2 SRL Review Cycle (N} 10 days Tue 3/10/09 Mon 3/23/08

3168 | %4 Draft Final RFI Work Plan 20 days Tue 3/24/08  Mon 4/20/08

3169 | SRL Submittat Period (Ny 2 days Tue 4/21/09 Wed 4/22/08

3170 E Reguiatory Agency Review (N} 22 days Thu 4/23/08 Fri 522109

31 EE Final RFI Work Pian 15 days Tue 5/26/09 .  Mon 6/15/09

3172 E 87.2.1.7 Final Regulatory Review (N} 22 days Tue 6/16/08 Thu 7/16/08

3173 E 67218 Report Approval (N} 1 day Fri 7/17/08 Fri 7/17/08

317347y 87232 Fieid Work 60 days Mon 7/20/08 " Tle 10/13/09

3775 6723 RFi Report 117 days’ Thu 423109 Wed 10/7/08

3176 5 672377 Draft RFI Report 28 days Thu 42308 Thu 5/28/08

3177 g 67.23.2 SRi. Review Cycle (N) 10 days Fri 5/29/09 Thu 6/11/08

78 67233 Draft Final RFi Repont 20 days Fri 612109 Fri 7/10/08

3178 E B87.234 SRIL. Submittal Period (N} 2 days Mon 7/13/09 . Tue 7/14/09

38071 53 67235 Reguiatory Agency Review (N} %2 days Wed 7/15/08 " Thu 8/13/09

3187 | 5y 67.2.3.6 Final RFi Report 15 days Frigrang T Thu 9/3/08

3182 |54 67237 ) "Final Reguiatory Review (M) 22 days Frigiai08" Tle 10/6/09

3163 |24 67238 Report Approval (N} 1 day Wied 077106 Wed 1677105

3184 RCRA Corrective Measures Study 117 days : WMon 2/2/08 Fri 717008

3188 Focused CMS " 117 days Won w208 FriTH7I08

3188y Draft Focused CMS 25 days | Mon 2/2/09 Mon 3/5/08

3187 g SRL Review Cycle (N) 10 days | Tue 3/10/08 Mon 3723/08

318612 Draft Final Focused CMS 20 days Tue 3/24/08  Mon 4/20/09

3185 | 5 SRL Submittal Period (N 2 days” Tue 4/21/08" Wed 4122708

3180 EB Regulatory Agency Review (N} 22 days i Thu 4/23/08 Fri 5/22/08
SFAAP IRG Schedule Task T i Progress [ ] Summary M Project Summary External Tasks Externat Milestone @ Deadline
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3191 E 87.3.16; Final Focused CMS 15 days Tue 5/26/09 Mon 6/15/09 ) ’
3192 533 67.3.1.7 Final Regulatory Review (N} 22 days Tue 6/16/09 Thu 7/18/09
3193 ,_'E_'i 67.31.8, Report Approval (N} 1 day Fri 7117/09 ; Fri 7/17/09
3194 67.4: RCRA Corrective Measures implementation Pian {Design} 117 days ! Tue 2/2/10 Mon 7/19/10

73195 :,33 ; 6741 Draft CMI Work Plan H 25 days Tue 2/2/10 Tue 3/9/10
3196 E 6742 SRL Review Cycle (N) 10 days Wed 3/10/10 Tue 3/23/10

35T E 6743 Draft Final CMI Work Plan 20 days Wed 3/24/10 Tue 4/20/10
3198 E 6744 SRL Submitial Penod (N} H 2 days | Wed 4/21/10 Thu 4/22/10
31551y 6745 Regulatory Agency Review (N) ’ 22 days Friai23/10° " Mon 524110
3200 E 67486 Final CMi Work Plan 15 days Tue 5/25/10 Tue 6/15/10
3201 E B67.4.7 Final Regulatory Review (N) ‘ 22 days Wed 6/16/10 Fri 7/16/10
3202 E.E 67.48 Report Approvat (N) 1 day Mon 7/19/10 Mon 7/19/10
3203 E 67.5: Interim Corrective Measure : 0 days Mon 7/18/10 Mon 7/19/10
33204 676 RCRA Corrective Measures implementation (Remediation) 513 days Tue 7i20i16 Fri 7i{3i{2
3205 Soil Excavation/Dewatering 45 days | Tue 7/26/107 " Tue 9210
3206 e 6762 Confirmatary Sampling and Waste Characterization daays Tus A5G Ve S0 : M} %
3207 Backfil/Regrade 45 days Tue 712710 Tue 9/28/10 H ! Lpt i
3208 Closure Report 117 days Thu 212112 Fri 7113112 ‘
208 |3 " Draft Closure Report ’ 25 days Thu /242" Wed 37112
3210 E SRL Review Cycle (N) 10 days Thu 3/8/12 Wed 3/21/12
321 Eg Draft Final Closure Report 20 days ! Thu 3/22/12 . Wed 4/18/12
3212 E‘i SRL Submittal Period (N} 2 days Thu 4719112 Fri 4720112
3213 E Regulatory Agency Review (N} 22 days Mon 4/23/12 Tue 8/22/12
KA Final Ciosure Report 15 days Wed 5/23/12 Tue 6/12/12
3215 E Final Regulatory Review (N} 22 days Wed 6/13/12 : Thu 701212
3216 E Report Approval (N} 1 day Fri 7713112 Fi 7113112
3217 67.7 Long Term Monitoring/Long Term Maintenance 1043 days Wed 2/2/11
3218 15N 67.71 Year 1 Sampling Gaays: " Wed 2157117 Wed 272741 €
3219 E 6772 Year 2 Sampling 0 days Thu 21212 ; Thu 2/2/12 : ‘ ;
EFrE CrvAE Vear 3 Samping §'days fon 2473 Mon 214143 : : K 2
271 iGN 6774 " Year4 Sampliing T 0'days’ Mon 273147 Mon 2/3/14 $
3222 5'23 87.75 Year § Sampling 0 days Mon 2/2/18 ° Mon 2/2/15 : H H
3223 E 67.76 Year 1 LTM Report - Finat Only ; 0 days Wed 2/2/11 Wed 2/2/11 : : ‘ ’
3224 | 5W 67.77° Year 2 LTM Report - Final Only ; G days Thu 2/312 Thu 2312 . L 3
3225 E 67.78 Year 3 LTM Report - Final Only O days Mon 2/4/13 Mon 2/4/113 § - i : : : ; ‘ H
%5 5 877" Vear 4 TTW Repori - Einal Oriy B daye Wion 37344 T Vo 373114 : : ’ ! : L 3
3227 Ea 867.7.10 ; Year 5 LTM Report - Final Only 0 days Mon 2/2/15 Mon 2/2/15
3228 15 67.7.11 ‘ Well Abandonment 0 days Mon 2/2/15 Mon 2/2/15 ;
5328 678" Statement of Basis 117 days Mon 4i23i12" “Toe 10112 | : Pl
3330 6781 Brief Statement of Basis 117 days " Mon 42312 The 10i2/12 { : : ; ‘ PG
3281 1 FAERE "Draft Statement of Basis 25 days Mon 42312 Fri 52512 LE%
3232 E §7.8.1.2. SRL Review Cycle (N) 10 days Mon 5/28/12 . Fri&/8/12 ; H : i %}
3233 |4 67.8.1.3: Draft Final Statement of Basis 20 days Mon 6/11/12 Fri7/6M2
2% 15y 67814 TSR Submittal Peried (N} 7 days Mon 7/9/12 " Tue 710012
3235 E Regulatory Agency Review (N} 22days: ©~ Wed 71112 : Thu 8/9/12
3238 E,E Final Statement of Basis 15 days Fri B/10/12 Thu 8/30/12
3237 ,_'.:3 Final Regulatory Review (N} 22 days Fri 8/3112 Men 10/1/12
3238 :;;3 Report Approval (N) 1 day Tue 10/2/12 Tue 10/2/12 .
3239 5 875" Regulatory and Public invalvement, All SWHU Travel, Project Co 1826 days Tue 2721107 Mon 2/13/17 i ; O
3240 &8 AQC 1 - Manitoring Well West of Admin Area 1073 days . Thus 212106 Mon 5117110 m
3241 ] 68.1 RCRA Facility Assessment/Confirmatory Study 0 days ; Thu 2/2/06 Thu 2/2/06 ‘.
3242 E 68.2 RCRA Fadility Investigation 0 days Thu 2/2/06 - Thu 2/2/08 ‘ i
3243 E 883 RCRA Corrective Measures Study G days | Thu 2/2/06 Thu 2/2/08 ’
3244 '_‘,E 68.4 RCRA Carrective Measures Impiementation Plan (Design) O days ; Thu 2/2/06 Thu 2/2/08 ’
3245 E B85S, Interim Corrective Measure 0 days Thu 2/2/06 Thu 2/2/06 ’
3246 ) 68.6 - RCRA Corrective Measures impl ion {R diation} 117 days Mon 2/2/09 Fri 7117109
3247 68.6.1 Closure Report 117 days Mon 272109 Fri 717109
3248 3 B84 T Dratt Closure Repert 25 days Won 272008 Mon 2/8i0%
3245 = BB6.12 SRL Review Cycle (N} : 10 days | Tue'3/10/08 " Mon 2/23/08
356 5 TR ’ " Draft Finai Closure Report | ) o B days. | Tue 32408 Won 420108
3251 E 68.6.1.4 SRL Submittal Period (N} : 2 days : Tue 4/21/09 Wed 4/22/09
3252 Ei 68618 Regulatary Agency Review (N} 27 days Thu 4/23/0% £ 5/22/08
3783 E 68615 Final Closure Report - ) ) 15 days - Tue S/26/08 Mon 6/15/08
3254 33 68.6.1.7 Final Requlatory Review (N} i 22 days Tue 6/16/09 Thu 7/16/08
3255 33 68.6.1.8 Report Approval (N} 1 day Fri7/17/09 Fri 7117108
3258 ’ 68.7 Long Term Monitoring/Long Term Maintenance © 779days . FH 2207 Tue 316/10
3257 _'_{'5‘ 68.7.1 Year 1 Sampling : 30 days Fri 2/2/07 Fri 3/16/07
3258 :,;3 68.72. Year 2 Sampling 30 days | Mon 2/4/08 Mon 3/17/08
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iD i pgsi_sm i Task Name Duration Start Finish e i SR ; S 5508 ! S ] SHG ' 5577 T : 3695 T 5573 T . 5694
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3259 Eg 68.7.3 Year 3 Sampling : 30 days Mon 2/2/09. Mon 3/16/09 : .
3260 iy 6874 Year 4 Sampling 30 days | Tue 236 Fue §16/16 D
3281 E 6875 Year 1 LTM Report - Final Only 30 days | Fni 2/2/07 | Fri 3/16/07 : 2 : :
3262 E BA.76: Year 2 LTM Report - Final Only 30 days : Mon 2/4/08 : Mon 3/17/08 { [:]
3263 E 68.7.7 Year 3 LTM Report - Final Only 30 days Mon 2/2/08 : Mon 3/16/09 []
3264 E 68.7.8 Year 4 LTM Report - Final Only | 30 days Tue 2/2/10 Tue 3/16/10 ; i D
3265 E 68.8 Regulatory and Public Involvement, All SWMU Travel, Project Co 1073 days Thu2/2/06°  Mon 5/17/10 i P 8 e RN i . |
3966 154 891 TAOC 2 Main Electrical Switch Yard : G'days Fue 2/2/10 Tue 213710 ¢
3367 |54 70" TADC 3 - New Photographic Laboratory "D days Tue 2/2/10° " Tue 22110 $
3268 71 a AQC 4 - Disposal Area Southeast of STP 435 days | Thu 2/2/06 .  Thu 10/25/07 M H
- T 71'.1'7 RCRA Facility Assessment/Confirmatory Study 0 days Thu 2/2j06 Thu 2/2/06 Y '
3270 71.2¢ RCRA Facility Investigation - ‘ ‘1‘77 days o “T‘hu 2!2/06; v Fd 19/13{06 H ; :
3271 71.2.1 RFI Work Plan i 117 days Thu 2/2/06 Wed 7/19/06 | ﬁ ; . : H
75 EFER Braf REl Work Bian 58 days” FhiSEI08 T T 318768 ] : : : : )
3273 E 71212 SRL Review Cycle (Ny 10 days Fni3rom6 . Thu 3/23/06 %—‘v
3274 E 71.2.1.3, Draft Final RFt Work Plan 20 days Fri3/24/06 ;.  Thu 4/20/06
3275 E 71.2.1.4 SRL Submittal Period (N) 2 days Fri 4/21/06 Mon 4/24/06
3278 E 71.2.15 Regulatory Agency Review (N} i 22 days Tue 4/25/06 ©  Wed 5/24/06
3277 @ 71218 Final RFI Work Plan 15 days Thu 5/25/06 Thu 6/15/06
3278 EH 7217 . Final Regulatory Review (N) 22 days Frig/e/l6 . Tue 7/18/06
3278 E 71218 Report Approval (N} 1 day Wed 7/18/08 Wed 7/19/06 Ej
3280 E 71.22 Field Work 60 days Thu 7/20/06 ; Fri 10/13/06 : .
3281 RF! Report : 117 days ! Fie 428706 Fue ToI10/06 ! ﬁ : .-
3y Drafi RFi Report : 35 days Tle 4725706 Tl 5/36706 | 4 : ’
kPN SRL Review Cycle (N) 10days |  Wed531/06 7  Tue8/13/06 1
3284 E raft Final RFi Report ! 20 days Wed 6/14/08 : Wed 7/12/06 H
3285 a SRL Submittal Period (N) : 2 days Thu 7/13/08 Fri 7/14/08
| 3286 | [EN Regulatory Agency Review () ' 22 days Won 7/17/06 . Tue BI5/08 bg ’
3287 E Final RF] Report 15 days Wed 8/16/06 : Wed 9/6/06
3288 3 Final Regulatory Review {N) 22 days Thu 8/7/06 Fri 10/6/06 ‘L—E&h
3289 E i Report Approval (N} 1 day Tue 10/10/06 1  Tue 10/10/06 f
3290 E 713 RCRA Corrective Measures Study O days Thu 2/2/06 Thu 2/2/08 : ‘
3281 i 714 RCRA Corrective Measures implementation Plan (Design) 0 days Thu 2/2/06 Thu 2/2/06 ’
3292 |5 715, Interim Corrective Measure 0 days Thu 2/2/06 | Thu 2/2/06 .
3283 716 RCRA Corrective Measures implementation (Remediation} 117 days Fri 212107 Thu 7/18/07
3294 71.6.1, Closure Report H 117 days Fri 22107 Thu 7/18/07
3295 E 71.6.1.1 Draft Closure Repon 25 days Fri 212107 Fri 3/9/07
3296 EB 71.6.1.2% SRL Review Cyde (N) 10 days Mon 3/12/07" Fri 3/23/07 :
3297 Ea 71613 i Draft Final Closure Report 20 days Mon 3/26/07 ; Fri 4/20/07
3298 E 71.6.1.4 SRL Submittal Period (N) 2 days Mon 4/23/07 Tue 4/24/07
3299 E 716.15 Regulatory Agency Review (N} 22 days Wed 4/25/07 Thu 5/24/07
3300 E 71.6.1.6 Final Closure Report 15 days Fri 5/25/07 Fri 6/15/07
3301 | =R 71817 Final Reguiatory Review (N 22 days Mon 6/18/07 " Wed 7/18/07
3302 E 71618 Report Approval (N) 1 day Thu 7/19/07 ° Thu 7/19/07
3303 Long Term Monitoring/Long Term Maintenance 0 days Fri 2207 Fri 212107
3304 = "Wl Abandonment ’ Odays: T Fidiaior £ 2/2/07
3305 "Statement of Basis o 117 days | Wed 4/25/07  Wed 10/10/07
3308 Brief Statement of Basis 117 days : Wed 4/25/07 © Wed 10/10/07
38677 5y Draft Statement of Basis 25 days Wed 4/25/07 | Wed 5/30/07
3308 Ea SRL Review Cycle (N) . 10 days Thu 5/31/07 Wed 6/13/07
3309 Ea Drafl Final Statement of Basis 20 days Thu 6/14/07 Thu 7/12/07
3310 E‘E SRL Submittal Period (N} 2 days Fri 711307 | tdon 7/16/0G7 *
331 E Regulatory Agency Review (N} 22 days Tue 7/17/07 Wed 8/15/07
3312 '_F_i Final Statement of Basis : 15 days : Thu 8/16/07 ; Thu 9/6/07
3313 fex] Final Regulatory Review (N) 22 days Frig9/7/07:  Tue 10/3/07
ESEM - Report Approval (N) 1day | Wed10/10/07 Wed {6/16/07 |
3315 E ; Regulatory and Public invoivement, All SWMU Travel, Project Co; 435 days | Thu 2/2/06 . Thu 10/25/07 { ]
3316 : 72 AQC § - Cannon Range Tunnels {Facility 303} i 367 days Thu 2/2/06 : Thu 7/19/07 M
BT 7247 RCRA Facility Assessment/Confirmatory Study : Odays.  Thuz2/06 " Thu2/2/06 & t
3318 o722 RCRA Facility Investigation : 117 days - Thu 2/2/06 = Wed 7/19/06 M
3318 ?'_,;3 : 7221 RFI Work Plan O days : Thu 2/2/06 Thu 2/2/06 Q
3320 154 7222 Fiedd Work O days Thu 2/2/06 Thu 2/2/06 ‘
3321 72.2.3 RFI Report : 117 days Thu 2206 Wed 7/15/06 ﬁ
322 5 72231 Draft RFi Report : 25 days Thu2/2/08° Thu 3/9/06 1
TsETiEy 72335 " BRL Review Cydle (N ) - : 10days T FA 31006 Thu 8723706 : ’L
3324 72233 Draft Final RFI Repont 20 days Fri 3/24/06  Thu 4/20/06 ﬁ;
3325 E 72234 SRL Submittal Peniod (N) ; 2 days Fri 4/21/06 Mon 4/24/06
BE 72235 Regulatory Agency Review (N} : 2% days” Tue 4/25/08  Wed 5/24/06 : 1{_}
i
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3327 E 72238 Final RFl Repont 15 days Thu 5/25/06 Thu 6/15/06 .
33285y 72237 Final Regulatory Review (NJ 22 days FAb6/16/06:  Tue 7/16/06
3329 E 72238 Report Approval (N) 1 day Wed 7/19/06 Wed 7/18/06
3330 {4 723 RCRA Corrective Measures Study 0 days * Fhu 573706 Thu 2/2/06 ‘
3331 E 72.4 RCRA Corrective Measures Implementation Plan {Design) O days Thu2/2/08 Thu 2/2/06 ‘
3332 &Y 72.5 interim Corrective Measure 0 days Thu 2/2/06 | Thu 2/12/06 ’
3333 72.6 RCRA Carrective Measures implementation {Remediation) 117 days : Fri 212107 Thu 7118107 ﬁ
3334 72,614 " "Closure Report 117 days Fri 2207 Thu7/13/07 P
335 72841 T Dratt Closure Report 25 days Fr2i2i07” " Fd3igio7 S——
3336 ’E 726.1.2 SRL Review Cycle (N} 10 days Mon 3/12/07 Fri 312307 ‘ .
3337 E 72813 Draft Final Closure Report 20 days | Mon 3/26/07 Fri 4/20/07
3338 ;E 726.14 SRL Submittal Period (N) 2 days Mon 4/23/07 Tue 4/24/07 b
3339 E Regulatory Agency Review (N} 22 days Wed 4/25/07 ©  Thu 5/24/07 N
3340 E 726.18 Finat Closure Report 15 days Fri 5/25/07 Fri 6/15/07
3341 E 72617 Final Regulatory Review (N} 22 days Mon 6M18/07 .  Wed 7/18/07
3342 E 726.1.8 Report Approval (N) . 1 day Thu 7/19/07 Thu 7/18/07 . :
3343 72.7 L.eng Term Monitoring/Long Term Maintenance 0 days | Thu 2/2/06 Thu 2/2/06 : ;
3344 E 72714 : Well Abandonment 0 days Thu 2/2/06 Thu 2/2/06 ’
3345 |EH 72.8 Statement of Basis 0 days Thu 2/2/06 Thu 2/2/06 ‘ :
3346 53 72.9: Regulatory and Public involverment, All SWMU Travel, Project Ca O days Thu 2/2/06 Thu 2/2/06 : ‘
3347 = 73 AQC 6 - 35 Process Facilities Within F-Line Area 0 days Fri 212/07 Fn 2/2/07 ’
3348 74 AOC 7 - Former Truck Maintenance Shop in South Acid Area 117 days’ Mon 2/2/08  Fri 7117109 ﬁ
3349 E 74.1: RCRA Facility Assessment/Confirmatory Study 0 days Mon 2/2/09 Mon 2/2/09 :
L | 742" RCRA Facility investigation 0 days Kon 2/2/09 Mon 2/2/09
3351 Ea 743 RCRA Corrective Measures Study 0 days Mon 2/2/08 Mon 2/2/08
3352 ) 74.4: RCRA Corrective Measures Implementation Plan (Design) 0 days Mon 2/2/09 Mon 2/2/08
3353 Ea 745 Interim Corrective Measure O days Mon 2/2/05 Mon 2/2/08
3354 746" "'RCRA Corrective Measures implementation {(Remediation) 117 days | Mon 22/08:  Fri 7/17/09 p———
3355 7462 Closure Report 117 days Mon 2/2/09 7 Fri 7117108 | —— :
3356 EE 74621 . Draft Closure Report 25 days Mon 2/2/058 ¢ Mon 3/8/09 :
3357 E 74622 SRL Review Cydle (N} 10 days Tue 3/10/09 1 Mon 3/23/08
3358 E 74823 Draft Final Closure Report 20 days Tue 3/24/08 Mon 4/20/08 L_ -jv
3359 ::3 746.2.4 SRL Submittal Period (N) 2 days Tue 4/21/09 Wed 4/22/0%
3360 E 748.2.5 Regulatory Agency Review (N) 22 'days Thu 4/23/08 - Fri 5/22/08
3361 =Y 74626 Final Closure Report 15 days Tie 5736/08  Vhon 6/15/08
3362 E 74627, Final Reguiatory Review (N) 22 days Tue 6/16/09 Thu 7/16/09 i
3363 E 74628 Report Approval (N) 1day Fri7/17/09 Fri 7117109
334 5y 74.7 Long Term Monitaring/Long Term Maintenance O'days i "Mon2/2/09°  Mon 2/2/08 $ :
3365 E 74.8; Reguiatory and Pubiic Invelvement, All SWMU Travel, Project Co O days Mon 2/2/09 ; Mon 2/2/09 : ’
3366 hz| 75 AQC B - Former Fuel Oit Storage Tank in South Acid Area 0 days Mon 8/1/05 Mon B8/1/05
3367 76 ADC 8 - Oit and Paint House in South Acid Area O days Mon 8/1/05 i Mon B/1/05
3368 77 AQC 10 - Storage Magazines Not Part of SWMU 15 and 16 366 days Sun 2/4/07 Fri 7/18/08 i M
3369 | &R RCRA Facility Assessment/Confirmatory Study 0 days Sun 2/4/07 Sun 2/4/07 : .
3370 RCRA Facility investigation 174 days Mon 25107 Thu 10/11/07 M
3371 RFI Work Plan ) 117 days “Mon 25007 Fri 7120107 G
3377y Draft RFt Work Pian "~ Z25days “fon 2/5/07° Mon 3/12/07 :
3373 553 SRL Review Cycle (N) 10 days Tue 3/13/07 Mon 3/26/G7
3374 E Draft Final RFl Work Plan 20 days Tue 3727/07 Mon 4/23/07 -
3375 E SRL Submittal Period (N) 2 days Tue 4/24/07 Wed 4/25/07
3378 E Reguiatory Agency Review (N) 22 days Thu 4126/07 Fri 5/25/07
3377 E Final RFl Work Plan 15 days Tue 5/28/07 ©  Mon 6/18/07 \
3378 E Final Regulatory Review (N} 22 days Tue 6/19/07 i Thu7r19/07 i
[ ""Repart Approval {Nj i'day Fri720/67 " Fri 720107 i
3380 E Fietd Work 80 days Mon 2/5/07 Mon 4/30/07
3381 RFl Repert 117 days Thu 4/26/07 . Thu 10/11/07 : H
3382 5y """ Draft RFi Report 25 days Thu'4/26/07 " Thu 5/31/07
3383 E SRL Review Cycle (N) 10 days Fri6/1/07 . Thu 6/14/07 |
3384\ 59 Draft Final RF| Report 20 days Fri 6/15/07 Fri 7113107 %hr
3385 Eg SRL Submittal Period (N} 72 days Won 7/16/07 Tue 7/17/07 -
336 Reguiatory Agency Review (M) 23 day Wed 71807 Fhu 81607 ,;’
3387 E Final RF{ Report 15 days | Fri 8/17/07 Fri 9707 E L
336 img “Final Reguatory Review (N 22 days’ 7 Mon 8r10/07 Wed 10110707 k]jh'
3388 = Report Approval (N} Tday®  Theiorio7 Thu 1011707 i
3380 E RCRA Corrective Measures Study 0 days ! Sun 2/4/07 Sun 2/4/07 ‘
33815 RCRA Corrective Measures implementation Flan (Design) O days ! Sun 2/4/07 Sun 2/4/07 0
3392 |59 Interim Corrective Measure 0 days Sun 2/4/07 Sun 2/4/07 ’
3383 3 RCRA Corrective Measures implementation (Remediation) O days | Sun 2/4/107 Sun 2/4/07 ‘
3394 ”_;3 Long Term Monitoring/Long Term Maintenance O days Sun 2/4/07 Sun 2/4/07 .‘
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2013 | 2014

1D 845 Task Name Duration Start Finish .
I 2008 i 2007 | 2009 i 2010 2011 1 2012 I .
o Q1 Tz fea T e tor a2 i3 i o4 Tae rar T gsiodiaroe s igaiarfazloalaa ol il o3 iodgrioelosioqi gt oz {03 04

3385 Statement of Basis 117 days . Mon 2/4/08 Fri7/18/08 : : : ;
3396 Brief Statement of Basis 117 days Mon 2/4/08 Fri7/18/08

EEET e | Drafl Statement of Basis - 26 days | Mon 2/4/08° Mon 3/10/08

3388 ;‘_53 SRL Review Cycle (N} 10 days Tue 3/11/08 Mon 3/24/08

3389 3 Draft Final Statement of Basis ' 20 days | Tue 3/25/08 . Mon 4/21/08

3400 | &R SRL Submittal Period (N} 2 days Tue 4/22/08 . Wed 4/23/08

3401 Y Regulatory Agency Review (N} 22 days Thu 4/24/08 Fri 8723108 {

3402 Eg Final Statement of Basis 15 days | Tue 5/27/08 Mon 6/16/08

3403 E Final Regufatory Review (N} 22 days Tue6/17/08:  Thu7/17/08

3404 E 77818 Report Approval (N} 1day : Fri7/18/08 Fri7/18/08

3405 E 778 Reguiatory and Pubtic involvement, All SWMU Travel, Project Co» 0 days | Sun 2/4/07 Sun 2/4/07 ’

3406 78 ADC 11 - Forced Air Dryers and Rest, Screen and Can Pack Hous | 435 days Tue 22118 Fri 101411

3407 Y 984 ""RCRA Facility Assessment/Confirmatory Study I T adays T Tue 20T Tue D20

3408 78.2 RCRA Facility investigation 177 days | Tue 2/2/10  Wed 10/13/10

3409 : 78.21 RF! Work Plan 117 days Tue 272110 Mon 7/18/10

3410 E 78.2.1.1 Draft RFt Work Plan ; 25 days Tue 2/2/10 Tue 3/9/10

SN VAN SR Raview Cydie (N : 10 days” Wed 31610 Fue 523110

3412 5N 78213 Draft Final RFI Work Plan 20 days Wed 3/24/10 Tue 4/20M0

3413 R 78214 ’ "SRL Submittal Period (Ny o 2days: | Wed 421716 Thu 4i22/10

3414 5.3 78.215 Reguiatory Agency Review (N} 22 days Fri 4/23/10 Mon 5/24/10

3415 E 78.2.1.6; Final RFl Work Plan 18§ days Tue 5/25/10 Tue 6/15/10

3416 E 78217 Final Regulatory Review (N} 22 days Wed 6/16/10 Fri7/16/10

3417 oW 78.2.18 Report Approval (N) : 1 day Mon 7/19/10 Mon 7/19/10

348 gy 7823 Field Work o &0 days Tue 7/20110 " Wed T0/13/40

3419 RFl Report 117 days Fri 423110 Thu 10/7/10

340 zg T Draf RF(Report T ’ ’ 2B days T R 42307 Tha 5127740

3421 3 SRL Review Cycle (N} 10 days Fri 5/28/10 Fri6/11/10

3422 E Draft Final RFI Report 20 days Mon 6/14/10 Mon 7/12/10

3423 E SRL Submittal Period (N} 2 days Tue 7/13/10 Wed 7/14/10

3424 EB Regulatory Agency Review (N} 22 days : Thu 7/15/10 Frig/13/10

3425 | fd Final RFI Report 15 days Mon 8/16/10 ; Fri8/3/10

3426 E Final Regulatary Review (N) 22 days Tue 9/7/10 . Wed 10/6/10 ;
3427 E Report Approval (N) 1 day Thu 10/7/10¢ Thu 10/7/10
3428 Eg 783 RCRA Corrective Measures Study 0 days Tue 2/2/10 Tue 2/2/10 ‘
3429 E 78.4 RCRA Corrective Measures implementation Plan (Design) 0 days Tue 2/2/10 Tue 272110 : ’
3430 15y 785 intenim Corrective Measure : 0 days Tue 2/2/10° Tue 2/2/10 ; ’
3431 . 78.6 RCRA Corrective Measures implementation {Remediation) 369 days Tue 2/2/10 Thu 7114111

34370 7861 i ""Confirmatory Sampiing and Waste Characterization "0 days Tue 2/2/10 Tue 22110 3
3433 78.6.2° Ciosure Report o 117 days | Wed 22111 Thu 7i1 4l
3434 E 78624 Draft Clostire Report ; 28 days Wisd 573771 Tue 3/8/11

3435 E 78.6.2.2; SRL Review Cycle (N} 10 days Wed 3/9/11 : Tue 3/22/11

3438 E 78623 Draft Final Closure Report 20 days Wed 3/23/11 i Tue 4/18/11

3437 E 786.2.4 SRL Submittal Period (N) 2 days Wed 4/20/11 Thu 4/21/11

3438 155R 78625 ""Regulatory Agency Review (N 23'days]  FA4i22i1] Mon523/11

3439 o] 78.8.2.6 Final Closure Report 15 days Tue 5/24/11 : Mon 6/13/11

3440 78.6.2.7 ¢ Finat Reguiatory Review (N) 22 days Tue 6/14/11:  Wed 7/13/11

3441 | 5g T786ZE T Report Approval (N) o ‘ ey ‘day The 7/14/11 Thu 7/14/17

3442 78.7 Long Term Monitoring/Long Term Maintenance : 0 days Wed 2/2/11 ‘ Wed 2/2/11

34437y 7871 Well Abandonment C T bdays” Wed 22/117" " Wed 272717

3444 78.8 Statement of Basis : 117 days Fri d/z2/111 Mon 1013111

3445 78.8.1 Brief Staternent of Basis H 117 days Fri 422111 Mon 10/3111

344 mm 78814 T Dratt Statement of Basis ’ 25 days Fri 4227117 Thu 526017

3447 E 78.8.1.2 SRL Review Cydle (N} 10 days : Fri 527791, Thu 6/9/11

3448 E 78.81.3 Draft Finai Statement of Basis 20 days Fri 8/10/11 Thu 7/7111

3449 E 78.8.1.4 SRL Submittal Period (N} 2 days Fri7/8/11:  Mon 7/11/11

3480 | 78815 Reguiatory Agency Review (Nj 25 days Tle 727 Wed B/16/11

3451 {ing 78.8.1.6 Final Statement of Basis 15 days Thu 8/11/11 Wed B/31/11

ME ee17 Final Reguiatory Review (N o 22 days | Thu 17" Fri'gi30/11

3453 E 78.8.1.8 Report Approval (N} 1 day Mon 10/3/11° " Mon 10/3/11

34545y 788 Regulatory and Public involvement, All SWIMU Travel, Project Co 435days . Tue2/2110 Fn 10M1411

3455 73 ADC 12 - Paste Air Dry Facilities | 2050 days Mon 8/1/05 #on 92713

3458 E 79t RCRA Facility Assessment/Confirmatory Study ’ Gdays’ - Mon2/2/08 ion 2/2/08

3457 792" 'RCRA Facility investigation ‘ : 177 days Mon 2/2/08  Tue 10/13/09

3458 7821 RF! Wark Plan ’ o 117 days Won 2208 Fri 7117108

ESTEy 0 R Draft RET Work Plan ' L %5days T “Mon 220 Won 36108

3460 =4 78212 SRL Review Cycle (N) ) 10 days Tue 3/10/09  Mon 3/23/09

3461 E 78.2.13 Draft Final RFI Work Plan : 20 days Tue 3/24/09 fion 4/20/09

34627 E 79.21.4 SRL Submittat Period (N} 2 days : Tue 4/21/08 Wed 4/22/09
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3463 Eg 78215 Regulatory Agency Review (N) : 22 days : Thu 4/23/09 Fri 5/22/09 > :
3484 g 763186 Finai RFi Work Pfan 15 days Tue 5/26/08" " Mon 6/15/08
3465 | &g 78247 " Final Regulatory Review (Nj 22days:  Tue6i16/09;  Thu 7/16/08]
3466 E 79218 Report Approval {N) 1 day Fri 7/17/09 Fri 7/17/109
3487 ey 78.2.2 Fietd Work : 60 days Mon 7/20/08  Tue 10/13/09
3468 79.2.3 RFI Report 117 days Thu 4/23/09  Wed 1017108
3359 |4 EERER Draft RFI Report 25 days Thu 47237087 Thy 5728108
370 5 79232 TSR Review Cyde () : 10 days Fri 5/28/09 Thu 6/11/08
3471 i 79233 o Draft Final RFI Report ! 20 days F 6121087 Fri 7/10109
T2 5 78234 SRL Submittal Period (Nj : 2 days Mon 7/13/08°  Tue 7/14/08
M7 79235 Regutatory Agency Review (N} 22 days’ d 7/15/08 . Thu 8/13/09 .
3474 r 78236 Final RF) Report ) ' 545 days Thu 9/3/09
3475 | Im 79237 Final Regulatory Review (N} 7 7 T g days VT R 914166 e 1078706 ; ! U;,
HE 78338 Report Approval (N) {day’ Wed 10/7/69  Wed 10/7/08 : |
EC 783" RCRA Corrective Measures Study G days Maon 2721687 Mon 2/2/08 $
3478 |5l 794 RCRA Corrective Measures implementation Plan (Design) 0 days Mon 2/2/08:  Mon 2/2/09 ; | 3
3478 & 785! Interim Corrective Measure : 0 days Mon 2/2/08 Mon 2/2/09 : ‘
3480 796 RCRA Corrective M implementation (Remediation) 1124 days Mon 8/1/05 . Tue 272110 ]
7861 Soil Excavatior/Dewatering " odays’ " Mong/105: " Mon 8/4/05 (‘)
= 885 Confirmatory Sampiing and Waste Charadterization 0 days Mon 22/68" " Man 2/2/68 : . ‘@
7863 BackfillRegrade ! G days Mon 8/1/08 Mon 8/1/05" 4')
| G584” Closure Report 0 days Tue 22467 Tue 2120 ; $
797 Long Term Monitoring/l.ong Term Maintenance 0 days Tue 22/10 | Tue 2/2/10 : : :
& 7871 Well Abandonment G'days Tue 2210 Tue 22710 ¢
8 Statement of Basis oo - - “1i7days] Wed 71151031 Mon 1/4/10
Brief Statement of Basis 117 days Wed 7/15/68° Mon 1/4/10
- """ Draft Statement of Basis 25days. " Wed 7/15/09" " Tue B/18/08
x| "SRL Review Cyde (Nj 10days: ~ Wed8/19/08;  Tue 9/1/09
e Draft Final Statement of Basis 20 days Wed 9/2/08 | Wed 9/30/09
348215y SR Submittal Period (N) 5 days Tha 10/1768 " FA 1072i08
3493 |5 Reguiatory Agency Review (N 22 days Mon 10/5/08 7 Wed 11/4/09
348 |5 Final Statement of Basis ) o 1Sdays|  Thu11/5/08° Mon 11/30/08 ;
3495 :a Final Regulatory Review (N} 22 days | Tue 12/1/08 ¢  Thu 12/31/08 :
3486 | 59 " "Report Approval (N) 1 day Mon #/4/16. Mon 1/4/16
3497 E Regulatory and Public invoivement, Alt SWMU Travel, Project Co 1176 days Mon 2/2/09 Mon 9/2/13 i
3498 Ei 80 ADC 13 - General Warehouses (8037 Series) i 0 days Mon B/1/05 Mon 8/1/05 (}
3459 81 AOC 14- Robert's Lake 697 days Wed 22111 Thu 10/313
30 i m 81.1 RCRA Facility Assessment/Confirmatory Study Odays|  Wed2/21i  Wed 2/2/11
3501 812! RCRA Facility Investigation 177 days Wed 227117 Thu 10/611
3562 81217 ""RFi Work Plan 117 days Wed 272111 Tha 71411
3503 | 5l 81.211 7 Dratt RF1 Work Pian 25 days Wed 22117 Tue 3/8/11
3504 |54 BIZ3 SRL Review Cydie () 10 days Wed 36117 Tue 3722111
3505 | i B1Z1E Drat Final RFT Work Pian 35 days Wed 32317 Tue 471817
3806 & 0 siz214 SRL Submitial Period (K 2 days Wed 412011 Thu 42111
KGN B1245" Regulatory Agency Review (N ’ T 22 days T ER 42271 Mon B3
3508 | g 812.16° Final RF} Work Plan’ B T 48daysi T Tle 5/24/117 Mon B1137
3509 | 5 8121.7° T Final Regulatory Review () 52 days Tue 614111 Wed 7/13111
3510 |y 81398 Report Approval (N} i day Thu 74T Tha 741 .
B im0 227 Fieldwork T : 80 days Fi 7511 Thu 10611
3512 81.2.3 RFI Report 117 days Fri 4/22111 Mon 10/3/11
ECRERRE-- 81237 Drafl RFi Report 25 days FriaRziA1?  Thu5i26i11
B/ E 8123277 SRL Review Cydea (Nj o o 10 'days Er 527711 Thi 6/9/11
3518 _—,:3 812337 " Draft Final RF[ Report 56 days” FrieHoig Thu 777141
BB 5 812734 SR Submittal Period (N) : 3 days FA 781 Won TATHT
3517 E 81235 Regulatory Agency Review (N) 22 days Tue 7/12/11;  Wed B/10/11 : ; : ;
3518 |54 §1238° Final RFi Report 15 days " Thu/11117 Wed 8/31711° : : :
3519 E 81237 Final Regulatory Review (N} 22 days | Thu 8/1/11 Fri 9/30/11
B 81238 o Report Approval (N} ” o T day Mon 1073117 Mon 10/3/11
3537 81.3" RCRA Corrective Measures Study ) 117 days . Tue 71211 " Wed 12024111
3522 813177 “Focused oM T ’ ’ 117 days | Tue 712111 Wed 12/21/11
3523 3 81.3.1.1 Draft Focused CMS 28 days Tue 7712411 Mon 8/15/11
3824y o | 7 SRL Review Cyde (Nj T - i0days | Tue8/16/11° Mon 82911
EFIE- N Draft Final Focused GRS o ' 20days | Tuew30/11 Mon 326711
BB 81314 SRL Submittal Period (M) ! 2 days | Tue 92741 Wed 972817
3837 e 81315 Reguiatory Agency Review (N} B 22 days! T ThuG28iTTTER 10728711
35281 5y 81316 Finaf Focused CMS : 16days.  Mon10/3VIT  Fri1118/11
3529 E 81317 Final Regulatory Review (N} 22 days Mon 112111 Tue 12/20/11
3530 _E,; 81318 Report Approval (N} ’ 1 day Wed 12/21/11 . Wed 12/21711
SFAAP IRG Schedule Task E::l Split Progress RS \lestone ‘ Summary M Project Summary External Tasks External Milestone @ Deadiine <
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a Code Q2 Q3 1 Q4 Q1 Qa3 loa ol a2l a3 1ol orl Top Q3 TGa i oo o8 g ag Vaa TgaigrTes ias L et or i laoiiaos ol o2l 031 Q4
81.4 RCRA Corrective Measures Impiementation Plan (Design) 117 days Thu 212112 Fri 7113112 : i :
B1.4.1 Draft CMi Work Plan 25 days Thu 2/2112 Wed 3/7/12
= 8142 SRL Review Cycle (N) B "G days Thu3/812°  Wed 321712 ]
E 81.4.3 Draft Final CM] Work Plan 20 days Thu 3/22/12° Wed 4/18/12
:,3 8144° SRL Submittal Period (N) 2 days Thu 4/19/12 Fri 4/20/12
E 81.45 Regulatory Agency Review (N 22 days Mon 4/23/12.  Tue 522/12 i : : : -
| 8148 Final CMi Work Pian 15 days Wed 8/23/12 ™ "Tle 8113712 ! : : .
_’E 81.4.7 Final Regulatory Review (N) 22 days Wed 6/13/12 Thu 7/12/12
= 148’ """ Report Approval (Nj 1day TTRATAAA2T ER 7HA3NZ
E 815 Interim Corrective Measure 0 gays Fr7/1312 Fri7/13/12
B81.6 RCRA Corrective Measures implementation (Remediationj 262 days Mon 7116112 Tue 7/16/13 *
816.1" " Soil ExcavatiopyDewatedina ’ 33 days Mon 7/16/12 | Wad 8/28/12
ey ‘12 T ‘Confirmatory Sampling and Waste Characterization U3 days | Mon 78121 " Wed 8728112
8183 Backfill/Regrade : 33 days Mon 7/23112 Wed 8/5/12
3545 1 8164 Closure Report - 117 days Mon 2141137 Tue 7116113
3545 E 8164.1 Draft Closure Report 25 days Mon 2/4/13 . Fri3/8/13
3547 E 81.6.4.2 SRL Review Cyde (N) 10 days : Mon 3/11/13 Fri3/22113
3548 {5a 81643} Draft Final Closure Report 20 days Mon 3/25/13 Fri4/19/13
3549 E B81.6.44- SRL Submittal Period {N) 2 days Mon 4/22/13 1 Tue 4/23/13
3550 Ei 81.6.4.5; Regulatory Agency Review (N} g 22 days: Wed 4/24/13 Thu 5/23/13
3551 E 81646 Final Closure Report f 15 days ] Fri 5/24/13 Thu 6/13/13
3552 E 81.6.4.7 Final Regulatory Review {N} 22 days Frigi14/13 Mon 7/15/13
3553 E B81.6.4.8: Report Approval (Ny 1 day Tue 7/16/13 | Tue 7/16/13
3554 o 817" Long Term Monitoring/L.ong Term Maintenance 0 days Thu 2/2/13 Thu 27242
O 81717 Well Abandanment o ‘Odaysi T Thu '2/é/12f T Thu2ii2 $
3556 818" Statement of Basis 117 days Wed di24113 7 Thu 101313 ; : : :
3557 8181 Brief Statement of Basis U days Wed 424773 Fhu 10/3113
358 md 0 B1BAATTTTTTTTTTT Drat Siatement of Basis : 28 days | Wed 4724713 T Fue Bi3Ei13
3559 E SRL Review Cycle (N) 10 days Wed 5/28/13 ; Tue6/11/13
3580 E Draft Final Statement of Basis 20 days Wed 6/12/13 Tue 7/9/13
3561 E SRL Submittal Period {N) 2 days | Wed 7/10/13 Thu 7/11/13
3562 E Reguilatory Agency Review (N} 22 days Fri 7/12/13 ‘ ton 8/12/13
3563 _'E Finaf Statement of Basis 15 days : Tue 8/13/13 ! Mon 9/2/13
3564 E Final Regutatory Review (N} ; 22 days ¢ Tue 8/3/13 ; Wed 10/2/13
3565 EE Report Approval (N} ) 1 day Thu 10/3/13 Thu 10/3/13 :
3566 E Regulatory and Public Involvement, All SWMU Travel, Project Co; 697 days Wed 2/2/111  Thu 10/3/13 ;
3567 8z AQC 15 - Hazardous Analysis Testing Lab 367 days Mon 2/2/09  Mon 7119110 M
3568 ol B2 RERA Fadlity AssessmentConfirmatory Study ’ 0 days “Mon 2/2/09 1 Mon 2/2/08 '
3569 822 RCRA Facility investigation 177days | Mon 2208 | Tue 10/13/09 | P
ES . RFI Work Pian 117 days Mon 2/2i68 " Fri THTI0S | ————— '
3571 15 T Draft RFI Work Pian 25days T Mon 2121087 Mon 378108 E
3572 1 SRL Review Cycle (N} 10 days Tue 3/10/08 1 Mon 3/23/09 ;
873 Draft Final RFt Work Plan 20 days Tue 3/24/08" " Mon 420169 : . :
3574 mR "SRL Submittal Peried (N} o o T 2days | Tue 4297681 Wed 4/22/08
3575 Ea Regulatory Agency Review (N) 22 days Thu 4/23/08 Fri 5/22/09 :
3576 E Final RFI Work Plan 15 days Tue 5/26/08 Mon 6/15/08 : ! :
3577 _'T_;i 2.1 Final Regulatory Review (N} 22 days . Tue 6/16/09 Thu 7/16/09
3578 E 82218 Report Approval (N} 1 day Fri7/17/09 Fri 7717109
3579 iy B222: Field Work 80 days Mon 7/20/09 . Tue 10/13/08 i
3580 |y 8223 RFi Report G days ; Mon 2/2/09  Mon 2/2/08 $
3581 ; B2.3 RCRA Corrective Measures Study 0 days Mon 2/2/09 ! Mon 2/2/09
5567 . B9 AT T e G e e R T :‘
35837 =g ’ ‘834 RCRA Corrective Measures implementation Pian (Design) 0'days’ Hon 2/3/09 Mon 2/2/08" : $ :
3584 ] 825 interim Corrective Measure 0 days Mon 2/2/09 Mon 2/2/09 ‘
826 RCRA Carrective Measures Impi wtation (Remediation) 180 days Wed 10/14/08 1 Mon 7/19/10 : m
82617 Soil Excavation/Dewatering 2'days | Wed 10/14/08" " Thu 10/15i09
8262 Confirmatory Sampling and Waste Characterization 2 days ‘ Wed 10/14/08 ©  Thu 10/15/09 [;L
8283 T Backfil/Regrade " 1day! Fri10/16/08  Fr 10/18/09
82.64 Clasure Report 117 days : Tue 22116 Mon 7/19/10
el Tezs4tT T Draf Closure Report - C25days TheZzo T Tue 3910
= 82642 SR Review Cycle 11 ! 65 days © Vied 310/10 Tue 3123710
:_u‘g 82643 Oraft Final Closure Report 20 days : Wed 3/24/10 Tue 4/20/10
= 82644 " 'SRL Submittal Period (N) 2 days | Wed 421110 Thu 4/22/10
;‘_‘,}3 82645 Reguiatory Agency Review (N} 22 days ; Fri 4/23/10 Mon 5/24/0
g 82648 Final Closure Report S B days T e 825740 T T ue 6115110
& 82647 Final Regulatory Review (N} : 22 days | Wed 6/16/10 Fri 7/16/10
3/ A 82648 Report Approval (N) 1day Mon 7718107 Mon 7/18/10
BECE) B2.7 Long Term Monitoring/long Term Maintenance f 0 days Mon 2/2/09 Mon 2/2/09
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3599 Eg 82.7.1 Well Abandonment 0 days Mon 2/2/09 Mon 2/2/09 : ! ’
3600 82.8: Statement of Basis 0 days ; Mon 2/2/08 Mon 2/2/08

3607 N 8281 Brief Statement of Basis "0'days Mon 2/2/09 Mon 2/2/08

3602 |EW 829! Regulatory and Public involvement, All SWMU Travel, Project Co Odays: Mon 2/2/09 Mon 2/2/09

3803 83 AQC 16 - Nitrocellulose Production Lines H 696 days Mon 2/2/08 . Mon 10/31/11

3604 E 83.1 RCRA Facility Assessment/Confirmatory Study 0 days Mon 2/2/08 - Mon 2/2/09

3605 i 83.2! RCRA Facility Investigation 177 days Mon 2/2/08 - Tue 10/13/09

3606 8321 RFI Work Plan 117 days Mon 2/2/09 . Fri 1717109

W/O7 (3 B2 AT Biat RE Work Bian ) 25days’Mon 2/21087 " Ron 378708 |

3608 @ 83212 SRL Review Cycle (N} 10 days | Tue 3/10/09:  Mon 3/23/08

3609 53 83213 ; Draft Final RFI Work Plan . 20 days Tue 3/24/08  Mon 4/20/09

3610 E 83.2.14 : SRL Submittal Period (N) 2 days Tue 4/21/09 Wed 4/22/08

3611 E 83.2.15 : Regulatory Agency Review (N} 22 days ! Thu 4/23/09 | Fri 6/22/09

3612 E‘E 83.2.18 Final RFI Work Plan 15 days Tue 5/26/09 Mon 6/15/09

3613 E 83217 Final Regulatory Review (N} : 22 days ; Tue 6/16/08 | Thu 7/16/09

3814 E 83.2.1.8 Report Approval (N} | 1 day Fri7/17/09 Fri7/17/09

3615 E 83.2.2! Field Work 60 days Mon 7/20/09 " Tue 10/13/09

3616 83.2.3° RF1 Report 117 days Thu 4/23/09 . Wed 10/7/09

3617 mH | e32ad "Draft RFI Report o ) T 35 days Thu 4/23/08 " Tru'5/28/08

3618 ;;3 83.2.3.2 SRL Review Cycdle (N) 10 days Fri 5/29/09 Thu 6/11/08

3618 Ei 83233 Draft Final RFi Report : 20 days Fri 6/12/09 : Fni7/10/09

3620 E 83234 SRL Submittal Period (N} 2 days Mon 7/13/08 Tue 7/14/09

3621 Eg 83.235: Reguiatory Agency Review (N) 22 days Wed 7/15/08 Thu 8/13/08 .

3622 E 832386 Final RFl Report 15 days Fri 8/14/08 Thu 9/3/09

3623 E 83237 Final Regulatory Review (N) 22 days Fri 9/4/09 1  Tue 10/6/08

3624 E ; 83.238 Report Approval (N} 1 day Wed 10/7/0% | Wed 10/7/09

3825 83.3 RCRA Corrective Measures Study 117 days Wed 7/15/08 Mon 1/4/10

3626 : 83.31 Focused CMS {17 days Wed 7/15/08 Mon 1/4/10

3627 E 83.3.11 Draft Focused CMS 25 days Wed 7/15/08 Tue 8/18/09

3628 E 83.3.1.2 SRL Review Cycle (N) N 10 days Wed 8/19/09 Tue 8/1/09

3629 E Draft Final Focused CMS 20 days Wed 9/2/09 . Wed 9/30/09

3630 E SRL Submittal Period {N) 2 days Thu 10/1/09 Fri 10/2/08

3631 E Regulatory Agency Review (N) i 22 days Mon 10/5/09 ¢ Wed 11/4/09 .
3632 | 5l Final Focused CMS ’ 15 days Thu 11/5/08 . Mon 11/30/08

3633 EE Final Regulatory Review (N) 22 days Tue 12/1/09 ] Thu 12/31/08

3634 EE Report Approval (N} 1 day Mon 1/4/10 ¢ Mon 1/4/10

3835 RCRA Carrective Measures implementation Plan (Design) 117 days Tue 2/2/10 Mon 7/19/10

3636 i mw " Draft CMI Work Pian ’ T 25 days Tue 2/2/10 “Tue /310

3637 E SRL Review Cydie (N) 10 days ‘Wed 3/10/10 : Tue 3/23/10

3638 E Draft Final CM1 Work Plan 20 days Wed 3/24/10 Tue 4/20/10

3639 E SRL Submittal Period (N 2 days Wed 4/21/10 Thu 4/22/10

3640 E Regulatory Agency Review (N) 22 days Fri 4/23/10 Mon 5/24/10

3641 E Final CMI Work Plan 15 days Tue 5/25/10 Tue 6/15/10

3642 E Final Regulatory Review (Nj 22 days led 6/16 Fri7/16/10 X

3643 :.3 Repont Approvat (N) 1 day Mon 7/18/10:  Mon 7/18/10

3644 ,Ea 83.5 Interim Corrective Measure . 0 days Mon 7/19/10 Mon 7/18/10

3645 83.8 RCRA Corrective Measures Implementation (Remediation) 252 days Tue 7120010, Thu 7/14/11

3648 8361 Soil Excavation/Dewatering 40 days Tue 7/20/10 ; Tue 9/14/10

3647 #3562 Confirmatary Sampling and Wasis Characierzation : 40 days T 72016 T Tue 9140

3648 83.6.3: Backfill/Regrade 40 days Tue 7/27/10  Tue 8/21/10

3649 [ 83.6.4: Closure Report ‘ 117 days Wed 2/2111 Thu 7/14/11

I+ B B TP T Dratt Closure Report 25 days Wed 2/2/11 T 3BT

3851 o] 83642 SRL Review Cycle (N} 10 days Wed 3/9/11 Tue 3/22/11

35 4 83643 Draft Final Closure Report 55 days Wed 3237117 Tue 419/11 [h

3853 E 836.4.4 SRL Submittal Period (N) H 2 days Wed 4/20/11 Thu 4/21/11 i -
3654 &R 83645 Reguiatory Agency Review (Nj 22 days | Fri4/22/117 " Mon 52311

3655 |4 83646 Final Closure Report 15 days Tue 5241117 Mon 6/13/11

ECE 83647 T Final Reguiatory Review (N) ’ T days T e B4 Wed T3

3657 3R 83648 Report Approvat (M) ’ 1day’ Thu714/11 7 Thu 71413 ‘ : ]

3658 |4 837l " "Long Term Monitoring/Long Term Maintenance T paays TR TS TR T4 i ! L 3

3659 Statement of Basis 117 days : Fri 422111 Mon 1013111 ; ?H
3850 Brief Statement of Basis ) 117 days - Eri 422117 Mon 1063111 i : ! : | G——
= Draft Statement of Basis U asdays T UER AR Thi 526744 Ly

3662 5n SRL Review Cycle (N} 10 days | Fri 5/27/11 Thu 6/9/11 i

3663 5y Draft Final Statement of Basis o 20 days © R e e T i : Ly

3664 SRL Submittal Period (N) 2 days Fri7/8/11 Mon 7/11/11 h

36685 E Regulatory Agency Review (N} ; 22 days Tue 7/12/11; Wed B/10/11

3666 123 Final Statement of Basis 15 days Thu g1/t Wed 8/31/11 Jj
SFAAP IRG Schedule Task R i Progress I Milestone & Summary QUG  ©oject Summary External Tasks External Milestone 4 Deadine <
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3667 E 83.8.1.7 " Finatl Regulatory Review (N) 22 days Thu 9/1/11 Fn 8/30/11
3668 E 83818 Report Appraval {N) 1day Mon 10/3M111  Mon 10/3/11
3669 |y ] 83.9 Regulatory and Public Invoivement, All SWMU Travel, Project Co 696 days Mon 2/2/08;  Mon 10/31/11
3670 : 84 AQC 17 - Nitroguanidine Production Facilities 435 days Tue 22110 Fri 10/14/11 v
3671 84.1 RCRA Facility Assessment/Confirmatory Study H 177 days : Tue 2/2/10 . Wed 10/13/10
3672 84.1.1 CS Work Plan 117 days Tue 212110 Mon 7/19/10
3873 :,,3 84,1.1.1 Draft CS Work Plan 25 days Tue 2/2/10 Tue 3/9/10
3674 E 84.1.1.2 SRL Review Cycle (N) : 10 days Wed 3/10/10 Tue 3/23/10
3675 i 84.1.1.3° Draft Final CS Work Plan i 20 days Wed 3/24/10 Tue 4/20/10
3676 -} 84.114: SRL Submittal Penod (N) . 2 days Wed 4/21/10 ¢ Thu 4/22/10
3877 E 84.1.15 Regulatory Agency Review (N) 22 days Fri 4/23/10 Mon 5/24/10
3678 | iww 84.1.16: Final CS Work Plan 15 days Tue 5/25/10:  Tue 6/15/10
3679 &Y 84117 Final Regulatory Review (N} : 22 days Wed 6/16/10 ¢ Fd 7/16/10
3680 E 84118 Report Approval (N} 1 day‘ Mon 7/19/10 Mon 7/19/10
3881 oy 84,12 Fleld Work : 60 days | Tue 7/20110 | Wed 10/13/10
3682 RFAICS Report i 117 days Fridl2310.  Thu 10/710
3683 |5 Draft RFA/CS Report 25 days | Fri 4/23/10 Thu 5727110
3684 5§ SRL Review Cyde (N) 10 days Fri 5/28/10 Fri 6/11/10
3685 E Draft Final RFA/CS! Report 20 days Mon 6/14/10 : Mon 7/12/10
3686 E SRL Submittal Period (N) 2 days Tue 7/13/10¢  Wed 7/14/10
3687 E Regulatory Agency Review (N) 22 days : Thu 7/15/10 Fri8/13/10
3688 |} Final RFA/CS Report 15 days | Mon 8/16/10 Fri 8/3/10
T Einal Reguiatory Review () B days e GG Wed 167G
3680 Report Approval (N} : 1 day Thu 1077110 Thu 10/7/16
3691 E - RCRA ‘Facihty Investigation ’ o - 0 days " Tue 2/2/10° “Tue 2/2/10
3692 k) RCRA Corrective Measures Study 0 days Tue 2/2110 ; Tue 2/2/10
3693 E RCRA Corrective Measures implementation Plan (Design} O days Tue 2/2/10 Tue 2/2/10
3694 159 interim Corrective Measure i O days Tue 2/2/10 Tue 2/2/10
3695 ; B4.6 . RCRA Corrective Measures Impl tation (R iation) | 117 days Wed 2/211 . Thu 7/14/11
3656 : B84.6.1° Closure Report : 117 days Wed 2/2/11 : Thu 7114/11 :
3657 i1 84611 T Drat Closure Report o5 days T Wed 2241 Tue 3BT
3698 | ma 84612 SRL Review Cycle (N) 10 days Wed 3/9/11 Tue 3/22/11
3699 Ea 84.6.1.3 Oraft Final Closure Report 20 days Wed 3/23/11°  Tue 4/19/11
3700 E 846,14 SRL Submittal Period (N) 2 days Wed 4/20/11 Thu 4/21/11
3701 E B84.6.1.5 Regulatory Agency Review (N} 22 days Fri4i22/11.  Mon 523/11
3702 E 84.6.18; Final Closure Report 15 days Tue 52411 Mon 6/13/11
3703 |im 84617, Final Regulatory Review (N) 22 days Tue 6/14/11 . Wed 7/13/11
T 84618 "Report Approval (Ny T 1 day Thu 771414 7 Fha 7itai11
3705 E 847 Long Term Monitonng/Long Tenm Maintenance O days Thu7/14/11: Thu 7/14/11
3706 84.8 Statement of Basis 117 days Fri 422111 Mon 10/3/11
3707 ST Rad " Brief Statement of Basis 117 days . Fridi2zii1) Mon 103111
3708 E Draft Statement of Basis 25 days Fri4/22/11;  Thu 5/26/11
3708 i 5g SRUReview Cydie {Nj 10 days Fri 527111 Thu 6/9/11
3710 Y Draft Final Statement of Basis 20 days Frig/10M11 Thu 7/7111
3711 E SRL Submittal Period (N} 2 days Fri 7/8111 Mon 7/11/11
3712 E Reguiatory Agency Review (N} 22 days ; Tue 7712711 Wed 8/10/11
3713 E Final Staterment of Basis : 15 days Thu 8/11/11 Wed 8/31/11
3714 ;_'93 Final Regulatory Review (N) 22 days Thu 8/1/11 Fn 8/30/11
3715 g B84B18 Report Approval (N} Tday:  Mon /317 Mon 16/3/111
3716 ,:,E 84.9 Regulatory and Public Involvement, All SWMU Travel, Project Co, 435 days Tue 2/2/10 Fri 10/14/11
3717 : 85 AODC 18 - Trench Disposal Area A3 i 424 days | Thu 27206 . Wed 10/10/07 M
T ‘ 85.1 'RCRA Facility Assessment/Confirmatoery Stady ’ C T G days " Thu 27206 rhu 272706 & I
377§ o 85.2 RCRA Facility investigation 117 days Thu 2/2/06 Wed 7/18/06 : G—— i
3720 E Draft RFt Work Plan : 25 days ; Thu 2/2/06 Thu 3/8/06 S
3721 E SRL Review Cycle (N} : 10 days ; Fri 3/10/06 Thu 3/23/06 E
3722 iy Draft Final RFT Werk Plan 20 days Fri 3240067 Thu 4120106
3723 {,3 SRL Submittal Period (N} X 2 days Fri 4121/08 Mon 4/24/068
3724 E Regutatory Ageﬁcy Revie\ﬁ'('N) T o BT} days T Tue 425106 T Wed 5/24/06 «%b
3726 5N Final Reguiatory Review {N) 22 days Fn 6/16/06 Tue 7/18/06 LJ;
3727 8528 ‘ o Report Approval (N} B ’ ; V 1 day N wA 71006 ) Wed 7/19/0§ }.‘,’
3728 % BE3 Field Work ( days Wed 7/18/06 Wed 7/18/08 ‘
3729 85.4 R]F1 Report O days Thu 2/2/06 Thu 2/2/06
370 6541 Draft RFi Report ! Gdays' Thu 2/3/08 Thu 2/2i06 &
k7 8543 SRL Review Cycle (N} ; G'days® Thu 22106 Thu' 21206 rs
3732 153 8543 Draft Final RFI Report Odays’ Thu 2/2/06 Thu 2/2/06 ‘
3733 IE 85.4.4 SRL Submittal Period (N} : 0 days | Thu 2/2/06 : Thu 2/2/06 ’
3734 33 8545 Regulatory Agency Review (N} H 0 days | Thu 2/2/06 Thu 2/2/08 ’
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3735 _’,E 8546 Final RFi Report O days ; Thu 2/2/06 Thu 2/2/06 ’
3736 E 8547 Final Regulatory Review (N) O days Thu 2/2/06 | Thu 2/2/06 ‘
3737 ;_‘5(3 8548, Report Approval (N) 0 days Thu 2/2/06 . Thu 2/2/06 i ‘
3738 855! RCRA Corrective Measures Study 117 days Tue 4/25/06 °  Tue 10/10/06 M
3739 85.5.1 Focused CMS : 117 days Tue 4/25/06 | Tue 10/10/06 M
3740 R 85511 Draft Focused CMS 25 days Tue 4/25/06 E' Tue 5/30/06
3741 | 5d 85512 SRL Review Cycie (N) 10 days Wed 5/31/061 " Tue 6713106 §
T R b e P oA AR W it
3743 |54 85514 SRt Submittal Period (N) 2 days Thu 7/13/06 Fri 7114106
E 8551.58 Requlatory Agency Review (N} ; 22 days Mon 7/17/06 ¢ Tue 8/15/06
= . 85516 Final Focused CMS ; 15 days | Wed 8/16/06  Wed 9/6/06
jr 85517 o Final Regulatory Review (N} ‘ ’ 22 days i Thu 9/7/66 : Fri 10/6/06
Fr IR A K ST Report Approval (N 1 dayf Tue 10/10/08 1 Tue 10/10/06
855 RCRA Corrective Measures implementation Plan {Design) 25 days Mon 7/17/06 Fri 8/18/06
85.6.1 CMi Work Plan 25 days | Mon 7/17/08 . Fri 8/18/06
] 856.1.1 Draft CM! Work Plan 25 days | Mon 7/17/06 ; Fri 8/18/06
85.7. interim Corrective Measure 228 days | Mon 8/21/06 ° Thu 7/18/07
E 85.7.1 Confirmation Sampling 2 days Mon B/21/06 : Tue B/22/06
85.7.2° ICM Closure Report 117 days Fri2/2/07 | Thu 7/19/07
E 85737 Draft Closure Report 25 days Fri2/2/Q7 Fri3/9/07
= 85722, SRL Review Cycle (N) 10 days Mon 3/12/07 Fri 3723107
Ei 85723 Draft Final Closure Repaort 20 days Mon 3/26/07 . Fri 4/20/07
= 85.7.2.4. SRL Submittal Period (N) 2 days Mon 4/23/07 1 Tue 4/24/07
E 85725 | Regtilatory Agency Review (N) 22 days: Wed 4/25/07 Thu 5/24/07
E 857.26 Final Closure Report 15 days Fri 5/25/07 : Fri 6/15/07
E 85.7.2.7 : Final Reguiatory Review (N} 22 days Mon 6/18/07 | Wead 7/18/07
E 85.7.2.8; Report Approval (N} 1 day Thu 7/19/07 Thu 7/18/07
85.8 "Statement of Basis ‘ 117 days Wed 4125107 | "Wed 10/10/07
Brief Statement of Basis 117 days Wed 4/25/07 . Wed 10/10/07
:,,3 Draft Statement of Basis 25 days Wed 4/25/07 Wed 5/30/07
E SR1 Review Cycle (N} 10 days Thu 8/31/07 1 Wed 6/13/067
frr| "Draft Finat Statement of Basis 20days| ThuB/1407 | Thu7/12/07
E SR Submittal Period (N} . 2 days | Fri 7/13/0 Mon 7/18/07
| Reguiatory Agency Review (N} 22 days Tue 7/17/07 | Wed 8/15/07
E Final Statement of Basis 15 days Thu 8/16/07 Thu 9/8/07 :
Eg Final Reguiatory Review {N} 22 days Fri 8/7/07 Tue 10/9/07 ! ‘
E Report Approval (N} : 1day; Wed 10/10/07  Wed 10/10/07
= RCRA Corrective Measures Implementation (Remediaticn) 0 days Thu2/2/087 " Thu 2/2/08
I 85.10; Long Term Monitoring/Long Term Maintenance 0 days Thu 2/2/06 | Thu 2/2/06
85.11 Project Oversight and Regulatory Issues : 0 days Thu 2/2/06 Thu 2/2/06
E 85111 Reguiatory and Public invoivement, All SWHML Fravel, Projec G days Thu 2/2/08 Thu 2/2/08
86 ; AQC 18 - Trench Disposal Area A4 231 days Thu 2/2/06 : Thu 1/4/07
' RCRA Facility AssessmentiConfirmatory Study 177 days T 5366 E A 1611376
- I Draft CS Work Plan 25 days Thu22/08" " Thu 3/9/06
Ea SRL Review Cycle (N) 10 days Fri 3/10/06 Thu 3/23/06 H
E Draft Final CS Work Plan 20 days Fri3/24/06:  Thu 4/20/06 i ¢
E SRL Submittal Period (Ny : 2 days Fri 4/21/06 : ton 4/24/06
E Regulatory Agency Review (N) : 22 days Tue 4/25/06 Wed 5/24/06
) Final CS Work Plan : 15 days ThuB/25106° Thu 615106
E Final Regulatory Review (N} 22 days : ¥ri 6/18/08 Tue 7/18/06
E Report Approval (N) 1 day Wed 7/18/06 Wed 7/19/06
EB Fietd Work &0 days Thu 7/20/06 Fri 16/13/06
RFA/CS Report YT days T e 41257067 Fue 10i10/06 ‘
E Draft RFA/CS Report 25 days Tue 4/25/08 Tue 5/30/06
E SRL Review Cycle (N} 10 days Wed 5/31/06 Tue B/13/08
e Draft Final RFAICS Report 30 days Wed 6/14i08" " Wed 7/12/06
E:E 86.1.10.4 ¢ SRL Submittal Period (N) H 2 days : Thu 7/13/06 Fri 7/14/06
E e A0S T Reguiatory Agency Review (N) B 22 days | Mon 7/17/06° Tue B/15/08
;E 86.1.10.6 Final RFA/CS Report 15 days Wed 8/16/06 Wed 8/6/06
e B KR " Finat Reguiatory Review (N} T s s T TRy 08 TR 1676106
if’-:.: 86.1.10.8 Report Anproval (N} 1 day‘ Tue 10/10/06 © Tue 10/10/08 R
E B8.2 RURA Faciiity nvestigation i O days Thu 2/2/08 Thu 2/2/06 ’
;}3 86.3 RCRA Corrective Measures Study 0 days Thu 2/2/08 Thu 2/2/06 .
= B6.4 RCRA Corrective Measures Implementation Plan (Design) O days : Thu 2/2/06 Thu 2/2/08 ’
] 86.5 Interim Corrective Measure : G'days Thu 2/2/06 " "Thu 2/2/06 X 3
B6.6 Statement of Basis 117 days Mon 7/17/06 Thu 1/4/07 M
86.6.1 Brief Statement of Basis . : 117 days : Mon 7/17/06 Thu 1/4/07 M
3802 33 86.6.1.1, Draft Statement of Basis H 25 days Mon 7/17/08 Fri B/18/06 LE‘T
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3803 E 86.6.1.2 SRL Review Cycle (N} 10 days Mon 8/21/06 Fri 9/1/06 ‘
3804 5 86613 Draft Final Statement of Basis 20days’] T Tue /506 Mon 10/2/08
3805 E 86.6.1.4 SRL Subrmittal Peniod (N) 2 days Tue 10/3/06 1 Wed 10/4/08
3805 E 86.6.1.5 Reguiatory Agency Review (N} 22 days Thu 10/5/06 1 Mon 11/6/06
3807 ﬁ 8686.1.6 Final Statement of Basis i 15 days Tue 14/7/06 . Thu 11/30/08
3808 E 86.6.1.7 Final Regulatory Review (N} 22 days Fri 12/1/06 | Wed 1/3/07
3809 3 856.1.8: Report Appraval (N} 1 day Thu 1/4/07 Thu 1/4/07
! RCRA Cormrective Measures implementation (Remediation) 0 days Thu 2/2/06 Thu 2/2/06
3811 E Long Term Monitoring/Long Term Ma nce o days Thu 272106~ Thu 2/2/08
3812 i 86.9¢ Project Oversight and Regulatory issues 0 days Thu 2/2/06 Thu 2/2/06
EER - 86.5.1° Reguiatory and Public invaivement, All SWMU Travel, Projec Odays " Tha'2/2/06 Thu 2/72/66
3814 a7 AQOC 20 - Trench Disposal Area AS 402 days Thu 2/2/06 Fri9rrior
3815 TTBTATTTTT RCRA Facility Assessment/Confirmatory Study 177days’  Thu10/506 1 Thu 8/21/07
T 87,13 Draft CS Work Plan : 25 days Thi 16/5/06 Tha 1178706
3817 E 87.1.2: SRL Review Cycle (N} 10 days Mon 11/13/06 . Tue 11/28/06
3818 E 87.9.3 Draft Finat CS Work Plan . 20 days Wed 11/29/06 . Wed 12/27/06
87.14: SRL Submittal Period (N} 2 days Thu 12/28/068 Fri 12/29/06
3820 E 87.1.5 Regulatory Agency Review (N} 22 days Tue 1/2/07 | Thu 2/1/07
3821 15N 87.186 Final CS Work Plan 15 days Fri 2/2/07 : Fri 2/23/07 :
3822 = 8717 Final Reguiatory Review (Nj 22 days Man 2/26/07 Tue 3/27/07
3823 E 87.1.8 Report Approval (N} 1 day Wed 3/28/07 Wed 3/28/07
3824 E : -87.19 Fietd Work &0 days Thu 3/28/07 ©  Thu&/21/07
3825 ; 87.1.10 RFA/CS Report 117 days Tue 1/2/07°  Mon 6/18/07
3826 3 CRTAAG T raft RFAICS Report 28 days” The 172167 Tue 2/6/07
3827 E : 871102 SRL Review Cyde (N} 10 days Wed 2/7/07 ©:  Wed 2/21/07
3828 E 87.1.10.3 Draft Finat RFA/CS Report 20 days Thu 2/22/07 0 Wed 3/21/07
3829 E 1.10.4 SRL Submittal Period (N} 2 days Thu 3/22/07 Fri 3/23/07
3830 5 87.1.10.5 Regulatory Agency Review (N} 22 days Mon 3/26/07 Tue 4/24/07
3831 E 87.1.106 Final RFA/CS Report i 15 days Wed 4/25/07 Tue 5/15/07 ;
3832 E 87.1.10.7 - Final Regulatory Review (N) 22 days Wed 5/16/07 Fri 6/15/07 :
3833 i i 871108 Report Appraval (N) 1day Mon 6/18/07 Mon 6/18/07
3834 CUTTUURIETTT Statement of Basis T s T T days | Mon 32607 T A 8707
3835 ! 87.61 Brief Statement of Basis 117 days Wen $T3E157 Fri 8r7/07
3836 5N ' Draft Statement of Basis 25days.  Mond/28/07 .  Frid4i27i67
3837 gR SRI. Review Cydie (N 10 days Won 4130107 Fri 5111707
3838 a Draft Final Statement of Basis 20 days j Mon 5/14/07 Mon 6/11/07
3839 E SRL Submittal Period (N} H 2 days Tue 6/12/07 Wed 6/13/07
3840 | 5N Regulatory Agency Review (N} 22 days Thu 6/14/07 Mon 7/16/07
3841 E Final Statement of Basis 15 days Tue 7/17/07 | tAon BG/OT
3842 E Final Reguiatory Review (N} 22 days Tue B/7/07 Thu 9/6/07
3843 E Report Approval (N} 1 day Fri 9/7/07 ; Fri 87107
3844 E RCRA Corrective Measures Impt Hation {Remediation) O days Thu 2/2/06 Thu 2/2/06
3845 Eg Leng Term Monitoring/Long Term Maintenance 0 days | Thu 2/2/06° Thu 2/2/06
3846 Project Oversight and Regulatory issues 0 days Thu 2/2/106 Thu 22106 :
BT m ""Reguiatory and Public Involvement, Al SV ravel, Projec’ 0'days Tha 22068 "Thu 2/2/08
3848 88 AOC 21 - Trench Disposal Area A6 231 days Thu 2/2/08 Thu 1/4/07
384 1T 8817 RERA Faciiity AssessmentiCanfirmatory Study 177 days Thu 2/2/06 . Fri 10/13/06 |
3850 E 88.1.1 Draft CS Work Plan 25 days Thu 2/2/06 Thu 3/9/068
= N 881z T USRLReview Cyde (Ny T ’, 10 days Fri #1006 Thu 3/23/06
E 88,13 Draft Final CS Work Plan 20 days Fri3/24/06  Thu 4/20/06
3 88.14 SRL Submittal Period (N) H 2 days Fri 4/21/106 Mon 4/24/06
g 8815 Regulatory Agency Review (N} : 22 days Tue 4/25/06 ©  Wed 5/24/06
3855 E 88.18 Final CS Work Plan 15 days Thu 5/25/06 Thu 6/15/06
3858 E 88.1.7 Final Reguiatory Review (N} i 22 days Fri 6/16/06 - Tue 7/18/06
3857 1R EEEN:) Report Approval (N} : 'day Wed 7/19/06 1 Wed 7/18/06
3858 | N LR R Field Work - 60 days Thu7/20/06  Fri 1013/06
3858 88.1.10 RFAICS Report : 117 days Tue 4/25/06 . Tue 10/10/06
KES) 3;3 BB 1404 C Draft RFA/CS Report ] 25days ! Tue 4/25/06° Tue 5/30/06
3861 E 88.1.10.2 SRL Review Cycle (N) 10 days Wed 5/31/06 Tue 6/13/06
3862 ¢ 11037 T Draft Final RFAICS Repard T ’ 20days.Wed6/14/08 T Wed 7/12/06
3863 {53 88.1.10.4 SRL Submittal Period (N} 2 days T 771308 En 77147106
3884 g B8.1.10.8 Regulatory Agency Review (1 T Y days” Mon 7/17/06 " Tue 8/15/06
365 Em 88.1.10.6 Final RFA/CS Report : 15 days Wed 8/16/08 Wed 9/6/06
3866 E 88.1.10.7 Final Regulatory Review (N} i 22 days | Thu 8/7/06 Fri 10/6/06
3BET B8.1.10.8 Report Approval (N} o Taay! T Tde 1010/06 T Tue 16/10/06
3868 =d 88.2 RCRA Facility investigation 0 days " Tue 10/10/06  Tue 10/10/08
3889 EB 88.3 RCRA Cormective Measures Study : { days Tue 10/10/06 ;. Tue 10/10/068
3870 :‘,_,3 88.4 RCRA Corrective Measures Implementation Plan (Design} i O days Tue 10/10/06 . Tue 10/10/06
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3871 33 88.5 Interim Corrective Measure O days : Tue 10/10/06  Tue 10/10/06
3872 BB.6 Statement of Basis 117 days Mon 7117106 ; Thu /407
3873 8861 Brief Statement of Basis fi7days | Men7/iTio8 | Thu 4idio7
3874 E 88.6.1.1¢ Draft Statement of Basis 25 days Mon 7/17/106 7 Fri B/18/06
IR 88612 SRL Review Cycle (N} 10 days Mon 8/21/06 ; Fri 9/1/08
| 3876 | x| 886,13 Draft Final Statement of Basis 20 days Tue 9/5/06 1 Mon 10/2/06
3877 E 88.61.4: SRL Submittal Period (N} 2 days Tue 10/3/06 Wed 10/4/06
3878 E 88615 Regutatory Agency Review (N} 22 days ; Thu 10/5/06 . Mon 11/8/06
3879 |5 88.6.16° Final Statement of Basis 15 days Tue 11/7/06 . Thu 11/30/06
3880 | 886.1.7: Final Reguiatory Review (N) 22 days Fri 12/1/06 Wed 1/3/07
3881 E GRS Report Approval {N) Tday | " Thu 40
KEER) E ’ TBay ""RCRA Corrective Measures implementation (Remediation) "0 days C Thu2/2/067 Thu 2/2/06
| 3883 | 888" "Long Term Monitoring/Long Term Maintenance "0 days TThu2/2/06 7 Thu 212106
3884 888" Project Oversight and Regulatory [ssues 231 days Thu 2/2/08 Thu 1/4/67
BECE or LEERE Reguiatory and Public invoivement, All SWU Travel, Brojec 2371 days Thu 2/2/08° Thu 17407
3886 89 AQC 22 - Old Reclamation Yard 617 days Thu 2/2/06 Fri 7/18/08
3887 Ea 89.1 RCRA Facility Assessment/Confirmatory Study 0 days Thu 2/2/06 Thu 2/2/06
AEEE ] 89.2 RCRA Facility Investigation 177 days Thu 2/2/06 ;  Fri 10/13/06
3880 89.21 "RFI Work Plan ‘ 17 days Thu 272106 Wed 7/18/06
3880 ey} 89.2.14 Draft RFI Work Pian 35 days Thi 272708 Thu 3/8/06
3891 E 89.2.1.2 SRL Review Cycle (N} 10 days | Fri 3/10/08 - Thu 3/23/06
3882 E 89213 Draft Final RFI Work Plan 20 days Fri 3/24/06 Thu 4/20/06
3883 E 88.2.14 SRL Submittal Period (Nj 2 days Fri 4/21/06 Mon 4/24/06
3894 19 85215 Regulatory Agency Review (N} 22 days e 4/25/06" Wed 5724706
3885 E 89.2.1.6 Final RFt Work Plan 15 days Thu 5/25/06 ¢ Thu6/15/06
3856 E 89.217 Final Regulatory Review (N} 22 days Fri 6/16/06 Tue 7/18/06
3897 E 89.2.18 Report Approval (N) 1 day Wed 7/18/06 Wed 7/18/06
3898 E 89.2.2 Field Work 60 days Thu 7/20/ Fr 10/13/06
3859 88.2.3 RF1 Report 117 days Tue 4/25/06 :  Tue 10/10/06
3500 E 89.2.3.1 Draft RFl Report 25 days Tue 4/25/06 : Tue 5/30/06
3801 ;E 89.2.32 SRL Review Cycle (N) 10 days Wed 5/31/06 | Tue 6/13/06
3902 E 88.23.3 Draft Final RFI Report 20 days Wed 6/14/06 ©  Wed 7/12/06
3903 Eg 89234 SRL Submittal Period (N} 2 days Thu 7/13/06 | Fri 7/14/06
3964 | 1 892358 Reguiatory Agency Review (N} 22 days Mon 7/17/06, Tue 8/15/06
3905 S,E 88.2.3.6 Final RFl Report 15 days Wed 8/16/06 ! Wed 8/6/06
3506 E 89237 Final Regulatory Review (N) 22 days Thu 5/7/06 ; Fri10/8/06
3807 E B89.2.38 Repent Approvat (N} 1day Tue 10/10/06  Tue 10/10/06
3508 89.3 RCRA Corrective Measures Study 117 days n 7/17/06 Thu 1/4/07
3509 89.31 Focused CMS 117 days ‘Mon TAATI06 T Thu 1407
3610 1y 89311 Draft Focused CMS 35 days Mon 7/17/06 Fri 8/18i06
3811 Ea 89.3.1.2 SRL Review Cycle (N} 10 days Mon 8/21/06 Fri 9/1/06
33912 E 89.31.3 Draft Final Focused CMS 20 days Tue 9/5/06 ; Mon 10/2/06
3913 % 89.3.1.4 SRL. Submittal Period (N} 2 days Tue 10/3/06° Wed 10/4/06
3814 iR 89315 Regulatory Agency Review (N} 55 days Thu /5067 Mon 11/6/06
3915 e 89.3.186 Final Focused CMS 15 days Tue 11/7/06 . Tha 11/30/06
3916 ,_',,3 88.3.1.7 Final Regulatory Review (N) 22 days Fri12/1/06 Wed 1/3/07
3917 Ea 89.3.1.8 Report Approval (M) 1day Thu 1/4/07 Thu 1/4/07
3918 RCRA Corrective Measures implementation Plan (Design} 117 days Fri 202107 Thu 7/18/07
3919 CM! Work Plan 117 days Fri22/2/071  Thu 7/18/07
3820 E Draft CMI Work Plan 25 days Fri 2/2/07 Fri 3/9/07
3921 E SRL Review Cycle (N} 10 days Mon 3/12/07 ; Fri 3/23/07
3922 EE Draft Final CMI Work Plan 20 days Mon 3/26/07 Fri 4/20/07
392571y SRL Submittal Period (Nj "2'days ’ Mon 4/23/07 Tue 4/24/07 t}
3924 E Regulatory Agency Review (N) 22 days : Wed 4/25/07 1 Thu 5/24/07 L},ﬁj
3825 E Final CMI Work Plan 15 days Fri 5725107 ; Fri 8/15/07 1
3926 E Final Reguiatory Review (N} 22 days Mor 6/18/G7 Wed 7/18/07
3827 E A Report Approval (N) 1 day : Thu 7/19/07 Thu 71907 . }ﬂ
3928 E 89.5 interim Corrective Measure 0 days | Fri2/2/07 Fri 212/07
3829 89.6 RCRA Corrective Measures Impiementation (Remediation} 250 days : Fri 7120107 Fri 7/18/08
3530 8961 Soil Excavation/Dewatering R o 40 days Fr 720007 Fr 9114io7
3931 im 8962 Caonfirmatary Sampling and Waste Charactenzation 40 days Fri 7/20/Q7 Fri 9/14/07
3683 89.6.3° Backfil/Regrade 40 days | Fri 7127107 - Fei 924i07
3833 89.6.4 "Closure Report 117 days | Mon 2/4/08 " Fri 7/18i08
3834 zy 8964.1 Draft Closure Repont 25days | Mon 2/4/08° Mon 3/16/08
3835 Eg B88.6.4.2 SRL Review Cyde (N) 10 days | Tue 3/11/08 Mon 3/24/08
3936 [k 88643 Draft Final Closure Report 20 days Tue 3/25/08 Mon 4/21/08
3837 ,'_;3 89.6.4.4 SRL Submittal Period (N} 2 days Tue 4/22/08 ’ Wed 4/23/08
3938 Eg 896.4.5 Regulatory Agency Review (W) 22 days | Thu 4/24/08 Fri 5/23/08
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3839 33 89648 Final Closure Report 15 days Tue 5/27/08 Mon 6/16/08
3840 E B9.6.4.7 Final Reguiatory Review (N) 22 days Tue 6/17/08 Thu 7/17/08
3847 5% 896.4.8 Report Approval (N} 1 day Fri 7/18/08 Frivn
3542 a0 DR1 Underground Piping Soil Remediation 959 days Mon 11/28/05 Thu 9/24/09
3943 RCRA Facility Assessment/Confirmatory Study 688 days | Mon 11/28/05 Mon B/25/08
3544 CS Work Plan 117 days Mon 11/28/05 1 Mon 5/15/06
3945 Draft CS Work Plan 25 days ' Mon 11/28/05 Tue 1/3/06
3648 SRL Review Cydle (N) 10 days Wed 1/4/06 ~ Wed 1/18/06
3947 Draft Final C8 Work Pian 20 days Thu 1/19/06 . Wed 2/15/06
3548 SRL Submittat Periad (N} 2 days Thu2/16/06 ¢ Fr 2/17/06
5545 Regulatory Agency Review (N 23 days . Tue 2/27/06 " Wed 3/22/068
3856 ¢ eodtae T Final CS Work Pian ’ 15 days | Thu 3/23/06 7 Wed 4/12/06
3551 Final Regulatory Review (Ny "7 22 days | Thua/13/06°  Fri 5/12/06 )
3952 Report Approval (N) 1 day Mon 5/15/06 Maon 5/15/06
3053 Field Work 500 days Mon 3113087 e 3/17/08
3854 RFAICS Report 117 days Wed 3/12/08 . Mon 8/25/08
3855 Draft RFAICS Report 25 days Wed 3/12/08  Tue 4/15/08
3856 H SR Review Cycle (N} 10 days Wed 4/16/08 Tue 4/29/08 .
3§57 : Draft Final RFA/ICS Report 20'days: - Wed 4/30/08 1 Wed 5/28/08
3558 SR Submittal Period (N ¥ 'days This §I28/68 7R §730/08
3655 Regulatory Agency Review (N} 22 days Mon 6/2/08 Tue 7/1/08"
3960 Finai RFA/CS Report TE Gays Wed 7/2/08" Wed 7/23/08
3961 Finat Regulatory Review (N) 22 days Thu 7/24/08 Fn 8/22/08
3662 Report Approval (N) 1day Mon 825108 Mon B/25/08”
3563 Statement of Basis 294 days Thu 7/24/08 1 Thu 9/24/09
3964 Brief Statement of Basis 294 days Thy 7/24.’08", Thu 9/24/09
3068 Draft Statement of Basis 25 days Thu'7/24/08 " Wed 8/27/08
3066 SRL Review Cycie (N~ “10'days” " Thu's/28/08" " Thu 8/11/08
3967 Draft Final Statement of Basis 20 days Fri9/12/08 Thu 10/9/08
3568 BRI Submittal Period (N 3days Fr 16/10/08™ e 10714i08
3869 1 " "Reguiatory Agency Review (Nj 35 days Wed 10/15/08 | 11/14/08
3570 Finat Statement of Basis 15 days fon 11/17/081 " Fle 12/9/08
3971 Final Reguiatory Review {N} 22 days Wed 12/10/08 Mon 1/12/09
3972 Report Approval (N} 1day . Tue 1/13/08 . Tue 1/13/08
3973 Interim Corrective Measure 177 days Wed 1/14/08 Thu 9/24/08
3974 Soil Remediation and Confirmatory Sampling 40 days Wed 1/14/08 Thu 3/12/09
3575 Closure Report 117 days | Frid/10/08 . Thu 9/24/09
3578 " Draft Closure Report 35 days | Fri4/10/09°  Thu 5/14/09
3577 SRL Review Cycie (N 10 days Fri5i5i08"Fd 5128108
3578 Draft Final Closure Report 30 days fion /1768 ERE 3
3879 ""SRL Submittal Period (N) 2 days Mon 6/29/08 . Tle 6/30/09 |
3580 Reguiatory Agency Review (N) 35 days Wed 7/1/09 Fri 7/31/08
3687 Final Closure Report 15 days” Mon 8/3108 " Fri 8721/09
3962 Final Regulatory Review (N} 55 daye 7 Won 8/24/08" \Wed §/23/09
3583 Report Approval (Nj "1 day Thu 8124109 Thu 9/24/09 :
3684 81)  DR2 Foundations/Slab Soil Remediation 975 days Mon 8/1/05°  Tue 6/30/09 §
3585 91.3 "RCRA Corrective Measures Implementation Plan (Design) 117 days Wed 12113/07 Thu 6/5/08 |
3686 G137 Draft CMi Work Pian 35 days Wed 12/18/07 " Fri /25168
3987 81327 SRL Review Cycle (N} o' days T Won 12808 Fr 2/810R
3686 51337 Draft Final CMi Work Pian ) 20days? | Mon2/11/08° Mon 3/10/08
3989 91.3.4 SRL. Submittal Period (N} 2days Tue 3/11/08 Wed 3/12/08
3550 91.35 Regutatory Agency Review (N} 22 days | Thu 3/13/08 Fri 4/11/08
3561 g136 Final CMI Work Plan 18 days on 4/14/08 Fri®/2i08
3892 91.3.7 Final Reguiatory Review (N) 22 days : Mon 5/5/08 Wed 6/4/08
3593 §1.38 Report Appraval (N) 1day! Thu 8/5/08 Thu B/5/08
3954 o Te14 interim Corrective Measure 187 days "'Frieieios Mon 3/23/09
3895 91.4.1 Scil Remediation and Confimatory Sampling 80 days Fri 6/6/08 WMon 8/29/08
3998 51.4.2 Ciosure Report i {47 days T Toe oidoioe T Wen 323108
3657 “gtaz " Draft Closure Report C25days T Tue B30/08 T Tue 11/4/08
3898 91422 SRL Review Cycle (N} 10 days : Wed 11/5/08 © Wed 11/15/08
3859 81453 Drafl Final Closure Report 20 days Thu 11/20/08 Frii2/1gi08
ARG 91424 SRL submittal Perod (N} 2days T Hon 1272208 Fue 1923768
4001 91425 Regulatory Agency Review (Nj 22days:  Wed 12/24/08 Tue 1/27/09
4002 81426 Final Closure Report 15 days ' Wed 1/28/09 Wed 2/18/09
4063 91427 Final Regulatory Review (M) 22 days| Thu2/1e08”  Fri 320008
4004 21428 Report Approval (Nj 1 day Mon 3/23/08 . Kon 3/23/08
4005 815 RCRA Corrective Measures implementation (Remediationf 70 days : Tue 3/24/09" Tue 6/30/08
4008 91.7 Statement of Basis 117 days ; Mon 8/1/05 Fri 120106 (M .
SFAAP IRG Schedule Task E:%“T Split Progress PR Milestone ’ Summary M Project Summary External Tasks External Milestone @ Deadiine \/

Page 58
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4007 91.71 Brief Statement of Basis : 117 days Mon 8/1/05 Fri 1120106 : :
4008 [NARE Draft Statement of Sasis 25 days Mon 8/1/05 ¢ Fri 9/2/05
4009 §1.732" SRL Review Cyce (N} ~ 10 days Tue 6/8/08"  Mon B/15/08
4010 91.7.13 Draft Final Statement of Basis 20 days Tue 9/20/05°  Tue 10/18/05
4673 917.14! SRL Submittal Period (N) : 2days:  Wed 10/19/05 Thu 10/20/05
4012 91.71.5 Reguiatory Agency Review (N} 22 days Fri 102105 :  Tue 11/22/05
4013 91718 Final Statement of Basis : 15 days | Wed 11/23/05°  Thu 12/15/05
4674 91.714.7 Final Reguiatory Review (N : 22 days i Fri1216/65 7 Thu 1/15/06
401577 {758 Report Approval (N T 1day§ Fe 120008 Fr 172008
SFAAP IRG Schedule Task 7777 i i, Progress s Miostons & Summary G poject Summary External Tasks Extemal Milestone &b Deadline N
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