

## **Actions, Progress, and Status of Projects**

**APPROVED**

### **Meetings**

None.

### **Field Activities**

None.

### **Reviews and Submittals**

February 26, 2014. KDHE provided comments to the NIC Remedial Design/Pre-Design Data Acquisition (RD/PDA) Work Plan.

April 25, 2014. On behalf of the City of Wichita, SCS Aquaterra revises the RD/PDA Work Plan and provides the revisions and a response letter to KDHE's comments.

June 5, 2014. KDHE provides conditional approval of the RD/PDA Work Plan with stipulations for additional revisions and a request for a comprehensive milestone schedule consistent with the NIC Corrective Action Decision requirements.

## **Planned Actions for the Next Quarter (July 1, 2014 – September 30, 2014)**

Initiate PDA field activities including:

- Site-wide water level gaging
- Site-wide sampling of existing monitoring wells
- RD/PDA collection of additional groundwater samples via direct push technology

## **Anticipated Compliance Problems**

None.

## **Sampling Results; Tests; Data; and/or Conclusions Based Upon Current Data**

To be provided under separate cover as a data report when data have been reviewed and evaluated.

**CITY OF  
WICHITA**  
**DEPARTMENT OF PUBLIC WORKS & UTILITIES  
ENVIRONMENTAL HEALTH**

**APPROVED**  
10/1/14 H.B.

KDHE – BER  
Holly Burke  
c/o: Ryan Weiser  
1000 SW Jackson St., Suite 410  
Topeka, KS 66612-1367

August 21, 2014

Subject: North Industrial Corridor Site Quarterly Report – January 1 through June 30, 2014

Dear Ms. Burke,

The following is the Quarterly Report for the North Industrial Corridor (NIC) Project for the period of January 1 through July 31, 2014.

Regards,



Darren L. Brown, P.G.  
Program Manager  
Environmental Assessment & Remediation  
Public Works & Utilities  
City of Wichita

Cc: Shawn Maloney, City of Wichita  
Don Henry, City of Wichita  
NIC TAC

BER SCANNED  
OCT 09 2014

RECEIVED

AUG 25 2014

BUREAU OF  
ENVIRONMENTAL REMEDIATION