



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 7
901 NORTH 5TH STREET
KANSAS CITY, KANSAS 66101

APR 28 2010

CERTIFIED MAIL
RETURN RECEIPT REQUESTED
Article Number: 7006 2760 0000 8647 4490

Mr. Gary J. LeRock
Plant Manager
Koch Nitrogen Company
P.O. Box 1337
Dodge City, Kansas 67801-1337

RE: Approval of Extension of Time Request to submit the revised Phase II Work Plan
Addendum: Groundwater Characterization and
Responses to EPA's comments on the Addendum
Koch Nitrogen Company
Dodge City, KS
EPA RCRA ID No. KSD044625010

Dear Mr. LeRock:

This letter is in response to your letter dated April 22, 2010, and the April 21, 2010 conference call with Elise Stucky-Gregg and Cory Zellers, of your staff, in which Koch Nitrogen Company (KNC) requests an extension of time, until June 11, 2010, to submit the revised Phase II Work Plan Addendum: Groundwater Characterization and the responses to EPA's comments on said plan.

Your letter stated that this extension is needed due to compliance deadlines related to the RCRA Corrective Action permit in April and May 2010, and believe the additional response time is necessary to give appropriate consideration to EPA comments and provide a complete response.

Your request is hereby granted. Your submittal, which was originally due May 7, 2010, is now due in this office no later than June 11, 2010. If you have any questions, please feel free to contact me at (913) 551-7662 or toll-free at 1-800-223-0425, extension 7662.

Sincerely,

Andrea R. Stone
Environmental Scientist
RCRA Corrective Action & Permits Branch
Air and Waste Management Division

cc: Everett Spellman, KDHE
Elise Stucky-Gregg, KNC-Dodge City facility