








tests, and other dgta obtained relative to this Agreement, unless it is
otherwise prohibited by law.

9. Sample Collection. At the request of KDHE, KANZA shall provide or
allow KDHE or its authorized representatives to take split samples of éll samples
collected by KANZA pursuant to this Agreement. Similarly, at the request of
KANZA, KDHE shall allow KANZA or its authorized representatives to take split or
duplicate samples of all samples collected by KDHE under this Agreement. KDHE
shall notify KANZA at least seven (7) days before conducting any sampling under this
Agreement, provided, however, that if seven (7) days notice of sample collection
activity is not possible, KDHE and KANZA shall give such advance notice to enable
each party to have a representative present during said sample collection activity.

10. Management of Investigation-Derived Wastes. KANZA shall manage all
investigation-derived waste (IDW) generated during any field activities, as specified
herein, following the procedures and guidelines as described in the Environmental
Protection Agency (EPA) document, Guide to Management of Investigation-Derived
Wastes (EPA 1992) and KDHE-BER’s Standard Operating Procedure (SOP) No. BER-

08, Characterization and Disposal of Investigative Derived Waste, which is available at

www.kdheks.gov/environment/qmp_2000/download/BER_SOPs_Appendix_A.pdf.
11. Access. |
A. KDHE and any of its agents or contractors shall be allowed and
authorized by KANZA to enter and freely move about all property at the
Site for the purpose, among other things, of interviewing site personnel and

contractors; inspecting records, operating logs, and contracts related to the
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activities set out in the work plan(s); reviewing the progress of KANZA in
carrying out the terms of this Agreement; conducting such samp‘lingl and
tests as KDHE deems necessary; using a camera, sound recording, or other
documentary type equipment; and verifying the reports and data submitted
to KDHE by KANZA. KANZA shall permit such persons to inspect and
copy all records, files, photographs, documents, and other writings,
including all sampling and monitoring data that pertain to work undertaken
pursuant to this Agreement.

B. To the extent that work required by the Work Plan(s) must be done on
property not owned or controlled by KANZA, KANZA shall use its best
efforts to obtain access agreements from the present owner(s) of such
property within thirty (30) days of the date the need for access is known.
Best efforts include, but are not limited to, reasonabie payment of monies to
the property owner. In the event that agreements for site access are not
obtained within thirty (30) days of the date the need for access is known,
KANZA shall notify KDHE regarding both the lack of and its inability to
obtain such agreements within seven (7) days thereafter. In the evént that
KDHE obtains access for KANZA, all costs incurred by KDHE shall be

reimbursed by KANZA.
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BUREAU OF ENVIRONMENTAL REMEDIATION/REMEDIAL SECTION
POLICY and SCOPE OF WORK

REMOVAL SITE EVALUATION (RSE)/REMOVAL ACTION
DESIGN (RAD)/REMOVAL ACTION (RA)

INTRODUCTION

This Kansas Department of Health and Environment—Bureau of Environmental Remediation
(KDHE—BER) Remedial Section policy and scope of work establishes a management strategy
and general framework for implementation of removal action activities at sites under various
state cleanup programs. There are several such programs within the Remedial Section
responsible for direction and/or oversight of investigation and cleanup of sites throughout
Kansas. This policy and scope of work has been developed to promote consistency across
Remedial Section programs for which removal action implementation may be appropriate. '
Where site issues posed are relatively uncomplicated yet must be addressed expeditiously, the
U.S. Environmental Protection Agency (EPA) can approach the problem by exercising their
removal action authority. On occasion, when dealing with an orphan site or a
recalcitrant/reluctant potentially responsible party, KDHE—BER has been able to refer certain
sites to EPA to avail ourselves to federal removal action authority. This typically results in sites
(or portions of sites) being addressed in a more timely manner with the added benefit of work
being accomplished at lesser cost to the State of Kansas. KDHE—BER also applies the more
streamlined RSE/RAD/RA approach to presumptive remedy-type sites which have similar
characteristics (e.g., former smelter sites) to facilitate overall program efficiency.

DEFINITION AND GENERAL FRAMEWORK

The National Oil and Hazardous Substances Contingency Plan.(NCP) has defined a removal
action as the cleanup or removal of released hazardous substances from the environment, such
" actions as may be necessary taken in the event of the threat of release of hazardous substances
into the environment; such actions as may be necessary to monitor, assess, and evaluate the
release or threat of release of hazardous substances; the disposal of removed material; or the
taking of such other actions as may be necessary to prevent, minimize, or mitigate damage fo the
public health or welfare or to the environment, which may otherwise result from a release or
threat of release. Within the EPA universe, removal actions are categorized as emergency, time-
critical or non-time-critical, dependent upon the circumstances posed, urgency and threat of
release or potential release, and timeframe in which the action must be initiated.

For more complex removal actions implemented under the auspices of the KDHE—BER
Remedial Section, or as requested by the implementing party, a goal will be to achieve general
NCP consistency to the extent practicable. Individual programs within the KDHE—BER
Remedial Section may have other unique or possibly less rigorous requirements associated with
a removal action. Therefore, it is incumbent upon each KDHE—BER project manager to have a
clear understanding of all program-specific guidelines, policies and regulatory requirements that
may have bearing on removal action implementation at a particular site. On a final introductory
note, this policy and scope of work was written using more familiar, universally recognized
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terminology from the Comprehensive Environmental Response, Compensation and Liability Act
(CERCLA) realm and is not intended to supplant other analogous Remedial Section program
elements. Any removal action or presumptive remedy would be expected to comply with all
applicable or relevant and appropriate requirements (ARARs) and to be considered (TBC)
guidance identified to that point in time consistent with BER Policy #BER-RS-015.

EXAMPLES AND APPLICABILITY

In determining the appropriateness of any removal action, the following factors, as identified in
the NCP (300.415), are to be considered:

e Actual or potential exposure to nearby human populations, animals or the food chain
from hazardous substances, pollutants or contaminants;

e Actual or potential contamination of drinking water supplies or sensitive ecosystems;

¢ Hazardous substances in drums, barrels, tanks or other bulk storage containers that may
pose a threat of release;

» High levels of hazardous substances, pollutants or contaminants in soils largely at or near
the surface that may migrate;

o Weather conditions that may cause migration or release of hazardous substances,
pollutants or contaminants;

e Threat of fire or explosion;

e Availability of other appropriate mitigative response mechanisms; and,

e Other situations or factors that may pose threats to public health, welfare or the
environment.

There are numerous types of removal actions, or combinations thereof, to be considered by
KDHE—BER for a given site including, but not limited to, the following:

e Fences, warning signs or other access control measures;

e Run-off or run-on surface drainage controls;

e Lagoon closure or stabilization of existing retention structures (e.g., berms or dikes);

e Consolidation and capping of contaminated soil or sludge within the area of
contamination (AOC);

e Excavation, consolidation or removal of highly contaminated soils from drainage features
or other areas;

e Removal of drums, barrels, tanks or other bulk containers;

e Residential yard removal;

e Containment, treatment or disposal of hazardous materials; and,

e Provision of alternate water supply or point-of-use treatment.

As circumstances dictate, the expectation is that each program, through whatever agreement or
enforcement mechanism might be available (e.g., administrative order, consent agreement,
voluntary agreement, etc.), will contemplate the need for possible removal action measures at a
site. Often times, a removal action is the stand-alone response or presumptive remedy action
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taken at a site; however, there are instances where a removal action is implemented to address a
single issue and subsequent remedial action is performed to comprehensively address all site
risks posed.

RSE/RAD/RA OBJECTIVES

A removal action is generally intended for less complex circumstances resulting in more focused
characterization and presumptive/streamlined response action implementation, thereby
precluding unnecessary treatability study or pilot testing activities. Minimal design effort with
emphasis on “off-the-shelf” system components would be typical. Implementation of a removal
action under this RSE/RAD/RA policy and scope of work is intended to be a flexible process in
which elements can be waived or modified at the discretion of the KDHE—BER project
manager to ensure appropriate action is taken in as expeditious and cost-effective a manner as
possible. Depending on site-specific circumstances, KDHE—BER may determine the need for
additional tasks, including submittal of associated planning and reporting documents, to be
conducted concurrently with RSE/RAD/RA activities.

The primary objectives of the RSE/RAD/RA are described as follows:

D) Determine the full extent of contamination for all contaminants of concemn
(COCs) and evaluate the threat to human health and/or the environment;

2) Assess the migration of and the chemical/physical properties of the contaminants;
3) Collect the data necessary to select an appropriate removal action;

4) Gather a sufficient amount of data to support the design parameters of the
proposed removal action;

5) Evaluate the feasibility, effectiveness and cost of at least two (2) viable removal
actions based on the findings of the RSE in comparison with the "no action"
alternative; :

6) Recommend and justify a specific removal action for the site consistent with long-
term goals;

7) Determine the health and environmental effects of the removal action;

8) Establish performance monitoring criteria for the removal action;

9) Provide adequate documentation to support the removal action as being

consistent with long-term goals for the site; and,

10)  Implement the removal action to successfully abate, prevent, minimize, stabilize,
mitigate or eliminate the release or threat of release.
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RSE/RAD/RA PROCESS

This policy and scope of work outlines the activities to be completed as part of the
RSE/RAD/RA process. At the discretion of the KDHE—BER project manager, and with the
approval of KDHE—BER management, some of the steps in the process may be combined or
eliminated to best serve project needs.

STEP 1 RSE Work Plan—An RSE Work Plan must be prepared and submitted to KDHE—BER
for review and approval before any removal action activities commence, unless otherwise
requested or approved by KDHE—BER. The RSE Work Plan shall minimally include the
following project- or site-specific elements: 1) site assessment/evaluation plan (field sampling
plan-equivalent); 2) quality assurance project plan; 3) health and safety plan; and, 4) preliminary
screening of potential removal actions, particularly for presumptive remedy-type sites. An RSE
implementation schedule must be included in the RSE Work Plan.

The RSE portion of the work plan shall at a minimum include a review of available information
and documented findings; a description of the physical site characteristics (e.g., geology,
hydrogeology, surface hydrology, land use, etc.); a detailed description of the type(s) of
contaminants involved, release characteristics and contaminated media; evaluation or
investigation objectives; and, detailed procedures for determining the nature and extent of
contamination and evaluating all exposure pathways of concern. A screening level risk
assessment appropriate for determining the risk and removal goals for the site may be required at
the discretion of the KDHE—BER project manager. RSE requirements may be modified or
waived by the KDHE—BER project manager if adequate site information is already available to
satisfy the stated RSE objectives listed above.

The preliminary screening of potential removal actions should provide a brief description of
possible removal action(s), general response action(s) or presumptive remedy to address threats
to human health and the environment. At this stage, it would be appropriate to contemplate the
need for and timing of establishment of environmental use controls. In addition, the work plan
should present preliminary removal action objectives; ARARSs; and, cleanup standards or cleanup
goals (e.g., Tier 2 screening levels in the Risk-Based Standards for Kansas RSK Manual).

STEP 2 RSE Report—The RSE Report shall present the results of the RSE and shall evaluate at
least two possible removal action alternatives in comparison to the "no action" alternative in the
following format:

1) Summary of site assessment/evaluation work completed (as applicable);

2) Description of COCs, including a discussion and summary of data collected (with
appropriate quality assurance/quality control (QA/QC) and data validation information);

3) An evaluation of possible exposure pathways including areal extent of all COCs;

4) Removal action goals and appropriate cleanup levels;
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5) Detailed rationale for any presumptive remedy and/or a description of at least two
potential removal action altematives and a “no action” alternative for the site, including
an evaluation of the effectiveness of the removal action alternatives in terms of the long-
term objectives and reduction of risk to health and the environment;

6) A comparison and justification of the costs of each removal action;

7) A consideration of appropriate regulations, ARARs, etc. pertinent to each removal action
alternative evaluated;

8) Recommendation of appropriate removal action giving adequate supporting rationale for
its selection based on the above-defined criteria; and,

9) Establishment of adequate post-removal confirmation sampling and/or monitoring to
assess removal action performance.

STEP 3 RAD Plan—After KDHE issuance of a decision statement or Corrective Action
Decision (CAD), a RAD Plan presenting the preferred removal alternative will be submitted to
KDHE for review and approval according to the KDHE-approved schedule.

This RAD Plan may vary in detail depending on the requirements of the participating Remedial
Section program. The RA package will include, at a minimum, a summary of available site
information and available investigation results; a detailed description of the proposed removal
action or presumptive remedy; justification and benefit of implementation including removal
action objectives; depending on the complexity of the removal action, complete design
specifications and drawing/schematics, including any relevant figures and/or site system
engineering layouts (e.g., process flow diagram, piping and instrumentation diagram, etc.) and
engineering design basis; cost estimate; and, a detailed working schedule presented graphically
in the form of a milestone chart (e.g., Gantt chart) to show the duration and interdependencies of
the various activities. Depending on the complexity of the proposed removal action and
requirements of the specific Remedial Section program, the RAD Plan may need to address
operation and maintenance (O&M) as well as performance monitoring needs. Please refer to
BER Policy #BER-RS-023 (Section 1.4), for a discussion of typical performance monitoring
elements, and to Attachment A, as an example outline of a RAD Plan. Attachment A is not
intended to be prescriptive in nature, rather a model from which to work. The exact elements
and content of any RAD Plan will be determined by the KDHE—BER project manager
dependent upon the overall complexity of the anticipated removal action while being consistent
with the specific requirements of the respective Remedial Section program.

STEP 4 RA Implementation—Pursuant to the KDHE decision statement or CAD, the RA will
be implemented in accordance with the KDHE-approved RAD Plan. Emergency or time-critical
removal actions may occur before a decision statement or CAD is issued; however, public
involvement activities may be warranted. Ultimately, KDHE—BER will determine whether or
not the actions taken are deemed complete or fully operational and functional.
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STEP 5 RA Summary Report—An RA Summary Report shall be submitted after completion of
the removal action or presumptive remedy activities. The RA Summary Report shall include a
final summary of removal action activities and an evaluation of the post-removal action
confirmation sampling relative to removal action goals. The KDHE—BER project manager will
determine the appropriate form or content of the RA Summary Report. If the removal action or
presumptive remedy continues as an on-going effort, then the implementing party must submit a
monitoring/progress report at a frequency specified in the KDHE—approved Performance
Monitoring Plan.

PUBLIC INVOLVEMENT

Public involvement activities must be performed as required by KDHE—BER. An NCP-
consistent Community Involvement Plan may be necessary at certain sites and will be
implemented upon the discretion of the KDHE—BER project manager. Note that public
involvement requirements may vary for the various Remedial Section programs.

KDHE DECISION DOCUMENT

Minimally, KDHE will make available for public comment a draft removal action or
presumptive remedy decision statement. The removal action decision statement would be
finalized with consideration of public comment received. Alternatively, depending on the
complexities posed at the site, KDHE may opt to proceed with a formal CAD. A draft CAD
would be made available for public comment and the CAD finalized with consideration of public
comment regarding the removal action or presumptive remedy.

REFERENCES

Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (42 U.S.C. §
9601 et seq. as amended by the Superfund Amendments and Reauthorization Act)

National Oil and Hazardous Substances Pollution Contingency Plan (40 CFR 300)

EPA/540-R-93-057 (August 1993) entitled “Guidance on Conducting Non-Time-Critical
Removal Actions Under CERCLA”

U.S. EPA OSWER Directive 9360.0-32FS .(December 1993) entitled “Conducting Non-Time-
Critical Removal Actions Under CERCLA*

U.S. EPA Memorandum from Stephen Luftig and Barry Breen (February 14, 2000) entitled “Use
of Non-Time Critical Removal Authority in Superfund Response Actions”

KDHE—BER Risk-Based Standards for Kansas RSK Manual — 4" Version (June 2007 as
revised)



Attachment A
RAD Plan
Example Outline

Site Background
Previous Investigations and Summary of Results
Description of Proposed Removal Action or Presumptive Remedy

Removal Action Objectives

<z gE -

Removal Action or Presumptive Remedy Design

a. Design Basis

b. Design Specifications

c. Drawings/Schematics

d. Cost Estimate _

e. Detailed Working Schedule (to be periodically updated)

APPENDICES

Appendix A — Quality Assurance Project Plan (or reference existing document)
Appendix B — Health and Safety Plan (or reference existing document)
Appendfx C — Operations and Maintenance Plan (as necessary)

Appendix D — Performance Monitoring Plan (as necessary)



Attachment “5”

Form of Invoice for Oversight Costs
(Payroll and Expense Detail Entries are for Example Purposes Only)

KANSAS DEPARTMENT OF HEALTH AND ENVIRONMENT

Period: XXXX/XX through XX2OUXX This invoice is for oversight costs for the State Cooperative
Program. Please make check payable to the Bureau of
Date: XX/XX/XX Environmental Remediation and enclose a copy of the invoice

with payment to ensure your account is credited appropriately.

Questions regarding this invoice should be directed to Linda

Benson at (785) 291-3248 or Ibenson@kdheks.qov.
Payment Due in 30 days

Bill To:  X00000000X Remit To: KDHE/Bureau of Environmental Remediation
2000000000 Attn: Linda Benson
KX 1000 SW Jackson Street, Suite 410
XO00ODOCOK Topeka, KS 66612-1367
XO0000COOK ’

Project Name: X000

Consent Order:  XX-E-XOOXX CostAcct: XXX

Payroll Details: Expense Details:

Title: Program Consultant 1 Type of Expense: Lab Analysis
Total Hours: x.xx Vendor Name: XXX
: - Amount: $xxx.xx
Title: Administrative Assistant
- Total Hours: x.xx Type of Expense: Field Supplies
! Vendor Name: XXXX
Title: Administrative Specialist Amount: $x.XX
" Total Hours: Xxx
Type of Expense: Travel (SCP)
| Title: Prof Geologist IV Vendor Name: XXXX
Total Hours: xxx Amount: $xx.xx

Title: Eavironmental Scientist IT
Total Hours: xxx

Title: Prof Environmental Eng I
Total Hours: xxx

Payroll Costs: Sxxx.xx
Other Costs: $xox.xx
Internal Costs: $xxx.xx
TOTALDUE: $x, XXX XX

Please Note: The Kansas Department of Health and Environment's (KDHE) internal office expenses which are administrative costs, computer use
rent, utifities and other support services are included with this invoice. This amount equals 40% of the payroll and other costs totals, except for
contractual, field supplies, KDHE equipment use, and lab analysis, which are computed at 12.5%.

THIS IS AN INVOICE

KDHE now accepts DiscoverCard. A 2.5% convenience fee will be assessed on all DiscoverCard transactions. If paying
by DiscoverCard, contact Teresa Hattan at (785)296-8049 or thattan@kdhe.state.ks.us for details.



Attachment 6
KDHE-BER Remedial Section Field Activities Notification Form

This field notification form is only applicable to sites managed by the Remedial Section and is
not intended for use by other programs such as the Underground Storage Tank Program. If
internet access is unavailable to provide the advance written notification via our website
(http://www kdheks.gov/remedial/index.htm]), please complete this form and fax to 785-296-7030.
If you have any problems completing this form, please call 785-296-1673.

Note: If you are amending or canceling a previous notification, please enter the exact ID number
(if known).

O I want to submit a new notification.

O I want to amend a previous notification. (Enter ID number if known)

U I want to cancel a previous notification. (Enter ID number if known)
(*denotes required fields)

*Project Name:
*KDHE Project Manager:

Location of work:
*County:
City (or nearest city):

Anticipated dates and duration of work:
*Start Date (mm/dd/yy):
*Duration of work (days):

L Check this box if work is expected to occur on any weekend or holiday days.

Primary Field Contact:
*Name:

* Affiliation/Company: :
*Primary Phone Number: Alternate Phone Number:
Email Address:

Alternate Contact:
*Name:

* Affiliation/Company:
*Primary Phone Number: Alternate Phone Number:
Email Address: '

*Brief Description of Work to be Performed:




