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Actions, Progress, and Status of Projects 
Meetings 
None. 

Field Activities 
Pre-Design Data Acquisition efforts were conducted, consisting of: 

 A site-wide water level measurement round on July 17, 2014 with 219 total well 
elevations and 13 surface water elevations collected;  

 Groundwater samples collected from 76 deep and 83 shallow wells at a total of 104 
locations during the 3rd quarter; and, 

 Direct push groundwater samples collected from 74 deep and 75 shallow sample depths 
at a total of 82 locations during the 3rd quarter.  

Reviews and Submittals 
July 2, 2014. On behalf of the City of Wichita, SCS Aquaterra revises the RD/PDA Work Plan 
and submits to KDHE. 

July 23, 2014. City provides KDHE with responses to KDHE’s June 5, 2014 comment letter and 
a detailed schedule for the NIC Project. 

July 29, 2014. KDHE issued Approval Letter for the NIC Final Remedial Design/Pre-Design 
Data Acquisition (RD/PDA) Work Plan etc. 

Planned Actions for the Next Quarter (October 1, 2014 – December 
31, 2014) 
Submit PDA data report to KDHE in January 2015 

City working to get the NIC Tax Increment Finance Program extended to 2025 (Note: NIC TIF 
formally extended by City Council on 12/9/14. USD 259 approved extension on 10/13/14. 
Sedgwick County approved extension on 11/19/14.) 

Anticipated Compliance Problems 
None. 

Sampling Results; Tests; Data; and/or Conclusions Based Upon 
Current Data 
To be provided under separate cover as a data report when data have been reviewed and 
evaluated. 

DGray
Approved
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DEPARTMENT OF PUBLIC WORKS & UTILITIES 
ENVIRONMENTAL HEALTH 
 
 
KDHE – BER                                                                    December 11, 2014 
Holly Burke 
1000 SW Jackson St., Suite 410 
Topeka, KS  66612-1367 
 
Subject: North Industrial Corridor Site Quarterly Report – July 1 through September 30, 2014   
 
Dear Ms. Burke, 
 
The following is the Quarterly Report for the North Industrial Corridor (NIC) Project for the 
period of July 1 through September 30, 2014. 
 
Regards, 

 
Darren L. Brown, P.G. 
Program Manager 
Environmental Assessment & Remediation 
Public Works & Utilities 
City of Wichita 
 
Cc:  Shawn Maloney, City of Wichita 
 Don Henry, City of Wichita 
 NIC TAC 
 

  


